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Notic:e |

This Report to Congress has been subjected to the U.S. Environmental Protecuon Agency’s (EPA’s)
review process and approved for publication as an EPA document. For further information about this Report,
contact the Office of Planning Analysis and Resource Management, Office of Emergency and Remedial
Response at (703) 603-8770. Individual copies of the Report can be obtained from the U.S. Department of
Commerce, National Technical Information Service (NTIS) by writing to NTIS 5285 Port Royal Road,
Springfield, VA 22161, or calling (703) 605-6000.
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- Foreword

The U.S. Environmental Protection Agency (EPA) continued its progress in protecting public health,
welfare, and the environment through the Superfund program in fiscal year 1995 (FY95). As the Superfund
program completed its fifteenth year, the Agency had begun work at 95 percent of the 1,374 sites on the
National Priorities List (NPL), and completed construction on 346 of them. EPA is pleased to submit this
Report documenting the fiscal year's achievements. Through administrative improvements implemented
during the year, the Agency accelerated the pace of cleanup, enhanced the fairness of the Superfund program,
reduced transaction costs, and expanded public involvement. '

Section 301(h) of the Comprehensive Environmental Response, Compensation, and Liability Act

- (CERCLA or Superfund), as amended by the Superfund Amendments and Reauthorization Act of 1986,
requires the Agency to report annually on response activities and accomplishments-and to compare remedial
and enforcement activities with those undertaken in previous fiscal years. During the fiscal year, the Agency
or potentially responsible parties (PRPs) started approximately 30 remedial investigation/feasibility studies,
84 remedial designs (RDs), and 110 remedial actions (RAs). PRPs began 71 percent of the RDs and 84
percent of the RAs. Continuing its successful efforts to compel PRPs to undertake cleanup, EPA entered into
enforcement agreements worth more than $1.6 billion in settlements and response work. The Agency and

"PRPs have also now undertaken more than 3,971 removal actions, including approximately 311 during FY95.
Federal facility accomplishments have shown dramatic increases. EPA also continued to encourage public
involvement in the Superfund process, to enhance partnerships with states and Indian tribes, and to encourage
the use and development of treatment technologies. These three aspects of the program were highlighted in
the Agency’s administrative improvement initiative. . ;

In addition to providing an overall perspective on progress in the past fiscal year, this Report contains the
information Congress specifically requested in Section 301(h) of CERCLA, including a report on the status
of remedial actions and enforcement activity in progress at the end of the fiscal year and an evaluation of newly
developed feasible and achievable treatment technologies. The Report also includes a description of current
minority firm participation in Superfund contracts and EPA’s efforts to encourage increased participation, as
required by Section 105(f). The Report fulfills the requirement of Section 301(h)(1)(E) by providing an update
on progress being made at sites subject to review under Section 121(c). This Report also satisfies certain
reporting requirements of CERCLA Section 120(e)(5), the EPA Annual Report to Congress: Progress Toward
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' FO Fe WO rd (co;tinued.)

Implementing CERCLA at EPA Facilities as Required by CERCLA Section 120(e)(5). The EPA Inspector
General’s report on the reasonableness and accuracy of the information in this Report, as required by CERCLA
Section 301(h)(2), is included as Appendix D.
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Administrator - Acting Assistant Administratof for

Solid Waste and Emergency Response
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Executive 'Summary

As the Superfund program entered its fifteenth
year in December 1994, the U.S. Environmental
Protection Agency (EPA or the “Agency”) continued
to fulfill the requirements of the Comprehensive
Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA) as amended by the
Superfund Amendments and Reauthorization Act of
1986 (SARA) for protecting public health, welfare,
and the environment. CERCLA requires that EPA
update Congress each year on progress in the

Superfund program. This Report fulfills the

requirement.

‘EPA is committed to accelerating the pace of
hazardous waste site cleanup. As part of this
commitment, the Agency completed construction

activities to place 68 National Priorities List (NPL)

sites in the construction completion category during

fiscal year 1995 (FY95). By the end of the fiscal

year, work had occurred at more than 95 percent of
 the 1,374 sites proposed to, listed on, or deleted from

the NPL, including a total of 346 sites (25 percent)

that have achieved construction completion. Leaving
" atotal of 1,236 sites currently listed on the NPL for
FY95. Reflecting the Agency’s increasing emphasis
on completing site cleanups, more than 80 percent of
the construction completions have been achieved in
. the past four years.

The Agency also continued its successful efforts
to encourage potentially responsible parties (PRPs)
to undertake and finance cleanup ' efforts at
Superfund sites. PRPs were leading more than 75
percent of remedial designs (RDs) and remedial
actions (RAs) started during the fiscal year. Since
the inception of the Superfund program, EPA has
reached agreements worth more than $11 billion for

PRP response work at Superfund sites, including
$1.4 billion achieved this year. '

This Report summarizes Superfund FY95
progress, highlighting accomplishments = and
initiatives to improve the program. Exhibit ES-1
presents a summary of FY95 accomplishments:
Exhibit ES-2 provides a comparison of FY95
accomplishments with those of previous years and
presents cumulative ‘program accomplishments.
FY95 accomplishments reflect the Agency’s
commitment to, and focus of resources on, activities
required to complete site cleanups.

Site Evaluation Progress

EPA continued its progress in identifying and
assessing newly discovered sites. At the -end of
FY95, there were 39,000 sites identified in the
CERCLA Information System, the Superfund
inventory of potentially hazardous waste sites. EPA
had evaluated more than 95 percent of these sites for
potential threats. The assessment activities included
36,913 preliminary assessments and 17,584 site

‘inspections. Based on these evaluations, EPA has

determined that 1,374 of the sites should be proposed
to, listed on, or deleted from the NPL. For a total of
1,232 remaining on the NPL for FY95. These sites
include nine proposed to, 30 listed on, and 25 deleted
from the NPL during FY95. To date, a total of 88

. sites have been deleted from the NPL.

Emergency Reéponse Progress

To protect human health and the environment
from immediate or near-term threats, the Agency and
PRPs started nearly 311 removal actions and
completed 298 during FY95. More than 3,971

Xv
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Exhibit-ES-1
Summary of Fiscal Year 1995 Superfund Activities

Remedial Activities

Percentage of National Priorities List Sites Where Work Has Begun 95% B
Sites Classified as Construction Completions as of September 30, 1995 346
Sites with Remedial Activities in Progress on September 30, 1995 : 854

Records of Decision Signed® - ) 187

Remedial Investigation/Feasibility Study Starts® 30
Fund-Financed 33%
Potentially Responsible Party-Financed 67%

Remedial Invest:gatuon/Feasnblhty Studies in Progress on September 30, 1995 836

Remedial Design Starts? ) . 84
Fund-Financed o ’ ) 29%
Potentially Responsible Party-F/nanced 71% i

Remedial Designs in Progress on September 30, 1995 . j 413 '

Remedial Action Starts? ’ 110 !
Fund-Financed . 16%
Potentially Responsible Party-Financed . : 84%

Remedial Actions in Progress on September 30, 1995 ) 516 :

Removal Activities ' |

Removal Action Starts? ‘ 311
Fund-financed ' 81%
Potentially Responsible Party-Flnanced s ‘ 19%

Removal Action Completions? . 298
Fund-Financed v . 76%
Potentially-Responsible Party-Flnanced : 24%

. i
Site Assessment Agtivities

CERCLIS Sites Added? . 700

Preliminary Assessments Conducted? - 813

Site Inspections Conducted? : _ 584 :

‘National Priorities List Sites to Date 1,374
Sites Proposed for Listing During Fiscal Year 1995 - 9
Final Sites Listed During Fiscal Year 1995 . 30
Sites Deleted During Fiscal Year 1995 , 25

Enforcement Activities -

Settlements for All Potentially Responsible Party Response Activities 222 {$851 million)® ;

Remedial Design/Remedial Action Settlements* 77 {$671 miliion)

Unilateral Administrative Orders Issued (All Actions) 94 N/A '

Cost Recovery Dollars Collected . N/A {$254 million)-

Accomplishments at Federal Facility Sites

Records of Decision Signed ' 82

Remedial Investigation/Feasibility Study Starts? : 45

Remedial Design Starts® ' 54

Remedial Action Starts? B . ; 59

1 Records of decision signed for Fund-financed and potentially responsible party-financed sites. !

2 Numerical values for accomplishments based on information from CERCLIS have been rounded.

3 Estimated value of work potentially responsible parties have agreed to undertake. : :

I3

Remedial design/remedial action settlements include remedial design/remedial action consent decrees and
unilateral administrative orders with potentially responsible parties have stated their intention to comply.

Sources: CERCLIS; Office of Waste Programs Enforcement; Office of Emergency and Remedial Response,
Federal Register notices through September 30, 1995,

xvi
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In other efforts, the Agency initiated \;vork on the
remaining five volumes of the Superfund Removal
Procedures Manual.

Remedial Progress

Remedial progress during the fiscal year reflects
the Agency’s continuing efforts to accelerate the
pace of cleanup activities and complete cleanups at
Superfund sites. At the end of FY95, work had
occurred at 95 percent of the 1,374 sites proposed to,
listed on, or deleted from the NPL, and construction
activities had been completed to place 346 NPL sites
(25 percent) in the construction completion category.
During the year, the Agency and PRPs started nearly
30remedial investigation/feasibility studies (RI/FSs),
84 RDs, and 110 RAs. EPA also signed 187 records
of decision (RODs) for Fund-financed and
PRP-financed sites. The Agency also completed 37
five-year reviews as required under CERCLA
Section 121(c) to ensure that remedies fully protect
human health and the environment.

Enforcement Progress

Enforcement progress for FY95 reflects the
Agency’s continued commitment to maximize PRP
involvement in financing and conducting cleanup,
and to recover Superfund monies expended for
response actions. During FY95, EPA reached
agreements with PRPs worth more than $851 million
in PRP response work. Through its FY95 cost
recovery efforts, EPA achieved $160 million in
settlements and collected more than $254 million for
reimbursement of Superfund expenditures.
Examples of significant enforcement actions are
provided in Chapter 4 of this Report.

While continuing to promote “enforcement first”
to secure PRP involvement in financing and
conducting cleanups, the Agency also worked to
ensure equity in the enforcement process and to seek
ways to reduce transaction costs. To support these

goals during FY95, the Agency focused on, .

increasing the use of allocation tools such as
alternative dispute resolution, encouraging early
settlements with de minimis and “de micromis”
parties, fostering greater fairness for owners and
prospective purchasers of Superfund sites, and
evaluating the increased use of mixed funding. The

Agency also took steps to increase the effectiveness
of compliance monitoring, improve cost recovery

. efforts, and expedite enforcement activities to

support accelerated cleanups under SACM.
Federal Facility Cleanups

Federal departments and agencies are largely
responsible for implementing CERCLA at federal

. facility sites. To ensure federal facility compliance

with CERCLA requirements, EPA provides advice
and assistance, oversees activities, and takes
enforcement action where appropriate. At sites on
the NPL, EPA must concur in remedy selection.

At the end of FY95, there were 2,070 federal
facility sites identified on the Federal Agency
Hazardous Waste Compliance Docket and there were
165 federal facility sites proposed to or listed on the
NPL, including 160 final and five proposed sites.

Activities during the fiscal year at federal facility
sites listed on the NPL, included starting
approximately 45 RI/FSs, 54 RDs, and 59 RAs;
signing 82 RODs; and achieving construction
completion at seven sites.

During FY95, DoD, EPA and states
continued to implement the Fast Track Cleanup
Program for the Base Realignment And Closure
(BRAC) Act. EPA’s program activities were
directed at working with the DoD and the states to
achieve the goal of making property environmentally
acceptable for transfer, while protecting human
health and the environment at closing or realigning
installations. Using resources provided under a
Memorandum of Agreement with the DoD, EPA has
participated on BRAC Cleanup Teams (BCTs) at 77
BRAC 1, 2, and 3 installations, 23 of which were
NPL sites, and 54 were non-NPL. The BCT includes
representatives from the military service, EPA, and
the state regulatory agency.

CERCLA Section 120(e)(5) requires an annual
report to Congress from each federal department or
agency on its progress in implementing Superfund at
its facilities. EPA’s progress at its sites is provided
in Section 5.4 of this Report. Of the sites on the
Federal Agency Hazardous Waste Compliance
Docket at the end of FY95, 25 were EPA-owned.
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Exhibit ES-2
Summary of Program Activity by Fiscal Year
FY80-86 ' ) :
Total FY87 FY88 FY89 FYS90 FY91 FY92 FY93 FY94 FY95 Total

Removai 810 230 320 260 290 270 340 2380 240 298 3,348
Completions'?
CERCLIS Sites' 25,200 27,600 30,000 31,900 33,600 34,200 36,400 37,600 38,300 700 39,000
PA Completions' 20,200 4,000 2,900 2,200 1,600 1,300 1,800 1,106 900 813 36,913
S| Completions’ 6,400 1,300 1,200 1,700 1,200 1,900 1,300 700 600 584 17,584
National Priorities 9201 964 1,194 1,264 1,236 1,245 1,275 1,320 1,355 1,374 1,374
List Sites®
Remedial 660 210 170 170 170 70 90 60 70 30 1,700
Invesugation/ ‘
Feasibility Study
Stans™*
Records of 199 77 162 138 149 175 1286 134 159 187 1,494
Decision Signed?
Remediai Design 120 110 120 180 130 160 170 130 110 84 1,314
Starts®*
Remedial Action 70 70 70 110 80 100 110 120 120 110 960
Starts®*
Construction - — — - — 61 88 68 61 68 346
Completions®
Nationai Priorities’ 13 0 4 11 1 9 2 11 13 25 88s
List Deletions
' Numerical values for accomplishments based on information from CERCLIS have been rounded.
2 Includes Fund-financed and potentially responsible party-financed activities; excludes federal facility activities and

state-lead activities where no Fund monies were spent.
3 The figures reported in this now. represent the cumulative total of proposed, final, and deleted National Priorities List

sies as of the end of each fiscal year. '
4+ Adopted as measure of program progress by 1991 30-Day Study Task Force. FY91 value represents FY80 through

FY91. )
5  Total NPL deletions do not include sites that have since met CERCLA cleanup objectives or been deferred to other

authorities.
Sources: CERCLIS; Office of Emergency and Remedial Response; Federal Register notices through September 30,

1895,

removal actions have been started and nearly 3,348
have baen completed since the inception of the
Superfund program.

The Environmental Response Team (ERT)
continued to provide expert support for Superfund
response actions. During the fiscal year, ERT
conducted 157 Superfund responses, responded to 8
oil spills and 3 international incidents, and conducted

240 training courses nationwide. Response to
international incidents are not paid for using
Superfund dollars.

Under the reportable quantities (RQ) regulatory
program EPA promulgated a final rule on June 12,
1995 (60 FR 30926) addressing the designation,
RQs, and notification requirements for hazardous
substances under CERCLA.
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Resource Estimate for Superfund
Implementation

Under section 301(h)(1)(c) of CERCLA, EPA is
required to estimate the resources needed to
implement Superfund, and CERCLA requires that
EPA provide the estimates in this Report. Since the
enactment of CERCLA in 1980, Congress has
provided Superfund with $15.0 billion in budget
authority (FY81 through FY95). This includes $1.8
billion for the pre-SARA period (FY81 through

.FY86) and $13.3 billion for the post-SARA period,
FY87 through FY9s.

Estimates of the long-term resources required to
implement Superfund are. based on the Outyear
Liability Model (OLM). The OLM estimate of the
cost of completing cleanup of current NPL sites is
more than $16.1 billion for FY96 and beyond,

bringing the total estimated cost for the program to-

$31.1 billion.
Superfund Program Support Activities

EPA took measures in FY95 to enhance
community involvement, public access to Superfund
information, and EPA’s partnership with states and
" Indian tribes. As required by CERCLA Section
105(f), the Agency also engaged in efforts o
encourage minority. firm participation in Superfund
contracting.

In its community involvement efforts, EPA
continued measures to tailor activities to the specific
needs of individual communities and to identify ways
to enhance community involvement efforts. The
Agency emphasized the importance of effective
community involvement in ‘its administrative
improvements and reauthorization efforts. The
Agency also continued to provide technical outreach
to communities, hold national -conferences on
. community involvement, offer training and
workshops, and facilitate community access to
technical assistance grants (TAGs). To aid

‘perform Superfund work.

communities in obtaining technical assistance, EPA -

‘awarded 26 TAGs during the fiscal year, bringing the
total number of TAGs awarded since FY88 to 177
for a total worth of more than $9 million.

To enhance public access to Superfund
information, the Agency continued its partnership
with the National Technical .Information Service
(NTIS), which provides Superfund document
distribution services. During FY95, the Agency
expanded the Superfund document collection -
available through NTIS, continued outreach to
inform the public of the services available, and began
implementing a communications and outreach plan
usmg NTIS services.

To support state and tribal involvement in the
Superfund response activities, EPA has awarded’
nearly $1.7 billion in cooperative agreements (CAs),
including $160 million awarded in FY95 through
site-specific CAs. To further support state and tribal
Superfund programs, EPA engaged in outreach
activities, provided technical assistance, and began
developing guidance for a state deferral program for
NPL-caliber sites.

To promote small and disadvantaged business
pértmxpatlon in Superfund contracting in FY95,
EPA, through direct and indirect procurement,
awarded contracts and subcontracts valued at more
than $147.4 million to minority contractors to
Direct procurement
involves any procurement activity in which EPA is a
direct party to a contractual arrangement for supplies,
services or construction. Under financial assistance
programs (indirect procurement), EPA awards grants
and/or - cooperative agreements to states, local
municipalities, universities, colleges, non-profit or
profit-making institutions or firms, hospitals and
individuals or otherwise known as recipients. This
amount represents more than 10.1 percent of the total
dollars obligated to finance Superfund work during
the year. To help minority contractors become more
successful in winning Superfund contracts and
encourage them to participate in the Superfund
program, EPA conducted training sessions,
conferences, and seminars throughout the year.

Organization of this Report

Information prepared for this Report is assembled
in response to Congressional requirements specified
in CERCLA. Exhibit ES-3 is a guide to the
information required under CERCLA and its location
in the Report.
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Exhibit ES-3
. Statutory Requirements for the Report

CERCLA - : . Report
Section CERCLA Requirement Section Report Content
301{(h)}(1) Annual Report to Congress on the  Executive Initiatives to improve the Superfund
progress achieved in implementing Summary program
Superfund during the preceding '
fiscal year Chapter 1 Site evaluation progress
Chapter 2 Emergency response progress
Chapter 3 Remedial pfogress :
Chapter 4 Enforcement progress
Chabter 5 - Federal facility cleanups
i
Chapter 7 Community. relations, state and indian
tribe, and public outreach activities I
301{hH{1}{A) Detailed description of each Section 3.2.4  Overview discussion of RODs signed
feasibility study (FS) at a facility during the fiscal year, including the
: number of treatment and i
containment remedies selected
Appendix C List of RODs signed in the fiscal.year
301(h)(1)(B) Status and estimated date of Appendix A Status and estimated completion date
completion of each FS . of each ongoing FS in progress at the

end of the fiscal year

30T{h{T1)C) Notice of each FS which will not Appendix A Scheduled completion date published
meet a previously published . for the last fiscal year, the scheduled

schedule for completion and the ‘ completion date recorded in CERCLIS

new estimated date for B as of end of the current fiscal year,

completion and identification of schedule

. changes ‘

301{h)}{(11D) An evaluation of newly developed Section 3.3 = Evaluation of newly developed

feasible and achievable permanent technologies through the Superfund

treatment technologies Innovative Treatment Evaluation

Program

301(h)}{1)}{E) Progress made in reducing the Section 3.4 Annual update on progress being 1
121(c) number of facilities subject to ' made on sites subject to review

review under CERCLA Section : " under CERCLA Section 121{c)
121(c), which requires the report . ' N
to Congress to contain a list of ‘
facilities for which a five-year . ’ !

- review is required, the results of .
all such reviews, and any actions
taken as a result of such reviews

XX
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CERCLA Report
Section CERCLA Requirement Section Report Content
301{h){1MF) Report on the status of all Section 3.2.2  Information on fiscal year remedial
remedial and enforcement actions - ' activity starts {including PRP
undertaken during the fiscal year, involvement) with a comparison of
including a comparison to remedial fiscal year activities to those of
and enforcement actions previous years ’
undertaken in prior fiscal years
. Section 4.2 Information on fiscal year
h enforcement activities with a
comparison of fiscal year activities to
those of previous years
Appendix A Information on the status of each
: " RI/FS and RA in progress at the end
of the fiscal year .
Appendix B Information on the status of RDs in
: progress at the end of the fiscal year
301{h{1){G) -Estimates of the amount of Sections 6.1 EPA resource estimates for
resources, including the number of and 6.3 completion of CERCLA
work years or personnel, which implementation
would be necessary for each -
department, agency, or
mstrumentth’fy- which is carrying Section 6.4 Other federal agency’s and
_out any actl\.ntles to complete the department’s estimates for
lmplem?ntatlon of all duties completion of CERCLA
ve§ted in the dfapartmept, agency, implementation
or instrumentality
301(h}2) Review by the Inspector General Appendix D Review of the Inspector General on
-and submission of any report this Report
related to EPA’s activities for ’
reasonableness and' accuracy
105(f) Brief description of the contracts Section 7.2 Information on minority contracting
which have been awarded to - awards by EPA, states, Indian tribes,
minority firms under Superfund and other federal agencies using
and the efforts made to encourage Superfund monies. EPA efforts to
the participation of such firms in encourage increased minority
the Superfund program contractor participation in the
Superfund program
120(e)}(5) Annual report to the Congress . Section 5.4 Report on EPA progress in CERCLA

concerning EPA progress in
implementing remedial activities at
its facilities

implementation at EPA-owned
facilities, including a state-by-state
report

Fiscal Year 1995 Iitiatives

In FY95, the Agency focused efforts on
identifying possible legislative amendments that
would improve the efficiency and equity of the
program. Working within the existing statutory and
regulatory framework, the Agency also continued to

implement the recommendations of the 1993
Supetfund Administrative Improvements Task Force.
The task force recommendations included
implementation of nine new or enhanced initiatives
in FY95 and the continuation of eight ongoing
initiatives. Exhibit ES-4 provides a summary of
major initiatives undertaken by the Agency in FY95.
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Exhibit ES-4

Promoting Economic. Redevelopmen

Fiscal Year 1995 Superfund P___gram Initiatives

Brownfields
Initiative:

EPA appointed a Brownfield coordinator to each Region to serve as a point-
person for local industrial property revitalization and awarded 29 Brownfleld
pilots in 1995.

EPA is also fostering job-development and training through partnership with
Brownfield pilot communities and community colleges.

Removing Sites
from CERCLIS:

In February 1995, EPA archived 24,000 sites from the CERCLIS inventory that
were determined to be of no further federal Superfund interest. (Over 39,000
sites have been listed in CERCLIS, but less than 5% actually become NPL sites.)

Partial NPL
Deletions:

In May 1995, a workshop was convened to evaluate several aiternatives for
deleting portions of sites from the NPL. A policy change was recommended
that would allow Regions to delete portions of sites based on site geography or
medium, in an effort to promote the return of uncontaminated parcels of sites

Enforcement Reform

to productlve use.

Initiating the Use of
Allocation Pilots:

EPA initiated a new approach to allocation of Superfund costs to PRP’s,
whereby a neutral allocator selected by the PRP’s and EPA conducts a non-
binding, out-of-court allocation procedure , and assigns shares of responsibility
to the PRP’s based on a number of equitable factors. The PRP’s-can then settie
their liability based on their “share” of the cleanup costs assigned by the neutral
party.

Eight pilot sites were selected, and were guided by several new documents:
U.S. Statement of Intent, Overview of the Pilot Allocation, Confidentiality
Agreement, and Litigation Standstill and Tolling Agreement.

Improving the PRP
Search Process
(initiated May
1995):

EPA convened a national Conference in March 1995 to prepare for piloting
efforts that would determine whether the time line proposed in the Superfund.
Reauthorization Act of 1994 is achievable.

14 pilot sites were identified and used to test methods of streamilining the PRP
search process including, using newspaper advertisements to solicit information
about PRP’s from the public, conducting early interviews of parties to obtain
information and minimize the need for multiple rounds of requests, and
gathering information about PRP’s regarding the actions of other parties.
Based on the findings of the pilot efforts and the Conference, EPA began to
expand and update existing PRP search guidance and reorient the PRP search
process to facilitate expedited settlements and allocation of responsibility.

Expedited
Settlements:

EPA began piloting expedited settiement efforts in FY95. At sites where the
PRP search process is substantially complete, EPA is settling early with de
minimis contributors and w:th certain PRP’s who have a demonstrated Ilmlted
ablllty to pay.
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Executive Order
12898,
“Environmental
Justice Strategy”:

Issued in May 1995 to specifically address EPA’s environmental justice efforts.
Focuses on two main goals: 1)To ensure “No segment of the population,
regardless of race, color, national origin, or income, as a result of EPA’s
policies, programs, and activities, suffers disproportionately from the adverse
human health or environmental effects and ali people live in clean, healthy, and.
sustainable communities”, and 2) “Those who must live with environmental
decisions--community residents, State, Tribe, and local governments,
environmental groups, businesses--must have every opportunity for public
participation in the making of those decisions. An informed and involved

-community is a necessary and integral part of the process to protect the

environment.”

Medical Assistance
Plan:

EPA cooperated with the U.S. Public Health Service (PHS) and established the
Medical Assistance Plan (MAP) which is designed to improve the delivery of
existing medical services to communities with potential exposures to hazardous
substances, and to build environmental health expertise in communities through
physicians training and placement.

Minority Worker
_Training:

Community
Advisory Groups:

The Agency, in cooperation with the National Institute of Environmental Health
Services, began testing a range of strategies for recruiting arid training citizens -
of low-income and minority communities located near Superfund sites, and in
FY95 EPA piloted seven training programs prescribing pre-employment training
(literacy and life-skills), as well as environmental health and safety training
(hazardous waste and asbestos handling, lead abatement, and heaith and
safety). ‘

CAG’s, which are designed to fit the needs of the particular community, are an
effective tool in making information more accessible to the public, and in
facilitating public participation in cleanup efforts. T .

By the end of FY95, the Agency had piloted 26 CAG sites within 9 Regional
offices. : ‘

Technical
Assistance Gr_ants
(TAG’s):

EPA revised TAG regulation to simplify the TAG application and administrative
process by; making TAG’s available upon listing the site on the NPL, eliminating
the three-year budget period while allowing groups to determine their own
budget period according to site specific needs, and removing the 20%
administrative cap. _ : ) :

Community
Involvement and
Enforcement:

Solil Screening
Guidance (released
| for public comment
FY95):

EPA initiated 13 pilots to observe what impact community review and comment
on draft Statements of Work, and. active dissemination of information would
have on Supeifund cleanups. S

Provides soil screening levels (SSL’s) for 100 contaminants in soil, contaminant
levels below which there is no concern, and contaminant levels above which
further site-specific evaluation is warranted.

SSL’s can be used to streamline investigations, thereby saving time and money,
and to enhance consistency across soil cleanups.
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Land-Use Direqtive:

Issued in May 1995 to clarify how land-use should be considered in risk
assessment, and to describe how the assumptions about land-use should be
made by involving the community, considering the context of the site, and
recognizing the site’s potential for reuse.

Presumptive
Remedies:

EPA examined presumptive remedies for sites with contaminated groundwater,
wood-treater facilities, sites with polychlorinated biphenyl (PCB) contamination,
manufactured gas plants, and grain storage sites.

Voluntary Cleanup
Program:

EPA initiated a joint EPA, state, and tribal effort to define roles in promoting
the development and operation of State and Tribal voluntary cleanup
programs, which are designed to speed the cleanup of non-NPL sites.

A workgroup consisting of EPA, DOJ, and State representatives was formed
to draft EPA guidance that would assist in developing MOA language that
addresses state voluntary cleanup programs, and that would assist in
examining vehicles for the distribution of any financial support EPA may offer
such programs.

Federal, State, and
Tribal Site
Management
Program:

In May 1995, EPA issued final ghidance on the deferral program, that is*
meant to defer the responsibility for overseeing and compellmg PRP actions
at selected NPL-caliber sites to the states. .

State and Tribal
Block Funding:

. consolidate the Superfund process through block funding. Ten states and one

The Agency is working with states and tribes to identify options to

tribe are currently participating in efforts to pilot the block funding concept.
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Site Evaluation Progress

By the end of FY95, nearly 40,000 potential
hazardous waste sites had been identified and added
to the Superfund inventory. EPA and states
continued to evaluate these sites and had begun
evaluation of more than 95 percent of these sites for
potential threats to human health and- the
environment by the end of the year. To streamline
the site evaluation process and decrease the amount
of time required for site evaluations on specific
candidate sites, EPA continued to use an integrated,
single-assessment investigation process initiated by
the Superfund Accelerated Cleanup Model (SACM).
Integrated assessments involve consolidating some or
all of the assessment steps, as well as other site
studies, into a single, integrated site evaluation.

EPA announced the Brownfields Economic
Redevelopment Initiative in January 1995. This
initiative places a new focus on brownfields and is
directed toward empowering states, local
governments, communities and others to work
together to assess, safely cleanup and sustainably
brownfields. To further assist in the economic
redevelopment, EPA amended the National Oil and
Hazardous Substances Pollution Contingency Plan
(NCP) in such a way that sites identified in the
CERCLA Information System (CERCLIS) as
needing no further EPA financed response actions
could be placed in a separate “archived” database.
EPA also continued to address technical complexities
associated with lead and radionuclide contamination,
and improved site evaluation guidance.

1.1 Site Evaluation Process -

The Superfund site evaluation process begins
when EPA is notified of a potentially threatening
hazardous waste site or incident. The Agency

records basic information about the site in the

inventory of potential hazardous waste sites
maintained in CERCLIS, which also tracks
subsequent site specific actions and decisions. At
sites that pose an immediate threat to human health,
welfare, or the environment, EPA uses its removal
authority -under Comprehensive Environmental
Response Cleanup and Liability Act (CERCLA) to
address the threat. A Superfund removal action may
be taken at any time during the evaluation process or
after EPA has determined that no federal
involvement is warranted under CERCLA if an
immediate threat to human health or the environment
is identified. '

At other sites, a two-stage assessment is
conducted consisting of: (1) a preliminary
assessment (PA) to determine whether a potential
threat exists; and, (2) a site inspection (SI) to
determine the relative threat posed and to evaluate
the site for possible listing on the National Priorities
List (NPL). The NPL is the list of sites designated
for long-term remedial evaluation and response.

At any point in the evaluation process, EPA may
determine that the Superfund evaluation of the site is
complete and no further steps to list the site on the
NPL are needed. This decision does not necessarily -
mean that there is no hazard associated with the site.
Rather, based on available information, the site does
not meet the criteria for placement on the NPL. Sites
not considered appropriate for the NPL might be
addressed under the Resource Conservation and
Recovery Act (RCRA), state laws, or other
authorities. :

EPA’S Brownfields Initiative announced by
Administrator Carol Browner on January 25, 1995,
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outlined EPA’s activites and future plans to help
states and localities implement and realize the
benefits of the Brownfields Initiative. Four key areas
of action include awarding pilots, building
* partnerships ~ with brownfields stakeholders;
clarifying liability and cleanup issues; and fostering
workforce development and job training.
brownfields effort will help reverse the downward
spiral of unaddressed contamination, declining
property values, and increased unemployment often
found in inner city industrial areas and will continue
to evolve as EPA seeks advice and input from a
broad range of stakeholders.

As part of its effort to eliminate obstructions to
the cleanup and redevelopment of previously used
property, EPA removed and archived approximately
24,000 sites from CERCLIS in 1995. Historically,
EPA has kept all sites in the CERCLIS inventory
regardless of status. Even sites where no action was
needed or taken remained on the list as part of EPA's
tracking mechanism. Sites are archived, after
investigation(s) have determined no further federal
involvement is necessary. EPA initiatied the archive
process to eliminate any possible disincentive to
purchase, improve, redevelop, and revitalize sites as
a result of a mere inclusion of a site in CERCLIS.
Sites are archived if EPA determines that:

* Mo contamination was found at the site;

« contamination was quickly removed without the
need for the site to be placed on the NPL and
associated enforcement actions are complete;

« the site, while contaminated, did not meet the
criteria for inclusion on the NPL; or

« the contamination does not currently require any
Superfund response actions.

Based on the FY93 Superfund Administrative
Improvements Final Report, EPA established an
initiative to enhance the state role in the NPL listing
process. This initiative resulted in the development
of the OSWER Directive (9375.6-11) “Guidance on
Deferral of NPL Listing Determinations While States
Oversee Response Actions.” This directive allows
EPA to consider the deferral of an NPL site to the
state or federally-recognized tribal government if

The .

Fiscal Year 1995

certain conditions are met and agreed upon by all
parties involved. The guidance provides a framework
for states, and federally-recognized tribes to
detérmine the most appropriate, effective, and
efficient means to cleanup sites. The guidance also
accounts for differing capabilities of participating
states and tribes.

1.2 Fiscal Year 1995 Progress

During FY95, EPA continued its progress in
identifying and assessing potential hazardous waste
sites.

1.2.1 CERCLIS Site Additions: Discoveries
and Removals

EPA is notified of potential hazardous waste
sites in a variety of ways. Information may be
provided by states, handlers of hazardous materials,
or concerned citizens. Local law enforcement
officials may submit a formal report to EPA or
facility managers may notify EPA of a release as
required by CERCLA Section 103. Section 103
specifies that a person, such as a manager in charge
of a vessel or facility, immediately report to the
National Response Center any release of a hazardous
substance of an amount that is equal to or greater
than the reportable quantity for that substance. The
National Response Center operates a 24-hour hotline

for immediate notification. Penalties are imposed for

failure to comply with this reporting requirement.

When the Agency is notified of a site that may
pose a threat to human health or the environment,
EPA records basic information about the site in
CERCLIS. EPA added more than 700 sites to
CERCLIS during FY95, bringing the total number of
sites under Superfund to 39,000. Preliminary
assessments have been or will be conducted to
initially assess threats posed by these sites.

. 1.2.2 Preliminary Assessments Completed

When notified of a potential hazardous waste
site, EPA or the state will conduct a PA to assess the
threat posed by the site. The PA can include either
on-site or off-site reconnaissance activities, such as
an on-site visit or survey, an- off-site perimeter
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survey, or collection of data from local aunthorities.
EPA or the state will also review other existing
site-specific information for such items as past state
permitting activities, local population statistics, and
any other information concerning the site's potential
effect upon the environment. PA activities enable
the Agency or state to determine whether further

. study of the site or a removal assessment/action is
necessary.

EPA and states conducted more than 813 PAs in
FY95. Since the inception of Superfund, PAs have
been completed at approximately 36,913 sites.
About 70 percent of these PAs resulted in no further
action decisions under Superfund; the remainder
have proceeded to the SI stage for more extenswe
evaluation.

1.2.3 Site Inspections Completed

If the PA indicates that a potential threat to
human health or the environment is posed by the site,
EPA will perform an SI to determine whether the site
should be proposed for listing on the NPL. The SI
usually includes collecting and analyzing
environmental and waste samples to identify:

o - the hazardous substances preseht at the site;
» the concentrations of these substances;

* whether the substances are being released or
there is potential for their release' and '

*  whether the 1dent1ﬁed hazardous substances are
attributable to the site. -

During the' SI, data are gathered through
increasingly focused collection efforts. For sites
+ judged to be prospective candidates for the NPL, the
data will be used to calculate a score using the
Hazard Ranking System (HRS). The HRS serves as

a screening device to evaluate and measure the
" relative threat a site poses to human health, welfare,
or the environment and to determine whether the site
is eligible for placement on the NPL. The HRS
evaluates four pathways through which contaminants
from a site may threaten human health or the
environment: ground water, surface water, soil, and
air.

The Agency and states completed 584 SIs during
FY95 for a total of more than 17,584 SIs conducted
since the inception of the Superfund program. About
50 percent of these SIs resulted in no further action
decisions under Superfund. The remainder have
undergone additional assessment, or are awaiting
further EPA action such as proposal to the NPL.

1.2.4 Site Inspection Prioritization

When the revised HRS was promulgated in
response to a mandate in SARA, EPA could no
longer use the original HRS for making NPL
determinations. At that time, several thousand sites
were eligible for NPL listing based on SIs conducted
under the original HRS. EPA developed the site
inspection prioritization (SIP) process to update
preliminary HRS scores at those sites based on the,
revised HRS model.

. SIPs were lirnited to 6,600 sites where an SI was
conducted prior to August 1, 1992; but is also used

* to assist in identifying candidates for early actions

under SACM. EPA completed approximately 1,800
SIPs in FY95. Most SIPs completed have resulted in
no further action decisions.

1.3 National Priorities List

The NPL is the list of sites for long-term
remedial evaluation and response. EPA evaluates the
potential hazard of sites using the HRS. If a site
scores 28.50 or higher, the site is eligible for listing
on the NPL. For those sites proposed to the NPL, the
Agency solicits public comments for consideration,
and then either announces the final site listing on the
NPL or removes the site from consideration for
listing. A site remains on the NPL until no further
CERCILA response action is appropriate. When this
condition is met, EPA deletes the site from the NPL.

1.3.1 National Priorities List Update

_ At the end of FY95, 1,374 sites were proposed
to, listed on, or deleted from the NPL: 1,236
currently listed sites, 58 proposed sites, and 81
deleted sites where all CERCLA cleanup goals have
been achieved. Exhibit 1.3-1 illustrates the historical
cumulative number of sites on the NPL for each
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fiscal year since SARA was enacted in 1986. Sites
deleted from the NPL reflect an activity required to
be reported. At the end of FY95, the 1,374 sites
proposed to, listed on, or deleted consisted of the
following:

* 1,212 non-federal sites (’1 083 currently listed
sites, 52 proposed sites, 78 deleted 51tes), and

e 162 federal sites (153 currently listed sites, 6
proposed sites and 3 deleted sites).

Updates to the NPL during FY95 included
proposal of nine sites (7 non-federal and 2 federal
facility sites), final listing of 30 sites (23 non-federal
and 7 federal facility sites), and deletion of 25 sites
(22 non-federal sites and 3 federal facility sites).
Twenty-eight sites were proposed for deletion during
the fiscal year, including 23 of the 25 sites that were
deleted. These proposals to and listings on the NPL
were included in one proposed rule (NPL Proposal
18) and four final rules. The proposed rules was
published in the Federal Register on February 13,

1995 (7 non-federal sites and 2 federal sites). The
final rules were published in the Federal Register on
December 16, 1994 (14 non-federal sites and 4
federal sites), April 25, 1995 (3 non-federal sites and
1 federal site), May 26, 1995 (1 non-federal site), and
September 29, 1995 (5 non-federal sites and 2
federal sites).

1.3.2 Relationship Between CERCLIS and
NPL Update

CERCLIS is used to track the discovery of
potential hazardous waste sites, including those that
are subsequently listed on the NPL, and to track
actions at these sites. Of the 39,000 sites in
CERCLIS .at the end of FY95, 1,374 were either
proposed to, listed on, or deleted from the NPL.
Although the sites on the NPL are a relatively small
subset of the inventory in CERCLIS (approximately
3.4 percent), they generally are the most complex and
environmentally significant sites. Under CERCLA,
EPA can only use the Trust Fund for long-term
remedial actions at NPL sites. = Fund money,

, Exhibit 1.3-1
Final NPL Sites for Fiscal Year 1987 Through Fiscal Year 1995
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1,183 1,197 1,226 1,232

1 This graph illustrates final NPL sites only and reflects the fact that EPA deleted 13 sites from FY80 to FY86, 4 sites in
FY88, 11 sites in FY89, 1 site in FY90, 9 sites in FY91, 2 sites in FY92, 11 sites in FY93, 13 sites in FY94, and 25 sites in
FY95. Atthese deleted sites, all CERCLA cleanup objectives were achieved. In FY93, one additional site was deleted
because it was deferred to another authority for cleanup. Also, eight sites were either voluntarily removed from the NPL
or removed from the NPL by court order (seven sites in FY93 and one in FY94) The total of final, proposed, and deleted

NPL sites as of September 30, 1995 was 1,232.

2 The total number of sites fisted final on the NPL from 1983 to 1986 was 703.

Source: Federal Register notices through September 30, 1995.
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however, can be used to conduct a removal action at
a site, whether or not it is on the NPL. Chapter 3 of
this report discusses removal actions at NPL and
non-NPL sites and Chapter 4 of this report highlights
progress in remediating NPL sites.

Coordination and information sharing were also
improved in FY95 through the exchange of
information with senior regional and headquarters
managers. '

1.4  Site Evaluation Support Activities

EPA manages two support programs dedicated to
addressing lead and radionuclide contamination
because these contaminants present special hazards
and problems. During FY95, EPA continued its
progress under these programs: Under the lead
program, EPA continued to work on risk assessment
procedures and tools as well as provide advice on
national lead issues. Under the radiation program,
EPA continued to develop Superfund guidance and
examined environmental fate and transport modeling
for radionuclides. '

1.4.1 Lead Program Progress

Lead is one of the most frequently found toxic
substances at Superfund sites. Exposure to lead at
Superfund sites occurs by multiple media and EPA
risk assessments consider all sources of exposure to
more fully assess lead risks. In -order to promote
more consistent evaluations and continually improve

upon our assessment and management practices, the '

" use of Agency experts to provided advice on national
lead issues has been part of the Agency’s
Administrative Reforms. During 1995, efforts were
initiated to increase the involvement of site managers

and senior managers in their interactions with the -

Lead Technical Review Workgroup.
Lead Technical Review Workgroup

The Lead Technical Review Workgroup
~provides advice and recommendations on lead risk
‘assessment issues. This advice has included the
development of guidance documents and review of
 individual risk assessments. While discussions with
individual site managers have taken place on a

regular basis, interactions with multiple site
managers to identify information needs and prioritize
. activities was facilitated as a result of the formation
of the Lead Sites Workgroup (LSW), a group of site
managers that address lead issues from across
different EPA regions and Headquarters.

1.4.2 Radiation Program Progress

During the fiscal year, EPA made progress in

‘addressing technical complexities associated with

site assessment, risk assessment, and cleanup
technology evaluation for sites contaminated with
radionuclides. Specific activities included
developing Superfund guidance, examining
environmental fate and transport modeling,
conducting technology demonstrations and
evaluations, and providing technical support to the
Regions.

Site Assessment
Through an interagency agreément with the

Agency for Toxic Substances and Disease Registry,
the Office of Radiation and Indoor Air (ORIA)

_provided assistance in conducting site evaluations

and health assessment in areas near DOE nuclear
weapons productions facilities, including the San
Ildefonso Indian Pueblo near the Los Alamos
National Laboratory, the environs surrounding the
Fernald Environmental Management Project, and the
areas surrounding the Mound Laboratory site.

'Envirpnmental Fate and Transport Modeling

EPA continued to work with representatives
from the Department of Energy (DOE) and the
Nuclear Regulatory Commission (NRC) as part of an
interagency workgroup evaluating environmental fate
and transport modeling for radionuclides. - The
interagency workgroup completed two guidance
documents in FY95. The workgroup continued to
prepare additional technical documents:

*  Draft Report: Three Multimedia Models Used in
Support of Cleanup Decision making at
Hazardous, Mixed, and Radioactive Waste Sites:
A Technical Evaluation of MEAS, MMSOILS,
and PRESTO-EPA-CPG. Reviews three
multimedia models of interest to the participants
based on documentation published reviews,
personal interviews with the model developers,
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and on model summaries extracted from
computer databases and expert systems.

* Draft Report: A Review Guide for Model
Applications " at Sites Contaminated with
Radioactive, Hazardous, and Mixed Waste
Substances. Documents a process by which
ground-water flow and transport models may be
applied, and how applications by others may be
systematically reviewed during each phase of the
remedial process. .

Support and Liaison Activities

EPA continued participation in an Interagency
Steering Committee on Radiation Standards. Efforts
focused on harmonizing the approaches taken by
EPA and NRC to risk assessment and risk
management involving radiation hazards. Other
issues being studied include radiation cleanup
standards, recychng, mixed waste and interagency
cooperation.

EPA continued to provide technical assistance in
the evaluation of proposals to exclude naturally
occurring radioactive materials (NORM) from
CERCLA as part of the reauthorization process.
These efforts have included generation specific
questions and answers, analyzing draft language,
defining terms, establishing criteria for
differentiating between NORM near background
radiation levels and NORM where anthropogenic
activity has concentrated these materials creating
increased levels ‘of risk. In addition, OERR has
continued survey and tracking activities at sites with
radionuclide or mixed waste contamination. This is
accomplished in the Superfund NPL Assessment
Program (SNAP).

1.4.3 Site Evaluation Regulations and
Guidance

EPA published the following site evaluation
regulations and guidance during FY95:

EPA issued a notice of proposed rulemaking for
“Administrative Reporting Exemptions for Certain
Radionuclide Releases” under CERCLA and
EPCRA (40 CFR 302 and 40 CFR 355). These
exemptions are for releases of naturally occurring

radionuclides associated with land disturbances
incidental to extraction activities at certain kinds of
mines, and for coal and coal ash piles at all sites.
Future activities will involve responding to public
comment and issuing a final rule.

During FY95, EPA issued final guidance on
OSWER Directive (9375.6-11) “Guidance on
Deferral of NPL Listing Determinations While States
Oversee Response Actions.” This directive allows
EPA to consider the deferral of an NPL site to the
state or tribal organization if certain conditions are
met and agreed upon by all parties involved. Since
1994, a total of eight sites have been formally
deferred, while several sites have been informally
deferred or are under consideration for deferral.

An interagency workgroup completed two
guidance documents entitled “A Technical Guide to
Ground-Water Model Selection at  Sites
Contaminated with Radioactive Substances™ and -
“Evaluating Technical Capabilities of Ground-Water
Models Used to Support the Cleanup of Low-Level
Radioactive Waste Sites: An lllustrative Critique of
Three Representative Models.” The first document

_ addresses the selection of ground-water flow and

contaminant transport models and the second study
describes a process for critically evaluating the
technical capabilities of ground-water models, using
three models that have been used in remedial
investigation/feasibility studies.

EPA continued to update toxicity information on
radionuclides for the Health Effects Assessment
Summary Tables (HEAST);

EPA developed guidance for radionuclide
toxicity assessment. At the end of FY95, the *
Radiation Exposure and Risk Assessment Manual

" was undergoing peer review;

EPA continued work on a toxicity manual for
addressing risk assessment radiation issues. A draft
document was produced and will be reviewed by
other agencies and the Regions. This document,
together with an exposure manual, will replace
Chapter 10 of the Risk Assessment Guide for

Superfund (RAGS).
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EPA continued guidance developm‘_ent for
determining the appropriate treatment options for soil
contaminated with radionuclides.

EPA continued to develop standard cleanup‘

levels for radioactive materials in soil and ground
water at federal facility sites. The draft technical
support document for the proposed Radiation Site
Cleanup Regulation was submitted to the Science
Advisory Board’s Radiation Advisory Committee for
review.

EPA continued development of a proposed

Federal Register rule, “EPA Radiation Site

Cleanup Regulation.” This rule would establish
cleanup levels for sites -with radioactive
contamination prior to the sale or public use of the
site. It also specifies levels of cleanup necessary to
protect human health and the environment.

EPA continued development of a fact sheet

" explaining how the rulemaking described above will

become an Applicable or Relevant and Appropriate
Requirement (ARAR) under CERCLA.

Supplementing this* fact sheet will be two -

supplementary guidance documents: (1) a 750-page
document explaining how to set background
radiation levels and apply relevant confidence levels
for risk-based decision making; and, (2) a document
which describes analytical methods for conducting
measurements under the rule.

EPA sponsored an effort to develop a
probablistic decision support tool for evaluating
wastes sites, including mixed waste sites.
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Chapter 2

Emergency Response Progress

Throughout the 15-year history of Superfund,
removal actions have successfully prevented,
minimized, or mitigated threats to human health,
welfare, or the environment. EPA and potentially
responsible parties (PRPs) have initiated 3,971
removal actions to address threats posed by the
release or threatened release of hazardous substances,
including 311 undertaken in FY95. The expanded
use of removal authority to more rapidly reduce risks

posed by Superfund sites is a key element of the

Superfund Accelerated Cleanup Model (SACM).

This chapter discusses the removal action
process, the progress achieved through Superfund
removals in addressing threats to human health and
the environment, the contributions of the
Environmental Response Team (ERT), and
emergency response rulemaking and guidance
development. )

2.1 Removal Action Process

Removal actions are taken in response to a
release or threat of release of a hazardous substance
or of a pollutant or contaminant that may present an
imminent and substantial danger to the public health
or welfare. Examples of situations that may warrant
removal actions include chemical spills or fires at
production or waste storage facilities, transportation

“accidents involving hazardous substances, and illegal

disposal of hazardous waste (midnight dumping). A
removal action can occur at any point in the
Superfund process. Managed by a federal On-Scene
Coordinator (OSC), a removal action is often
short-term, and addresses the most immediate threats.
Removals comply with substantive applicable or
relevant and appropriate requirements (ARARS) to
the extent practicable, given the exigencies of the

situation. ARARSs are substantive requirements of
federal and more stringent state environmental laws.

‘When hotiﬁed of a release or threat of release
that may require a removal action, the Agency (or

-lead-Agency) conducts a removal site evaluation to

determine the source and nature of the release, the
threat to public health and the environment, and
whether an appropriate response has been initiated.
A removal site evaluation could be completed in

minutes or months, depending on the specific

incident and the information available to determine
the need for a removal action. When the removal site
evaluation is completed, the Agency reviews the
results and other factors to determine the appropriate
extent of a removal action. At any point in this
process, EPA may refer the site for further evaluation
or determine that no further action is necessary.
‘When it concludes that a removal action is required,
the Agency undertakes an appropriate response to
minimize or eliminate the threat.

The Agency defines three kinds of removal
actions based on the time available before a response
action must be initiated. “Emergency” removal
actions require a prompt response at the site.
“Time-critical” removal actions are conducted when
the Agency (or lead Agency) concludes that the
action must begin within six months. For
“non-time-critical” removal actions, the planning
period may extend for more than six months; during
this planning period, the lead agency conducts an
engineering evaluation/cost analysis for the response
actions and seeks public comment on the response
options.

To document the selection of a response action,
the Agency prepares an action memorandum that
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states the authority for initiating the action, the action
to be taken, and the basis for selecting the response.
EPA also establishes an administrative record,
compiling the documents that form the basis for the
selection of the response action. The following
sections discuss additional aspects of the removal
action process, including community involvement,
the role of the OSC, and CERCLA limitations on the
scope of removal actions.

Community Involvement in Removal Actions

EPA provides many opportunities for community
involvement during the removal process. The
Agency appoints an official spokesperson to keep the
public informed of the progress of a given removal
action. The administrative record file and index of
documents maintained at the central location is made
available to the public (except confidential portions)
at a repository at or near the site and at EPA offices.
If the removal action is expected to continue beyond
120 days, the lead agency must involve local officials
and other parties in the process through such
activities as community interviews and development
of a community relations plan.

The On-Scene Coordinator

The OSC organizes, directs, and documents the
removal action. The specific responsibilities of the
OSC include conducting field investigations,
monitoring on-scene activities, and overseeing the
removal action. The OSC is required to prepare the
action memoranda including description of the need
for a removal response, the proposed action, and the
rationale for the removal for all fund-financed
actions conducted under removal authority. In
addition, if requested by the National Response
Team, the OSC will prepare a final report that
describes the site conditions prior to the removal
action, the removal action performed at the site, and
any problems that occurred during the removal
action.

Fund-Financed Removal Action Statutory
Limits

Removal actions are generally short-term,
relatively inexpensive responses to releases or threats
of releases that pose a danger to human health,

welfare, or the environment. Accordingly, Congress
incloded limitations on removal actions in CERCLA.
The cost of a fund-financed removal action is limited
to $2 million, and the duration is limited to one year.
Congress established exemptions from these
limitations for specific circumstances. A removal
action may exceed the monetary and time limits if:

¢ Continued response is required immediately to
prevent, limit, or mitigate an emergency; there is
an immediate threat to public health, welfare, or
the environment; and such action cannot
otherwise be provided on a timely basis; or

* Continued response action is otherwise
appropriate and consistent with the remedial
action (RA) to be taken.

During FY95, EPA granted 18 exemptions for
removal actions to exceed the $2 million limitation.
In addition, EPA granted 25 exemptions allowing
removal actions to continue for more than one year.

2.2  Fiscal Year 1995 Progress

Since the inception of Superfund, the Agency
and PRPs have begun 3,971 removal actions at
National Priorities List (NPL) and non-NPL sites to
address threats to human health, welfare, or the
environment posed by releases or potential releases
of hazardous substances. Under SACM, the Agency
is expanding its use of removal authority to further
expedite response, especially at NPL sites.

2.2.1 Status Report on Removal Progress

Of the 3,971 removal actions undertaken by EPA
and PRPs under the Superfund program, 311 were
started in FY95 (see Exhibit 2.2-1). Of these 311
removal actions, PRPs financed 59 and EPA
financed 252. The removal actions started by PRPs
included 20 removal actions at NPL sites and 39
removal actions at non-NPL sites. EPA started 33
removal actions at NPL sites and 219 removal
actions at non-NPL sites. The 311 removal actions
begun by EPA and PRPs in FY95 compared to 310
started in FY94.

As shown in Exhibit 2.2-2, EPA and PRPs have
completed 3,348 removal actions under the

10
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Exhibit 2.2-1
Cumulative Removal Action Starts

4,000 v Through FY95
3.500 117 &% PRP-Financed 939

’ 1 Fund-Financed 3.032
3,00017 | ____ Total 3,971

Number of Actions

Source: CERCLIS. October 10, 1995.

Superfund program, including 298 in FY95. Of the
- 298 removal actions completed during the fiscal year,
PRPs financed 73, including 27 at NPL sites and 46
at non-NPL sites. EPA financed 225 of the
completed removal actions, including 29 at NPL sites
and 196 at non-NPL sites. The 298 actions
completed by EPA and PRPs in FY95 compared
with 240 completed by EPA and PRPs in FY94.

Removal actions that were begun but are not yet
complete are considered “ongoing.” Ongoing
removals include actions that have been in progress
less than 12 months at the end of a fiscal year and
removal actions that have been granted exemptions
from the statutory one-year duration limit. Sites
where a removal action has taken place, including
thermal treatment, but the contaminants have not yet
been transported to a disposal facility are also
defined as having ongoing removals.

FY86 FY87 FY88 FY89 FY90 FY91 FY92 FY93 FY94 FY95

2.3 Environmental Response Team .

Activities

Under the National Oil and Hazardous
Substances Pollution Contingency Plan, EPA
manages the ERT. Over its 15 years of service, this:
team of EPA experts has been available to OSCs and
Remedial Project Managers to support removal and
remedial actions 24 hours a day, 365 days a year. In
addition to its response support, ERT conducts
introductory and intermediate-level training courses
in health and safety and other technical aspects of
response. ERT provides expertise in emergency
response, hazard assessment, health and safety, air
monitoring, alternative and innovative technology,
site investigation, ecological damage assessment,

" Cleanup contractor management, and oil and

chemical spill control.

During FY95, ERT conducted approximately
157 Superfund responses and responded to 8 oil
spills and 3 international incidents. ERT also offered
240 training courses nationwide.

11
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Exhibit 2.2-2 .
Cumulative Removal Action Completions

3,500-
Through FY95-
3,000- 1 PRP-Financed 743
[] Fund-Financed 2.605
2,500- Total 3,348

Number of Actions

Source: CERCLIS. October 20, 1995.

2.4 Emergency Response Regulations
and Guidance

Under the reportable quantity (RQ) regulatory
program; the Agency proposed adjustments to certain
RQs and to several administrative reporting
exemptions. In addition, the Agency continued
updating the Superfund Removal Procedures (SRP)
Manual.

2.4.1 Reportable Quantity Regulations

Section 102(b) of CERCLA, as amended, sets an
RQ of one pound for hazardous substances, except
those substances for which different RQs have been
established in Section 311(b)4) of the Clean Water
Act. Section 102(2) of CERCLA authorizes EPA to
adjust RQs for hazardous substances and to designate
additional CERCLA hazardous substances.

0 : .
FY86 FY87 FY88 FY89 FY90 FY91 FY92 FY93 FY94 FY95

Under CERCLA Section 103(a), the person in
charge of a vessel or facility must immediately notify
the National Response Center upon leaming of a
release of hazardous substance in a quantity that
equals or exceeds its RQ. In ‘addition to this
reporting requirement, Section 304 of the Emergency
Planning and Community Right-to-Know Act of
1986 requires that a release of a hazardous substance
in a quantity that equals or exceeds its RQ (or one
pound if a reporting trigger is not established by
regulation) be reported to state and local authorities.

Reportable Quantity Adjustments

On October 23, 1993, EPA proposed changes to
the designation, RQs, and notification requirements
for hazardous substances under CERCLA (58 FR
54836). The Agency took final action on these
changes in a final rule dated June 12, 1995 (60 FR
30926). The final rule revised the table of hazardous
substances to:

12
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* Add 47 individual Clean Air Act hazardous air
pollutants and adjust their statutory one-pound
RQs;

Add five other hazardous air pollutants that are
broad generic categories of substances, assigning
no RQ to the categories; and

* Add and adjust the RQs for 11 hazar'dous wastes
listed under RCRA.

Reportable Quantity Exelhptions

On November 30, 1992, the Agency proposed a
rule to codify four administrative reporting
exemptions for naturally occurring radionuclide
releases from the requirements of CERCLA Section
103. The proposal would exempt such releases from:

* Large, generally undisturbed land holdings, such
as golf courses and parks;

* Disturbances of land for purposes other than
-mining, such as farming or building
construction;

* The dumping of coal and coal ash at utility and

industrial facilities with coal-fired boilers; and -

¢ Coal and coal ash piles at utility and industrial
facilities with coal-fired boilers.

The Agency has determined that administrative
reporting requirements related to these releases serve
no purpose. The rule is in accordance with the
decision of the court in Fertilizer Institute v. United
States Environmental Protection Agency 935 F.2d
1303 (U.S.App.D.C. 1991) wherein the court
specified that the original promulgation of the
exemptions in a final rule (54 FR 22524, May 24,
1989) did not provide sufficient notice and
opportunity for public comment. The purpose of the
November 30, 1992, proposal was to provide such
notice and opportunity for comment. On March 5,
1993, at the request of several parties, the Agency
reopened the comment period for an additional 60
days to provide greater opportunity for the public to
evaluate the issues. '

On August 4, 1995, in response to comments
received on the four exemptions, the Agency -
proposed broader exemptions to the reporting
requirements for release of certain naturally
occurring radionuclides. In particular, it proposed
exemptions for such releases associated with
extraction activities of certain kinds of mines, and at
coal and coal ash piles at all kinds of sites. At the
request of commentors, on October 3, 1995, the
Agency extended the comment period on the broader
exemptions for an additional 60 days to give the
public greater opportunity to evaluate the issues (60
FR 51765).

2.4.2 Removal Guidanpe

The SRP Manual covers all procedural and
administrative requirements for removal actions. It
is uwsed by OSCs; removal, remedial, and

-enforcement personnel; and staff from other federal

and state agencies. In FY90, EPA began
restructuring the manunal into a series of 10

stand-alone volumes, each addressing a distinct

aspect of Superfund removal actions. EPA
previously completed five volumes of the series:
Consideration of ARARs During Removal Actions:
Removal Enforcement Guidance for On-Scene
Coordinators; Public Participation Guidance for
On-Scene Coordinators; Action Memorandum
Guidance; and Removal Response Reporting:
POLREPs (pollution reports) and OSC Reports.
During FY95 the Agency initiated work on the
remaining five volumes including: = State
Farticipation in Federal-Lead Removal Actions,
Response Management: Removal Action Start-Up to
Close-Out, and an overview volume.

$ 13
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Chapter 3

Remedial Progress

The Agency’s progress during FY95 illustrated -

its continuing commitment to accelerating and
completing cleanups at Superfund sites. The Agency
or PRPs started more than 110 remedial actions
(RAs) ‘to construct remedies, and completed
construction activities to place 68 sites in the
construction completion category. To date under the
Superfund program, the Agency has placed a total of
346 National Priorities List (NPL) sites in the
construction completion category. This chapter
describes the remedial progress during the year.
Specifically, this chapter provides information on:

A_- FY95 progress in remediating NPL sites;

* Remedies selected during FY95;.

* FY95 results of five-year reviews under .

CERCLA Section 121(c) at sites where
contamination remained after the initiation of the
RA;

* FY95 efforts to develop and use innovative
treatment technologies, including an evaluation
of newly developed and achievable permanent
treatment technologies, as required by CERCLA
Section 301(h)(1)(D); and

* Other programs to improve remedial efforts at
sites.

| 3.1 Remedial Process

The remedial process complements the removal
process (see Chapter 2) by addressing more
complicated, long-term evaluation and response for
hazardous waste sites on the NPL. The remedial

process is preceded by the site evaluation process, .

which consists of the discovery or identification of a

" potential site, the preliminary assessment of the site,

and the site inspection (SI). During the SI, the site is
evaluated for possible listing on the NPL. If a site is
listed on the NPL after the SI, the Trust Fund can be
used to finance cleanup activities at the site under the
remed1al authority of CERCLA. :

The remedial process to clean up NPL sites is
comprised of the following activities:

* The remedial investigation/feasibility study
(RIFS) to determine the type and extent of
contamination and to evaluate and develop
. remedial cleanup alternatives;

» The record of decision (ROD) to identify the

~ remedy selected, based on the results of the
RIFS and public comment on the cleanup
alternatives; .

*  The remedial design (RD) to develop the plans
- and specifications required to construct the
selected remedy;

* The remedial action (RA) to implement the

selected remedy, from the start through the
completion of construction of the remedy; and

*  Operation and maintenance (O&M) to ensure the

“effectiveness and/or integrity of the remedy.

O&M occurs after implementation of a response
action.

A Remedial Project Manager (RPM) oversees all
remedial activities and related enforcement activities.
Regional coordinators at EPA Headquarters assist
RPMs by reviewing remedial and enforcement

15
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" activities and by answering technical and policy
questions.

3.2 Fiscal Year 1995 Remedial
Progress

The Agency’s progress during the fiscal year in
initiating RAs and completing construction activities
to classify sites as construction completions indicates
its continuing commitment to accelerate the cleanup
of NPL sites. - By the end of FY95, work had
occurred at over 95 percent of the 1,374 NPL sites.
In addition, over 88 sites were removed from the
NPL. Exhibit 3.2-1 illustrates the status of the work
at NPL sites, showing sites by the most advanced
stage of activity accomplished. The following

sections of this chapter highlight progress made at.

the sites during FY95.

During FY95, EPA developed a plan to modify
the National Qil and Hazardous Substances Pollution
Contingency Plan (NCP) to allow for the partial
deletion of an NPL site. EPA has been able to

delete releases only after evaluation of the entire site,
but the deletion of an entire site does not
communicate the successful completion of portions
of those sites. EPA expects partial deletions will
help promote the economic redevelopment of
Superfund sites where potential investors may be
reluctant to undertake economic activity at a site
listed on the NPL.  Partial deletions will be
considered when a site meets the standards
established in the NCP and both EPA and the state
concur. .

EPA also produced a draft guidance on
conducting removal responses at site where radiation
hazards are present. (OSWER Directive #9200.5-
144)

3.2.1 Construction Completions

Responding to the recommendations of the 1991
30-Day Study and the 1993 Superfund
Administrative Improvements Task Force, the
Agency has worked -to accelerate and complete

Exhibit 3.2-1
Work Has Occurred at 95 Percent of the National Priorities List Sites

Proposed NPL Sites 52

Final NPL Sites 1232
Subtotal 1,284

Deleted -- Referred to

Another Authority 2

Deleted NPL Sites ) 88
Total* 1,374

*Includes 162 Federal Facilities

472

346

Source: CERCLIS. October 20, 1995.
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Exhibit 3.2-2

Remedial Accomplishments Under the Superfund Program
for Fiscal Year 1980 Through Fiscal Year 1995

FY95 Remedial
Accomplishments

960
Remedial Actions

1,314
Remedial Designs

1,681

Remedial lnvestigation/Feasibility Studies

@ PRP-Financed
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Actions_

/ //
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0
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Source: CERCLIS. bctober 20, 1995.

cleanup at NPL sites. The Agency completed
construction activities at 68 sites during FY95,
bringing the total number of sites in the construction

200 400 600 800 1000 1200 1400 1600 1800

. financed by PRPs.

completion category to 346. This exceeded the

FY95 target of 330. More than 80 percent of the
construction completions have been achieved in the
past four years.

3.2.2 New Remedial Activities

As shown in Exhibit 3.2-2, the Agency or
potentially responsible parties (PRPs) had undertaken

approximately 1,681 RUFSs, 1,314 RDs, and 960 -

RAs since the inception of the Superfund program
through the end of the FY95.

The remedial activities started during FY95
- reflect the Agency’s continued emphasis on
accelerating the pace of cleanup and focusing
resources on RAs. New remedial activities
undertaken during the fiscal year include:

RI/FS Starts: The Agency or PRPs started
nearly 30 RI/FSs during FY95, including 10 (33

Actions

percent) financed by EPA and 20 (67 percent)
For comparison, in FY94 the
Agency or PRPs started nearly 70 RUFSs, including
nearly 40 (60 percent) financed by EPA and more
than 30 (40 percent) financed by PRPs.

RD Starts: The Agency or PRPs started 84 RDs
during FY95, including 24 (29 percent) financed by
EPA and 60 (71 percent) financed by PRPs. For
comparison, in FY94 the Agency or PRPs started
approximately 110 RDs, including nearly 30 (25
percent) financed by EPA and ‘more than 80 (75
percent) financed by PRPs.

RA Starts: The Agency or PRPs started more
than 110 RAs during FY95. EPA was financing 18
(16 percent) and PRPs were financing more than 92
( 84 percent). For comparison, in FY94, the Agency
or PRPs started more than 120 RAs, including
approximately 30 (20 percent) financed by EPA and
more than 90 (80-percent) financed by PRPs.
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Exhibit 3.2-3 ‘
Projects in Progress at National Priorities List Sites
by Lead for Fiscal Year 1994 and Fiscal Year 1995

RI/FS RDs RAs

" FY94 FY95 FY94 FY95 FY94 FY95
Fund-Financed — State-Lead 19 15 26 18 28 37
Fund-Financed —Federal-Lead’ | 1556 135 105 89 96 100
Fund-Financed —EPA Performs Work at Site? 10 . ] 4 4 2 2
PRP-Financed and PRP-Lead 176 179 237 218 215 241
Mixed Fundiqg~Monies from Fund and PRPs 1 3 2 1 7 4
PRP-Financed —State Order and EPA Ov‘ersight3 26 23 15 12 24 26
State Enforcement ' : 2 2 2 1 o] 0.
Federal Facility 484 470 56 70 75 106 )
Total 873 836 . 447 413 447 516
' Includes remedial program-lead projects and enforcement program-lead projects.
2 Projects at which EPA employees, rather than contractors, perform the site cleanup work.
3 Projects where site cleanup work is financed and performed by the PRPs under state order, with EPA "

oversight.

Source;: Progress Toward Implementihg Superfund: FY94 (Appendices A and B) and FY95 (Abpendices A

and B).

3.2.3 Status of Remedial and Enforcement
Activities in Progress

At the end of FY95, 1,765 RIFS, RA, and RD
projects were in progress at 854 sites.
comparison, at the end of FY94, 1,767 RUFS, RA,
and RD projects were in progress at 867 sites.
Projects in progress at the end of FY95 included
1,352 RI/FS and RA projects and 413 RD projects.
As required by CERCLA Sections 301(h)(1)(B),(C),

For.

“schedule. These projects linclude 434 on schedule,

and (F), a listing of the RUFS and RA projects in *

progress at the end of FY95 is provided in Appendix
A, along with a projected completion schedule for
each project. A listing of all RDs in progress at the
end of FY95 is provided in Appendix B.

Of the 1,352 RI/FS and RA projects in progress
at the end of FY95, over 60 percent were on
schedule, ahead of schedule, started during the fiscal

30 ahead of schedule, 238 started during the fiscal
year, 127 that had no previously published
completion schedule, and 529 that were behind
schedule. Exhibit 3.2-3 compares the number of
projects in progress at NPL sites at the end of FY94
with the number in progress at the end of FY95, by
lead.

PRPs were conducting 420 of the RI/FS and RA
projects in progress at the end of FY95, including
179 RI/FSs and 241 RAs. . Of these 420 PRP-
financed projects, over 60 percent were on schedule,
ahead of schedule, started during the fiscal year, or

" had no previously published completion schedule,

year, or had no previously published completion -

schedule, 'and less than 40 percent were behind

and less than 40 percent were behind schedule.
Projects include 97 on schedule, 7 ahead of schedule,
103 started during the fiscal year, 52 that had no
previously published completion schedule, and 161
that were behind schedule.
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3.2.4 Remedyv Selectipn

The Agency signed 187 RODs in FY95,
including 52 new and amended RODs for
PRP-financed sites, 53 RODs for Fund-financed
sites, 82 RODs for federal facility sites. For
comparison, in FY94 159 RODs were signed,
including 58 new and amended RODs for. PRP-
financed sites, 43 RODs for Fund-financed sites, 60
RODs for federal facility sites. The ROD documents
the results of all studies performed on the site,
identifies each remedial alternative that the Agency
considered, and explains the basis for selecting the
remedy. The ROD is signed after the RI/ES is
completed and the public has had the opportunity to
comment on the remedial alternatives that are being
considered to clean up the site.

Programs, and other programs. -The FY95
accomplishments of these programs are detailed in
the sections below. ,

3.3.1 Superfund Innovative Technology
Evaluation (SITE) Program

The SITE program was established more than
nine years ago to encourage the development and
implementation of innovative treatment technologies
for hazardous waste site remediation. Development
of this program was in direct response to the
legislative mandate under the 1986 Superfund
Amendments and Reauthorization Act (SARA).

. SITE is the pioneer program in testing and evaluatmg
" innovative treatment technologles

The Agency selected a variety of remedies in

FY95 RODs, based on a careful analysis of

characteristics unique to each site and the proximity
of each site to people and sensitive environments
(wetlands and endangered wildlife are examples of
environmental resources that are taken into

Exh1b1t 3.3-1 displays three of the four
components of the program with the number of FY95
accomplishments. Under the fourth component,
Technology Transfer, more than 467,000 SITE

. documents were distributed to industry, consulting .

consideration when evaluating remedies). Congress, -

with the enactment of SARA, indicated that EPA
should give preference to permanent remedies, such

as treatment, rather than temporary remed1es suchas

containment.

A complete list of the 187 ROD:s signed during
‘FY95 is provided in Appendix C. To fulfill the
statutory requirement of CERCLA Section
301(h)(1)(A) to provide an abstract of each
feasibility study (ie., ROD), the National
Technology Information Services (NTIS) can provide
requested RODs. Appendix C provides detailed
information on how to make these ROD requests.

- 3.3 Remedy Improvement Programs

In addition to selecting remedies in the RODs,
EPA undertakes numerous programs to facilitate
remedy implementation and to encourage the use of

' innovative technologies at NPL sites that are better,

faster, and more cost-effective than available
technologies. = These include the Superfund
Innovative Technology Evaluation (SITE) program,
the Superfund Technical Assistance Programs, the
Technology Transfer and Interagency Coordination

firms, and state and federal agencies.

Exhibit 3.3-1
FY95 SITE Program Accomplishments
FY95 Cumulative
Projects ‘Projects
Demonstration Program 11 82
Emerging Technology
Program 11 53
Characterization and
Monitoring Program 7 31

To fulfill the statutory requirement of CERCLA
Section 301(h)(1)(D) to provide an evaluation of

‘newly developed feasible and achievable permanent

treatment technolog1es, a summary of each project is

- provided in The Superfund Innovative Technology

Evaluation Program Annual Report to Congress, FY
]995 (EPA/540/R—97/500) December 1995.

3.3.2 Superfund Technical Assnstance
Programs

Superfund projects require broad technical
knowledge and .expertise. To provide multi-
disciplinary expertise and technical support for
Superfund cleanups, the Agency sponsors the
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Technical Support Centers (TSCs) and ' the
Ground-Water, Engineering, and Federal Facilities
Forums. The goals of these technical assistance
programs are to increase the speed and quality of
Superfund cleanups, reduce cleanup costs, address
technical issues encountered in site cleanup, and
provide Regional Superfund staff with direct access
to the technical expertise and resources of the
Agency’s researchers.

Technical Support Centers and Superfund
Technical Assistance Response Team

In FY95; the Agency funded five TSCs at five
ORD laboratories. ORD also sponsored the START
program. The purpose of the TSCs and the START
program is to provide' site-specific technical
assistance in the areas of release response, site
characterization, human health risk assessment,
ecological assessment, radiological evaluation,
ground-water remediation, and engineering. The
TSCs and START program are invaluable to the
Agency’s Superfund effort, fulfilling a critical niche
in developing and delivering the best expertise
available in support of faster, better, and more
cost-effective cleanups. The TSCs funded in FY95
are listed below. Annual funding totaled $2.4
million. : :

* Monitoring and Site Characterization TSC:
ORD-Environmental Monitoring Systems
Laboratory — Las Vegas, Nevada

e  Health Risk Assessment and Toxicology TSC:
ORD-Environmental Health and Criteria O'fﬁce
— Cincinnati, Ohio

o Ecological Assessment TSC: ORD-
Environmental Monitoring Systems Laboratory
— Cincinnati, Ohio

e  Ground-Water Characterization and
Remediation TSC: ORD-R.S. Kerr

Environmental Research Laboratory — Ada,
Oklahoma

» Engineering and Treatment TSC: ORD-Risk
Reduction Engineering Laboratory (RREL) —
Cincinnati, Ohio

RREL also sponsors the START program, which
provides intensive, long-term, site-specific technical
and engineering support to provide better, faster, and
more cost-effective remediation at Superfund sites
with difficult engineering problems or sites of -
national significance. Sites admitted into the START
program are nominated by EPA’s Regional offices.

Ground-Water, Engineering, and Federal
- Facility. Forums

The Ground-Water, Engineering, and Federal
Facility Forums are regional volunteers who share a
common concern of, and commitment to, EPA
consistency in the type and quality of information
needs for hazardous site remediation. They discuss
technical and policy issues in monthly conference
calls and meet once or twice a year (usually jointly
with other federal agencies) to discuss technical
issues representatives of the ORD TSCs and
Headquarters® program offices.

The Forums held two joint annual meetings, one
in January in Las Vegas, and the second in Boston in.
June. The latter was attended by almost 100 federal
remediation professionals. Some of the activities in
which the Forums participated in FY95 include:
initiation and review of five technical issue papers;
review of EPA and Air Force Remedial
Design/Remedial Action handbooks; development
and participation in Federal Facility Remediation
training; planning and application of the Soil Vapor
Extraction Thermal Desorption Field Experiences
project; and participation in the DoD-sponsored

Bioremediation of Explosives Workshop.

- 3.3.3 Technology Transfer and Interagency

Coordination Programs

TIO, as a producer of technological information,
is widely recognized as a leader in the technology
innovation arena. Since its creation in 1990, TIO has
identified, cataloged, and disseminated information -
to users related to technology demonstration and use,
markets, procurement, and .support services. -

TIO also has brought federal agencies,
academics, and the private sector together to
demonstrate and evaluate technologies, and to
remove impediments to their use. TIO has
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established a national center to promote the use of

innovative technologies to clean up contaminated
groundwater. The following sections detail FY95

technology transfer and interagency information
sharing efforts, including forums and conferences,

demonstrations and evaluations of innovative

technologies, reference materials, and training and

continuing education opportunities.

Innovative Technology Forums and
Conferences.

‘ To encourag‘e collaborative efforts across EPA,
©other federal agencies, academics, and the private
"sector, EPA sponsored forums, conferences, and a
center for exchanging information on innovative
technologies. The Agency also participated in
. international information exchanges.

- Ground-Water Remediation Technologies
Analysis Center (GWRTAC): In FY95 TIO
established this center through a three-year
cooperative agreement to enhance information
exchange between groundwater technology
developers and wusers by: improving the
understanding and use of innovative ground-water
technologies; supporting a broad range of audiences
needing access to technology information; and
serving as the focal point for information transfer
between developers and users. GWRTAC activities
include monitoring the state of development of
groundwater remediation technologies, compiling
current data; analyzing data to identify trends and to
provide technology summaries; and distributing the
information in hard-copy and electronic form world-
wide. GWRTAC is operated by the National
Environmental Technologies Applications Center, in
association with the University of Pittsburgh’s
Environmental Engineering Program.

Federal Remediation ~ Technologies
Roundtable: Through this forum, TIO provides an
information exchange network for federal agencies
that are conducting applied research and developing
innovative remediation techniques. In FY95, the
Roundtable published 37 remediation case studies in
four volumes (Bioremediation; Ground Water; Soil
Vapor Extraction; and Thermal Desorption, Soil
Washing and In Situ Vitrification) and a guide to
documenting cost and performance. The latter set

forth, for the first time, a set of standard data

“elements that federal agencies agree to collect on

full-scale use of cleanup ' technologies.  The
Roundtable also published a fact sheet, Federal
Remediation Technologies Roundtable: 5 Years of
Cooperation,.and an update of Federal Publications
on Alternative and Innovative Treatment
Technologies for Corrective Actzon and Site
Remediation, Fifth Edition. .

Marketplace Conferences: The purpose of
these conferences is to highlight business:
opportunities and markets for vendors and
developers of innovative treatment technologies.
The conferences bring together top-level state, EPA,
DoD, DOE, and Department of Commerce officials’
with business executives from technology firms. In
FY95 TIO held two conferences, one in Denver in
November 1994 and the second in Atlanta in July
1995. Several hundred attendees came to both
events.

International Efforts: TIO participated in the
NATO-CCMS Pilot Study, a joint effort with 13
country participants to exchange information on
innovative technologies to clean up sites. On behalf
of the study, TIO published an Interim Status Report -
document to make results available on a more timely
basis.

"Efforts to Demonstrate and Evaluate

Innovative Treatment Technologies

To encourage increased use of innovative
treatment technologies, TIO improved the
documentation -of cost and performance data for
innovative treatment technologies, described under
the FRTR, above. TIO also engaged in two
collaborative efforts among government agencies,
research organizations, and the private technology

- user industry to jointly develop, implement, and

evaluate innovative technologies.

The Clean Sites Public-Private Partnership is
led by Clean Sites, Inc., a non-profit public inferest
and research organization, under a cooperative |
agreement with TIO. The technologies in this
program are generally past the research and
development stage. In FY95 six technology
evaluation partnership projects were . underway:
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McClellan Air Force Base, California; Pinellas DOE
Plant, Florida; Mound DOE Facility, Ohio;
Massachusetts Military Reservation/Otis  Air
. National Guard Base, Massachusetts; Lasagna
Project.(DOE); and Naval A1r Stauon, North Island,
California.

Technologies evalnated under the Remedial
Technologies Development Forum (RTDF) are in

earlier research and development stages. In FY95,

there were four action teams dealing with separate
remediation  areas: Lasagna™ partnership,
Permeable Barriers Action Team, INERT' Soil-
Metals Action Team, and the Bioremediation
Consortium.

Reference Materials

To encourage use of innovative technologies, the
Agency provides and maintains a variety of reference
materials on the technologies. Examples include
electronic sources of information on innovative
treatment technologies, hard copy publications, and
traveling information booths.

Electronic Information

The Agency currently sponsors a variety of
electronic sources of information on innovative
treatment technologies. In August 1995, TIO
introduced VISITT version. 4.0 with 325
technologies from 204 vendors and the ability to
download the database from the CLU-IN bulletin
board and America On-Line as a way to reduce
printing and distribution costs. CLU-IN served
7,000 users this year. The second version of BFSS,
which contains site specific data on the bench, pilot
and full scale use of bioremediation, was released by
ORD.

Publications

sites. The 7th Edition was published in September
1995, and tracks almost 300 innovative technology
projects. A supplemental database containing site-
specific data on each innovative project is planned
for FY96. '

Tech Trends and Ground Water Currents are two
newsletters distributed by TIO. These newsletters
are published quarterly and are distributed to
interested subscribers, including federal and state
project managers, consulting engineers, academics,
and technology users. In FY95, TIO published three

_issues of TechTrends and four issues of Ground

Water Currents.

Abiotic Groundwater Remediation Technologies

- Reports are six mini-reports issued in FY95 on the

latest emerging technologies for dense nonaqueous
phase liquids (DNAPLs) and metals in groundwater.

‘The reports address permeable treatment walls,

surfactant flushing, electrokinetics, cosolvents,
thermal enhancements, and hydraulic/pneumatic

“fracturing.

- published by TIO for specific technologies.
‘resource guide was complete in FY95: The Soil
"Vapor Extraction (SVE) Enhancement Technology

Resource Guides are annotated bibliographies
One

" Resource Guide.

TIO also has developed several publications that

provide information on new developments and
applications of innovative treatment technologies:

The Innovative Treatment Technologies: Annual
Status Report provides technical background

_ information and information on the selection and use
of innovative treatment technologies at Superfund

Traveling Information Booths

TIO also sponsored several traveling information
booths that were sent to hazardous waste remediation
conferences and other meetings around the country.
These displays were major outlets for dissemination
of EPA materials and database information on
innovative remediation technologies. In FY95, the
booth traveled to over 20 venues including state
meetings and technical conferences.

Training and Continuing Educatlon

In FY95, the Agency spomnsored efforts to
develop training resources and materials on
technologies and site remediation.

The CERCLA Education Center (CEC)
(operated by TIO) provides job-related training to the
Superfund workforce nationwide. Since its
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establishment in 1991, the CEC has trained close to
2,500 participants (63 percent EPA, 27 percent
states, and 10 percent other federal agencies). More
than 800 students have had direct responsibility for
assessment, removal, or remedial activities at
contaminated sites. In FY95, the CEC offered eight
courses in North Carolina and opened a Western

' Progress Toward Implementing SUPERFUND

center (at existing facilities at the National .

Enforcement Training Institute in Denver) that
offered five courses. The CEC gave a special
innovative technology workshop at the request of
New England Waste Management Officials with
over 70 attendees.

OSWER, in cooperation with the American
Association of Environmental Engineers, continued
work on monographs that detail specific innovative
technologies. These monographs provide
information to consulting engineers and other
_potential users about the use of state-of-the-art
technology. Eight monographs have been published
in FY95. : -

Report on Facilities Subject to
Review Under CERCLA Section
121(c)

3.4

- Certain remedies, such as containment
remedies, allow hazardous substances, pollutants, or
.contaminants to remain on site if they do not pose a
threat to human health or the environment.
CERCLA Section 121(c), as amended by SARA,
requires that any post-SARA remedial action that
results in any hazardous substances, pollutants, or
contaminants remaining at the site be reviewed at
least every five years after the initiation of such
remedial action. Such reviews assure that human
health and the environment are being protected by
the selected remedial action being implemented.

reviews are conducted every five years until the
remedial action is complete and achieves cleanup
levels that allow for unlimited use and unrestricted
exposure. Additionally, at least one policy review is
conducted for pre-SARA sites where upon
attainment of the ROD cleanup levels, the remedial -
action will not allow for unlimited use and
unrestricted exposure.

“Policy” reviews were announced in Office of
Solid Waste and Emergency Response (OSWER)
Directive 9355.7-02, May 23, 1991, Structure and
Components of Five-Year Reviews. Guidelines for
the conduct of five-year reviews were further
articulated in two supplemental directives in 1994
and 1995. The determination of whether a site
requires a statutory or policy five-year review is
generally made based on information provided in the
ROD. ‘ , ' ’

FY95 was the fifth year in which sites were
eligible for five-year review. Headquarters data
indicated that a total of 27 sites required five-year
reviews in FY95. A total of 37 five-year reviews
were completed in FY95, as illustrated in Exhibit
3.4-1. Thirteen of the 37 reviews were due in prior
fiscal years. Nineteen reviews were completed early,
and were due in later fiscal years. Headquarters data

1initially suggested that one review was not required.

However, the Region identified this site, New Castle
Steel, as requiring a review and submitted a report.

Of the 37 sites that were reviewed during FY95,
22 required statutory reviews and 15 required policy
reviews. EPA determined that the remedies continue
to protect human health and the environment at 32 of

- the 37 sites. Ongoing remedies are included among

These five-year reviews are referred to as “statutory”

reviews. Section 121(c) requires the Agency to
report to Congress a list of facilities for which such
review is required, the results of all such reviews,
and any actions taken as a result.

As a matter of policy, EPA also conducts a five-
year review for sites where hazardous substances,
pollutants, and contaminants will not remain on site
upon completion of the remedy, but where the
remedy will take longer than five years. These policy

those considered protective. For the remaining five
sites, the review report either did not make a -
determination on protectiveness or stated that
remedies do not currently protect human health and
the environment. The five sites are addressed below:’

1) The Charles George Reclamation Landfill report
noted that further analysis is required for some-
remedial actioris at the site. The report further noted
that the five-year review did not determine whether
the current risk falls within an acceptable range, and
that changing regulatory standards and changing site
conditions may necessitate an upgrade to the remedy.
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2) The TRW Minerva report stated that the onsite
disposal cell appears to be meeting the objectives of
the Consent Agreement, but that the groundwater
pump-and-treat system requires modifications to
provide adequate protection.

3) The Waite Park Water Supply report
recommended further evaluation of the effectiveness
of the groundwater pump-and-treat system, and
modifications if found inadequate.

4) No five-year review was required at the New
Castle Steel site, because a no action ROD was
signed in 1988, in which no remedy was selected
under CERCLA section 121. However, the report
reviewed the “Recommendations Outside the Scope
of the ROD” that were originally detailed in the
ROD. These recommendations included closure
requirements to be enforced by the state. The report
documented a change in projected land use to
residential, and stated that EPA has concerns over
the potential exposure of waste materials to

construction workers and future residents. Other -

issues discussed included potential toxic conditions

in the eastern disposal area and the observation of -

black residue in the eastern and western disposal
areas. The report recommended limiting the use of
shallow groundwater by residential developments,
sampling subsurface'soils prior to any residential or
industrial development, and closure in accordance
with state regulations.

5) The West Virginia Ordnance Works report stated

that the remedy is not at this time protective of

human health and the environment. The remedy will
be protective once necessary actions are taken, but at
the time of the report the remedy was judged not
protective because of problems including erosion of
roads and cap areas, overgrowth, and drainage
problems. * In addition, sampling will be done to
determine if the caps are effective and if
contamination is migrating.
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Exhibit 3.4-1
Sites at Which Five-Year Reviews, Required Under CERCLA
Section 121(c), Were Conducted During Fiscal Year 1995

Rﬁion State Site Name Review Date Type
1 MA |Cannon Engineering Corp.’ 6/29/95 Statutory
1 MA |Charles-George Reclamation Trust LF 2 9/7/95 Statutory
3 | PA |Douglassville Disposal® 1/10/95 Statutory
3 PA . |Lackawanna Refuse 2 9/28/95 Policy
3 PA |McAdoo Associates 2 12/28/94 Policy -
3 DE |New Castle Steel* 3/20/95 Policy -
3 WV |West Virginia Ordnance ® 1/30/956 Statutory
3 PA  |Whitmoyer Laboratory {OU3) 2 3/31/95 - Statutory
4 TN |American Creosote Works (Jackson Plant) 3 1/25/95 Statutory
4 FL |Brown Wood Preserving ? 3/30/98 Policy
4 FL |{Gold Coast Oil Corp.? 1/25/95 Statutory
4 AL {Perdido Groundwater Contamination Site 2 5/16/95 Policy
4 SC {SCRD! Dixiana? 9/29/95 Policy
5 IL Belvidere Municipalean'dfill #1 6/27/95 Statutory
5 MN |NL Industries/Taracorp/Golden Auto 2 3/15/95 Policy
5 Ml  |Northernaire Plating Company ? 9/28/95 | Statutory
5 Mi Southwest Ottawa County La‘ndfill2 9/25/95 Policy
5 MN |St. Regis Paper Company 2 4/6/95 Policy
5 OH |TRW Inc. (Minerva Plant) 2 7/10/95 Policy
5 MN  [Waite Park Water Supply? 3/30/95 Statutory
5 MN {Windom Municipal Dump? 2/9/95 Statutory
6 TX |Bio-Ecology Systems, Inc. 2 12/5/94 Policy
6 TX |Crystal City Airport ' 3/7/95 Statutory
6 TX }French Limited 3 1/9/95 Statutory
7 KS |Cherokee County?2 9/28/95 Statutory -
7 IA John Deere (Dubugue Works) 3 9/22/95 Statutory
7 IA  {Lawrence Todtz Farm 3 9/25/95 Statutory
8 MT |Anaconda Co. Smeliter? 11/23/94 Statutory
8 CO |{Broderick Wood Products (Amendment) 2 3/23/95 . Statutory
8 MT |Libby Groundwater 3 1/27/95 S-tatutory
8 CO |Sand Creek Industria ' 9/28/95 Statutory
9 CA |Appilied Materials 2 4/28/95 Policy
9 CA  |Fairchild Semiconductor (South San Jose Plant) 2 .3/13/95 Policy
9 CA [Firestone Tire (Safinas Plant) 2 11/16/94 Policy
9 CA |Intersil Inc./Siemené Components 2 9/28/95 Policy
9 CA |Operating Industries Inc. Landfill #2°2 6/21/95 Statutory
10 OR |Martin-Marietta Aluminum Co. 12/28/94 Statutory

1) Due in FY95; 2) Early -- due after FYS5; 3) Late -- due prior to FY95; 4) Review not previously required.

Source: Five-Year Review Program Implementation and Management System
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Chapter 4

Enforcement Progress

The Agency’s enforcement goals are to:

.+ Maintain high levels of PRP participation in
- conducting and financing cleanups through use
of EPA’s statutory authority;

*  Ensure fairness and equity in the enforcement
process; and -

Recover Superfun_d monies expended by EPA
for response actions.

FY95 accomplishments illustrate the continuing
success of EPA’s Superfund enforéement efforts.
. EPA achieved enforcement agreements worth more
than $1.4 billion in PRP response work. PRPs
financed approximately 75 percent of the remedial
designs (RDs) and remedial actions (RAs) started
during the fiscal year. Through its cost recovery
efforts, EPA achieved approximately $206 million in
settlements and collected more than $200 million for
reimbursement of Superfund expenditures.

Under the Superfund Administrative Reforms

initiative, EPA advanced toward its goal of ensuring
fairness in the enforcement process by reducing
transaction costs and accelerating the pace of
cleanups. FY95 saw the postponement of Superfund

" reauthorization legislation in the 103rd Congress.

EPA is using its " adnnmstratlve authority to
implement a number of the most promlsm g proposals
from the draft legislation. In May 1995, EPA
announced a series of Administrative Reform efforts
that included increasing the use of allocation tools,
encouraging early settlements with de minimis and
“de micromis™ parties, fostering greater fairness for
owners and prospective purchasers of Superfund
sites, and using enforcement discretion to promote

fairness and flexibility in settlements. Guidance
documents issued during FY95 detail EPA’s specific
approaches to enforcement fairness. :

4.1 The Enforcement Process

The Superfund program integrates enforcement
and response activities. To initiate the enforcement
process, EPA identifies PRPs, notifies them of their
potential liability, and seeks to negotiate an
agreement with them to perform or pay for the
cleanup. If agreement is reached, the Agency
oversees the work performed under the legal
settlement. If the PRPs do not settle, EPA may issue
a unilateral administrative order (UAO) compelling
them to perform the cleanup. If PRPs do not comply
with the UAO, EPA may conduct the cleanup using
Superfund monies and later pursue a cost recovery
action against the PRPs. These steps are
fundamental for obtaining PRP involvement in
conducting response activities and recovering
expended Trust Fund monies. The Superfund
enforcement process is explained in more detail
below.

When a site is being proposed for the National
Priorities List (NPL), or when a removal action is
required, EPA conducts a PRP search to identify
parties who may be liable for site cleanup and collect

.evidence of their liability. PRPs include present and

past owners or operators of the site, generators of
waste disposed of at the site, and transporters who -
selected the site for the disposal of hazardous waste.

"EPA notifies parties of their potential liability for
future cleanup work and any past response costs
incurred by the government, thus beginning the
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Exhibit 4.2-1 _
Cumulative Value of Response Settlements
Reached With Potentially Responsible Parties

12+
[] Cleanup Design and Through FYS5
- Construction (RD/RA) $8.571 Billion
10+ [] other Response Actions $2.48 Billion
Total Response Settlements  $11.051 Billion

(in Billions)

Estimated Dollar Value

Source: CERCLIS. October 20, 1995.

negotiation process between the Agency aﬁd the
PRPs.

EPA encourages PRPs to settle with the Agency
and undertake cleanup activities, specifically to start
removal actions, remedial investigation/feasibility
studies (RUFSs), or remedial design/remedial action
(RD/RA). If PRPs are willing and capable of doing
the response work, the Agency will attempt to
negotiate an agreement allowing the PRPs to conduct
and finance the proposed work and reimburse past
government costs. For RD/RA, the settlement must
be in the form of a judicial consent decree (CD) that

is lodged with a court by the Department of Justice

(DOJ). For other types of response actions, the
agreement may be in the form of a CD or an
administrative order on consent (AOC) issued and
signed by the EPA Regional Administrator. Both
agreements are enforceable in a court of law. Under
either agreement, PRPs conduct the response work
under EPA oversight. PRPs who settle may later
seek contribution toward the cost of the cleanup from
non-settling PRPs by bringing suit against them.

FYs7 FY88 FY89 FY90 FY91

FY92 FY93 FY94 FY95

If negotiations do not result in a settlement,
CERCLA Section 106 provides EPA with the
authority to issue a UAO requiring the PRPs to
conduct the cleanup; EPA may also bring suit
through DOJ to compel PRPs to perform the work.
If the Agency issues a UAO and the PRPs do not
comply, the Agency again has the option of filing a
lawsuit to compel the performance specified in the
order or to perform the work itself and then seek cost
recovery and treble damages. Where the PRP
notifies EPA in writing of its intent to comply with a
UAO, EPA classifies the UAO as a settlement.
Although UAOs in compliance are technically not
legal settlements, they are counted as such
programmatically because they result in PRPs
performing response work. - '

If a site is cleaned up using Superfund monies,
DOJ will file suit on behalf of EPA, when
practicable, to recover monies spent. Many of these
suits to recover past costs will also include EPA
claims for estimated future costs. Any sums .
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recovered from the PRPs are returned to the Trust
Fund. . '

4.2 Fiscal Year 1995 Superfund
Enforcement Progress

FY95 progress reflects the continuing success of
Superfund enforcement efforts in securing PRP
participation in Superfund cleanups and recovering
Trust Fund monies expended by EPA in its response
efforts.

4.2.1 Settlements for Response Activities

During FY95, the Agency reached 222

settlements (CDs, AOCs, or UAOs in compliance)
with PRPs for response activities worth over $851
million. As shown in Exhibit 4.2-1, the cumulative
value of PRP response settlements achieved under
the Superfund program exceeds $11 billion. Of the
222 settlements achieved in FY95, 77 settlements
worth almost $671 million were for RD/RA. These
RD/RA settlements included 40 CDs referred to DOJ

for approximately $362 million, 6 AOCs for almost
$2.3 million, and 31 UAOs in compliance for more
than $306.5 million. These RD/RA settlements
include 57 RD/RA negotiations started and 92
RD/RA negotiations completed by EPA during the
fiscal year.

During FY95, the Agency issued 94 UAO:s,
including 37 for RD/RA. The Agency also signed
163 AOCs. The 94 UAOs issued and the 163 AOCs
signed include agreements for removal actions,
RI/FSs, RD, and RD/RA.

4.2.2 PRP Participation in Cleanup Activities

Exhibit 4.2-2 illustrates the continuing high level
of PRP participation in undertaking and financing
RDs and RAs since the implementation of the,
“Enforcement First” initiative in 1989. In FY95,
PRPs continued to finance and conduct a high
percentage of the remedial work undertaken at
Superfund sites: 71 percent of new RDs (exceeding
the FY95 target by 15 percent), 84 percent of new

Exhibit 4.2-2
Percentage of Remedial Designs
and Remedial Actions Started by PRPs

FY90
Remedial Design Starts

FY92

FYo4 . FY95

% Fund-Financed

"] PRP-Financed

Soufce: CERCLIS. October 20, 1995.
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Exhibit 4.2-3
Cumiulative Value of Collected Cost Recovery Dollars and Negotiated Settlements
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RAs (exceeding the FY95 target by 11 pefcent), and
67 percent of new RI/FSs (exceeding the FY95 target
by 11 percent).

FY95

billion collected by EPA to date; more than 77
percent of that $1.2 billion has been collected in the
past five years.

4.2.3 Cost Recovery Achievements

EPA and DOJ reached 220 settlements worth
more than $160 million through pursuit of cost
recovery actions. These included 184 CERCLA

Section 106/107 or Section 107-only cost recovery

actions each valued at $200,000 or more. FY95 cost
recovery settlements represent 10 percent of the total
$1.6 billion achieved in cost recovery settlements
since the inception of Superfund. - More than 60
percent of the total $1.6 billion has been recovered in
the past five years. Exhibit 4.2-3 illustrates cost
recovery settlements collected to date.

EPA collected over $254 million from cost
recovery settlements, bankruptcy settlements, and
other sources during the fiscal year. This sum is
more than 21 percent of the approximately $1.2

4.2.4 Success in Reaching and Enforcing
Agreements with PRPs_

'During FY95, the EPA Offices of Regional
Counsel and Regional Waste Management Divisions,
working "in conjunction with the Office of
Enforcement and. Compliance Assurance (OECA)
and . DOJ, entered into numerous enforcement
agreements with PRPs. Exhibit 4.2-4 highlights a
cross-section of the most significant enforcement
settlements reached during the fiscal year.

4.3 Enforcement Initiatives

At 15 years old, the Superfund enforcement
program is mature and effective at reaching
settlements with PRPs to conduct cleanups or
reimburse EPA for cleanup costs. Superfund
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enforcement, however, has also been criticized for
lacking fairness, taking too long, and costing too
much. EPA is aware of these difficulties with the
Superfund enforcement process and has used
Administrative Reforms to undertake a number of
_initiatives to address them.

Fairness. Enforcement faimess was the rallying .

cry of the Superfund enforcement program for FY95.

EPA’s Office of Site Remediation Enforcement
(OSRE) initiated a number of pilot projects and
published guidance and policies designed to promote
"enforcement  fairness. First, EPA wused
Administrative Reforms to step up its use of
alternative dispute resolution to settle difficult
Superfund issues expeditiously and more fairly.
Second, EPA initiated the allocation pilot project, in
which a neutral, third-party allocator assigns PRP’s
liability and responsibility for cleanup costs based on
their “fair share” of the waste contributed. Further,
guidance on prospective purchaser agreements and
owners of property with contaminated aquifers will
help interested parties to acquire and redevelop
contaminated properties without fear of Superfund
liability. Guidance on supplemental environmental
projects will enhance access to this mechanism for
responsible parties to reduce their Superfund liability
in exchange for performing environmentally
beneficial projects. Finally, continuing emphasis on
environmental justice in Superfund enforcement

protects at-risk communities from disproportionate _

adverse effects of Superfund sites and increases
grass-roots participation in Superfund enforcement.

Reducing Transaction Costs. EPA’s
Superfund enforcement initiatives for FY95 also
focused on identifying and implementing procedures
for reducing the time and costs associated with
Superfund enforcement. The allocation pilot project
has adopted timelines from proposed Superfund
reauthorization legislation that should result in PRP
and cost-share liability being determined within nine
months of the beginning of allocation negotiations.
Further, new techniques in PRP searches initiated
under Administrative Reforms have resulted in
quicker and more complete identification of PRPs at
Superfund sites.

These enforcement initiatives are described
further below.

4.3.1 -Increased Use of Alternative Dispute
Resolution

Using alternative dispute resolution (ADR) in
environmental enforcement has been EPA policy
since 1987. FY95 saw EPA continuing to make
great strides toward expanding the use of ADR
mechanisms in Superfund and other EPA
enforcement actions. EPA is committed to using
ADR to increase enforcement fairness and reduce
enforcement-related transaction costs and litigation.
Progress was made during FY95 on every aspect of
the ADR program, including case development,
provision of ADR support services, -and ADR
training. :

ADR Case Development

During FY95, ADR mechanisms were used to
resolve Superfund enforcement negotiations at a
number of sites. EPA Regional office personnel
initiated the use of ADR mechanisms at 16 sites, and
PRP-initiated allocation efforts were coordinated
with OSRE at an additional 25 sites. EPA Regional
offices continue to support PRPs using ADR to assist
Superfund settlements. By the end of FY95, all 10
EPA Regional offices had either used ADR
mechanisms in settlements or supported their use.

Providing ADR Support Services

During FY95, the national network of EPA
Regional and Headquarters ADR specialists
continued its efforts to implement EPA’s policy of
routinely considering and appropriately using ADR
in all enforcement and site-related disputes. The"
members of the ADR network, comprised of ADR-
experienced staff in EPA Regional and Headquarcers
offices, serve as consultants to EPA and DOJ staff on
the use of ADR in enforcement actions.

In May 1995, OSRE published the fact sheet Use
of Alternative Dispute Resolution in Enforcement
Actions. This fact sheet answers many of the most
common questions about using ADR to help resolve
enforcement negotiations. The fact sheet defines
ADR, details EPA’s experience with ADR, discusses
ADR’s benefits, describes procedures for using ADR
in. enforcement actions, and provides names and
contact numbers of the ADR network specialists.
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The sheet was widely distributed, including
publication in BNA’s Environment Reporter, thereby
increasing awareness of ADR in government and
among the regulated community. ‘

Other progress was made during FY95 in
educating the regulated community on EPA’s
support for ADR and the potential for using ADR to
reduce private and government Superfund
enforcement transaction costs. Members of the ADR
Specialists Network made presentations and provided
consultation services on effective ADR use to
numerous professional and PRP organizations,
including the American Bar Association (ABA),
Center for Public Resources (CPR), Information
Network for Superfund Settlements (INSS), Society
of Professionals in Dispute Resolution (SPIDR), and
several federal and state agencies, including the
Florida Department of Enivironmental Protection.

ADR Training -

In November 1994, EPA’s ADR Program
sponsored a conference in conjunction with Region
1 and the National Corporate Counsel Association on
effective use of ADR in environmental disputes,
including Superfund settlements. The two-day
conference, held in Boston, brought. over 100

‘corporate executives together with upper
management of EPA Regions and Headquarters and
the Department of Justice to discuss strategies for
using ADR to solve enforcement disputes. The
conference received outstanding reviews from
participants, and several ADR cases have developed
as a result of the conference.

ADR training was provided to all EPA Regional
and Headquarters Superfund offices during FY95.
An intensive, one-day training program was designed
for legal and program staff who participate in
enforcement settlement activities. ADR Users
Training, taught jointly by EPA ADR staff and ADR
professionals who have served as mediators in
Superfund cases, concentrates on.the difficulties
inherent in enforcement negotiations and how ADR
can facilitate resolution of enforcement disputes.

"4.3.2 The Allocation Pilot Project

During FY95, EPA initiated the allocation pilot
project. Designed to respond to criticism that current
Superfund allocation methods lack fairness, the
allocation pilot project is testing an approach to
allocating responsibility that is based on a party’s
“fair share” of cleanup costs. The pilot project is
patterned after allocation methods detailed in
proposed Superfund reauthorization legislation, and
has adopted the legislation’s timelines for
allocations.

PRPs at seven Superfund sites have agreed to
participate in the allocation pilot project. A neutral
allocator, selected jointly by the PRPs and EPA, will
conduct a non-binding, streamlined, out-of-court

" allocation, and assign shares of responsibility for

cleanup costs among all the parties at each site. EPA
expects to pay the shares of defunct or insolvent
(orphan) parties.

In May 1995, EPA placed an announcement in
the Commerce Business Daily requesting criteria
packages from.individuals interested in serving as
neutral allocators for the allocation pilot project.
EPA personnel evaluated these criteria packages and
created a pool of allocator candidates for which PRPs
will vote to choose an allocator for each site. As the
representative of the orphan parties, EPA will also
vote for allocators at each site.  Once an allocator has
been selected, he or she will work with the parties at
each sité to determine their share of liability for the
contamination, and make recommendation regarding
each party’s share of- the cleanup costs.. The entire
process at each site is expected to be completed
about nine months after the beginning of allocation
negotiations. _ :

EPA is committed learning from this pilot
project and realizing the potential the proposed
allocation process has for increasing fairness and
reducing transaction costs in the Superfund program.
The allocation pilot project will enhance fairness
because allocation will be based on each party’s “fair
share,” and each PRP has a vote in determining who
will conduct the allocation. Government and PRPs
will benefit from the streamlined out-of-court
allocation because the allocation process is quicker
and costs less than reaching traditional enforcement

32




Fiscal Year 1995

settlements.  The allocation pilot project will
continue at the seven pilot sites into FY96. EPA will
use this pilot project to gain experience with the
allocation process and to understand better the costs
and timelines involved in the allocation procedures.

4.3.3 Guidance on Prospective Purchaser
Agreements

During FY95, EPA launched the Brownfields
Economic Redevelopment Initiative, designed to
empower stakeholders in economic redevelopment to
prevent, assess, safely clean up, and sustainably reuse
Brownfields. Brownfields are abandoned, idled, or
under-used industrial or commercial facilities where

_expansion or redevelopment is complicated by real or
perceived environmental contamination. One
important element in ensuring the success of the
Brownfields initiative is to assure prospective buyers
of brownfield properties that they will be free from

. Superfund hablhty for existing contamination.

‘When prospective purchasers-of Superfund sites
“know of contamination prior to purchase of property,
they may be liable for site cleanup because their
knowledge of the contamination prevents their use of
CERCLA’s “inmocent landowner” defense.
Prospective purchasers may be willing to enter into
- agreements to conduct or finance some cleanup work
in return for a covenant from EPA not to sue. EPA,
local communities, and the regulated community can
benefit in several ways from successful prospective
purchaser agreements. EPA can gain additional
funding to finance cleanup at the site. Local
communities and economies can benefit from
redevelopment of the site that creates jobs and
returns the property to productive use. The
prospective purchaser benefits by gaining access to
a prime business location without fear of pos51b1e
Superfund liability.

EPA published Guidance on Agreements with
Prospective Purchasers of Contaminated Property on
July 3, 1995, superseding the 1989 prospective
purchaser agreement guidance. The 1995 guidance
includes a model prospective purchaser agreement.
In an effort to increase the use.of prospective
purchaser agreements, EPA has expanded the criteria
to be considered in entering into these agreements.
EPA will now consider entering into a prospective

Progress Toward Implementing SUPERFUND

purchaser agreement if it results in‘either 1) a
substantial direct benefit to the Agency in terms of

cleanup or funds for cleanup, or 2) a substantial

benefit to the community, such as creating or’
retaining jobs, making productive use of abandoned

property, or revitalizing blighted areas.

Prospective purchaser agreements have become

- an important -element of EPA’s commitment to

enforcement fairness in the Superfund program. The
revised guidance on prospective purchaser
agreements now affords EPA greater enforcement
flexibility and provides prospective buyers a large
measures of fairness and confidence that they will
not be held liable under CERCLA for contamination ,
that occurred under previous landowners. In FY95,
EPA entered into eight prospective purchaser
agreements (PPA) with private parties. Regions 2, 8,
and 9 each achieved one agreemnt, while Regions 3
and 4 achieved three and . two - agreements,
respectively. Five of the agreements lead to the
direct redevelopment and reuse of contaminated
properties, including new building construction and
decontamination and resue of existing structures.

- CERCLA prospective purchaser agreements.
Settlement terms included undertakings to conduct
cleanup and oversight and maintenance operations,
implement ‘an on-site multimedia environmental
program, conduct on-site inspections of underground
storage tanks, and pay EPA Superfund response costs
of over $1.6 million. Under these agreements,
companies such as Home Depot, Rogers Iron and
Metal Corporation, and GMT Microelectronics are
now free to pursue redevelopment of Superfund sites
in Pennsylvania, Missouri, California, and Colorado.
Communities, industry, and EPA all have benefitted
from the agreements, and EPA will continue to
negotiate these agreements that put industrial
properties back to work.

4.3.4 Guidance on Properties Containing
Contaminated Aquifers

During FY95, EPA issued its Final Policy
Toward Owners of Property Containing
Contaminated Aquifers. This policy removes the
threat of Superfund liability for owners of property
contaminated with hazardous substances as a result
of migration in an aquifer from a source or sources
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outside the property. In order to be protected by the
policy, the property owner must not have caused,
contributed to, or exacerbated the migration and must
not have contributed to the source of contamination
as a generator or transporter of hazardous substances.
In addition, the property owner must ensure EPA that
the person who caused the contamination of the
aquifer was not an agent or employee of the owner or
involved in a contractual relationship with the owner
of the property. Property owners who. meet these
conditions will no longer be subject to Superfund
enforcement actions on the basis of migratory
contamination. ' :

Contaminated groundwater is-an issue of great
concern in Superfund. Approximately 85 percent of
sites on the National Priorities List-have some degree
of groundwater contamination.
groundwater plumes are often long and/or large, and.
determining the source of contamination can be
difficult. Previously, owners. of properties with
contaminated groundwater faced uncertainty with
respect to Superfund liability as an “owner.” The
Aquifer Policy removes this uncertainty and

- Contaminated

" environmental contamination.

the “nexus” relationship) and that the project must
fall within one of seven categories. These categories
include: -

Public health analysis or improvement

L d

* Pollution prevention .

s Pollution reduction ,

¢ Environmental restoration and protection

* Assessments and audits

* Eavironmental compliance promotion

* Assistance in emergency planning and
preparedness

SEPs are particularly appropriate for brownfield
site settlements. In September 1995, OSRE

-published a fact sheet entitled Using Supplemental .

Environmental Projects to Facilitate the
Redevelopment of Brownfields. As noted above,
Brownfields are -abandoned, idled, or under-used
industrial and commercial facilities where expansion
or redevelopment is complicated by real or perceived
The fact sheet

" summarizes EPA’s May 1995 SEP Policy and

demonstrates EPA’s willingness to exercise its .
- investigating contamination, pollutants, or discharges

enforcement discretion in an effort to increase
fairness in the Superfund enforcement program.

4.3.5 Guidance on Supplemental
Environmental Projects

In May 1995, EPA issued its Supplemental
Environmental Projects (SEPs) Policy, clarifying and
superseding its 1991 policy on SEPs. The revised
policy establishes guidelines for proposing SEPs that
secure significant environmental or public health
protection and improvements. SEPs can enhance
Superfund settlement opportunities by giving PRPs

provides examples of SEPs that can facilitate the
redevelopment of Brownfields. These SEPs include

at the site, ecological surveys, natural resource

damage assessments, and risk assessments.

an incentive to go beyond the minimum settlement -

response requirements and undertake value-added
projects as part of an overall settlement agreement.

‘The policy defines SEPs as “environmentally
beneficial projects which a defendant/respondent
agrees to undertake in settlement of an enforcement

action, but which the defendant/respondent is not -

otherwise legally required to perform.” The policy

also details the legal guidelines that must be met for.

- SEPs. The project must demonstrate a relationship
between the SEP and the violation (this is known as

To date, SEPs have not- often been used to
facilitate Superfund settlements, but FY95 saw the
beginning of an increase in their use. During FY95,
EPA entered into SEPS with a total value of
approximately $115,000. These SEPs were used to
supplement CERCLA Section 103 settlements
(dealing with notification requirements for spills and
discharges). '

4.3.6 Environmental Justice and Superfund
Enforcement

EPA continued to demonstrate its commitment to
environmental justice in Superfund enforcement

during FY95. Environmental justice ensures the fair

treatment of people of all races, cultures, incomes,
and education levels with respect to the development,
implementation, and enforcement of environmental
laws, regulations, and policies. Focusing on
environmental justice in Superfund enforcement is
particularly important, as many Superfund sites are

34




Fiscal Year 1995

Progress Toward Implementing SUPERFUND

located in minority, low-income, or other at-risk

areas.

EPA’s Office of Site Remediation Enforcement’s
-environmental justice efforts have concentrated on
supporting the Regions’ and EPA’s Office of Solid
Waste and Emergency Response (OSWER)
Superfund programs. This support has included
identifying data collection and quality needs,
enhancing community involvement, evaluating
innovative ways to assist Regional offices in
resolving enforcement settlement negotiations, and
reviewing and evaluating current Superfund
enforcement policies and guidance. OSRE has
dedicated one full-time employee to manage
environmental justice activities. In addition, OSRE
has established an office-wide Environmental Justice
Coordinating Team.

During FY95, environmental justice became the
focus of EPA’s Administrative Reform efforts, with
" emphasis on increasing fairness in the enforcement
process through enhancing community involvement
in Superfund enforcement. Environmental justice

pilot projects are underway to encourage community

involvement at Superfund sites where PRPs are
conducting studies or site cleanup under EPA
oversight. Following implementation of the pilot
project, EPA will evaluate the impacts that enhanced
community involvement had on both the settlement
negotiation process and the cleanups and studies
themselves.

EPA used several criteria to identify PRP-lead
sites where. different approaches for enhancing
~ community involvement could be reasonably tested
and evaluated. In general, the Agency selected sites
where: 1) EPA had already selected, or would select
in the near future, the response action; 2) EPA
expected that the PRPs would perform the response
action; and 3) the community had already
demonstrated an interest in the cleanup. EPA has
initiated 12 community involvement pilot projects in
the Regions. Approximately half the projects
involve providing opportunities for communities to
discuss and review drafts of Statements of Work for
sites where PRPs are designing and conducting
cleanups Many of the other pilot projects involve
giving local citizens an opportunity to discuss and
review draft Statements of Work for feasibility

studies, which evaluate measures for reducing threats

. posed by the Superfund sites to human health and the

environment. Efforts to ensure the public’s input

have gone even further at sites such as the Pine Street -
Barge Canal site, where local citizens are working

jointly with PRPs to prepare the draft Statement of

Work for a supplemental feasibility study.

Two other pilot projects involve increasing
public involvement in removal actions being
implemented by PRPs. In addition, at the Springfield
Township site in Michigan, EPA Region 5 personnel
are working with the PRPs and local citizens to
develop a consensus on an appropriate amendment to
the cleanup option originally selected by EPA and
documented in the Record of Decision. EPA is
providing the public at this site with an opportunity
to review and comment on various technical
documents, including a treatability study being
prepared by the PRPs for alternative cleanup
technologies.

" Other FY95 environmental justice initiatives in
the Superfund enforcement program included efforts
to increase awareness of environmental justice,
expand its application in Superfund enforcement,
coordinate environmental justice training, and
develop community-based partnerships to enhance
grass-roots environmental justice efforts. Specific
FY95 initiatives include the following:

* OSRE personnel presented a workshop entitled
“Environmental Justice Issues in Public Policy
Disputes” as part of Bowie State University’s"
Alternative Dispute Resolution conference. The
workshop focused on the creation and use of
effective methods of public participation in
alternative dispute resolution, and included an
overview of how ADR principles can be used to
facilitate environmental justice efforts.

* Region 4’s Waste Management Division in
conjunction with OSWER awarded a $252,000
grant to Clark/Atlanta University Environmental
Justice Resource Center to develop an
environmental justice partnership project. '

* A “Community Economic Partnership” Seminar -
was held in December 1994 in New Orleans,

Louisiana by the Region 6 Hazardous Waste -

35




Progress Toward Implementing SUPERFUND

Fiscal Year 1995

Division in response to requests from small,
minority-owned businesses in the area of the
Agri-Street  Superfund site to provide
opportunities to community businesses to bid on
subcontracts for cleanup work and related
support at the site. A similar conference was
held in Albuquerque, New Mexico in August
1995. -

* OSRE patticipated in EPA’s National
Enforcement Training Institute Environmental
Justice Training Pilot. In coordination with the
Office of Solid Waste and Emergency Response
and the Regions, this training is being developed
to assist Headquarters and the Regions in
conducting environmental justice training. The

* training focuses on providing employees with an
awareness of environmental justice, identifying
issues surrounding  the incorporation of
environmental justice into EPA’s practices, and
identifying barriers to community involvement in
an effort to provide community-based
environmental protection. Environmental justice
modules were also added to computer-based

PRP search procedures got underway at 12
Superfund sites during the spring of 1995. Each
pilot PRP search is designed to identify and notify de
minimis parties of their potential liability within 12
months of the start of the search. All others parties
will be notified of their potential liability within 18
months of the start of the search. Several PRP search
streamlining techniques are being tested, including

" newspaper advertising to collect information from

training on Superfund enforcement, negotlatlons, .

and settlement.

4.3.7 Early PRP Searches

One of the key components of the Superfund
Administrative Reform efforts is reducing the
transaction = costs associated with Superfund
settlements for both PRPs and the government.
Throughout FY95, EPA has been conducting "an
‘Administrative Reforms pilot project designed to test
procedures to streamline and improve PRP search
procedures in order to speed the process and reduce
transaction costs. The central focus of the pilot
project has been identifying PRPs early and releasing
PRP information to the public early. The PRP search
pilot project reorients search procedures to facilitate
the expedited settlements and allocations pilot
projects.

In March 1995, EPA convened a national

conference on PRP search procedures to share .

information and brainstorm innovative ways to
expedite the PRP search process. Based on the
results of the conference, EPA has begun expanding
and updating existing PRP search guidance. Pilot

the public, conducting early interviews to obtain
information and minimize the need for multiple
rounds of information requests, and-giving PRPs the
opportunity to provide information regarding other
potential parties. EPA anticipates that these more
open and expedited PRP search procedures will
speed enforcement settlements by providing more
complete and reliable data concerning PRPs faster

4.3.8 Superfund Enforcement Expedlted
Settlements '

During FY95, EPA’s Administrative Reform
efforts focused on procedures for expediting
settlements with de minimis parties and parties with .
limited ability to pay. In May 1995, EPA announced
the initiation of pilot projects to test and evaluate
these expedited settlement procedures

EPA has begun implementing expedited
settlement procedures at sites where the PRP search
is substantially complete. At these sites, EPA will
settle earlier (generally prior to the Record of
Decision) with both small volume (de minimis)
contributors and PRPs with a limited ability to pay
response costs. EPA is developing response cost
estimates and has issued premium -guidance to
facilitate early de minimis settlements as well as
uniform criteria and procedures for determining a
PRP’s ability to pay. Where appropriate, EPA will
also develop model information request clauses,
consent decree language, or other tools to expedite
such settlements.

Several tools were developed during FY95 to
assist with the settlement of de minimis and ability-
to-pay parties under this reform. These tools include:

e “Overview of Ability-to-Pay Guidance and
Models,” May 1995 - This fact sheet identifies
and describes documents that are relevant to
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Superfund ability-to-pay analyses. The fact
sheet summarizes eight general policy
documents and nine documents that assist in
determining a party’s ability to pay status and the
amounts they should pay.

* “Standardizing the De Minimis Premium,”

July 1995 — This guidance document establishes.
presumptive premium figures, describes the most
likely basis for deviating from such figures, and
recommends 2 “method for effectively
communicating the premium determination

process to the de minimis settlers and other '

interested partles at a site.

Revised Model CERCLA Section 122(g)(4) De
Minimis Contributor Consent Decree,
September 1995 — The model, which supersedes
the October 19, 1987 interim model, provides

guidance for EPA and DOJ staff when

negotiating de minimis contributor judicial
consent decrees. The mode] is expected to
expedite negotiations of de minimis settlements,
increase fairness and consistency of settlements,
and streamline review of de minimis consent
decrees. ' '

‘»  Revised Model CERCLA Section 122(g)(4) De
" Minimis Contributor Administrative Order
on Consent, September 1995 — The model,
which supersedes the October 19, 1987 interim
model, provides guidance for EPA and DOJ staff
when negotiating de minimis contributor
-administrative orders on consent. The model is
expected to expedite negotiation of de minimis
settlements, increase fairness and consistency of
settlements, and streamhne review of de minimis
consent orders.

A workshop was also conducted for financial

analysts in June 1995 where the concepts of new
guidance documents on ability-to-pay settlements
were developed.  Additional information and
contractor support resources were also made
available to increase the Regions’ financial analysis
capacity.

" Four expedited settlements were successfully
completed during FY95, resulting in the release of
236 de minimis parties from the Superfund process

prior to signature of the Record of Decision. At two
of the four sites, EPA settled early with four parties
based upon their inability or limited ability to pay

‘their proposed share of the cleanup costs. In

addition, the PRPs associated with the pilot sites
were provided the opportunity to nominate other
parties to the process. This was done in a variety of
ways, i.e., through the PRP Steering Committees,
highlighting the nominations process in the 104(e)
and general notice letters, and at meetings with PRPs
to inform them about nominations opportunity.

-Guidelines for nominating additional parties to the

process were developed and used to 1mp1ement this

- portion of the reform.

37



Progress Toward Implementing SUPERFUND

Fiscal Year 71995

.

Exhibit 4.2-4

Highlights of Successful Enforcement Accomplishments

Ewan Property °
New Jersey (Region 2)

Settlement: UAO {(UAOO7) for RD/RA at
0OU2 - issued on 5/19/95; PRPs notified
EPA on 6/8/95 of their intent to comply

Estimated Value: $30 million

Eighteen PRPs are performing remedial work at the Ewan
Property site located in Burlington County,. New Jersey,
pursuant to a UAO issued on May 18, 1995. The PRPs’ notice
of intent to comply with the order was dated June 8, 1995.
The UAO directs the PRPs to perform the remedial design and
action, the first phase of which consisted of removing buried
drums and associated soils. This phase was completed in July
1995. The second phase will consist of pumping and on-site
treatment of contaminated ground water, using a combination
of chemical, physical and biological treatment, followed by on-
site discharge of treated water to infiltration basins. The
estimated value of this settlement is $30 million.

The Ewan Property consists of 43 heavily wooded acres located
within the Central Pine Barrens portion of the New Jersey
Pinelands. Ground water and soil are contaminated with volatile
organic compounds (VOCs), including acetone and benzene,
semi-volatiles, and the metals lead, chromium, and aluminum.'
The New Jersey Pinelands is a major ground water recharge
zone, and the aquifer underneath has been designated a sole-
source aquifer for the area. Approximately 330 people live in
the area and are served by individual domestic water wells. The
PRPs performed earlier remedial actions at the site, including the
restoration of a small on-site wetland area.

Goodyear Tire and Rubber Company
Niagara Falls Plant
New York {Region 2)

Settlement: Region 2 issued an
administrative consent order on 9/28/95,
settling a case in which EPA cited
Goodyear with violations of CERCLA
Section 103 and EPCRA Section 304.
The settlement includes a supplemental
environmental project (SEP).

Estimated Value: $75,000 civil
penalty
$95,000 SEP

The order asserted that Goodyear failed on three occasions to
immediately notify the National Response Center and state and
local emergency response agencies of releases of vinyl chloride,
a hazardous substance, from its facility in Niagara Falls, New
York. Goodyear subsequently documented changes in its
internal release notification procedures and provided training in
those procedures to its staff to prevent late notifications from
occurring in the future. The settlement also included a
supplemental environmental project (SEP). The SEP will provide
equipment and materials including a response vehicle,
communications equipment, the CAMEQO computer equipment
program and a computer to run it, confined space rescue
material, self-contained air supply equipment, and expendable
materials such as sorbent materials to assist the fire-
departments of the cities of Niagara Falls, North Tonawanda,
and Lockport, New York. :
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Delaware Sand and Gravel Site
Delaware (Region. 3}

Three settlements:

Settlement 1: CD for part of EPAs past’
costs incurred after April 1988 - entered
in the District Court for the District of
Delaware on 9/22/95
Estimated Value: $375,000
Settlement 2: ‘CD for past costs -
entered in the District Court for the
District of Delaware on 9/22/95
Estimated Value: $300,000
Settlement 3: CD for RA at OU3, RD/RA
for OUs4&5 and site-wide O&M. PRPs
will also reimburse EPA for RD/RA at
OU1, and RD at OU2. CD was lodged in
the District Court for the District of
Delaware on 4/18/95 and entered on
6/16/95.

Estimated Value: $33.5 million

EPA reached three separate agreements with PRPs to recover
past costs and conduct cleanup work at the Delaware Sand
and Gravel Site in New Castle County, Delaware. These
settlements recover approximately 97% of the costs that EPA
incurred cleaning up the site. Consent decrees detailing two
of the settlements were entered in the U.S. District Court for
the District of Delaware on September 22, 1995. In one,
Avon Products, Inc. agreed to reimburse EPA for $375,000 in
response costs incurred at the site. Ih the other, MRC
Holdings, Inc. agreed to reimburse the Agency for $300,000
in response costs. A third decree was entered on June 16,
1995. Under the terms of this settlement, 33 cooperating
companies will spend approximately $33.5 million performing
remedial action at three disposal areas that have not yet been
cleaned up. They will install a multi-layer cap over the Inert
Area (Operable Unit 3), an 11-acre landfill containing 25 to
30 feet of mixed chemical and industrial wastes, and perform
remedial design and remedial action (RD/RA) for the Drum
Disposal/Ridge Areas (Operable Units 4 and 5). - This work
will include installation of a slurry wall, excavation and off-
site disposal of drummed waste, treatment of contaminated
soils using bio-venting technology, placement of a RCRA-type
cap over the treated soils, and site-wide operation and
maintenance. The 33 settling PRPs will also reimburse EPA
$4.3 million for performing RD/RA at the Grantham South
Area {Operable Unit 1) and RD for Operable Unit 2, an
abandoned plan to incinerate wastes at the Drum
Disposal/Ridge Areas.

Halby Chemiical Co.
Delaware {Region 3)

Settlement: UAO (UAOO1) for removal
activities issued on 7/20/95; PRPs

notified EPA on 7/28/95 of their intent to

comply

Estimated Value: $13 million

On July 20, 1995, EPA issued a UAO (UAOQ1) requiring Witco
Corporation to perform removal activities at the 14-acre Halby
Chemical site located in Wilmington, Delaware. Witco
Corporation notified EPA of its intent to comply with the order
on July 28, 1995. Removal activities worth an estimated $13
million will address highly contaminated and flammable soils in,
the vicinity of a public water line. A treatability study exploring
the possibility of in-place chemical neutrallzatlon of carbon
disulfide in soils is under way.

EPA expects to select a remedy for ground water and sediment
contamination in the lagoon and marsh area in December 1996.
In 1991, EPA issued a record of decision calling for the
excavation, stabilization and capping of the upper six inches of
surface soil in the former process plant area. In 1992, Witco
agreed to design and construct the soil stabilization remedy, but
implementation has been delayed due to a land use conflict
between Witco and Brandywine Chemical Company, the current
property owner. Work is expected to resume in the spring of
1996. '
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Novak Sanitary Landfill
Pennsylvania {Region 3}

Settlement 1: UAO (UAOO1) for RD/RA
at OU1 issued on 6/30/95; PRPs notified
EPA on 8/1/95 of their intent to comply
Estimated Value: $16,105,149
Settlement 2: De minimis AOC for past
RI/FS costs and future costs signed on
9/29/95

Estimated Value: $300,920

On June 30, 1995, EPA issued a UAO to 20 PRPs requiring
them to perform all remedial design and remedial action work
necessary to clean up the Novak Sanitary Landfill site in Lehigh
County, Pennsylvania. By early August, EPA had received
notices of intent to comply with the order from all 20 PRPs.
The work, which includes installation of a landfill cap, a gas and
leachate collection system, possible treatment of the leachate,
further investigation of another potential source area, and
monitoring of residences and wells in the vicinity of the site, will
cost an estimated $16,105,149. The Agency may direct the
PRPs to install an active gas collection system if the proposed
passive collection system proves ineffective. In addition, EPA
reached an agreement with seven de minimis parties on
September 29, 1995. The agreement, an AOC, recovers past
costs, RI/FS costs, and remedial design and remedial action
costs in return for a release from further liability. This
settlement recovers $300,920.

Revere Chemical Co.
Pennsylvania (Region 3)

Settlement: UAO (UAOO2) for RD/RA
issued on 12/14/94; PRPs notified EPA
on 1/20/95 of their intent to comply

Estimated Value: $15,581,432

EPA issued a UAQ (UAOO2) on December 14, 1994, requiring
12 PRPs to perform ‘an estimated $11,152,824 worth of
cleanup work at the Revere Chemical Co. site in Bucks County,
Pennsylvania. In January 1995, the PRPs notified EPA of their
intent to comply with the order to perform remedial design and
action at the site, including removal of solid waste and debris,
excavation of a lagoon for buried drums, design of an in situ
vacuum extraction system to treat organically contaminated soil,
construction of a slurry wall around former basins to contain
organics unsuitable for in situ treatment, and installation of a
semi-impermeable cap to prevent release of metals from
contaminated soils.

William Dick Lagoons
~ Pennsylvania (Region 3)

Settlement: CD {CDO1) for RD/RA,
oversight, and other cost recovery for
OU1, RD for OU2, and RD/RA for OU3.
PRPs will also pay $260,000 in penalties
for violating a 1992 EPA order. CD was
lodged in the U.S. District Court for the
Eastern District of Pennsylvania on
7/10/95 and entered on 10/10/95.

Estimated Value: $14.57 million

EPA reached an agreement with Chemical Leaman Tank Lines,
Inc. (CLTL) regarding the William Dick Lagoons site in Chester
County, Pennsylvania. A consent decree (CDO1) setting forth
the terms of the settlement was entered in the U.S. District
Court for the Eastern District of Pennsylvania on October 10,-
1995. The settlement requires CLTL to reimburse EPA $1.57
million for installation of a public water supply line to protect
nearby homes from potential ground water contamination and
$420,000 for additional response costs associated with the
site. CLTL will also install a pump and treat system as an
interim ground water cleanup measure, and use a combination
of low temperature thermal absorption, soil vapor extraction/bio-
remediation, and hot air vapor extraction to clean up
contaminated soil. In addition, CLTL will pay $260,000 in
penalties for violating a 1992 EPA order requiring cleanup of
contaminated ground water. .-The total estimated value of the
settlement is $14.57 million.

The groundwater was contamihated with trichloroethylene
{TCE), chloroform, and other volatile organic compounds
(VOCs), and soil was contaminated with a variety of VOCs and
semi-VOCs, polycyclic aromatic hydrocarbons (PAHs), and
pesticides.
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Woodlawn County Landfill
Maryland (Region 3}

Settlement: UAO (UAOO1) for RD/RA
issued on 11/25/94; PRPs notified EPA
on 12/28/94 of their intent to comply

Estimated Value: $24 million

On November 25, 1994, EPA issued a UAO (UAQO1) requiring
Bridgestone/Firestone, inc. and the Board of County
Commissioners for Cecil County to conduct the remedial design
and remedial action at the Woodlawn County Landfill in Cecil
County, Maryland. Both parties notified EPA of their intent to
comply with the order in December 1994. The work, valued at
$24 million, includes design, construction, and operation and
maintenance of a cap over the landfill, a ground water
extraction system, and an on-site air stripping system to treat
contaminated ground water.

Bypass 601 Groundwater Contamination
Site .
North Carolina {Region 4)

Settlement: Consent Decree for RD/RA -
entered on 1/25/95 in the Middle District
Court of North Carolina. CD provides for
cleanup costs and collection of 100% of
past costs, utilizing preauthorization
mixed-funding and “de micromis”
settlements.

Estimated Value: $40 million

The Bypass 601 Groundwater Contamination Site includes an
inactive battery cracking facility and 10 source areas around the
site, where the battery casings were buried after being cracked.
Approximately 4,000 PRPs were identified, including
approximately 2,400 “de micromis” parties. Of the “non-de
micromis” parties, only approximately 500 PRPs were located,
creating an orphan share of approximately 1,100 PRPs. The
$40 million remedy selected for the site includes soil
solidification and stabilization and a pump-and-treat system.

The Consent Decree at the site provides for Preauthorization
Mixed Funding of approximately $10.1 million, because of the
large orphan share at the site. Region 4 will recover 100% of
its past costs, and has negotiated a “de micromis” settlement
which provides for a covenant by the settling defendants not to
sue “de micromis” parties at the site. This approach protects
small parties from contribution suits and unnecessary
transaction costs.

Maxey Flats Landfill
Kentucky {Region 4)

Settlement 1: CD {CDO03) for RD/RA at
OU1, and past costs - lodged with the
U.S. District Court for the Eastern District
of Kentucky Frankfort Division on 7/5/95
and entered on 4/18/96.

Estimated Value: $60 million

Settlement 2: De minimis CD (CDO2) for
initial remedial phase of cleanup, and
future costs - lodged with the U.S.
District Court for the Eastern District of
Kentucky Frankfort Division on 7/5/95
and entered on 4/18/96.

EPA reached two separate agreements with approximately 400
private and government parties to clean up contamination at the
Maxey Flats Landfili site in Fleming County, Kentucky. Both
consent decrees (CD0O2 and CDO03) were lodged with the U.S.
District Court for the Eastern District of Kentucky, Frankfort
Division on July 5, 1995. CDOS3 requires 43 settling private
parties to spend approximately $35 million to perform the initial
phase of the remedial action, which consists of designing and
constructing a cap to replace the one currently over the landfill
and performing 10 years of operation and maintenance. The
settlors will also reimburse EPA $5 million for past cleanup
costs. CDO2 directs 366 de minimis PRPs, including several
universities, Fortune 500 companies, and 12 federal agencies,
to pay approximately $9.27 million into a special trust fund for
the initial phase of the cleanup and possible cost overruns.

Estimated Value: $9.27 million
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Olin Corporation (Mcintosh Plant)
Alabama (Region 4}

Settlement: CD for RD/RA and O&M -
lodged with the U.S. District Court for
the Southern District of Alabama,
Southern Division on 7/5/95.

Estimated Value: $10 million

EPA and the Department of Justice reached an agreement with
Olin Corporation to perform approximately $10 million worth of
ground water cleanup work at the 60-acre Mcintosh plant in
Meclntosh, Alabama. A consent decree setting forth the terms
of the settlement was lodged in the U.S. District Court for the
Southern District of Alabama, Southern Division on July 5,
1995. Olin will pump and treat ground water on the plant
property and extend and/or upgrade existing caps over old
disposal areas. Olin is currently conducting studies to determine
the most effective method for treating contaminated ground
water. Once the construction phase of the remedy is complete,
operation and maintenance at the site could last up to 30 years.

A O Smith Electric Motor Company
Indiana (Region 5).

Settlement: UAO {(UAQO1) for two
removal actions, issued 02/26/95; notice
of intent to comply given 12/15/95.

Estimated Value: $14 million

On February 26, 1995 EPA issued a UAO (UAOO1) for two
separate removals at the A O Smith Electric Motor Company
site located in Union City, Indiana. On 12/15/95, AO Smith
Electric notified EPA of its intent to comply with the order. The
PRP will perform cleanup work worth an estimated $14 million.
One of the removal actions, estimated to cost $4 million and the
other is valued at an estimated $10 million.

Arrowhead Refinery Company
Minnesota (Region 5)

Settlement: CD (CDO1) for RD/RA at
Operable Unit 1, lodged with U.S. District
Court for the District of Minnesota, Fifth
Division 03/09/95; entered 05/24/95

Estimated Value: $16,135,000

EPA entered into a mixed-funding agreement with 72 PRPs to
perform cleanup work at the Arrowhead Refining Company site
in Hermantown, Minnesota., The terms of the agreement are set
forth in a consent decree (CDO1) that was entered in the U.S.
District Court for the District of Minnesota, Fifth Division on
May 24, 1895. The PRPs agreed to remove approximately
4,600 cubic yards of contaminated sludge and filter cake from
a two-acre lagoon and recycle the sludge as fuel oil. EPA
agreed to commit Superfund money to stabilize and dispose of
the residual solids from this process in an off-site faclility and to
excavate approximately 40,000 cubic yards of contaminated
soil and dispose of them off site. Superfund is paying for part
of the cleanup because of the site’s large “orphan share” —
contamination for which no viable PRP can be identified. In a
related settlement, 137 de minimis and “de micromis” PRPs
agreed to reimburse the 72 major PRPs for part of the cleanup
costs in exchange for a release from further liability. The total
estimated value of the cleanup work to be performed by the
PRPs is $16,135,000. The PRP has completed excavation of
the lagoon sludge; EPA expects to complete its excavation,

Fiscal Year 7995

stabilization, and disposal activities in FY _1996.
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" Kerr-McGee Residential Areas
lllinois (Region 5)

Settlement: UAO (UAOO1) for removal
actions, issued 11/18/94; notice of intent
to comply given 11/30/94.

Estimated Value: $70 million

Kerr-McGee Chemical Corporation is conducting cleanup
activities at the Kerr-McGee Residential Areas site in West
Chicago, Hlinois pursuant to a UAO (UAOO1) issued .by EPA on
November 18, 1994. The order requires the PRP to excavate
radioactive soil at area residences, backfill and restore the
properties, and transport the excavated soil to a licensed off-site
disposal facility. The PRP notified the Agency of its intent to-
comply with the order.on November 30, 1994. EPA has so far
identified 65 properties as contaminated; of these, the PRP has
completely cleaned up 42 and is at work on others. EPA field
crews are intensively surveying approximately 1,200 individual
properties in the site study area for elevated levels of
radioactivity, and is continuing to identify contaminated
properties. The Agency may also identify other contaminated
areas and designate them part of the site. When the survey
work is completed, EPA will seek to recover its costs from the
PRP. The cleanup work alone has an estimated value of $70
million. : )

Ninth Avenue Dump
Indiana (Region 5)

Settlement: UAO (UAOO3) for RD/RA at
Operable Unit 2, issued 12/27/94; notice
of intent to comply given 01/31/95

Estimated Value: $20 million

EPA issued a UAO (UAOOS3) on December 27, 1994, requiring
95 PRPs to perform cleanup work at the Ninth Avenue Dump
site in Gary, Indiana. By January 31, 1995, 20 PRPs had
notified the Agency of their intent to comply with the order.
The cleanup work consists of. constructing an inner slurry wall

-around an 11-acre area of the site, ‘placing an impermeable cap

over the area, and installing a soil vapor extraction system. The
work has an estimated value of $20 million. Earlier remedial
work at the site, which also cost approximately $20 million,
included construction of an outer slurry wall, pumping and on-
site treatment of oil-contaminated ground water; and installation
and operation of a surface water treatment system. The slurry
walls prevent migration of contaminated ground water off site.
Construction of the inner wall will also preserve an on-site pond.
The Agency is also seeking an agreement with the PRPs for
recovery of approximately $2.5 million in outstanding past
response costs and reimbursement of future oversight costs.

Missouri Electric Works
Missouri (Region 7)

Settlement: CD (CDO02} for cost recovery
and RA at Operable Unit 1, lodged with
U.S. District Court for the Eastern District
of Missouri 03/09/95; entered 05/10/95

Estimated Value: $13 million.

EPA and DOJ reached a settlement with a.major PRP to recover
past respense costs and conduct cleanup work at the Missouri
Electric Works site in Cape Girardeau, Missouri. The terms of
the settlement, which is worth approximately $15 million, are
set forth in a consent decree {(CDO2) that was entered in the
U.S. District Court for the Eastern District of Missouri on May
10, 1995. The cleanup work consists of excavation and off-site
disposal of contaminated soil. : .
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Broderick Wood Products
Colorado (Region 8)

Settlement: CD (CDO02) for RD/RA at
Operable Unit 2, lodged with U.S. District
Court for the District of Colorado
05/22/95; UAO (UAQO1) for same issued
02/22/95

Estimated Value: $24,330,000

On May 22, 1995, EPA and DOJ lodged a consent decree
(CDO02} with the U.S. District Court for the District of Colorado,
requiring Broderick Investment Company (BIC) to perform an
estimated $13 million worth of cleanup work at the Broderick
Wood Products site in south Adams County. Under the terms
of the settlement, the PRP will operate a soil treatment unit,
remove oil that is currently floating on top of contaminated
ground water, de-water the aquifer system, and treat it with a
process called bioventing, which stimulates.the growth of
natural organisms that help break down contaminants. The
settlement also requires the PRP to reimburse EPA $10.7 million
and the State of Colorado $630,000 in past response costs. In
order to take advantage of the construction season, cleanup
work began in the summer of 1995 under the authority of a
UAO (UAOO1) issued on February 22, 1995. The UAO will
expire when the district court approves and enters the CD. The
Agency and DOJ are currently seeking to recover an additional
$10.5 million in past response costs from another PRP.

Lowry Landfill
Colorado (Region 8)

Settlement: UAO {(UAOOQ2) for RD/RA at
Operable Unit 1, issued 11/18/94; notice
of intent to comply give 01/17/95; CD
(CDO9) for cost recovery and cash-out
lodged with U.S. District Court for the
District of Colorado 07/10/95

Estimated Value: $101,283,104

EPA issued a UAO (UAOO2) to 34 PRPs, requiring them to
undertake approximately $94 million in cleanup work at the
Lowry Landfill site in Arapahoe County, 15 miles southeast of
downtown Denver. The Agency ordered the PRPs to implement
a sitewide remedy affecting contaminated soil, sediment, and
ground and surface water, landfill gas, waste pit liquids, and
buried drums. Three PRPs — the City and County of Denver
{Denver), Waste Management of Colorado, Inc. {(WMC), and
Chemical Waste Management, inc. (CWM) - have notified EPA
that they intend to comply with the order, and have reached
agreements with 22 other PRPs to perform the work on their
behalf. Another PRP agreed to pay $7,283,104 to resolve its
liability for cleanup work and to reimburse the Agency for past .
response costs. A consent decree setting forth the agreement
was lodged with the U.S. District Court for the District of
Colorado on July 10, 1995,

Apache Powder Company
Arizona {Region 9}

Settlement: UAO (UAOO02) for RD/RA at
Operable Unit 1, issued 12/21/94; notice
of intent to reply given 01/06/95

Estimated Value: $20 million

EPA issued a UAO (UAOO02) on December 21, 1994, requiring

" Apache Nitrogen Products, Inc. (ANP) to perform cleanup design

and construction work at the Apache Powder site in St. David,
Arizona, approximately 50 miles southeast of Tucson. The PRP
notified EPA of its intent to comply with the order on January
6, 1995. The Agency’s remedy for nitrate contamination at the
site includes pumping and treating perched ground water in a
brine concentrator, pumping and treating shallow aquifer ground
water in constructed wetlands, excavating and removing lead-
and dinitrotoluene-contaminated soils for off-site treatment and
disposal, and conducting additional ground water investigation
and monitoring during the design phase. Heavy-metal-
contaminated soil and sediment in several inactive disposal
ponds will be covered with a low-permeability clay cap. In
compliance with the UAO, ANP has connected eight area
households whose well water was contaminated to deep aquifer
replacement wells. ANP supplied these households with bottled
water since 1989 at EPA’s direction. In response to comments
received from members of the community, EPA also directed
ANP to study various alternatives for recharge of the treated
ground water, including possible use for agricultural irrigation.
The design and construction work is expected to cost
approximately $10 million to $15 million.
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King Neptune Site
California (Region 9)

Settlement: De Minimis Administrative
Cost Recovery Settlement completed on
11/22/94 for reimbursement of EPA's
incurred costs at the site. :

Estimated Value: $580,264

A "hospital group made up of 240 de minimis PRPs will
reimburse EPA for costs incurred in removal actions at the site.
The site operated as a former lead smelter, and the major
generators were area hospitals disposing of lead “pigs” from
radioactive isotopes. This settlement utilized transaction cost
reduction techniques such as conducting non-confrontational,
business negotiations, providing microfiche documentation with
the settlement offer, and accepting payment as proof of
settlement. Most of the hospitals completed their settlement
negotiations within 30-60 days.

Operating Industries, Inc. Landfill
California (Region 9)

Settlement: CD (CDO6) for RD/RA and
cost recovery at Operable Units 1-4,
-lodged with U.S. District Court for the
Central District of California 12/29/94;
entered 04/03/95

Estimated Va]ue: $36 million

EPA negotiated settlement of a contribution action involving
two groups of parties at the Operating Industries, Inc. Landfill
site in Montebello, California. A consent decree (CD04) setting
forth the terms of the agreement was entered in the U.S.
District Court for the Central District of California on April 3,
1995. Under the terms of the decree, 14 municipalities, the
County of Los Angeles, the California Department of
Transportation, six garbage disposal districts, and numerous
waste haulers, will contribute approximately $63 million toward
cleaning up the landfill, bringing to over $268 million the total
amount committed by PRPs to site cleanup. The lawsuit dated
from 1989, when a group of PRPs who had settled with EPA
brought -a contribution action against 29 municipal entities.
Other parties were brought in through third-party claims. EPA
facilitated-the settlement by agreeing to provide the defendants
contribufion protection as part of an’ overall settlement
agreement. Some de minimis defendants settled with EPA
under a previous administrative agreement.
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Departments and agencies of the federal
government manage a variety of industrial activities
at 27,000 installations. Due to the nature of such
activities, whether they are federally or privately
managed, federal installations may be contaminated
with hazardous substances and therefore subject to
CERCLA requirements.

Although federal facilities comprise only a small
percentage of the community regulated under
CERCLA, they are usually larger and more complex
than their private industrial counterparts. Because of
their size and ~complexity, compliance with
environmental statutes may present unique
management issues for federal facilities.

5.1 The Federal Facilities Program

CERCLA Section 120(a) requires that federal

facilities comply with CERCLA requirements to the
same extent as private facilities. Executive Order
12580 delegates the President’s authority under
CERCLA to federal departments and agencies,
making them responsible for cleanup activities at
their facilities. At federal facilities that are National
Priorities List (NPL) sites, which are sites having the
highest priority for remediation under Superfund,
CERCLA mandates that cleanups be conducted
under interagency agreements (IAGs) between EPA
and relevant federal agencies. States are often a
party to these agreements as well. To ensure federal
facility compliance with CERCLA requirements,
EPA provides technical advice and assistance and
. may take enforcement action when appropriate.

In addition to CERCLA, there is a range of
authority and enforcement tools under state statutes
that apply to non-NPL federal facility sites. Indian

Chapter 5
‘Federal Facility Cleanups

tribes also may be involved in federal agency
compliance with environmental regulations when
acting as either lead or support agencies for
Superfund response actions.

5.1.1 Federal Facility Responsibilities
Under CERCLA

Federal departments and agencies are responsible
for identifying and addressing hazardous waste sites
at the facilities that they own or operate. They are
required under CERCLA to comply with all
provisions of federal environmental statutes and
regulations and all applicable state and local
requirements during site cleanup.

5.1.2 EPA’s Oversight Role

EPA oversees federal facility cleanup activities
and provides cleanup assistance to federal agencies.
EPA’s responsibilities include:

. ﬁst{ng sites on the NPL,,

negotiating IAGs,

promoting community involvement through

site-specific advisory boards and restoration

advisory boards,

selecting or assisting in the determination of
cleanup remedies, :

concurring with cleariup remédies,
providing technical advice and assistance,

overseeing cleanup activities,
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reviewing federal agency pollution abatement
plans, and

resolving disputes regarding noncompliance.

To fulfill these responsibilities, EPA relies on
personnel from Headquarters, Regional offices, and
states. This includes personnel from the Federal
Facilities Enforcement Office (FFEO) in the Office
of Enforcement and Compliance Assurance (OECA)
and -the Federal Facilities Restoration and Reuse
Office (FFRRO) in the Office of Solid Waste and
Emergency Response.

To track the status of a federal facility, EPA uses
several information systems.
System ‘provides an inventory of federal facilities
subject to environmental regulations. Through the
CERCLA Information System (CERCLIS), EPA
maintains a comprehensive list of all reported

The Facility Index -

potentially hazardous waste sites, including federal -

facility sites. CERCLIS also contains cleanup
project schedules and achievements for federal
facility sites. A list of federal facility sites potentially
contaminated with hazardous waste, which is

required by CERCLA Section 120(c), is made

available to the public through the Federal Agency
Hazardous Waste Compliance Docket and through
routine docket updates published in the Federal
Register.

5.1.3 The Roles of States and Indian Tribes

Under the provisions of CERCLA Section
120(f), state and local governments are encouraged
to participate in planning and selecting remedial
actions to be taken at federal facility NPL sites within
their jurisdiction. Staté and local government
participation includes, but is not limited to, reviewing
site information and developing studies, reports, and
action plans for the site. EPA encourages states to
become signatories to the IAGs that federal agencies
must execute with EPA under CERCLA Section
120(e)(2). State participation in the CERCLA
cleanup process is carried out under the provisions of
CERCLA Section 121.

Cleanups at federal facility sites not listed on the
NPL are carried out by the federal agency that owns
or operates the site, often under state or EPA

oversight. Federal agencies use the CERCLA -
cleanup process outlined in the National Oil and
Hazardous Substances Pollution Contingency Plan at
these sites. In addition to CERCLA, these cleanups
are subject to state laws regarding response actions.
A state’s role at a non-NPL federal facility site,
therefore, will be determined both by the respective
state’s cleanup laws and CERCLA.

CERCLA Section 126 mandates that federally
recognized Indian tribes be afforded substantially the
same treatment as states with regard to most
CERCLA provisions. Thus, the role of a qualifying
Indian tribe in a federal facility cleanup would be
substantially similar to that of a state. To qualify, a
tribe must be federally recognized; have a tribal
goveming body that is cumrently performing
governmental functions to promote the health, safety,
and welfare of the affected population; and have
jurisdiction over a site.

5.2 Fiscal Year 1995 Progress

FFEO and FFRRO, in conjunction with other
EPA Headquarters offices, Regional offices, and
states, ensure federal department and agency
compliance with CERCLA and Resource
Conservation and Recovery Act requirements.
Progress in achieving federal facility compliance may
be measured by the status of federal facility sites on
the Federal Agency Hazardous Waste Compliance
Docket and -on the NPL, and by the execution of
IAGs for federal facility sites. .

5.2.1 Status of Facilities on the Federal
Agency Hazardous Waste
Compliance Docket

‘Federal facilities where hazardous waste is
managed or from which hazardous substances.have
been released are identified on the Federal Agency
Hazardous Waste Compliance Docket. The docket
was established under CERCLA Section 120(c) and
functions as an important record in the Superfund
federal facilities program. Information submitted to
EPA on identified facilities is compiled and
maintained in the docket and then made ava11able to
the public. '
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The initial federal agency docket was published
in the Federal Register on February 12, 1988. At
that time, 1,095 federal facilities were listed on the
docket. Most recently, the docket update of April 11,
19935, listed a total of 2,070 facilities. Of this total,
the Department of Defense (DoD) owned or operated
933 (45 percent) of the facilities and the Department
of the Interior (DOI) owned or operated 434 (21
percent). The remainder were distributed among 18
other federal departments agencies, and
" instrumentalities.

5.2.2 Status of Federal Facilities on the NPL

To distinguish the increasing number of federal
.facility NPL sites from non-federal NPL sites, NPL
updates list federal facility sites separately from
non-federal sites. ~NPL wupdates also contain
language that clarifies the roles of EPA and other
federal departments and agencies with regard to
federal facility sites. Consistent with Executive
Order 12580 and the National Oil and Hazardous
Substances Pollution Contingency Plan, EPA is
typically not the lead agency for federal facility sites
on the NPL; federal agencies are usually lead
agencies for their own facilities. EPA is, however,
responsible for overseeing federal facility compliance
~with CERCLA.

At the end of FY95, there were 165 federal
facility sites proposed to or listed on the NPL,
including 160 final and five proposed sites. Sites
that were deleted from these totals during FY95
included two sites that were proposed for listing,
seven proposed sites that were listed as final, and
three final sites.

Federal departments  and agencies made
substantial progress during FY95 toward cleaning up
federal facility NPL sites. Activity at federal facility
NPL sites during the year included the start of
approximately 45 remedial investigation/feasibility
studies (RI/FSs), 54 remedial designs (RDs), and 41
removals and 59 remedial actions (RAs). Also, 82
records of decision (RODs) were signed, and seven

 5.2.3 Interagency Agreements Under -

CERCLA Section 120

IAGs are the cornerstone of the enforcement
program for federal facility NPL sites. They are
enforceable documents and contain, among other
things, a description of remedy selection alternatives,
schedules of cleanup activities, and provisions for
dispute resolution. During FY95, three CERCLA
TAGs were executed to accomplish hazardous waste
cleanup at federal facility NPL sites. Of the 160 final
federal facility sites listed on the NPL, 99 were
covered by enforceable agreements by the end of the
fiscal year.

. IAGs between EPA and each responsible federal
department or agency, to which states may be
signatories, address some or all of the phases of
remedial activity (RI/FS, RD, RA, operation and
maintenance) to be undertaken at a federal facility
NPL site. IAGs formalize the schedule and

- procedures for submission and review of documents

- with the terms of IAGs.

and include a timeline for remedial activities in
accordance with the requirements of CERCLA
Section 120(¢). They also must comply with the -
public involvement requirements of CERCLA
Section 117. ' '

Included in IAG provisions are mechanisms for
resolving disputes between the signatories. EPA can
also assess stipulated penalties for noncompliance
The agreements are
enforceable by the states, and citizens may seek to .

‘enforce them through civil suits. Penalties may be

imposed by the courts against federal departments
and agencies in successful suits brought by states or
citizens for failure to comply with IAGs.

5.3

Federal Facility Initiatives

The growing awareness of ‘environmental
contamination at federal facilities has increased the
public demand for facility cleanup. To address this

" demand, EPA has worked to establish priorities for

sites achieved construction completion. Ongoing

activities at the end of FY95 included 475 RI/FSs, 71
RDs, and 109 RAs.

cleanup programs 'and thereby maximize the
cleanups that can be accomplished with the limited
resources available. EPA’s federal facility offices
(FFRRO and FFEO) continued their efforts to clean
up closing military bases, accelerate cleanup, and
address issues through interagency forums.
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5.3. 1 Mlhtary Base Closure

During FY95, DoD, EPA and states continued to
implement the Fast Track Cleanup Program for the
Base Realignment And Closure (BRAC) Act. EPA’s
program activities were directed at working with the
DoD and the states to achieve the goal of making
property environmentally acceptable for transfer,
while protecting human health and the environment
at closing or realigning installations. Using résources
provided under 2 Memorandum of Agreement with
the DoD, EPA has participated on BRAC Cleanup

Teams (BCTs) at 77 BRAC 1, 2, and 3 installations, .

23 of which were NPL sites, and 54 were non-NPL.
The BCT includes representatives from the military
service, EPA, and the state regulatory agency. -

Major components of the Fast Track Cleanup
program include identifying uncontaminated parcels,
accelerating  cleanup, * enmhancing community
involvement, facilitating lease agreements,
encouraging removal actions, providing technical
assistance at non-NPL bases, and integrating cleanup
with economic development. The program aims to
maximize and expedite the reuse of bases scheduled
for closure in a manner consistent - with the
requirements of CERCLA Section 120 (h).

EPA’s approach in supporting DoD’s Fast Track
Cleanup program was to follow the agreed upon Fast
Track ‘guidance. This guidance assigns an EPA
Remedial Project Manager to each installation with
aBCT. The key element of the Fast Track Cleanup
success has been the establishment of BCT, at every
major closing or realigning base. The BCT
addresses cleanup and reuse issues and provides a
forum for the open discussion of a wide range of
technical and regulatory issues impacting the cleanup
process, including issues germane to property
transfer. EPA’s expertise, early involvement, and
experience with CERCLA cleanups have expedited
the cleanup- process, saved time,. and avoided
unnecessary costs.

In FY 1995, 100 full-time equivalent
reimbursable positions were dedicated to supporting
the BRAC program. Over 90 percent of the DoD
resources were assigned to EPA’s Regional offices.

The major achievements in FY95 of the Fast
Track Cleanup program were:
. accelerated cleanup schedules made property.
available for transfer and economic reuse — a
combined total of over 1,069 months or nearly
90 years, were eliminated from the various parts
of the environmental restoration process at 70
installations;

avoided costs of $120 million — a success which
was largely attributable to early involvement of
all stakeholders and the participation of EPA’s
“in-house” technical experts; and

greatly improved community involvement and
trust in the cleanup process through assistance to
the Restoration Advisory Board.

5.3.2 Interagency Forums

Through its participation in interagency
organizations, EPA made significant progress in
addressing concerns assoc1ated with federal facility

cleanup.

Federal Facilities Environmental Restoration ‘
Dialogue Commiittee :

The Federal Facilities Environmental Restoration
Dialogue Committee (FFERDC), established in 1992
as an advisory committee under the Federal Advisory-
Committee Act, provided a forum for identifying and
refining issues related to environmental restoration
activities at federal facilities. During FY95,
FFERDC held national discussions on improving the
federal approach to environmental management and
revised its February 1993 interim report,
Recommendations for Improving the Federal

Facilities Environmental Restoration Decision-

Making and Priority-Setting Processes.

Defense Environmental Restoratlon Task
Force

EPA continued to participate in the Defense
Environmental Restoration Task Force (DERTF).
The goals of DERTF are to examine environmental
issues associated with the cleanup and reuse of
closing military installations and to identify and
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recommend ways to expedite and improve
environmental response actions at military
installations scheduled to be closed. During FY95,
working groups established by DERTF addressed the
following topics: fast track cleanup implementation,
environmental baseline surveying, future land use,
and. public participation in cleanup and reuse
decisions.

BRAC Cleanup Teams

EPA conducted BCT member training for BCTs,
which were established in coordination with DoD
and the states at all major installations scheduled for
closure. EPA and DoD prepared and conducted

bottom-up reviews of BRAC cleanup plans for

closing installations, established restoration. advisory
boards (RABs) at closing installations, provided
RAB training workshops, and determined, by
consensus, the suitability of property to transfer or
lease for reuse. As mandated by the Community
Environmental Response Facilitation Act, EPA
reviewed, and where appropriate, concurred in the
identification of uncontaminated parcels of property
that are part of an NPL site.

In addition, EPA HQ developed BCT training
modules for new BCT members and in anticipation
of more base closures, and BRAC specific policies
such as the CERCLA 120 (h) (3) guidance to assist
BCTs with their field work and the reuse

.acceleration.

Environmental Management Advisory Board

With DOE, EPA part101pated in the
Department s Environmental Management Advisory
Board. The Board consists of representatives from
industry, ~ academia, and the environmental
community. It provides information, advice, and

recommendations on issues confronting the national -

environmental management program. These issues
include cleanup criteria and risk assessment, land
use, priority setting, management effectiveness,
cost-versus-benefit analyses, and strategies for
determining the future national configuration of
waste management and disposal facilities. '

5.4 CERCLA Implementation at EPA
Facilities

Of the 2,070 sites on the Federal Agency
Hazardous Waste Compliance Docket at the end of
FY95, 25 were EPA-owned or operated. Of these
EPA-owned or operated sites, one was listed on the
NPL. Asrequired by CERCLA Section 120(e)(5), a .
report on cleanup progress at these 25 facilities is -
provided in Exhibit 5.4-1.

5.4.1 Requirements of CERCLA Section
120(e)(5)

- CERCLA Section 120(e)(5) requires an annual’
report to Congress from each federal department,
agency, or instrumentality on its progress in
implementing Superfund at its facilities.
Specifically, the annual report to Congress is to
include, but need not be limited to, the following
items:

. Sectxon 120(e)(5)(A): Areporf on the progress
_in reaching IAGs under CERCLA Section
120¢e)(2);

» Section 120(e)(5)(B): - The specific cost
. estimates and budgetary proposals involved in
each IAG;

* Section 120(e)(5)(C): A brief summary of the
public comments regarding each proposed IAG;

* Section 120(e)(5)(D): A description of the
instances in which no agreement (IAG) was
reached; .

» Section 120(e)(5)E): A progress report on
conducting RI/FSs required by CERCLA
Section 120(e)(1) at NPL sites;

* Section 120(e)(5)(F): A progress report on
remedial activities at sites listed on the NPL; and

* Section 120(e)(5)}(G): A progress report on
response activities at facilities that are not listed
on the NPL. '
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CERCLA also requires that the annual report
contain a detailed description, by state, of the status
of each facility subject to Section 120(e)(5). The
status report must include a description of the
hazards presented by each facility, plans and
schedules for initiating and completing response
actions, enforcement status (where applicable), and
an explanation of any postponement or failure to
complete response actions. EPA gives high priority
to maintaining compliance with CERCLA
requirements at its own faciliies. To ensure
concurrence with all environmental statutes, EPA
uses its environmental compliance program to
heighten regulatory awareness, identify potential
compliance violations, and coordinate appropriate
corrective action schedules at its laboratories and
other research facilities.

5.4.2 Progress in Cleaning Up EPA
Facilities Subject to Section 120 of
CERCLA

At the end of FY95, the Federal Agency
Hazardous Waste Compliance Docket listed 25
EPA-owned or operated facilities, including one that
has been listed on the NPL (the Old -Navy
Dump/Manchester NPL site in Washington). Two of
the sites (the Brunswick Facility in Brunswick,

EPA-owned or operated sites on the docket, the
information presentéd below provides a report on
progress in conducting response activities at the
facilities. '

National Air and Radiation Environmental
Laboratory, Alabama

EPA’s air and radiation laboratory formerly
operated at a site near its current location at Gunter
Air Force Base in Montgomery, Alabama. During
operations at the original site, waste solvents,

_ including xylene and benzene, were discharged into

‘Program of the

a pit adjacent to the laboratory building. The .
releases were identified by EPA’s internal auditing
program. The site was remediated initially. by
removing the accessible contaminated soil and
replacing it with uncontaminated soil. Then EPA, in
conjunction with the Underground Injection Control
Alabama Department of
Environmental Management, determined the extent
of the remaining contamination and developed an

"appropriate mitigation program. EPA is monitoring

the ground-water wells on the property regularly and

. initiating a program to pump ground water from the
- contaminated area.

Georgia; and the Philadelphia Site in Philadelphia, .

Pennsylvania) listed previously and four of the sites
(the Bay City CERT Site in Bay City, Michigan; the
Electro Voice Site in Buchanan, Michigan; the Ottati
& Goss Site in Kingston, New Hampshire; and Fine
Petroleum in Norfolk, Virginia) listed in FY95 may
have been listed on the docket in error. EPA is
currently investigating those listings. EPA has
evaluated and, as appropriate, undertaken response
activities at the 25 sites list on the docket. As
required by CERCLA Section 120(e)(5), Exhibit
5.4-1 provides the status, by state, of EPA-owned or
operated sites and identifies the types of problems
and progress of activities at-each site. EPA facilities
that have undergone significant response activities in
FY95 are discussed in detail below. As required for
EPA-owned or operated NPL sites, the information
presented below for the Old Navy Dump/Manchester
NPL Site provides a report on progress in meeting
CERCLA Section 120 requirements for reaching
IAGs, conducting RVFSs, and providing information
on the status of remedial activities. For other

Casmalia Resources, California

The Casmalia Resources Hazardous Waste Facility
operated as a commercial hazardous waste treatment,
storage, and disposal facility from 1973 to 1989.
During this time period, the facility accepted billions
of pounds of waste materials. Subsequently, efforts
to close the facility properly and permanently were
abandoned by the owner/operators. In 1992, the
State of California requested EPA step in as the lead
regulatory agency. EPA has since undertaken
emergency . response activities while seeking
voluntary cleanup by PRPs.

New ‘England ‘Regional Laboratory,
Massachusetts

An underground oil storage tank was replaced at
the New England Regional Laboratory in October
1993. During excavation, the cavity left by the old
tank filled with water and developed a sheen. The

laboratory was given a National Pollutant Discharge

Elimination System (NPDES) permit exclusion and
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allowed to pump the water because tank inspection

and water analysis indicated that no leaks were"

present and no groundwater contamination occurred.
The laboratory continues to improve its environment,
safety, and health program with regular audits by the
Safety, Health, and Enyironmental Management
Program (SHEMP).

EPA Central Regional Laboratory, Maryland

EPA conducted an on-site investigation of .

ground-water contamination at the EPA Central
Regional Laboratory in Annapolis, Maryland.
Although the State of Maryland is satisfied that
hazardous substances have not been released into the

Portions of Electro Voice, Inc.’s facilities have been
built upon this fill. Electro Voice built two lagoons
for the purpose of disposing electroplating waste in
1952. The lagoons were removed from service in
1962 and- a wastewater treatment facility was
installed. In 1979, an industrial sewer link broke
discharging liquid waste into the north lagoon.
Electro Voice responded to this spill by treating and
removing the discharge and installing a holding tank
to prevent similar incidents. 'The lagoons were

closed and backfilled in 1980. In 1987, EPA and o

Electro Voice entered into a Consent Order requiring

- the company to carry out a feasibility study of site

environment and that further response action is not -

required, the Agency installed a homogenizing tank
‘and continued to maintain monitoring wells at the
site. The laboratory was given the status of “no
further remedial action planned” (NFRAP) on April
7,199%4.

Bay City CERT Site, Michigan .

EPA was authorized by Congress to purchase
property for the construction of a Center for
Ecological Research and Training (CERT) in Bay
City, Michigan. A preliminary site characterization
and three subsequent phases of site.characterization
were performed on the approximately 90 acre (25
parcel) site. Field investigations (Phase II and Phase
IIT) began in FY93 continued through FY95. Results
of the investigations showed that localized areas of
. the CERT site had been impacted by past onsite and
offsite land usage and related activities. Potential
environmental liabilities at the site and costs
associated with remediation of these liabilities were
also identified. Authorization and funding was
rescinded in FY94 halting the CERT project. EPA
had acquired six of the 25 parcels at that time.
During the investigation, miscellancous drums
deposited by unknown parties were discovered on
two of the EPA owned parcels.

Electro Voice, Miéhigan

The Electro Voice site has been occupied by
several manufacturing companies since the 1920s.
Demolitions refuse was deposited in an onsite natural
land depression from the 1920s to the early 1950s.

contamination. The- study was completed by the
EPA in September of 1991. Final remedies' were
selected for the lagoon area, onsite groundwater, and

-dry well area soils. The design is projected to be

completed by 1996.

Ottati & Goss Superfund Site, New
Hampshire

The Ottati & Goss Superfund Site was used by
several companies and corporations for the purposes
of drum reconditioning operations from 1959 until
1980. The site was used by Ottati & Goss from
March 1978 until July 1979 as a hazardous materials
processing and storage facility. An RI/FS conducted
in 1986 revealed that groundwater under the site was
contaminated well above drinking water standards.
The investigation also found a significant amount of
soil and sediment contaminated above levels
protective of human health and the environment.
EPA conducted emergency removal actions at the
site between December of 1980 and July of 1982.
PRPs performed partial soil cleanup remediation at
the site in 1989. The first remedial design began in
1993 and will be completed in 1996.

EPA Edison Facilities, New Jersey

The EPA Edison Facilities site was formerly the
Raritan Depot, which was owned by DoD and used
for munitions testing and storage. In 1963, the
General Services Administration (GSA) took
possession of the property and, in 1988, transferred
approximately 200 acres of the site to EPA.
Although residual contamination from past DoD and
GSA activities at the facility persists, EPA has not
stored, released, or disposed of any hazardous
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substances on the property. A site inspection was
‘conducted in FY91, following the discovery of a
contaminated surface-water impoundment. The
investigation resulted in the implementation of
interim clean-up actions. Response activities have
included spraying a rubble pile containing asbestos
with a bituminous sealant; removing the liquid in the
surface impoundment, excavating soil, installing a
liner, and backfilling the impoundment with clean
material; excavating and storing munitions; and
removing underground storage tanks. EPA expects
that DoD will pursue additional clean-up work at the
site.

Fine Petroleum, Virginia

-The Fine Petrolenm/Mariner HiTech site has
been a paint and paint-related product recycling
facility since the late 1960s. Approximately 13,000
containers with capacities ranging from 1 quart to 55
gallons were discovered in varying stages of decay in
a field on the approximately 3 acre property. EPA
performed a sampling assessment in July 1992
leading to-.a removal action in 1993 in which 26,330
gallons of paint and paint-related materials were
removed. In May 1995, a fire occurred at the sole
building on the property which housed numerous
containers of hazardous substances. Following the
. fire, engineer evaluations indicated the warehouse to
be structurally unsound. A runoff barrier was erected
and air monitoring was conducted around the
perimeter of the building’s remains. A total of 365,

55-gallon drums of reportable quantity wastes, -

approximately 1120 cubic yards of non-hazardous
demolition debris, and 916 tons of non-hazardous,
petroleum-impacted soil was removed during this
1995 event.

Old Navy Dump/Manchester NPL Slte,
Washington

EPA acquired this former Navy site from DoD in
1970 and used the land to construct an environmental
testing laboratory in 1978. The property is also used
for two other environmental laboratories run by the
National Marine Fisheries
Washington State Department of Ecology. The
property adjacent to the laboratories had been used
by the Navy to conduct firefighting training
exercises, maintain metal anti-submarine nets, and

Service and the

serve as a Navy landfill. Investigations of the
property history revealed that in the 1940s and
1950s, the Navy had used a lagoon on the property to
dispose of metal debris and other waste from the
nearby Bremerton Naval Shipyard. Also, chemical
residues from the Navy firefighting training school
had been allowed to drain into the ground. In FY93,
a preliminary assessment and site inspection of the
property revealed the presence of * hazardous
substances in the soil, sediment, and surface-water
run off. In January 1994, EPA proposed the site to
the NPL, and in June 1994, EPA listed the site on the
NPL.

Because the site is a former Navy site, the |
Defense Environmental Restoration Program for
Formerly Used Defense Sites (FUDS) will provide
funding for evaluating and correcting the hazardous
conditions. Negotiations for.an IAG for site cleanup
were initiated in July 1994 and were ongoing as of
the end of the fiscal year. Also during the year, the
Seattle District of the U.S. Army Corps of Engineers
was authorized under the Department of Defense’s
Environmental Restoration Program for FUDs to
perform an RI/FS of the Old Navy Dump/Manchester
NPL Site (FUDS Site No. F1I0WA011900) and to
prepare a proposed plan and ROD. The RI/FS was
initiated in FY95.
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Exhibit 5.4-1

Status of EPA Facilities on the Federal Agency Hazardous Waste Compliance Docket*

Known or Suspected
State EPA Facility Problems Project Status
AL National Air and Radiation Environment Soil and groundwater Groundwater remediation
Laboratory {formerly known as the contamination efforts being implemented
Eastern Environmental Radiation Facility)
CA  Casmalia Resources Groundwater Remedial action in progress
contamination,
hazardous waste landfill
MA  New Engiand Regional Laboratory Oil sheen detected NPDES Permit Exclusion
during tank upgrade, granted prior to present fiscal
packaged sample leak, year, Pollution Prevention
no contamination Plan signed
MD EPA Central Regional Laboratory No contamination ° No further remedial action
' planned
MlI Bay City CERT Site Miscellaneous drums Funding halted in for CERT
' ' discovered on EPA project in previous fiscal
owned parcels year, site characterization
work underway.
Mi Electro Voice Electroplating waste Groundwater remediation
: contamination systems In operation
NH  Ottati & Goss Superfund Site Groundwater, soil, and Remedial design stage
sediment contamination ' ‘
NJ EPA Edison Facilities (formerly known as No contamination that Removal actions performed
_ the Raritan Depot) poses a threat to the - on non-EPA owned acreage,
environment continuing investigations
VA Fine Petroleum Decaying containers of Removal actions underway
hazardous materials
WA  Old Navy Dump/Manchester NPL Site Soil and -sediment Remedial
{formerly known as the Region 10 contamination investigation/feasibility study
Environmental Services Division attributable to DoD started
Laboratory) ownership

Source: Hazardous Waste Compliance Docket and the Office of Administratioﬁ and Resource Management.

*  This list does not include the following 15 EPA facilities with completed remedial activities that have

either been conditionally exempt from PA requirements or were placed on the docket in error.

These

facilities include the Andrew W. Breidenback Environmental Research Ctr., Ann Arbor Motor Vehicle
Lab., Brunswick Fagcility, Center Hill Hazardous Waste Engineering Research Lab., Combustion Research
Facility-AR, Corvallis Environmental Research Lab., Houston Laboratory, Mobile Incinerator-Demmry
Farm, National Enforcement Investigation Ctr., Philadelphia Site, Region 5 Environmental Services
Division Lab., Region 7 Environmental Services Division Lab., Technology Center—NC Testing and
Evaluation Facility-OH, and Washington Headquarters.
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Chapter 6

Resource Estimates

Section 301(h)(1)(G) of CERCLA requires EPA
to estimate the resources needed by the federal
government to complete Superfund implementation.
The Agency interprets this requirement to be a report
on the cost of completing cleanup at sites currently
on the National Priorities List (NPL). Much of this
work will occur after FY95.

Section 6.1 of this chapter includes annual
information on Trust Fund resources needed by EPA
and other federal departments and agencies through
FY95, and on the allocation of the resources for

-o  The

FY95 and FY96. An overview of the method used to )

estimate the long-term costs associated with site
cleanup is contained in Section 6.2, and an estimate
of the long-term costs of cleaning up sites on the
existing NPL is contained in Section 6.3. The
estimate includes Trust Fund resource projections for
EPA and other Superfund allocations to other federal
departments and agencies for FY96 and beyond.

The long-term estimate provided in Section 6.3
is based primarily on the resources required to carry
out the responsibilities and duties assigned to EPA
and other federal departments and agencies by
Executive Order 12580. To compute the estimate,
EPA must make assumptions about the size and
scope of the Superfund program, the nature and
number of response actions, the level of participation
by states and private parties, and the use of treatment
technologies. For active NPL sites (those that have
reached or passed the remedial investigation/
feasibility study [RI/FS] planning stage), these
" assumptions relate to management of the workload
already in the remedial pipeline and the costs of
those actions. For NPL sites that have not yet
entered the RI/FS planning stage, assumptions are

made about which activities will be necessary to
clean up the sites and delete them from the NPL.

In developing the long-term resource estimate,
EPA considered several sources of information:

* EPA Superfund budgets for FY92 through
FY96, including budgets allocations to other
federal departments and agencies;

Federal Agency Hazardous Waste
Compliance Docket developed under Section
120(¢) of CERCLA and each federal
department’s and agency’s annual report to
Congress on federal facility cleanup as required
under Section 120(e)(5) of CERCLA; and

Various EPA information systems, primarily the
CERCLA Information System (CERCLIS) and
the Integrated Financial Management System.

Specifically, EPA has estimated resource needs
for FY96 and beyond. This long-term effort has
been coordinated with the development of the FY96
budget: In conjunction with the revised National Oil
and Hazardous Substances Pollution Contingency
Plan (NCP) and its policies affecting program
direction and scope, EPA continues to refine the
complete cost estimate for implementing CERCLA.
The Agency is working to improve data quality,
refine cost estimating ‘methods, and collect additional
information.

EPA’s ability to project the federal resource
requirement for CERCLA implementation improves
each year as more experience is gained. Improved
coordination with other federal departments and
agencies and additional data on the implementation
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of the federal facilities requirement of Section 120

also will increase the accuracy of future resource

estimates.

6.1

Source and Application of
Resources

Since the enactment of CERCLA in 1980,

Congress has provided Superfund with $15.0 billion
in budget authority (FY81 through FY95). This
estimate includes $1.8 billion for FY81 through
FY86 and $13.3 billion for the post-SARA period,
FY87 through FY95. The FY95 budget allocated
total resources of $1.5 billion for the following
activities:

EPA Response Activities (62.5 percent):
Response activities include site assessment,
time-critical and non-time-critical removals,
long-term cleanup actions, and program
implementation activities. Also included is
support provided by the Office of Water, Office
of Indoor Air and Radiation, Office of Program
Planning. and Evaluation, and Office of
Administration.

Other Federal Agencies Response Activities (9.5
percent): Agencies included are: Department of
Agriculture, Department of Commerce,
Department of Defense, Department of Energy,
Federal Emergency Management Agency,

General Services Administration, Department of
Health and Human Services, Agency for Toxic
Substances and Disease Registry, National
Institute of Environmental Health Sciences,
Department of the Interior, Departmént of
Justice, Department of Labor, National
Aeronautics and Space Administration,
Tennessee Valley Authority, Department of
Transportation, and Department of Veterans
Affairs.

EPA’s Enforcement Activities (14.8 percent):
Enforcement activities include PRP negotiations,
litigation, and settlements and cost recovery
efforts.

Management and Support (8.7 percent): This
category includes program analysis provided by
the Office of Program Planning and Evaluation;
personnel, contracting and financial management
services from the Office of Administration and
Resources Management; legal services provided
by the Office of General Counsel; and the audit
function provided by the Office of the Inspector
General.

Research and Development (4.5 percent):
Research and development resources are used
for technical support and for developing and
evaluating faster, better and less expensive
methodologies and technologies in the areas of

site  characterization, risk  assessment,
Exhibit 6.1-1
EPA Superfund Obligations
(in Millions)
Program Area FY94 FY95
Operating Plan Operating Plan
Response Activities (Total) $1,123.4 $1 ,O3b.03
EPA 996.6 893.9
Other Federal Agencies 126.8 136.4
Enforcement Activities 209.9 212.3
Management and Support 101.9 124.8
Research and Development 61.9 63.9
Total Superfund $1,497.1 $1,431.3

Source: Senior Management Report FY95.
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monitoring, remedy selection and remedy
design, and construction and operations.

Exhibit 6.1-1 presents the actual obligations of
Superfund resources for FY94 and FY95 within
these categories. The snapshot data is from EPA’s
Senior Management Report.

6.1.1 Estimating the Scope of Cleanup

Site cleanup is the single largest category of
Superfund expenditures and is expected to remain so
in the future. To project EPA funding needs for
cleanup activities, several key estimations were made
including '

* The projected number and average cost of
studies, remedial designs (RDs), and remedial
actions (RAs) undertaken;

The extent and cost of removal activity; and

The proportion of direct cleanup actions
undertaken by PRPs.

6.1.2 PRP Contributions to the Cleanup
Effort

The most significant way PRPs contribute to the
hazardous substance cleanup effort is by conducting
and financing response actions (whether voluntarily
or under order). When PRPs finance site cleanup
efforts, potential' EPA Superfund obligations for
those sites are dramatically reduced and the
remaining principal cost is PRP oversight. EPA
continues to develop and implement policies
designed to encourage PRP cleanups.

In addition to response actions actually
performed by PRPs, a portion of the costs of certain
Fund-financed response actions will be recovered
from PRPs through enforcement activities. Typically,
there are delays of several years between
expenditures from the Trust Fund and recovery of
costs.

Progress Toward Implementing SUPERFUND

6.2 Resource Model Assumptions

Estimating the cost of cleaning up current NPL
sites depends on a number of factors, many of which
will change as the program continues to mature. The
main factors are:

** Changes in Superfund program policies and
procedures because of the revised NCP,
particularly the cleanup standards as required
under Section 121 of CERCLA;

Changes in the remedial program because’ of
revisions to the Hazard Ranking System, as
required under Section 105 of CERCLA;

The long period required to identify, develop,

select, and construct a remedy, and the need for.
scheduling flexibility to maximize the impact of
enforcement activities;

The level of state Superfund program activity;
The level of PRP participation in the program;

* Changes in cleanup approaches, such as
implementing more early actions in favor of
remedial actions; and '

The nature of and demand for removal actions.

Based on these factors, EPA uses the Outyear
Liability Model (OLM) to estimate the long-term
resource needs of the Superfund program. The OLM
provides meaningful long-range forecasts, has the
flexibility to refine forecasts, and can be adjusted for
a large number of program-related variables. These
variables can be individually adjusted to reflect
actual or anticipated changes in the program. The
four primary cost categories used in the OLM to
estimate the long-term resources required to clean up
the existing NPL sites are :
¢ Active NPL sites;

NPL sites where the remedial process has not yet
begun; . »

Non-site activities; and
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RA costs.

EPA’s estimate of resources required to clean up
the existing NPL sites is provided in Section 6.3. To
develop this estimate, the Agency has concentrated
on remedial and removal activities. These activities
are the major components of the Superfund program
and account for the majority of Fund expenditures by

‘the Agency.

6.2.1 Active NPL Sites

Remedial efforts are underway at most of the
sites on the current NPL. Remedial plans are being
developed for the ‘remaining sites on the NPL,
leaving 90 sites on the existing NPL pendmg study at
the end of FY95.

when . remediation of the sites begins.
Approximations are made by applying several
generic activity sequences to the number of sites
being estimated. When the activities have been set,
cost and workyear pricing factors are applied to
estimate the necessary resources. A consistent
approach is used for all site activities, both remedial
and enforcement. In the approach, tradeoffs such as
avoiding cleanup costs but incurring PRP oversight
costs are handled automatlcally as assumptions are
adjusted.

The OLM includes a library of different activity

"sequences. Each sequence represents a typical site

Data on the active NPL sites are stored in

CERCLIS and incorporated into the OLM to present
the most accurate picture of planned activities. The
OLM estimates ancillary activities for sites at which
some level of planning or remediation activity is
underway. Because most of the existing NPL sites
are active, they constitute a large portion of the total
liability estimate. .

In addition to planned remedial activities,
enforcement activities have a significant impact on
the costs of addressing Superfund sites. Al
enforcement activities are estimated by the model
according to past program experience and several
standard sequences of activities, each representing a
different enforcement approach. Enforcement-
related variables within the model include costs,
workyears, and the shift in remedial costs when
Superfund assumes responsibility from, or passes
responsibility to, a PRP. As with remedial activities,
most enforcement costs and workyears are estimated.

6.2.2 Sites Yet to Begin the Remedlal
Proce

The OLM uses the same general approach for
sites where the remedial process has yet to begin.
Cleaning up an NPL site involves a number of
different activities occurring over time and in
predictable arrangements. For sites where the
remedial process has yet to begin, the OLM must
first approximate the activities that will be involved

and involves different activities, durations,” and
schedules. In addition to the key activity starts
discussed above, the OLM includes a number of
other factors to control the mix of these act1v1ty
sequences.

6.2.3 Non-Site Costs

Although non-site activities comprise a-
substantial portion of the budget, individually they
are fairly small and stable. For these reasons,
resource needs for these activities are estimated by
applying annual growth factors to the levels included
in the requested budget for the current year.

Aside from the number of sites requiring cleanup
and the cost of individual cleanups, the assumption
of managerial and financial responsibility for a site
has the largest potential impact on the cost of the
Superfund program. There are many factors
involved in establishing who is responsible for a site
(referred to as the site lead), including
» Level of emphasis on enforcement;
Willingness of states to assume financial
responsibility; and '

Cost-sharing arrangements between Superfund
and the states and between Superfund and the
PRPs.

The model accommodates each of these factors
with one or more variables, allowing the estimation
of Superfund liabilities across a wide range of
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site-lead and cost-sharing scenarios. ' Site variables
include: '

e Proportion of sites addressed by each lead
category (Fund, .PRP, state, and state
enforcement); ’ '

*  Number of sites that are owned and/or operated
by state or local governments; and

e Number of sites that follow each of several
enforcement paths.

Choices among these variables generally affect
both cost and duration of the program. Increases in
PRP leads will ultimately result in lower Fund costs,
but related litigation will substantially extend the
amount of time required. to reach deletion of a site
from the NPL.

6.3

Cleanup

As illustrated in Exhibit 6.3-1, EPA’s estimate of
the .total liability to complete cleanup of existing
NPL sites is $31.1 billion. This total includes the
OLM long-term estimate of $16.1 billion for FY96
and beyond. Major assumptions shaping the
long-term estimate are as follows:

*  Only the cost of the sites currently proposed to or
listed on the NPL (1,374 sites, including 1,232
final, 52 proposed, 2 deferred, and 88 deleted
sites as of September 30, 1995) is included.

Estimated Resources to Complete

‘e Removal activities at sites on the NPL remain at

current levels.

. The RA cost factor is estimated at $8.3 million

per RA (in 1994 dollars) based on an analysis of
RODs signed from 1990 through 1994. This
analysis substantially improves previous analyses
by evaluating RODs in current year dollars,

changing assumptions about ROD cost growth, . -

and using a five-year average of ROD data to
better depict changing trends in RA estimates.

* Program suppbrc and other non-site elements are
straightlined at the levels of the current request
year budget (FY96 President’s budget).

> Approximateiy 45 percent of all new RI/ES starts
will be Fund-financed.

*  For non-federal facility sites, PRPs will take the -
lead on 75 percent of the RAs. (Because
oversight is significantly less expensive than
cleanup, Fund costs drop dramatically when
PRPs assume financial responsibility for more
cleanups.)

e No resource and programmatic assumptions for
. federal facility sites are included in the OLM.
The OLM does not generate a resource estimate

for the federal facility program.

Assumptions about the future reflect planning
assumiptions from the Superfund Program
Management Manual and historical performance
averages, both of which are revised periodically.
EPA will continue to monitor developments that

Exhibit 6.3-1
Estimate of Total Trust Liability to Complete Cleanup
at Sites on the National Priorities List
{in Billions)

Total Allocations

FY95 and Prior
FY96 and Beyond

Total

$15.0
16.1

$31.1

Source: Superfund Budget Documentation and Qutyear Liability Model
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affect program costs. Changes will be incorporated
into the model as they occur, improving depiction of
future programmatic direction and refining previous
analysis. OLM estimates will vary ovélj time as a
result, and subsequent editions of this Report will
most likely contain revised estimates.

6.4 Estimated Resources for Other
Executive Branch Departments
and Agencies

The second element in fulfilling the requirements
of Section 301(h)(1)(G) of CERCLA is providing an
estimation of the resources needed by other federal
departments and agencies. The Superfund resource
needs of the other Executive Branch departments and
agencies are met through two sources: the Superfund
Trust Fund and the individual federal department’s
or agency’s budget.

Trust Fund monies are provided to other federal
departments and agencies through two mechanisms:

» Interagency Budgets: EPA provides Trust Fund
monies to other federal departments and agencies
that support EPA’s Superfund efforts. Transfers
are accomplished through an interagency budget
under Executive Order 12580.

» Site-Specific Agreements: EPA also provides
money from the Trust Fund to other federal
departments and agencies through site-specific
agreements.

Federal departments and agencies also provide
support to Superfund activities through CERCLA-
Specific Funds and general funds of the department
or agency. Exhibit 6.4-1 summarizes the other
federal departments and agencies that receive Trust
Fund monies. The information below shows a
breakdown of funding provided by EPA to other
federal agencies and departments for their Superfund
cleanup needs. (Please see individual agency and
department annual reports for specific site cleanup
costs and descriptions.)

| Exhibit 6.4-1
List of Departments and Agencies
Receiving Trust Fund Monies

Department of Agriculture

National Oceanic and Atmospheric Administration
Department of Defense

Department of Energy

Federal Emergency Management Agency

General Services Administration

Agency for Toxic Substances & Disease Registry

National Institute for Environmental Sciences

Department of Interior
Department of Justice
Occupational Safety and Health Administration

" National Aeronautics and Space Administration

Tennessee Valley Authority
Department of Transportation
Department of Veterans Affairs
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Chapter 7

Superfund Program Support

7.1 Overview of. Program Support

Activities

Activities

to tailor community involvement activities to each: -

_ community’s needs and to identify effective

The Superfund program’s other support activities -

primarily focus on enhancing community
involvement, disseminating public information, and
promoting partnerships with states and Indian tribes.
This section provides an overview of new and

ongoing program support activities conducted by the -

* Superfund program during FY95.

7.1.1 Community Involvement

Superfund’s community involvement efforts .

demonstrate EPA’s commitment to informing
- potentially affected citizens about Superfund sites
and involving them in the cleanup process. EPA
focuses on:

* Informing the pubhc of planned or ongoing
actions;

*  Giving the public an opportunity to comment on
and provide input for technical decisions; and

. Identifying and resolving conflicts.

The guideline for EPA’s proactive community
involvement effort is “early, often, and always.”
EPA is committed to beginning outreach activities
early in the Superfund process, meeting with citizens
on a regular basis, and always listening to citizens’
concerns.

EPA’s policy of enhancing community
involvement is demonstrated by its continued efforts

approaches for reaching concerned citizens. Each
community is unique and requires an individual
communication strategy. EPA, while satisfying
statutory and regulatory requirements, also promotes
the following innovative involvement techniques:

» Sponsoring open houses and public availability
sessions for local citizens to meet one-on-one
with EPA Superfund site teams to discuss
community concerns or site information;

* Promoting greater public understanding ‘and
" encouraging public participation in site activities
using various media, such as -public access
television and public monitoring equipment, to
convey information from EPA to local citizens;
and ‘

» Conducting ' introduction to Superfund -
workshops and video presentations to educate
affected citizens about the Superfund cleanup
process and opportunities for involvement in the
process.

Under the Superfund Accelerated Cleanup
Model (SACM) and Superfund Administrative
Improvements, the-Agency remains committed to
promoting meaningful community involvement in
decision-making during all phases of site cleanup.
EPA views early and frequent community
involvement as critical to the success of EPA’s
mission to protect human health and the
environment. The Agency continued offering
technical assistance grants (TAGs) to communities to
enable them to participate more fully in Superfund
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cleanup and decision making. Other efforts include
the establishment of community advisory groups
(CAG:S).

Fiscal Year 1995 Highlights

During FY95, EPA continued to improve the
vigorous community involvement efforts by
emphasizing the importance of public participation
through it’s Superfund administrative improvements.
In addition, the Agency continued to provide a
technical outreach program for communities, held a
national conference on community involvement, and
offered training and workshops to communities. A
national Superfund Community Involvement
Conference held in New York, New York, brought
together community involvement managers and
coordinators from across the country to discuss issues
such as innovative techniques for reaching hard-to-
reach  populations and community-based
environmental protection. Finally, the program
began developing a Superfund jobs training program,
modeled after the Housing and Urban Development’s
Step-Up program, during FY95.

Enhanced Community Involvement Through
Administrative Improvements

The enhancement of meaningful community
involvement is one of the areas where EPA is
changing Superfund through the administrative
improvements. Efforts focused on identifying ways
to increase community involvement in the Superfund
program, enhance outreach between EPA and
* communities, and ensure environmental justice by
addressing concerns of minority and low-income
communities.

EPA also held a national community
involvement conference that provided Regional
personnel with an opportunity to share information
and discuss issues of national concern.

Technical Outreach Services for
Communities

The Agency continued support for the technical
outreach program that expands EPA’s tools for
community outreach by providing an alternative,
independent source of technical information. EPA’s

Office of Research and Development’s Office of
Exploratory Research provides a national network of
five hazardous substance research centers (HSRCs).
Authorized by SARA Title III, Section 311(d), the
HSRCs are supported by a network of 23 universities
nationwide. On a budget of $125,000, each HSRC
supports two EPA Regions and provides technology
transfer and training. The HSRCs also provide

‘services that are flexible and tailored to each

community’s needs. For example, the technical
expert at the HSRC may review site-related -
documents, attend public meetings, explain technical
process information, or provide an independent
assessment of site activities. ‘

Community Advisory Groups

During FY95, the Agency worked on developing
guidance to encourage the Regions to establish
CAGs. CAGs are commiittees, task forces, or boards
made up of citizens with diverse community interests
that provide a public forum for discussing the needs

“and concerns of the community about the decision

making process at Superfund sites. Based on the
success of early CAG pilots, EPA continued to
develop the CAG program.

Superfund Community Relations Skills
Course '

.EPA offered the Superfund ‘Community
Relations' Skills course five times and instructed
more than 100 participants in FY95. The course
ensured EPA staff members are equipped with the
latest community involvement skills and techniques,
and that they have a thorough understanding of
community relations requirements at Superfund sites.

Introduction to Superfund Workshop
Development

EPA developed a national course using a
national workshop format and delivered course
materials to 10 EPA Regions. The workshop serves
as a tool to allow EPA Regions to educate public on
the basic CERCLA statutory and regulatory
framework.
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Exhibit 7.1-1
Number of Technical Assistance Grants Awarded
-from Fiscal Year 1988 Through Fiscal Year 1995

200+

180+ | = OFiscal Year Awards
L1

160

Cut_'nulétive Prior Awards

(177)

1401

120-

100

Number of TAGs Awarded

FYQ0

‘FY91

FY92

FY93 FY94

Source: Office of Emergency and Remedial Response. September 30, 1995.

Technical Assistance Grants Under CERCLA
Section 117(e)

The TAG Program, authorized by CERCLA
Section 117(e), as amended by SARA, provides
eligible communities affected by NPL sites with
grant funds to hire independent technical advisors.
Only communities affected by sites listed on the NPL

_or sites proposed to the NPL with response actions
underway are eligible for such funds. By allowing
communities to hire independent advisors, TAGs
enable communities to become more knowledgeable
about the technical and scientific aspects of a
Superfund site. Communities are able to participate
in the decision making process surrounding their
sites using their increased understanding of site-
specific cleanup strategies. Because TAG
regulations require recipients to share  their
information with the entire affected community, the
broader community benefits as well. Initial TAG
awards are for $50,000, but additional funds are
available for more complex sites.

As illustrated in Exhibit 7.1-1, since the TAG
program began in FY88, EPA has awarded 177
TAGs, which are worth more than $9 million to
support community involvement in Superfund
cleanup. This total includes 26 TAGs awarded
during FY95. Because of the benefits of the TAGs,
many TAG recipients choose not to close-out their
grant award- as they mature, but rather request
additional funds through a waiver or deviation.
More than $1.5 million additional grant dollars have
been awarded through waivers and deviations.

7.1.2 Public Information

A Coordinated Approach to Public
Information

The Agency’s public information outreach
program is built on a system of information
coordination and management. Under this program,
EPA is committed to providing quick public access
to high-quality documents.
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All Superfund documents available to the public
are listed in the Catalog of Superfund Program
Information' Products and its regular update
bulletins. Copies of the catalog and updates are
available from the Superfund Document Center or
from the Department of Commerce’s National
Technical Information Service (NTIS). Electronic
access to the catalog and updates is available through
Agency intemnal electronic bulletin boards or through
the NTIS' FEDWORLD gateway to the Internet
system which is advertised nationwide to the general
public.

During FY95, EPA continued to participate in
the full implementation of the EPA-NTIS Superfund
partnership, a comprehensive interagency effort to
provide maximum public access to Superfund
documents. Through this partnership, the Agency
and NTIS conduct an outreach and marketing
program to inform the public about the availability of
Superfund documents from NTIS. This partnership
effort has provided the public with rapid delivery of
Superfund documents and has conserved EPA
resources.

The public can also access information about
Superfund through other information sources, such
as the Superfund Docket and the Resource
_ Conservation and Recovery Act (RCRA)/Superfund

Hotline. Further information on public information
services is provided below.

The National Technical Information Service

The Departrnent of Commerce’s NTIS serves as

a permanent archive and general source of federal

publications, including Superfund documents.
Before the EPA-NTIS partnership, EPA had fulfilled
requests for more than two million documents free of
charge. Due to resource constraints, however, free
document distribution was no longer possible.” To

considerable savings to the government and
facilitates access to the many production services
housed at the NTIS headquarters in Springfield,
Virginia. . : :

NTIS also maintains a Superfund Order Desk
where users may purchase single copies of
documents or customized subscriptions for categories
of documents pertinent to their needs. Prepublication
documents are available at the Superfund Order Desk
prior to being formally printed and distributed.

In other FY95 efforts, EPA broadened it’s use of

- electronic tools such as the Internet and multimedia

computers to increase communication betweenl
Superfund stakeholders and to improve access to
Superfund information. Homepages for Superfund
and for each of the Regions are posted on the
Internet. The relative number of visits to these
websites continues to increase.

. The Superfund Docket

- fulfill its commitment to ensure that Superfund

documents are available to' the public, EPA has
worked to maximize public access to and promote
the availability of Superfund documents through
NTIS.

The Agency’s joint effort with NTIS provides

the public with ready access to the entire Superfund
collection.  Using NTIS employees provided

‘The Superfund Docket provides public access to
the materials that support proposed and final
regulations. In compliance with the Freedom of
Information Act, the public is allowed access to
docket materials following approval of the material
by the Office of General Counsel and announcement
of the proposed or final regulation in the Federal
Register. )

Other information Sources

The RCRA/Superfund Hotline, managed by EPA
Headquarters, provides information to the public and
EPA personnel concerning hazardous waste
regulations and policies. The hotline is a
comprehensive source of general information about
ongoing Superfund program developments.

EPA also maintains the Hazardous Waste
Superfund Collection: at EPA Headquarters and
Regional libraries. The collection contains
documents ranging from records of decision to
commercially produced books on hazardous waste
and the Superfund program.
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7.1.3 EPA'’s Partnership with States and
Indian Tribes

EPA continues to promote and maintain its
partnership with states, federally recognized Indian
tribes, commonwealths, territories, and political

subdivisions in the Superfund cleanup process. -

(States, commonwealths, and territories will be
- referred to as states for the purposes of this Report.)
Subpart ‘F of the National Oil and Hazardous
Substances Pollution Contingency Plan (NCP)
provides mechanisms for ensuring meaningful state
and tribal involvement in implementing Superfund
response activities, as required by Sections 104 and
121(f) of CERCLA. Subpart O of 40 CFR Part 35
" provides additional detail on requirements for
transferring funds and responsibilities to states and
Indian tribes to undertake response actions, as well as
on building their overall program capabilities.

The following sections describe response
agreements and Core Program cooperative
agreements (CPCAs) between EPA and states, tribes,
or political subdivisions because these agreements
serve as a tool to enable states to participate in the

. Superfund cleanup process. In addition, FY95
highlights of EPA efforts to promote involvement of

SSCs and remedial action CAs document
assurances required from a state, tribe, or political
subdivision by CERCLA Section 104. Before EPA
provides funding to conduct a remedial action (RA)
in a state (i.e., a Fund-financed RA), for example, the
state must provide the Agency with the following
assurances, required by CERCLA Section 104 and
formalized in the SSC or remedial action CA:

" Provide for 100 percent of RA opeﬁﬁon and
maintenance;

*  Provide 10 percent of the RA cost;

Ensure the availability of a 20-year capacity for
the disposal or treatment of hazardous wastes;

Provide for off-site disposal, if necessary; ad

Acquire or accept transfer of interest in property,
if necessary.

Assurances are not required for Fund-ﬁnanced

response actions that are not RAs. Where a state or

- apolitical subdivision was an operator at the facility

states and Indian tribes in Superfund response .

activities are provided.

Response Agreements and Core Program
Cooperative Agreements

Response agreements provide states, tribes, and
political subdivisions with the opportunity to
participate in response activities at sites under their
jurisdiction. Superfund CPCAs assist states and
tribes in developing their overall Superfund response
" capabilities. This section discusses each type of
-agreement in detail.

Response Agreements

Response agreements fall into two categories:
Superfund state contract (SSCs) and cooperative
agreements (CAs). Both serve as the contractual
tools through which states, tribes, and political
subdivisions work with EPA to conduct or support
Superfund response activities.:

at the time when hazardous substances were
disposed, however, the state must provide at least 50
percent of the cost of the removal, remedial planning,
and RA in cases where a CERCLA-funded RA is
conducted. Tribes are exempt from providing most
of the CERCLA assurances, but may need to provide
the assurance to acquire or accept interest in property
in Certain cases. The following sections describe
SSCs and CAs. '

Superfund State Contracts: A state or tribe
must enter into an SSC with the Agency when EPA
conducts (i.e., is the lead for) a Fund-financed RA.
The SSC, which must be signed before EPA
conducts the RA, documents the CERCLA
assurances that have been made with a State or
Indian tribe. The SCC also includes provisions
detailing the cost-share required and specifying the
process for the collection of cost-share payments.

A three-party SSC among the state/political

- subdivision/EPA is required when a political

subdivision assumes the lead for remedial activities.
The three-party SSC parties include EPA, the state,
and the political subdivision. The SSC must be in
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place before EPA can transfer funds, through a
remedial CA, to the political subdivision. Also,
although the political subdivision will conduct the
remedial activity, the state still is responsible for
providing the required CERCLA assurances in the
SsC.

Cooperative Agreements: Superfund CAsare

the vehicle through which EPA provides funds to
states, tribes, and political subdivisions to ensure
their meaningful involvement in implementing
Superfund. The following five types of response
CAs, described in 40 CFR Part 35 Subpart O, are
available for site-specific response activities:

e Pre-remedial CAs are awarded to states, tribes,
and political subdivisions to conduct pre-
remedial -activities, including preliminary
assessments (PAs) and Site Investigations (SIs).

Remedial CAs allow states, tribes, or political
subdivisions to receive Superfund money for
taking the lead in remedial planning, remedial
design (RD), and RAs at specified sites within
their jurisdiction. When a state or tribe takes the
lead for an RA, the remedial CA documents the
state or tribe’s CERCLA Section 104 assurances,
and an SSC is not required. When a political
subdivision takes the lead for a remedial activity,
athree-way SSC must be signed. This three-way
SCC documents the state’s CERCLA
‘assurances.

enforcement-related criteria that an applicant
must meet to be eligible for an enforcement CA.

» Support agency cooperative agreements
(SACAs) allow states, tribes, and political
subdivisions that do not have lead-agency
responsibility to actively participate in response
activities at sites under their jurisdiction.
SACAs may assist the state, tribe, or political
subdivision in facilitating investigations,
response selection, and implementation through
the sharing of information and expertise. They
may not be used, however, to document
CERCLA assurances.

In addition to describing response CAs, 40 CFR
Part 35 Subpart ‘O also specifies financial,
administrative, and other requirements with which a
state, tribe, or political subdivision must comply in
order to receive funds. A multi-site cooperative
agreement, which has the same requirements as.the
other types of agreements, is a multi-purpose
agreement that has been used to consolidate funding
for various response activities at different sites.

Core Program Cooperative Agreements

Congress has expressed the intent to include
CERCLA funding to states and tribes for certain
basic, or core, activities that are not attributable to a

" specific site but -are necessary to implement

e Removal CAs are awarded to states, tribes, or -

political subdivisions that lead a non-time-

critical removal action (NTCR). Such actions.

are taken when a planning period of more than
six months is available. Cost-share payment is
not required (unless the facility was operated by
the state or political subdivision, as described
above), but EPA encourages cost-sharing for
removal actions that cost more than $2 million.

» Enforcement CA funds may be used by a state,
tribe, or political subdivision to conduct
potentially responsible party (PRP) seatches,
issue notice letters for negotiation activities,
implement  administrative and  judicial
enforcement actions, or oversee PRP response
actions. Subpart O contains specific

CERCLA response capabilities. The legislative
history of CERCLA Section 104(d), as amended,
demonstrates this intent to support the development
of Superfund infrastructure. Through CPCAs, EPA
offers states and tribes the opportunity to dévelop
comprehensive, self-sufficient Superfund programs.

CPCAs have a single budget and scope of work
designed to enhance state or tribal program activities.
Approval of the budget request and scope of work is
dependent on the continuing developmental needs of
a state or tribal program, demonstrated progress in
meeting previous core objectives, and funds
availability. States are required to provide a 10
percent cost-share for Core Program awards.

The Core Program is intended to lay the
groundwork for the implementation of an integrated
EPA/state/tribal approach for meeting Superfund
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goals.
distributes $10 million to $13 million among the 10
Regional offices for CPCAs. Regions also may
provide additional funding if resources are available.

Fiscal Year 1995 Highlights

From FY81 through FY95, EPA has awarded
nearly $1.7 billion in CAs to states, tribes, and
political subdivisions to assist them in participating
in Superfund response activities. This total includes
$160 million awarded in FY95 through site-specific
CAs. Remedial, removal, or enforcement CAs
enable states, tribes, and political subdivisions to lead
new or continuing Fund-financed remedial
investigations and feasibility studies, RDs, and RAs
at Superfund sites during the fiscal year.

State Highlights

EPA continued to build the state/EPA
partnership through outreach initiatives with states.
These initiatives included meetings with states on
special topics of interest, such as soil screening
levels, integrated assessments, and communications
between EPA and state removal managers. EPA also
provided states with assistance to enhance their
Superfund programs by funding the participation of
60 representatives from 15 states in CERCLA
training. The state representatives attended two
sessions of state site managers’ training that
addressed in the basics of the federal Superfund

program.

- Under the administrative improvements initiative
to enhance states’ role in cleanup, the Agency
continued developing the Superfund state deferral
program. Under this program, EPA may defer
consideration of certain sites for listing on the NPL,
while interested states or tribes compel and oversee
response actions conducted and funded by PRPs. In
FY95, five to seven sites served as pilots for the
deferral program in several states.

Tribal Highlights

In FY95, the Superfund program was actively
involved in addressing hazardous waste problems on
Native American lands and in assisting tribes to
assume ' regulatory and program management

EPA ‘typically budgets and annually

. responsibilities. Tribes received funding, technical’

assistance, and training for
implementation through SSCs, CAs,
CPCAs, and other agreements.

Superfund
SACAs,

The development and enhancement of voluntary
cleanup programs is being promoted by EPA in
conjunction with states and tribes. Voluntary cleanup
programs encourage private parties to undertake
protective cleanups of contaminated sites. EPA is
developing guidance outlining the circumstances
under which it will agree to take no further action at
sites involved in the program. Ten states have signed
agreements with the EPA to encourage participation
in voluntary investigation and cleanup of properties
under state programs. In exchange, EPA agrees to
take no further action against program participants
except in limited circumstances.

7.2 Minority Firm Contracting

Section 105(f) of CERCLA requires EPA to
consider minority contractors for procurement
opportunities when awarding Superfund contracts,
encourage the participation of such firms in the
Superfund program, and report annually on the
number and types of minority contractors receiving
Superfund contracts.. EPA’s Office of Small and
Disadvantaged Business Utilization (OSDBU) is
responsible for ensuring that the Agency complies
with Section 105(f) of CERCLA.

7.2.1 Minority Firm Contracting Durmg
Fiscal Year 1995

EPA contracts include direct procurements
awarded by the Agency, and indirect procurements
that result from Superfund financial assistance
awards to states and other federal agencies (i.e.,
contracts and subcontracts resulting from CAs
awarded to the states and from interagency
agreements (JAGs) with other federal agencies).
During FY95, contracts worth over $147.4 million
were awarded to disadvantaged businesses and
minority contractors to perform Superfund work.
This amount represents 10.1 percent of all Superfund
contracts, which exceeds the 8 percent goal
established by the Administrative Provisions of P.L.
103-389. As Exhibit 7.2-1 illustrates, EPA’s CAs
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Exhibit 7.2-1

Minority Contract Utilization During Fiscal Year 1995

Minority Contractor Percentage of
Type of Activity Total Dollars Obligated Participation’ Total
Direct Procurement $1.1 44,840,000 $121,150,650 10.58
Cooperative Agreements 84,061,710 511,134 ‘ .61
interagency Agreements? 228,095,276 25,739,898 11.30
Total $1.,456,996,986 $147,401,682 10.12
'This does not include women's business enterprise participation.
2This amount represents the total dollars awarded in FY95 through interagency agreements.

Source: Office of Small and Disadvantaged Business Utilization.

with states resulted in contracts worth over $511,000
to minority contractors. Other federal agencies
awarded over $25 million in contracts, subcontracts,
and purchase orders to minority firms with funds
transferred from the Superfund program under IAGs.

Through the Agency’s direct procurements,
minority - business enterprises (MBEs) received
$121.2 million in Superfund contracts and
subcontracts. This total was awarded through
various contracting methods (i.e., Small Business
Administration 8(a) awards and subcontracts).

Minority firms provide three types of services to
the Superfund program: professional, field support,
and construction. Exhibit 7.2-2 illustrates examples
of tasks performed under each category.

7.2.2 Efforts to ldentify Qualified Minority
Firms

OSDBU conducted a number of outreach
activities during FY95 to encourage qualified
minority firms to seek contract and subcontract
opportunities through the Superfund program. These
activities included the following:

¢ NAMC and OSDBU conducted six training
sessions designed to help minority contractors
become more successful in winning Superfund
- direct prime contract and subcontract awards. A
total of 150 attendees participated in the training
sessions. In addition, 40 registrants attended the
marketing seminar and ‘several hundred
“individuals visited the various booths at a trade
fair for minority contractors held in conjunction
with Congressional Black Caucus Week.

Exhibit 7.2-2 .
Services Provided by Minority Contractors

Professional

Field Support

Construction

Health Assessments

. Community Relations
Feasibility Studies
Data Management Security
Geophysical Surveys
Remedial Investigations
Expert Witness
Editing
Air Quality Monitoring

Drilling/Well installation
Laboratory Analysis

Site Cleanup
Excavations

Waste Hauling & Drilling
Security

Site Support

Facilities

Source: Office of Small and Disadvantaged Business Utilization.




Fiscal Year 7995

* EPA, in cooperation with the Colorado District
SBA Office and the Genesis Environmental

- Team (GET), conducted several seminars to

* provide information on Superfund contracting
and subcontracting opportunities in the Colorado
region, and to increase minority participation in
Superfund contracting. More than 200 minority
and women businesses were represented at these

sessions. Directories of qualified minority firms

were distributed to encourage their utilization by
prime contractors and government agencies.

7.2.3 Efforts to Encourage Other Federal
Agencies and Departments to Use
Minority Firms

OSDBU continues to work with other federal

agencies to enhance participation of minority "

contractors in the Superfund program. Throughout
the fiscal year, federal agencies held numerous
conferences, workshops, and seminars to encourage
minority business participation in the Superfund
program.

IAGs between EPA and any agency or
department that involve Superfund monies also
contain provisions to ensure that agencies or
departments are aware of the requirements of
CERCLA Section 105(f). In addition, the special
provisions require that- agencies or departments
undertaking Superfund work submit an annual report
to EPA on minority.contractor utilization.

Progress Toward Implementing SUPERFUND
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Appendlx A

Status of Remedial
Investigations, Feasibility
‘Studies, and Remedial Actions
at Sites on the National
Priorities List in Progress on
September 30, 1995

Apbéndix A satisfies the combined statutory
requirements of CERCLA Sections 301(h)(1)(B)
and (F). Accordingly, this appendix reports the

status and estimated completion date of all’

remedial investigation/feasibility study (RI/FS) and
remedial action (RA) Title I projects in progress at
the end of FY95. This appendix also provides
notice of RI/FSs and RAs that EPA presently
believes will not meet its previously published
schedule for completion, and includes. new
estimated dates of completion, as required by
Section 301(h)(1)(C). These dates were previously

published in Appendix A of Progress Toward

Implementing Superfund: Fiscal Year 1994. In
addition to meeting these statutory requirements,
this appendix lists new remedial projects that were
begun in FY94 and were in process at the end of
FY95. Listed activities may include remedial

projects at several operable units on a single site, -

as well as first and subsequent. act1v1t1es at a single
operable unit.

. Iﬁformation in the appendix is organized under
~ the following headings:

RG-EPA region in which the site is located.
ST — State in which the site is located.

Site Name — Name of the site, as listed on the

National Priorities List (NPL).

Location — Location of the site, as listed on
the NPL.

Operable Unit — .Operable unit vat' which the
corresponding remedial activity is occurring; a

single site may include more than one operable

unit.

Activity'— Type of project in progress on

- September 30, 1995.

. Lead - The entity leading the activity, as

follows:

EP: Fund-financed with EPA employees
performing the project, not contractors;
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F: Fund-financed and federal-lead by the
Superfund remedial program; .

FE: EPA enforcement program-lead;

FF: Federal facility;lead;

MR: Mixed funding; monies from both the
Fund and potentially responsible parties.

(PRPs);
PRP: PRP-financed and conducted; -

PS: PRP-financed work performed by the

PRP under a state order (may include federal
financing or federal - oversight under an.

enforcement document);

S:" State-lead and Fund-financed; and

SE: State enforcement-lead (may include

federal financing).

Remaining terms used in the CERCLA

Information System (CERCLIS) database, O

(other), SN (state-lead and financed, no Fund

money), and SR (state-ordered PRP response -

activities), are excluded from this status report
because they do not include federal financing.

For some activities, the indicated lead is

followed by an asterisk (*), which indicates that
funding for the activity was taken over by the
indicated lead during FY95.

' Funding Start — The date on which funds
were allocated for the activity. ‘

o Previous Completion Schedule — For

projects ongoing at the end of FY94 that
continued into FY95, the quarter and fiscal
year of the planned completion date for the
activity, as of 9/30/95. This column is blank
for projects that were begun in FY94.

+ Present Completion Schedule — The quarter
and fiscal year of the planned completion of
the activity, as of 9/30/95. This information
was compiled from CERCLIS on 11/15/95.

An initial completion schedule is required to
be put into CERCLIS when an activity is entered.
Plans at this point are based on little site
knowledge. As work continues, schedules are
adjusted to reflect actual site conditions.

A2




APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

Progress Toward Implementing Superfund:' Fiscal Year 1995

Landfill -

OPER- PREVIOUS PRESENT

ABLE FUNDING COMPLETION  COMPLETION
RG__ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START *_SCHEDULE SCHEDULE
GU Anderson Air Force Base YIGO 01 R1/FS FF 03/30/93 3 200% 3 2001

: 02 RI/FS FF 06/29/93 3 2000 3 2000
03 RI/FS FF 06/29/93 3 1997 3 1997
04 RI/FS FF 06/29/93 3 2000 3 2000
05 RI/FS FF 06/29/93 3 2002 3 2002
06 RI/FS FF 06/29/93 3 2003 .3 2003
1 €T Barkhamsted-New Hartford Barkhamsted 01 RI/FS PRP: 09/30/91 3 1995 4 1996

Landfill ’
1 CT Beacon Heights Landfill Beacon Falls 027 RA PRP b3/31/92 4 1995 1 1996
1 €T Gallup's Quarry Plainfield -0 RI/FS PRP 09/07/93 2 1996 1 1997
1 CT Kellog-Deering Well Field Norwalk 02 RA PRP 12/29/9% 4 1996
' 03 - RI/FS EP 05/16/90 4 1999 4 1999
1 CT  New London Submarine Base New London 02 RI/FS FF 09/27/94 4 1997 & 1997
03 RI/FS FF 09/27/94 3 1996 4 1997
. 04 RI/FS FF 09/27/94 & 1997 4 1998
05 R1/FS FF 09/27/94 4 1998 ° 4 1998
1 CT Raymark Industries, Inc. stratford 01 RA F 07/27/95 4 1996
03 R1/FS F 09/20/93 3 1996 & 1996
1 CT  Solvents Recovery Service of New Southington 03 RI/FS F 08/12/88 2 1996 4 1996
England * . ’

1 MA  Atlas Tack Corp. Fairhaven o1 RI/FS F 09/18/89 3. 1996 1 .1997
-1 MA Baird & McGuire Holbrook 02 RA F 06/26/90 3 1997 ' 3 1997
: 03 RA F 09/30/91 "4 1995 4 1995
04 RA F 04/20/95 4 1995
1_ MA  Charles-George Reclamation Trust Tyngsborough 03 RA F 09/28/90 4 1995 2 1998
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

OPER- PREVIQUS PRESENT -

ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
1 MA  Fort Devens Fort Devens 02 RIJES  FF 05/13/91 3 1995 4 1996
03 RI/FS FF 08/31/92 4 1995 3 199

04 RA FF 08/11/95 . & 1998

05 RI/FS FF 08/31/92 1 1996 3 199

06 RI/FS FF 05/24/9 1 1997 4 1996

07 RI/FS FF 05/26/94 2 1996 3 1997

1 MA  Fort Devens - Sudbury Training Fort Devens 03 RI/FS FF 05/13/91 3 1995 4 1997
Annex 04 RI/ES FF 06/15/93 & 1996 4 1996

05 RI/FS FF 06/15/93 2 1997 2 1997

1 MA Groveland Wells Groveland 02 RA F 11/02/92 1 1998
1 MA Hocomonco Pond Westborough 02 RA PRP  06/02/93 1 1997 -1 1997
1 MA  Industri-Plex (Mark Philips Woburn 01 RA PRP 05/18/92 3 1996 3 1997
Trust) 02 RI PRP 12/08/89 1 1998

1 MA  Iron Horse Park Billerica 01 RA PRP  O7/15/91 4 1996 4 1998
03 RI/FS F 01/31/90 2 1996 2 1997

1 MA  Materials Technology Laboratory Watertown 01 RI/FS FF 05/05/95 4. 1996

(USARMY) : .

1 MA  New Bedford Site New Bedford 01 FS F 02/15/85 1 1996 1 1996
: 03 RI/FS F 09/28/93 4 1998 4 1998

1 MA  Nyanza Chemical Waste Dump Ashland 04 . RI/FS F 02/18/93 3 1997 3 1997
1 MA  Otis Air National Guard Base/Camp Falmouth T 02 RA . FF 10/15/92 1 1995 1 1996
Edwards 03 RI/FS FF 07/17/91 1 1996 1 1997

05 RI/FS FF 07/1T/N & 1996 3 1997

06 R1/FS FF 07/17/91 4 1996 1 1997

07 RA FF 09721793 1 1996 2 1996

. 08 RI/FS FF 07/17/91 2 1997 2 1998
09 RI/FS FF 02/01/93 1 1996 3 1998

RI/FS FF 03702793 3 1996 & 1998

10
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APPENDIX A

STATUS OF REMEDIAL 'INVEST!GATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995 -

OPER- PREVIQUS PRESENT .
ABLE FUNDING COMPLETION  COMPLETION
SITE NAME LOCATION (UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE

Re-Solve, Inc. Dartmotth - 02 RA MR 05705/93 2 1995 4 1995

Shpack Landfill ) Norton/Attleboro 01 09/24/90 2 1996 1997

W.R. Grace & Co., Inc. Acton 01 09/03/93 4 1996 1996

Wells G8&H ~ Woburn 01 09/30/92
02 09/28/90 1997
03 , 09/28/90 2 1997

2000
1998
1998

1997
1996
1996

N DS Lo W

Brunswick Naval Air Station Brunswick 01 12/06/94
05 06/22/90-
07 . 06/22/90 ‘ 1995

1997
1996
.1996
1996
1996
1997
1997
1996
1996

Loring Air Force Base Limestone 03 05/09/91 1997

04 05/09/91 1996
05 | 05/09/91 1996
07 02/10/95

08 01/30/91 1996
09 01/30/91 1996
10 01/30/91 1996
14 01/13/95 ’
15 03/16/95

saco Municipal Landfill saco S0 09/26/95 1998

Union Chemical Co., Inc. " South Hope- - 01 04/05/95 1997

Winthrop Landfill ’ Winthrop 03 04/28/94 1997

- Fletcher's Paint Works Milford 01 07/29/90 1996
1996

1996

New Hampshire Plating Co. . Merrimack o1 07/14/92
Pease Air Force Base - : Portsmouth/Newington 01 F 09/20/94

1996

Tinkham Garage ’ Londonderry 01 . 02/07/9 oo
: 8

02 02/07/94

W & & WS NS NSRS RN B
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

Services

OPER- . PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
1 RI Central Landfill Johnston 02 RI/ES PRP 08/25/94 4 1996
1 RI Davis (GSR) Landfill smithfield 01 RE/FS F 09/27/90 2 1996 1997
1 Rl Davis Liquid Waste Smithfield 01 RA F 04/27/88 2 1996 ' 4 1996
"1 RI Davisville Naval Construction Batt North Kingstoun 01 RI/FS FF 03723792 1 199 4 1996
Center ’ 02 RA FF 01/04/95 2 1996
04 RI/FS FF 03723792 4 1995 4 1997
05 RI/FS FF 03723792 4 1997 4 1997
1. RI  Landfill & Resource Recovery, Inc. North Smithfield 01 RA PRP 06/23/96 1 1996 . 1 1997
- (L&RR) : - )
1 RI Newport Naval Education/Training Newport ! 01 RA FF 12/27/9% 1 1997
Center 02 RA FF 12727793 & 1997 & 1997
03 RI/FS FF 03/23/92 1 1996 11999
04 RI/FS FF 03/23/92 4 1995 4 1997
1 RI Rose Hi’ll Regional Landfill South Kingstown . 01 RI/FS F 09/30/90 4 1995 4 1996
1 VI Bennington Municipal Sanitary Bennington 01 " RI/FS PRP 06/28/91 1 1996 4 1996
Landfill : .
1 VI Burgess Brothers Landfill Moodford 01 RI/FS PRP  08/27/91 2 1996 4 1998
1 VI Pine Street Canal Burlington 01 .RI/FS PRP 07/22/94 “ 3 1996
2 NJ  American Cyanamid Co. Bound Brook ' 04 RI/FS SE  05/28/88 4 1996 1 2000
’ 05 RI/FS SE 05/28/88 4 1997 1 2001
2 NJ  Asbestos Dump Millington 02 RA F 08/31/93 & 1995 4 1995
03 RI/FS .FF 01/24/91 2 1996 2 1996
2 N Bridgeport Rental & 0il Bridgeport o RA F 04/19/88 1 1996 3 1996
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APPENDIX A
STATUS OF REMEDIAL lNVESTlGATiONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- PREVIOUS PRESENT .
ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
2 NJ Burnt Fly Bog Marlboro Township 02 RA S 09/29/94 2 1997
03 RI/FS S . 09/30/88 . 4 1996 2 1998
2 -NJ cCaldwell Trucking Co. Fairfield 01 RA PRP 05/12/93 1 1996 1 1996
2 NJ Chemical Insecticide Corp. Edison Touwnship 02 RI/FS F 03729/85 & 1994 4 1997
; . 03 RA F 06/16/95 1 1997
03 RA F 09/13/95 1. 1997
2 NJ Chemical Leaman Tank Linés, Bridgeport 02 RI/FS F 07/15/85 4 1993 1 1997
- Inc. )
2 'NJ Chemsol, Inc. Piscataway 0 RI/FS F 09/28/90 1 1996 1 1997
2 NJ Ciba-Geigy Corp. (TOMS RIVER Toms River 02 RI/FS F 07/05/89 2 1997 3 1998
CHEMICAL) . ' .
2 NJ  Combe Fill South Landfill Chester Township 01 RA ] 09/28/90 3 1996 3 1996
2- NJ Cosden chemicél Coatings Beverly 01 RA F 09/29/94 1° .1996 4 1996
Corp. .
2 NJ Curcio Scrap Metal, Inc. Saddle Brook 02 RI/FS PRP 06721795 - 1 1995 11997
Tounship )
2 NJ D'Imperio Property Hamilton Township 01 RA PRP 05/10/9 4 1997 4 1997
2 NJ Diamond Alkali Co. Newark 02 RIZFS  PRP _ 04/20/9% 1 1997 1 1997
2 N Dover Municipal Well 4 Dover Township 02 RI/FS F 07/06/93 2 1996 2 1997
2 NJ  Ewan Property shamong Township 01 RA PRP  08/16/94 4 1995 1 1996
2 NJ Fair Lawn Well Field Fair Lawn 01 RI/FS F 09/30/92 2 1996 2 1996
2 NJ Federal Aviation Administration Atlantic City 01 RA FF 08/19/92 3 1995 3 1995
Technical Center 07 RI/ES "FF 06/01/87 4 1995 4 1996
’ 08 RI/FS FF 06/01/87 1 1996 4 1996
09 R1/FS FF 06/01/87 1 1996 1 1996
10 RI/FS FF 06/01/87 1 1996 1 1996
A-7
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVICUS PRESENT
ABLE - FUNDING COMPLETION - COMPLETION
RG__ ST SITE NAME LOCATION UNIT ACTIVITY  LEAD  START SCHEBULE SCHEDULE
2 NJ Florence Land Recontouring Florence Township 01 RA -8 09/29/89 4 1995 1 1997
Landfill : : .
2 NJ  Fort Dix (Landfill Site) Pemberton 01 RA FF 08/06/92 1 1996 1 1996
Township 02 . RI/FS FF 06719791 1 1996 11997
03 RI/FS FF 10/01/92 1 1996 1 1997
2 NJ  Franklin Burn Franklin Township 01 RI/FS F 09/30/92 2 1997
2 NJ .Glen Ridge Radium Site Glen Ridge 01 RA F 09/15/89 4 1998 4 1998
. 02 RI/FS - F 03/30/90 2 1995 2 1995
03 RA F 09/30/92 4 1998 4 1998
2 NJ  Goose Farm Plumstead 1} RA "PRP  08/27/92 4 1999 2 199
Touwnship
.2 NJ. Hercules, Inc. (Gibbstown Gibbstoun 02 RI/FS PS 07/02/86 1 1996 4 199
Plant)
2 NJ Higgins Disposal Kingston 01 RI/FS F 05/17/90 1 1996 4 1996
'2I NJ Higgins Farm Franklin Township 01 RA F 03/17/95 1 1997
01 RA F 02/06/95 3 1996
2 NJ  Hopkins Farm Plumstead - 01 RI1/FS PS 02/03/87 3 1994 3 1996
Township
2 NJ Imperial 0il Co., Inc./Champion Morganville 01 RA S 09/29/94 1 1996 1 1998
Chemicals . 03 FS ] 09/28/86 3 1995 3 1995
2 NJ . Industrial Latex Corp. Wallington: 01 RA F 04/28/95 11997
Borough 02 RI/FS F 09/30/93 & 1996 4 1996
2 NJ Kauffman & Minteer, Inc. _Jdobstown - 01 RI/FS F 04/11/89 2 1995 '1 1996
2 NJ Kin-Buc Landfill Edison Township 01 RA PRP  06/23/93 2 1996 2 1996
; . 02 RA PRP 2 1996 2 1996

06/10/94
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- ’ . PREVIOUS PRESENT
, : ABLE FUNDING  COMPLETION  COMPLETION
SITE NAME LOCATION UNIT __ ACTIVITY LEAD  START SCHEDULE SCHEDULE

Ki’ng of Prussia ’ ) Winslow Township 03 RA 07/22/94 1 1995 1 1995

Lang Property Pemberton 01 RA 09/30/92 4 1996 4 1997
Tounship

Lipari tandfitl Pitman | 02 RA 09/30/88 1999 . 4 1999
03 RA 12/29/93 1997

Maywood Chemical Co. Maywood/Rochel le 01 | 09/21/87 1995 1996
. Park 02 07/21/90 1995 1996

Metaltec/Aerosystems Franklin Borough 01 L 03/29/91 1996 1996

Monitor Devices/Intercircuits, Wall Township 01 03/12/92 o 1997
Inc. ’ :

. Montclair/West Orange Radium ) ﬁontclai r/West 01 a 09/15/89 1998
Site Orange 02 03/30/90 ‘ 1995
03 09/30/92 1998

Nascolite Corp. Millville 01 06/15/95 ' 1997

Naval Air Engineering Center Lakehurst 18 ) 09/25/89 1996
' 19 ‘ 09/25/89 1996

20 09/25/89 i 1997

21 . 09725789 1997

23 08/30/94 1996

Naval Weapons Station _ Colts Neck 01 09/27/90 1997

Picatinny Arsenal Rockaway Township I 10701792 1998
03 10701792 1997
04 05/28/93 - 2000
Renora, Inc. . Edison Township 02 08/25/95 1996

Rockaway Borough Well Field Rockaway Township 03 09/30/92 - 1997
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STATUS OF REMEDIAL iNVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

SITE NAME

APPENDIX A

LOCATION

OPER-
ABLE
UNIT

ACTIVITY

LEAD

FUNDING
START

PREVIOUS
COMPLETION
SCHEDULE

PRESENT
COMPLETION
SCHEDULE

Roebling Steel Co.

Sayreville Landfill

Scientific Chemical Processing
Sheild Atloy Corp:

Swope Oil & Chemical Co.
Syncon Resins

U.S. Radium Corp.

WR Grace & Co. Inc./Wayne Interip
Storage Site

Williams Property

Florence

Sayreville

'Car[stadt

Newfield Borough
Pennsauken
South Kearny

Orange

Wayne Township

Swainton

04
02

© 02

02
01
01
02

01

01

RI/FS
RI/FS
RI/FS
RI/FS
RA
RA

R

F

PS

09/29/92

11/26/91
12/19/88
10/05/88
09/07/88
05/23/89
09/01/89
07/21/90

.06/30/93

3 1995

1 199

1996
1996
1996
1994

1 1996
3 199
1996
1996
1997
1994
1993
1996

1995

American Thermostat Co.

Applied Environmental Services
 Batavia Landfill
Brewster Well Field

Brookhaven National Laboratory
(USDOE)

Carrol & Dubies Sewage Disposal

South Cairo

Glenwood Landing

Batavia

)
Putnam County

Upton

Port Jervis

02
02

01
02
01
01
02
03
04
05
06

02

08/07/92
06/30/93

03/28/94
04/20/95
09/23/87
05/11/93
12/14/94

06/30/94
11719/

10/29/93

06/02/94
07/31/92

1997
1999

1998
1996
1996
1997
1998
1998
1996
1997
1997

1996
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- PREVIOUS PRESENT

. ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE -
2 NY Circuitron Corp. East Farrmingdale 01 RA F 09/30/94 4 1995 4 1995
03 RA F 09/30/94 4 1996 4 1996
04 RA F 09/30/94 ) 2 1998
2 NY Claremont Polychemical Old Bethpage 01 RA F 09/30/93 4 1996 1 1997
2 NY Colesville Municipal Landfill Town, of Colesville 01 RA PS 07/14/94 3 1996 1 1997
2 NY  Conklin Dumps Conklin 01 RA PS 07/06/93 1 1996 1 1996
-2 NY Endicott Village Well Field ‘Vitlage of 02 RA PRP 08/16/95 2 1997
) ’ Endicott 03 RA PRP 03/06/95 4 1996
2 NY FMC Corp. (Dublin Road Landfitl) Town of Shelby 01 RA PS 05/02/94 4 1996 4 1996
"2 NY Facet Enterprises, Inc. Elmira 01 RI/FS PRP  05/22/86 3 1992 3 1992
2 NY ' Forest Glen Mobile Home Niagara Falls 02 . RI/FS F 09/30/92 2 1996 4 1996
Subdivision
2 NY Fulton Terminals Fulton 01 RA PRP 09/29/9 2 1999 3 199
’ 02 RA PRP 03/31/95 4 1997
2 NY General Motors (Central Foundry- Massena 01 RA PRP 06/21/95 3 1999
Division) 02 RA PRP 06/14/95 1 1996
2 NY -Genzale Plating Co. Franklin Square 01 RA F 09/30/94 3 1996 T2 41997
2 NY Griffiss _Afr Force Base Rome 01 RI/FS FF 03729790 1 1996 1 1997
: 02 RI/FS FF 03729790 2 1996 2 1996
03 RI/FS FF 03/29/90 2 1996 1 1997
04 RI/FS FF 03/29/90 2 1996 11997
05 RI/FS FF 03729790 2 1996 1 1997
06 ~ RI/FS FF 03/29/90 2 1996 . 1 1997
07 RI/FS FF 03729790 2 1997 2 1997
2 NY Hooker (Hyde Park) Niagara Falls 01 RA PRP 08/15/87 1 1996 1 1997
A-11
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVICUS PRESENT

ABLE FUNDING COMPLETION  COMPLETION

RG___ST  SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE

2 NY Hooker (South Area) Niagara—l;alls 01 RA PRP 11702/90 4 1996 1 1998

01 RA PRP 12/09/93 2 1997 4 1997

01 RA PRP 11702/90 4 1996 1 1999

2 NY Hooker Chemical/Ruco Polymer l Hicksville 03 . RI/FS PRP 09723/94 4 1996

Corp. ’
- 2 NY. Hudson River PCBs ) Hudson River 02 R1/FS F 07/25/90 1 1996 1 1997
. 2 NY Islip Municipal Sanitary Islip 01 RA PS 03/31/95 . 2 1999
Landfill

2- NY Johnstouwn City Landfill . - Town of Johnstown 01 ‘RA PS 06/23/95 4 1998

2 NY Jones Chemicals, iInc. ' Caledonia 01 RI/FS PRP 03/29/91 1 1996 11997

2 NY Jones Sanitation Hyde Park 01 RI/FS PRP 03/26/91 &4 1995 4 1995

2 NY  Kentucky Avenue Well Field Horseheads 03 RI/FS PRP 08/08/91 2 1995 2 1996

2 NY Li Tungsten Corp. Glen Cove ) 01 RI/FS F 08/26/92 3 1996 3 1997

2 NY Liberty Industrial Finishing Farmingdale 01 RI/FS F 09/28/90 3 1995 1 1996

2 NY Love Canal Niagara Falls 07  RA S 02/09/87 3 1998 3 1998

08 RA S 06/26/87 1 1996 11996

- 2 NY Malta Rocket fuel Area . Malta 01 R1/FS PRP 11/10/8? 3 1995 1 1996
2 NY Mattiace Petrochemical Co., Glen Cove 04 RA F 09/30/93 1 1997 3 1998 .

- ] Inc. 05 RA F 06/30/93 4 1995 3 1996

06 RA F 06/30/93 4 1995 1 1997

2 NY North Sea Municipal Landfill . North Sea 02 RI/FS PRP  07/27/89 4 1992 & 1992

- : 2 NY old Bethpage Landfill Oyster Bay or RA PS 11713/90 1 1993 1 1993




Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

SITE NAME

APPENDIX A

LOCATION

OPER-
ABLE
UNIT -

ACTIVITY

FUNDING
START

PREVIOUS
COMPLETION
SCHEDULE

PRESENT

COMPLETION

SCHEDULE

Onondaga Lake

Platisburg Air Force Base

Port Washington Landfiil
Preferred Plating Corp.

Ramapo Landfilt

Richardson Hill Road Landfil/Pond

Rosen Brothers Scrap Yard/Dump
Sarney Farm

Seneca Army Depot

Sinclair Refinery,
Syosset Landfill
Tri-Cities Barrel Co., Inc.

Vestal Water Supply Well
1-1

Volney Municipal Landfill

Warwick Landfill

Syracuse

Plattsburgh

Port Washington

Farmingdale

- Ramapo

Sidney Center
Cortland
Amenia

Romulus

Wellsville

- Oyster Bay

Port Crane

Vestal

Town of Volney

Warwick

01
05
06
07
01
01
01
01
01
01
01
02
03
04
05
06
174
02
01

02

02

- 01

RI/FS
RI/FS
RI/FS
RI/FS
RA
RA

RA

LEAD
PS
FF

FF
FF.

05/10/93

04/23/91
06/04/92
10/01/92

03/31/95

01/31/92
06/20/9%
07/22/87
01/04/90
03/31/92
03/19/90
04/29/91
03/31/95
03/30/95
06/19/95
09720795
03/03/95
11/15/90
05/14/92

09/30/94

09/28/90
08/25/95

4 1998

1995
1996
1996

-4

1
3
1

- NN n o~

-

1998

1997
1997
1997

1997

2007
1996
1997
1995
1995
1996
1996
1997
1997
1998
2000
1996
1996
1997

1997

2000
1997




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY .STU‘DléS,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- . PREVIOUS . PRESENT
© ABLE FUNDING COMPLETION  COMPLETION

RG_ ST SITE NAME B LOCATION - UNIT ACTIVITY LEAD _ STARY SCHEDULE SCHEDULE

2 MY York Oil Co. Warwick 01. RA PRP  10/17/9% 11997

. 02 R1/FS PRP 05/21/92 1 1997

2 PR Barceloneta Landfill Florida Afuera 01 RI/FS PRP 09/28/90 1 1996

2 PR Fibers Public Supply Wells Jobos 02 RA PRP 09/28/95 2 1997

2 PR Naval Security Group Activity Sabana Seca 01 RI/FS FF 03/19/92 1 199 11997

02 R1/FS FF 10/01/92 1 1996 3 1996

2 PR Upjohn Facility Barceloneta 01 RA PRP  04/19/89 1 1996 1 1996

01 RA PRP 02/11/92 3 199 3 199%

2 PR Vega Alta Public Supply Vega Alta 01 RA PRP 09/18/92 4 1994 4 1994

Wells 02 RI/FS PRP 10/23/90, : 4 1995

2 VI Island Chemical Corp/V.I. Chemicat Tutu 01 RI/FS PRP  09/29/94 1 1996 4 1996
Corp : .

2 VI Tutu Wellfield Tutu o1 RI/FS PRP 02/19/92 4 1995 4 1995

3 DE Delaware City PVC Plant. (Stauffer Delaware City 03 R1/FS PRP 06/30/95 1 1997

Chemical Co.)

3 DE Delaware Sand & Gravel-Llangollen/A New Castle 03 RA PRP 07/28/93 3 199 3 1997

rimy Creek Landfill) County 04 RA PRP 06/29/95 4 1996

3 DE Dover Air Force Base Dover o 02 RA FF 08/09/94 4 1996 & 1996

06 RI/FS FF 09720793 2 1997 2 1997

07 RI/FS FF 09720793 2 1997 2 1997

08 RI/FS FF 09720793 2 1997 2 1997

09 - RI/FS FF 09720793 2 1997 2 1997

3 DE E.I. Du Pont de Nemours & Newport 01 RA PRP 1 1996

Co.(Newport Pigment plant
LdF

09/29/95 -




Progress Toward Implementing Superfﬁnd: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL- INVESTIGATIONS, FEASIBILITY STUDIES,
_ AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS -~  PRESENT '
’ : ABLE FUNDING COMPLETION  COMPLETION
SITE NAME 7 LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE

Halby Chemical Co. New Castle 02 RI/FS F 12720/ 4 1995 3 1996

Koppers Co., Inc. (Newport Newport 01 RI/FS 09/26/91 3 1997 1. 1998
Plant) . ‘

New Castle Spill (once listed as New Castle 01 RA 09/29/92 1999 . 1999
TRIS Spilly - County ’

Tyler Refrigeration Pit Smyrna 01 03/29/91 1997

-

1997

Aberdeen Proving Ground (Edgewood Edgewood 02 03/27/90 - 1996
Area) . : ~ 06 03/27/90 . 1996
07 . 03/27/90 1995
08 03/27/90 1996
09 03/27/90 1996
10 03/27/90 1996
11 12/05/90 1996

Aberdeen Proving Grounds Aberdeen 02 03727790 . 1996
(Michaelsville Landfill) 03 03/27/90 1995
. 05 03/27/90 1994

06 08/30/91 1995

1996
1995
1996
1996
1996
1996
1995

NN NS~

1996
1997
1995
1996
Kane & Lombard Street Drums Baltimore - 02 " 07/16/93 1997

1995

Limestone Road Cumberland 01 03/29/94
, 1996 .

02 02/28/90

N N o~ N (2

Sand, Gravel & Stone - Elkton 03 - 05/18/95 1997

AMP, Inc. (Glen Rock Facility) Glen Rock 01 03/01/89 1996

Austin Avenue Radiation Deleware County 01 ‘ 12/13/94 1 1999
Site . .

Bally Ground Water Contamination Bally Borough 01 ' 02/17/95 1996




Progress Toward Imptementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- . PREVIOUS PRESENT
ABLE - FUNDING COMPLETION  COMPLETION
RG___ST SITE NAME LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
"3 PA Bendix Flight Systems Division Bridgewater 02 RA PRP 06/15/92 1 1995 1 199
Township 04 RA PRP  03/10/94 3 1996 3 1996
e 05 RA PRP . 06/23/94 2 1996 2 1996
3 PA Berkley Products Co. Dump Denver 01 RI/FS F 03/12/90 2 1995 1 199
3 PA Berks Landfill Spring Township -01 RI/FS PRP 06/26/91 2 1995 2 1996
3 PA Blosenski Landfill West Caln 04 RA PRP 04/29/95 1 1996
Township ‘
3 PA Boarhead Farms Bridgeton 01 RI/FS ) F 12705789 2 1995 1 1997
Township : ,
3 -PA  B8rodhead Creek Stroudsburg 01 RA PRP 05/04/94 3 1995 2 1996
3- PA  Butler Mine Tunnel Pittston ' 01 RI/FS ‘ PRP 03/30/87 2 1995 4 1995
3 PA Craig Farm Drum ' Parker 01 RA PRP  09/27/93 3 1995 4 1995
3 PA Crater Resources/Keystone Upper Merion 01 RI/FS PRP 09/07/94 2 1996 3 1997
Coke/Alan Wood Touwnship )
3 PA Crossley Farm Hereford Township 01 RI/FS F 09/27/94 1 1996 11997
3 PA CryoChem, Inc. Worman 02 RA F 09/30/93 1 . 1996 3. 1997
3 PA Delté Quarries & Disposal, Inc. Antis/Logan 01 RA PRP 06/07/95 3 1998
(Stotler Landfill) Townships .o
3 PA  Dorney Road Landfill Uppér Macungie 01 RA PRP 06/14/95 4 1997
) Township ) .
3 PA Drake Chemical Lock Haven 03 RA F 09/30/91 3 1998 -
3 PA Dublin TCE Site Dublin Borough 02 RIJFS  PRP  08/15/91 4 1995 4 1996




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
. ABLE ‘ FUNDING COMPLETION  COMPLETION
SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE

East Mount Zion ] Springettsbury 01 RA F 09/30/94 4 1997 4 1997
. Township

Elizabethtown Landfill Elizabethtown 01 09/28/90 1995 1996
Fischer & Porter Co. Warminster 02 02/20/92 1995 . 1997
Havertouwn PCP . Haverford 03 . 08/15/91 1995 : 1997

Hellertown Manufacturing Hellertown ©o02 09/22/93 1997 1997
_Co. ‘ :

Jack's Creek)Sitkin Smelting and Maitland 01 08/28/90 1995 1996
Refining Inc. .

Keystone Sanitation Landfill Union Township .02 . 04/21/94 1996 1997

Letterkenny Army Depot (Property Franklin County 02 02/03/89 1995 1995
Disposal Office Area) )

v

Letterkenny Army Depot (Southeast Chambersburg 01 09/08/93 1994 1995
Area) - K 02 F 02/03/89 1995 1995

03 i 02/03/89 1996 . 1996
Lord-Shope Laﬁdfill Girard Township 01 - s 07/20/94 1996 1996
M Manufacturing valley Tounship 04 - 11/07/9% 1996
Malvern TCE ' ~ Malvern 01 03/16/94 1996
McAdoo Associates McAdoo Borough 02 08/02/94 1996
Metal Banks Philadelphia 01 05/29/91 1995

Metropolitan Mirror and ) Frackville 01 09/19/94 1996
Glass . .




Progress Toward Implementing Superfund: Fiscal Year 1995
_ APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, -1995

OPER~ ) PREVIOUS PRESENT
. ABLE - FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME LOCATION UNIT ACTIVITY LEAD  STARY SCHEDULE SCHEDULE
3 PA Middletown Air Field Middletown 02 RA PRP ~ 04/25/9% 1. 1997 11997
03 RI/FS F 02/28/94 3 1996 11997
3 PA  Mill Creek Dump Erie . 01 RA F 02/01/92 1 1995 3 2005
02 RA PRP 05/04/92 4 1995 1 1997
3 PA  Modern Sanitation Landfill " Lower Windsor 01 RA PRP  09/28/95 3 1998
. : Township
i 3 PA Moyers Landfill Eaéleville 01- RA F 09/29/88 1 .1996 4 1996
3 PA Naval Air Development Center (8 Warminster 01 RA FF 01/15/95 1 1996
waste centers) Township 02 RA "FF 06/14/94 3 1995 3 1995
: 05 RI/FS FF - 06/27/94 & 1995 2 1996
3 PA  North Penn-Area 12 Township 01 RIFS F “12/23/91 31996
3 PA North Penn-Area 6 (J.W. Rex/Allied Lansdale 02 RI/FS PRP 05/11/95 . 3 1997
Paint/Keystone hydra - 03 RI/FS F 09/28/93 3 1996 3 1997
3 PA  Ohio River Park. Neville Island 0 RI/FS PRP 10716/91 3 1995 1 1996
3 PA old City of York Landfill Seven Valleys n RA PRP-  05/08/95 1 1997
‘3 PA  Osborne Landfill Grove City 01 RA PRP 01/24/95 1 1998
. . 02 - RI/FS PRP 10/31/92 4 1995 2 1996
_ 3 PA Palmerton Zinc Pile ' Palmerton 01 RA PRP 07/31/88 4 1999 4 1999
' 04 RI/FS F 08/12/88 3 1997 3 1997
| 3 PA Publicker Industries Inc. Philadelphia 02 RI/FS F 09/21/89 1 1995 1 1995
i 3 PA Revere Chemical Co. ) Nockamixon 02 RI/FS PRP" 12/;16/88 2 1995 1 1996
. Township )
3 PA River Road Landfill (Waste " Hermi tage 01 - RI/FS PRP 05/05/96 3 1995 1" 1996

Management, Inc.)




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVEST.IGAHO‘NS, FEASIBILITY STUDIES, -
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- C PREVIOUS. PRESENT
: ) ’ ABLE FUNDING  -COMPLETION COMPLETION
RG ST SITE NAME - LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
3 PA kédale Manufacturing (fo., Emmaus Borough 01 RI/FS PRP 09/722/92 2 1996 1 1997
Inc. ) : . . ) .
3 PA Sa»egerton Industrial Area . Saegertown [¢7 kA PRP 08/08/95 4 1996
3 PA  Strasburg Landfill Newlin Township 04 RI/FS F 01/14/92 3 1997 3. 1997
3 PA fobyhanna Army Depot » Toby Hanna - 01 .Rl/FS FF 09727/90 4 1994 2 1996
02 RI/FS FF 09727/90 3 1996 1 1997
03 RI/FS FF 09/27/90 4 1995 2 1996
04 R1/FS FF 06/22/93 4 1996 ,
05 RI/FS FF 06/22/93 2 1996 - ,
06 RI/FS FF 06/22/93 3 1996
08 RI/FS FF 06/22/93 11997
3 PA Tysons Dump Upper Merion 01 FS F 07/15/93 4 199 1 199
) Township o1 RA PRP 06/03/88 1 1995 1 1997
3 PA  Walsh tandfill ‘ . Honeybrook 04 RI/FS F 05/01/90 1 1997 1 1997
. Tounship C . _ ' ‘
3 PA . Westinghouse Elevator Co. (Sharon Sharon 01 RI/FS | PS 09/20/88 1 . 1996 2 1996
Plant) )
'3 VA Avtex Fibers, Inc. - Front Royal 0% R F oo o07/22/9 1 1998 1 1998
06 RI/FS PRP 09/27/90 1 1998 1 1998
o7 RI/FS PRP 03/30/93 1 1997 1 1998
08 RI/FS PRP 06/19/95 2 1996
3 VA C&R Battery CO.‘, Inc. Chesterfield - 01 RA PRP 04/28/92 1 1995 2 199
: County '
3 VA Culpeper Wood Preservers, Cutpeper 01 RI/FS PRP  06/16/93 ' 11997
Inc. . , . .
3 VA Defense General Supply Center Chesterfield 02 RI/FS FF .09/21/90 4 1994 4 199%
County 04 RI/FS FF 09/21/90 3 1996 3 1996
06 RI/FS FF 10711791 1 1996 1 1996
07 RI/FS FF 10711791 3 1996 3 1996
08 RI/FS° °  FF 10/11/91 1 1996 1 1996
09 RA FF 12/31/94 1

1997
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APPENDIX A

STATUS OF REMEDIAL. INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
SITE NAME LOCATION UNET ACTIVITY LEAD _ START SCHEDULE SCHEDULE

Dixie Caverns County Landfill Salem 01 RA PRP 08/15/94 1995 1 1996
Greenwood Chemical Co. Newton 01 RA F 09/29/94 1996 1 1997

L.A. Clarke & Son Spotsylvania 02 RA 08/07/90 1995 - 1996
County 03 RA 12/14/92 1997 1998

Langley Air Force Base/NASA Rampton 03 12/16/93 1997 1998
Langley Cntr . -

Naval Surface Warfare - Dahlgren 01 12/13/93 1996 1996
Dahlgren. : : 02 12/13/93 & - 1996 1996
03 12/13/93 1996 1997
- 04 12/13/93 1996 1997 -

Naval Weapons Station - ‘ Yorktouwn 02 07/25/94 1997 1997
Yorktown | - 03 . 07/14/95 1 1997
: 04 04/30/95 : 1997

Rinehart Tire Fire Dump Frederick 01 A 09/29/89 1996
County 02 - 08/26/94 1996
03 . 06/17/94 - 1997

Saltville Waste 'Dispésal Saltville 02 ' 04/27/93 1996
Ponds ) 04 09/15/88 1997

U.S. Titanium Piney River o1 08/18/94 - 1997

Allegany Ballistics Laboratory Mineral 01 : 11710794 1996
(USNAVY) 02 : 12720794 . . 1996

Fike Chemical Nitro . 04 09/30/94 . 1997
‘ 06 08/28/95 ‘ 1996
07 05/18/95 1996

Follansbee Site ) Fol lansbee 01 09/27/90 ) 1997
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Progress Toward Implementing 8uperfund:- Fiscal Year 1995
APPENDIX A
STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- _ PREVIOUS PRESENT
‘ : ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY  LEAD  START SCHEDULE SCHEDULE
3 WV ordnance Works Disposal' Morgantoun 02 RI/FS PRP  '06/04/90 3 1996 2 1997
Areas .
3 WY  Vest Virginia Ordnance Point Pleasant 04 RA FF 05/26/95 2 199
08 RI/FS FF 09/28/93 3 1998 3 1998
09 RI/FS FF 09/28/93 2 1998 - 2 1998
10 RI/FS FF 01724795 3 1998
1 RI/FS FF 01/04/94 3 1998 3 1998
12 RI/FS FF 11724194 3 1999
4 AL Alabama Army-Ammunition Childersburg 02 RA © FF 01/04/95 3 1999
Plant ' 03 RA FF 10/02/94 4 1995
04 RI/ES FF 09/27/964 2 1996 2 1997
05 RI/ES FF 09/29/94 1 1996 1 1997
06 R1/FS FE - 09/27/94 3 1996
4 AL  Anniston Army Depot (Southeast Anniston 01 RI/FS FF 08/01/94. 1 1998 1- 1998
Industrial Area) ' 01 RA - FF 05704792 & 1997 4 . 1997
02 RI/FS FF 12/12/96 3 1996 3 1997
4 AL Ciba-Geigy Corp. (McIntosh McIntosh 01 RA PRP - 09/28/89 3 1996 1 2019
Plant) . 05 RI/FS EP 05/21/93 1 2000 1 2000
4 AL olin COl‘p; (McIntosh Plant) McIntosh 02 RI/ES PRP 06/17/94 & 1995 2 1996
03 RI/FS EP 05/21/93 1 2000 1 2000
- 4 AL  Redstone Arsenal (USARMY/NASA) Huntsville 01 RI/FS FF 05/17/95 3 1998
4 AL Stauffer Chemical Co. (Clemoyne Axis 01 RA - PRP 09/27/89 4 1999 4 1999
Plant) . 01 RA PRP 08/18/93 4 1999 4 1999
‘ 02 RI/FS PRP 01705790 3 1995 4 1996
02 RI/FS PRP 12/31/92 3 1995 1 1998
04 RI/FS PRP 05/21/93 1 2000 1 2000
4 AL. Stauffer Chemical Co. (Cold Creek Bucks i 01 RA PRP 09/27/89 4 1999 4 1999
Plant) ’ 01 RA PRP 09/27/93 4 1999 4 1999
' . : 04 RI/FS F* 05/21/93 1 2000 1 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, -
AND REMEDIAL ACTIONS IN PROGRESS OMN SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING  COMPLETION  COMPLETION
RG__ ST SITE NAME ) LOCATIQ_P! UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
4 AL T.H. Agriculture & Nutrition Co. Montgomery 02 RI/FS .PRP 07/14/94 4 1995 1 1996
(Montgomery Plant) ’
4 FL Agrico Chemical Co. : Pensacola 01 RA PRP 09723794 1 1997 11997
4 FL -BMI Textron Lake Park 01 RA PRP  03/24/95 v 2 1998
i 4 FL Broward County --21st Manor Fort Lauderdale - 01 R1/FS F 03/02/93 1 2000 1" 2000
bump
4 FL  Cabot/Koppers . Gainesville 01 RA PRP 12/29/93 4 1995 4 1995
01 RA PRP 09/29/93 1 1996 1 1996
01 RA PRP 09723794 = - o2 1999
02 RI/FS F 05/17/94 & 1995 & 1996
4 FL Cecil Field Naval Air Station Jacksonville 01 RI/FS FF 12/12/89 3 1995 3 1995
02 RA FF 02/02/95 1 1996
02 RA FE - 02/02/95 2 1998
03 RI/FS FF 10/22/90 2 1996 4 1999
04 RI/FS FF 02718792 1 1996 1 1997
05 RI/FS FF 02/18/92 1 1996 1 1997
07 RA FF 06/02/94 3 1999 3 1999
4 FL Chevron Chemical Co. (Ortho Ortando 01 RI/FS PRP 01/25/93 3 1995 3 199
Division) . . ;
4 FL Davie Landfill Davie 02 RA PRP 07/28/95 3 1996
4 FL Dubose 0il Products Co. Cantonment 01 - RA PRP 02/16/93 & 1995 4 1995
- 4 FL Escambia Wood-Pensacola Pensacola 00 “RI/FS F 09720/94 2. 1996 1 1997
4 FL Florida Steel Corp. ‘ Indiantown 01 RA PRP 09/21/94 3 1996 3 1996
. 02 RA PRP 06/12/95 3 1996
h 4 FL  Helena Chemical Co. Tampa 01 RI/FS PRP  09/02/92 3 1995 3 199
- : 02 RI/FS PRP 11706/92 & 1995 4 1995




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

'STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- oo - PREVIOUS PRESENT
. . ABLE FUNDING COMPLETION  COMPLETION
SITE NAME LOCATION UNIT - ACTIVITY \D __START SCHEDULE SCHEDULE

Homestead Air Force Base Homestead 02 RI/FS 10/01/90 1996 1996
05 RI/FS 10/01/90 1996 1997
07 R1/FS 10/01/90 1996 - 1997
08 RI/FS 10/01/90 1996 1997
09 RI/FS - 05/21/93 1996 1997

Jacksonville Naval Air Station Jacksonville 0 RI/FS 10/708/90 1996 1996
01 RA 03/20/95 2000
02 RI/FS 07/01/92 1997 1997
02 RA 03/06/95 1997
03 RI/FS 12/717/93 1996 1997

Kassauf-Kimerling Battery Disposal Tampa 02 - RA 09/02/94 1995 1996
(once listed as Timber Lake '
Battery Disposal) :

Madison County San1tary Madison 02/07/95
Landfill

Munisport Landfill North Miami . ' 06/05/95

-

Peele-Dixie Wellfield Site Fort Lauderdale 02/16/94

Pensacola Naval Air Station Pensacola 11/01/90
: ’ 10/15/90
10/15/90
10/15/90
10715790
10/15/90
10/15/90
10/15/90
06/24/91
10/01/91
10/01/91
10/01/91
11729/93
11/729/93
11729/93
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Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING  COMPLETION  COMPLETION
RG ST SITE NAME - LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
4 FL Pepper Steel & Alloys, Inc. Hedley 01 RA PRP 03726/87 4 1995 4 1995
4 °'FL  Petroleum Products Corp. ' Pembroke Park 02 RI/FS F 09/15/89 3 1996 3 199
4 FL  Pickettville Road Landfill Jaéksonville 02 RA PRP 09/30/93 1 1996 1 1997
~
4 FL Sapp Battery Salvage Cottondale 01 RA PRP 03/10/93 3 1996 3 1996
02 RI/FS F 09/30/90 &4 1995 4 1996
4 FL Schuylkill Metal Corp. ‘ Plant City -01 RA PRP 06/24/92 3 1998 3 1996
: . 01 RA PRP  06/07/94 1 1997 1 1997
4 FL  Ssherwood Medical Industries beland . -03 - RI/FS PRP 06/25/93 2 1995 2 1996
4 FL  stauffer Chemical Co (Tarpon Tarpon Springs ' '~ 01 - RI/FS PRP * .07/28/92 2 1995 2 199
. Springs) .
4 FL Stauffer Chemical Co. (Témpa Tampa ’ 01 RI/FS PRP  09702/92 3 1995 3 1995
Plant) - ’ . 02 RI/FS PRP 127127192 4 1995 4 1995
4 FL  Tower Chemical Co. Ctermont 02 RI/FS F. 03722794 4 1995 4 1995
4 FL VWhitehouse Oil Pits Whitehouse 01 RI/FS F U 04/15/96 4 1995 27 1996
4 FL Mingate Road Municipal Incinerator Fort Lauderdale 01 RI/FS PRP 09/27/91 2 1995 2 1995
Dump ., - . ' ’
_ 4 FL  Yellow Water Road Dump ) Baldwin . 01 RA - PRP 06/17/95 2 1997
4 FL Zellwood Ground Water Contamination Zel lwood , 01 RA F 09721792 2 1995 2 199
- 4 GA Cedartown Municipal Landfill Cedartouwn 01 RA MR 11/04/94 3 1997
4 GA Diamond Shamrock Corp. Landfill " Cedartown 01 RA PRP  06/29/95 -4 2015
_| 4

GA LCP Chemicals Georgia Brunswick 01 RI/FS PRP 07/06/95 1 1997




Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL.INVESTIGATI('JNS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

OPER-

: PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION-
RG__ ST __SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
4 GA Marine Corps Logistics Base Albahy 01 RI/FS FF 07/23/91 3 1996 1 1997
01 RA FF 12/30/94 4 1999
02 RI/FS FF 07/23/91 3 1996 1 1997
03 - RA FF 11729793 2 1998 2 1998
04 RI/FS FF 09/15/92 1 1996 3 1997
4 GA Marzone Inc./Chevron Chemical. Tifton 02 RI/ES F. 04715795 3 1997
Co. o
4 GA Robins Air Force Base (Landfill Houston County 01 RA FF 12731791 4 1996 1 1998
’ #4/ Sludge Lagoon) 02 RA FF 08/02/94 3 1998
4 GA T.H. Agriculture & Nutrition Albany’ 02 R1/FS PRP 01/20/93 3 1995 1 1996
Co. - ‘
4 -KY Airco Calvert City 01 RA “'PRP 09729/95 4 1997
4 KY B.F. Goodrich Calvert City 01 RA PRP 09/29/‘95> 4 1997
4 Ky Distler Brickyard West Point 01 RA F 09/28/88. 4 1996 4 2000
4 KY National Etectric Coil/Cooper Dayhoit - 01 ,RA PRP™  02/25/93 3 1995 3 1995
Industries
4 KY National Southwire Atuminum Hawesville 01 RA PRP 12/12/94 1 1996
Co.
% KY  Paducah Gaseous Diffusion Plant Paducah 01 RI/FS FF 04/10/89 4 1999 4 1999
(USDOE) 04 FS FF 08/12/93 2 1995 2 1997
05 RI/FS FF 09710792 3 1998 3 1998
06 RA FF 03/27/95 1 1996
07 RI/FS FF 07/09/93 4 1999 & 1999
08 RI/FS . FF 03729795 3 1998
10 RI/FS FF 04/27/93 & 1999 4 1999
1 RI/FS FF 06/28/93 3 1999 3 1999
13 RI/FS FF 07/25/94 & 1999 3 1997 -
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

OPER- PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG ST _SITE NAME LOCATION UNIT ACTIVITY LEAD STARY SCHEDULE SCHEDULE .
4 KY Red Penn Sanition Co. Landfill Peewee Valley 01 * RI/FS F 08/18/89 4 1994 4 1994
4 KY Smith's Farm Brooks M RA PRP  05/20/93 2 19%6 2 199
4 MS cChemfax, Inc. Gul fport 01 RI/FS EP* 09/07/94 & 1996 3 1996
4 MS Newson Brothers/Old Reichhold Columbia 02 _RI/FS PRP 10/21/94 1 1996
Chemicals, Inc.
4 NC Aberdeen Pesticide Dumps Aberdeen 05 RI/ES PRP 03721794 1 1996 3 1996
4 .NC Battery Tech (Duracell-Lexington) Lexington 01 RI/FS PRP*  09/09/94 4 1995 2 1996
4 NC Camp Lejeune Mi'li tary Reservation “Onslow County 02 RA FE 03/20/95 1T 1999
(Marine Corp Base) 03 RA FF *  01/27/95 4 1996
05 RI/FS FF 08/21/91 3 1995 3 1995
07 ‘RI/FS FF 06/08/94 3 1996 11997
08 RI/FS FF 06/30/93 1 1996 2 1996
09 RI/FS FF 12/02/91 1 1996 3 1996
10 RI/FS FF 04/13/92 & 1996 1 1997
1 RA FF 07/21/95 1 1996
12 RI/FS FF ' 0&4/04/9% 1 1996 1 1997
13 RI/FS FF 04704/94 1 1996 1 1997
14 RI/FS FF. 06/23/95 1 1997
4 NC Cape Fear Wood Preserving Fayetteville 01 RA -F 09/29/94 2 2000 2 2000
4 NC Charles Macon Lagoon & Drum Cordova o RA PRP 06/28/94 1 2000 1 2000
Storage .
4 NC Chemtronics, Inc. Swannanoa - 01 RA PRP 06710/91 & 1995 4 1996
4 NC Cherry Point Marine Corps Air Havelock 03 RI/FS FF 07/12/95 3 1996
Station
4 - NC DAVIS PARK ROAD TCE SITE NEED TO lpENTlFY 01 RI/FS F ' 06/29/95 2 1997




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- ~ PREVIOUS PRESENT
. . ABLE ‘ FUNDING COMPLETION  COMPLETION
SITE NAME . LOCATION- UNIT ACTIVITY LEAD _START ___ SCHEDULE SCHEDULE

FCX, Inc. (Statesville Plant) 7 Statesville 03 R1/FS PRP 06/25/93 3 1995 3 1995
Jadco-Hughes Facility Belmont 01 RA PRP 06720795 4 2001

Koppers Co., Inc (Morrisville Morrisville . 01 RA PRP 06/22/95 » 1999
Plant) -

Martin-Marietta, Sodyeco, . Charlotte 01 RA PRP 09/25/89 1999
Inc, ’

National Starch & Chemical Salisbury 01 RA PRP 06/27/90 ) 1999
Corp.

North Carolina State University Raleigh 01 . PRP  03/31/92 o 1996
(Lot 86, Farm Unit #1) .

Potter's Septic Tank Service - Maco .01 Y 09/23/94 : 1997
Pits

Aqua-Tech Environmental Inc (Groce -Greer ’ 01 09/26/95 1997
Labs) ’ .-

Calhoun Park/Ansonborough ‘ Charleston 01 " PRP 01/22/93 1996
Home ’ , ’ . ,

Carolawn, Inc. . Fort Lawn 0 | ) ‘PRP  05/12/93 . 1996

Geiger (C & M 0il) Rantoules o1 . F 03/31/92_ 1996
02 Fo o 01/19/9 1997

Golden Strip Septic Tank Simpsonville 1) © PRP  02/28/9% 1996
Service . .

Koppers Co., Inc ¢Florence Florence 3 01 PRP  02/29/88 ' 1997
Plant) ' : .

Koppers Co., Inc. (Charleston Charleston ! . ©01/14/93 . 1995
Plant) '




. Progress Toward Implementing Superfund: Fiscal Year 1995

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- ’ PREVIOUS PRESENT
: ABLE . FUNDING COMPLETION  COMPLETION
SITE NAME LOCATION UNIT ACTIVITY LEAD START SCHEDULE SCHEDULE

Leonard Chemical Co., Inc. Rock Hill 01 RI/FS PRP 12/13/90 1 1995 2 199
Palmetto Wood Preserving Dixiana 02 RA 09/25/89 1995' 2 199
SCRDI Bluff Road . Columbia 01 RA 06/22/94 1994 1 1995

Sangamo Weston, Inc./Twelve-Mile Pickens 01 RA 11722793 1994 1997
Creek/Lake Hartwel PCB . '

- Savannah River Site (USDOE) Aiken o . 02/28/90

05 - 02/28/90
10 01/09/91
1"n 03/06/91
13 06/07/91
1% - 07/01/91
15 07/01/91
16 03/06/91
17 05/08/91
18 07/01/91
19 . 08/05/91
20 - 10/31/91
21 10/28/91
22 03/25/92
23 10/21/91
24 02/25/92
2 02/05/92
26 - 07/15/92
27 08/15/92
29 ‘ 08/23/95
31 07/16/90
32 08/06/90
36 -12/29/89
37 08/05/91
38 01/31/95
39 o 03/31/95
40 03/31/95
44 | 12/29/89
W5 . 02/15/92
46 05/15/93

1996
1996
1995
1997
1996
1996
1996
1996
1997
1997
1997
1998
1999
1997
1997
1997.
1998
1998
1996

1997
1997
1995
1997
1996
1996
1996
1997
1997
1997
1997
1998
1999
1997
1997
1997
1998
1998
1999
1997
1998
1997
1997
1997
1998
1998
-1998
1999
1995
1997

1998
1997
1996
1996
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Progr'ess Toward Implementing Superfund: Fiscal Year'19§5
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER-  PREVIOUS  PRESENT
, o ABLE FUNDING  COMPLETION  COMPLETION
SITE NAME LOCATION UNIT _ ACTIVITY _LEAD _ START SCHEDULE __ SCHEDULE

Shuron Inc Barnwell - 01 RIFS  PRP 11721794 2 199%
Tounsend Saw Chain Co. _ Pontiac - 01 RA PRP  06/21/95 1996

) 3
Wamchem, Inc. Burton 01 RA PRP 12/04/92 2 199
: 01 - RA PRP 07/26/95 3 1996

American Creosote Works, Inc. Jackson 02 f 12/29/89 - . 1994
(Jackson Plant)

Arlington Blending &-Packaging . Arlington 01- 12/1?/94 . 1996

Carr;'er Air Conditioning Coltierville 01 11703/94 1995
Co. . :

Mallory Capacitor Co. ' Waynesboro ' 01 * 06/08/93 1997
1996
1998
1998
1998

Memphis Defense Depot (DLA) ) Memphis » 01 01/11/94
. 02 - 02/09/94

03 - 03/10/94

04 . 05709794

4
3
3
3
4

Milan Army Ammunition Plant 01 - 11715/93
' 02 : 11701794

03 10/01/89

04 10/01/89

09 10/01/89

10 10701/89

11 10/01/89

12 ’ 07/23/90

13 11726/

1998
1997
1997
1997
1997 .
1997 .
1997
1997
1997

- amd D b wd =2 (A ) e

North Hollywood Dump Memphis ’ 01 09/27/93 1996
Oak Ridge Reservation (USDOE) Oak Ridge 04 ’ 03/31/90
05 03/31/90
06 05/15/95
07 06/05/90
09 06/05/90
12 01/03/90
13 ; 06709790

1997
1999
1996
1998
1998
1999
1998

WS WSS




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL® INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT

. , ABLE FUNDING COMPLETION  COMPLETION
RG__ST-_ SITE NAME i LOCATION *UNIT ACTIVITY LEAD START SCHEDULE SCHEDULE
14 RI/FS . FF 10/25/86 3 1997 - 3 1997
15 RI/FS FF 09714790 1. 1999 1 1999
19 RI/FS  FF 10/25/86 1 1999. 3 1997
20 RI/FS FF 07/16/90 1 1998 3 1996
21 RI/FS . FF 08/28/92 2 1998 2 1998
22 RI/FS FF 12/728/90 3 1999 <« 3 1998
; i 23 RI/FS . FF 01/14/91 4 1999 3 1999
- 25 RI/FS FF 10/25/86 ‘4 1999 4 1999
. 26 RI/FS 33 08/31/92 1 -1996 3 1996
27 RI/FS FF 10/02/91 4 1996 2 1996
29 RI/FS FF 02/01/93 1 1996 4 1999
30° RI/FS FF 10/04/93 4 1999 4 1999
31 RI/FS FF 09723793 4 1998 4 1998
32 RI/FS FF 09/30/93 2 1999 2 1999
) 33 RI/FS FF 10/25/86 2 1996 4 1999
i 34 RI/FS FF 12702792 & 1999 & 1999
- 35 RI/FS FF 02/02/94 & ~ 1999 4 1999
36 RI/FS FF 03/31/94 & 1999 4 1999
37 RI/FS FF 12731792 1 1998 1 1997
40 RI/FS FF 12/22/94 2 1997
4 TN Tennessee Products o Chattancoga 01 RI/ES F 03/22/95 -3 1997
4 TN Velsicol Chemical Corp. (Hardeman Toone 01 RA PRP  05/26795 2 1997
- County)
4 IN Wrigley Charcoal Plant ' Wrigley 01 RA F 09/29/93 1 1995 2 1995
5 IL Acme Solvent Reclaiming, Morristown 06 RA PRP  09/29/94 1 2000 1 2000 .
i ' Inc. ‘
5 IL Amoco Chemicals (Joliet ‘ Joliet ' 01 RI/FS PS 04/07/94 3 1996 3 1996
‘Landfill) ) )
_ : 5 IL Beloit Corp. Rockton o RI/FS Ps - 09/27/90 2= 1996 2 1998
— 5 IL Byron Salvage Yard Byron 03 RA S 09/04/92 2 199§ 2 1999
03 RA S 08/25/94 g 1392
9

04 RI/FS EP 12/29/89 3 1995




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT

ABLE FUNDING COMPLETION  COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY . LEAD - START SCHEDULE SCHEDULE

5 1L Central Illinois Public Service Taylorville 01 RA ‘PS 02/22/94 2 1995 1 199
Co. :

5 IL Cross Brothers Pail Recycling o Pembroke Tounship 01 " RA PRP 09/30/93 4 1995 1 1996

’ 01 RA PRP 05/26/95 1 1996
5 IL DuPage County Landfill/Blackwell Warrenville 01 RI/FS PRP 09/29/89 3 1995 1 1997
" Forest Preserve) . .

5 . IL  Galesburg/Koppers Co. ) Gélestrg 01 RA . PS 05/05/95 2 1999

5 W H.0.D. tandfill Antioch 01 RI/FS PRP 08/20/90 3 1995 3 1996

5 IL  Ilada Energy Co. East Cape 01 RI/FS PRP ~ 06/19/89 2 1993 1 1996

» Girardeau ‘ i

5 IL  Joliet Army Ammunition Plant Joilet 01 RI/FS FF 06/09/89 2 1995 2 199
(Manufacturing Area) .

.5 IL  Joliet Army Ammunition Plant(Load-A -Joliet ’ 01 ﬁl/FS FF 06/09/89 4 1995 2 1996
ssembly-Packing Area’ :

5 1L Kerr-McGee (Kress Creek/wWest DuPage County 01 'RI/FS F 09/30/92 3 1996 1. 1997
Branch of Dupage River)

5 1L Kerr-McGee (Reed-Keppler' West Chicago 01 RI/FS F 05/20/92 4 1996 4 1998
Park) . ’ . .

5 IL  Kerr-McGee (Residential West Chicago/DuPage 01 RI/FS " F 09/17/93 4 1997 4 1997

" Areas) ’ Cnty » T : .

5 IL  Kerr-McGee (Sewage Treat ) West Chicago 01 RI/FS F 05720792 4 1996 4 1998
Plant) :

5 IL LaSalle Electric Utilities LaSatle . 02 RA S 04/11/89 1 . 2005 1 2005

5 IL Lenz Oil Service, Inc. Lemont 01 ‘. RI/FS PRP 09/29/89 3 1995 1 1997

A3l




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDJAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT X
: ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME . LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
5 IL MIG/Dewane Landfill ) Belvidere 01 RI/FS F 05701795 - 4 19.97
5 IL ML Industries/Taracorp Lead ' Granite City 01 RA F 09/30/92 4 1997 4 1997
Smelter 01 RA F 09/30/93 . 4 1999
5 IL Ottawa Radiation Areas Ottawa 1} RI/FS F 03/26/93 2 1996 . 1 1997
5 IL Outboard Marine Corp. waukegan 02 RI/FS PRP 09/26/90 1 1996 1 1997
03 RA PRP 06/27/93 2 1995 1 1996
5 IL Pagel's Pit - Rockford 02 RI/FS . PRP 08/13/91 1 1995 & 1996
5 IL Parsons Casket Hardware Belvidere 01 RI/FS S 09/29/88 1 1995 3 1996
. Co. '
5° IL  Sangamo Electric Dump/Crab Orchard Carterville 01 RA FF 06/30/93 4 1996 4 1996
National Wildlife Refuge 02 RA PRP 09/27/95 1 1998
(uspol) 03 RI/FS FF 09/13/91 2 1996 3 1996
. 04 R1/FS FE 09/13/91 3 1996 4 1996
5 IL Savanna Army Depot Activity Savanna 02 RI/FS FF 09/29/89 1 1995 1 1996
5 IL Wauconda Sand & Gravel ‘ Wauconda 02 RA PRP '09/30/91 1 1995 3 1996
5 IL Yeoman Creek Landfill Waukegan 01 RI/FS PRP 12/722/89 2 1995 1 1996
5 IN Conrail Rail Yard (Elkhart) Elkhart o1 RA PRP  08/29/94 = 4 1996
5 IN Continental Steel Corp. Kokomo 0 * RI/FS ] 05/25/90 1 1998 3 1997
. 02 RI/FS S 08/26/91 2 1996 3 1997
- . 03 RI/FS S 03727/92 2 1996 . 3 1997
5 IN Fisher-Calo _ LaPorte A ) RA PRP 09/30/95 2 1998
5 IN Fort Wayne Reduction Dump Fort Wayne -0 RA PRP 09/20/90 2 1995 2 1996
i 4 199

5 1IN Lemon Lane Landfill ’ Bloomington oo RI/FS . PRP  05/08/95




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- . PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG___ST . SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
5 IN MIDCO ! Site Gary 01 RA PRP 07/22/93 3 1995 4 1996
5 IN MIDCO I Site Gary 01 RA PRP 08/23/93 3 1995 2 1996
5 IN Neal's Landfill (Bloomi'ngton) Bloomington 01 RA PRP 07/07/88 2 1989 2 1989
5 IN Ninth Avenue Dump Gary 02 R PRP 02/14/94 11997
3 IN Northside Sanitary Landfill, ~Zionsville 01 RA PRP 09/30/94 2 1999 2 1999
Inc. ) . o
5 IN Reilly Tar & Chemical Corp. Indianapolis 04 RIJFS FE¥* 09/21/92 2 1995 4 1995
(Indianapolis Plant) 05 RI/FS FE*  09/21/92 2 1995 4 1995
5 IN Seymour Recycling Corp. Seymour 01 RA PRP 08/17/87 3 1995 3 1997
. 02 RA PRP 09/08/89 3 1995 4 1996
5 IN Tippecanoe Sanitary Landfitl, Lafayette . 01 RI/FS PRP  03/08/90 2 1995 11997
Inc. ‘ - )
5 IN Tri-State Plating Columbus 01 RA F 03/29/91 . 2 1999 2 1999
5 MI  Allied Paper, Inc./Portage Kalamazoo 02 RI/FS PS 12/28/90 1 1998
Creek/Kalamazoo River . 03 RI/FS PS 12/28/90 11997
04 RI/FS Ps . 12/28/90 3 1997
, ' 05 RI/FS _ PS 12/28/90 1 1999
5 M Bendix Corp./Allied Automotive St. Joseph 01 RI/FS PRP 02/13/89 3 1996 3 199
5 MI Bofors Nobel, Inc. Muskegon 01 RA F 09/25/92° 1 2000 1 2000
02 RI/FS S 03/31/90 2 1996 2 199
5 Ml Carter industrials, Inc. " Detroit 01 RA PRP  06/09/95 3 199
5 MI  Chem Central » Wyoming Township 01 " RA PRP  08/18/94 4 1996
5 M Marquette 01 RA PRP  07/05/95 4 1996

CLiff/Dow Dump

A-33
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, .
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
: . ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME LOCATION UNLT ACTIVITY LEAD  START SCHEDULE SCHEDULE
5 M1 Electrovoice Buchanan 02 RI/ES F 09715792 3 1995 1 1997 :
5 M1 GRH Landfill . Utica 01  RA PRP  06/02/95 1 1999
5 ML Hi-Mill Manufacturing Co. Hightand 01 RA PRP 06/28/95 3 1996
_ 5 MI lonia City Landfill lonia 02 RI1/FS PRP 01/29/86 T4 19‘§6
B 5 MI J &L tandfill Rochester 02 RI/FS F 07/12/94 2 1996
Hills
5 Ml Kentwood Landfill Kentwood 01 RA PRP 03/17/94 1 1996 1 1996
5 Ml Kysor Industrial Corp. Cadillac )] RA PRP 03/03/95 ' 2 2020
5° Ml Liquid Disposal, Inc.. Utica 01 RA  PRP 09/30/92 1 1998 4 1996
5 Ml Lower Ecorse Creek Duinp Wyandotte 01 RI/FS - F 03/14/9% 4 1996 2 1997
5 Ml Metal Working Shop Lake Ann 01 RI/FS P 11/15/90 3 1992
5 MI North Bronsen Industrial Bronson 01 - RI/FS ] 06/24/87 1 1996 2 1996
" Area
5 Ml Northernaire Plating - Cadillac 02 RA PRP 03/03/95 2 2020
5 MI Novaco Industries . Temperance 01 RA F 04/23/92 4 1997
: 5 Ml OTT/Story/Cordova Chemical Palton Township 01 RA E 09/25/91- 1 1996 1 1996
. Co. 02 RA F 09/28/92 2 1996 2 1996
— : 03 RA F 03/29/95 . 4 1997
5 Ml Organic Chemicals, Inc. Grandville 01 RA F* 02/09/94 3 1995 1 1996
C ‘ ‘ 02 . RI/FS F 04/22/88 & 1995 3 199
i 5 Ml Parsons Chemical Works, i Grand Ledge 7 01 RI/FS S 09/29/89 2 1996 1 1996

_ Inc.




Progress Toward Implementing Superfund: Fiscal Year 1995

APPENDIX A

STATUS OF REMEDIAL’INVESTIGATIONS

AND REMEDIAL ACTIONS IN PROGRESS

, FEASIBILITY STUDIES,
ON SEPTEMBER 30, 1995

- PREVIOUS

OPER- ‘

ABLE - FUNDING COMPLETION
RG __ ST SITE NAME ° LOCATION _UNIT ACTIVITY LEAD  START SCHEDULE
5 MI Petoskey Municipal Well Petoskey 01 RI/FS S 10/05/90

Field :
5 Ml Rasmussen's Dump Green Oak 01 RA PRP 03716795
Township : )
5 MI  Rockwell International Corp. Allegan 02 RI/FS FE 03/31/88
_ (Allegan Plant) ‘ .
5 ML Rose Township Dump Rose Township 01 RA PRP " 09/08/92 1 1996
5 MI 'Roto-FiniSh Co., Inc. Kalamazoo 01 RI/FS PRP 12/18/87 3 1995
5 Ml SCA Independent Landfill Muskegon Heigths 01  RI/FS  Ps  10/20/93 1 1997
5 Ml shiawassee River - Howell 01 R1/FS S 06/19/87 3 1995
5 MI Sparta Landfill Sparta Township 01 RI/ES PRP 09/23/93 4 1997
5 Ml  Spartan Chemical Co. Wyoming 01 RI/FS S 02/16/94 1 1996
5 Ml Spiegelberg Landfill Green Oak 02 RA PRP 07/17/9% 3 1995
: : Township ’
5 Ml Sturgis Municipal Wells ' st‘urgis 01 RA PRP * 05/12/93 1 2000
5 Ml Tar Lake. Mancelona 01 RI/FS PRP 01/29/86
Township . ‘

5 Ml Thermo-Chem, Inc. Muskegon 02 RIS PRP  09/21/87 3 1993
5 Ml >U.S. Aviex Howard Township 01 RA F 09727/91 1 1995
5 M! ° Verona Well Field Battle Creek 02 RA F 04/12/95‘

02 . RA PRP 12/28/94
5 MI  Wurtsmith Air Force Base Fosco County 01 RI/FS FF 01/03/95.

PRESENT

COMPLETION
SCHEDULE
3 1997
1 1996
1 1997

2 199
3 199
11997
4 1996
1 1998

1. 1998
11996
1 2000
3 1993

2 1998
11996
2 199
2 199
2 1997
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

.

OPER- PREVIOUS PRESENT
' ABLE FUNDING COMPLETION  COMPLETION
RG_ ST _ SITE NAME LOCATION . UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
5 MN Agate Lake Scrapyard Fairview Township 01 RA PS 07/08/94 1 2000
5 MN Arrowhead Refinery Co. Kermantown 01 RA s 08/15/90 1 1996 4 2000
01 RA PRP 04/20/95 o 2 1996
5 MN Burlington Northern (Brainerd/Baxte Brainerd/Baxter 01 RA PRP 03/31/87 4 1995 2 1996
r Plant)
5 MN  Freeway Sanf tary Landfitl Burnsville 01 RI/FS PS 03/27/86 1 1996
5 MN Long Prairie Ground Water Long Prairie 01 RA ) 04/11/91 2 2021 3 199
Contamination 02 RA S 04/11/91 2 2021 3 1996
03 RA S 12709793 3 1995 . 2 1996
5 MN MacGillis & Gibbs Co./Bell Lumber New Brighton 01 RA S 09/30/94 3 1996 4 1998
& Pole Co. . :
5 MN Naval Industrial Reserve Ordnance Fridley 01 RA FF 06/14/91 4 1999 4 1999
Plant ) 02 RI/FS FF 03/28/91 2 199 2 1996
5 MM Oak Grove Sani fary Landfitl Oak Grove 02. RA PRP 08/05/92 4 1§99 & 1999
Touwnship . .
5 MN Reilly Tar & Chemical Corp. St. Louis - 02 RA PRP 09/30/87 1 1996 1 199
. Park 04 RA PRP 04/01/91 & 1999 4 1999
5 OH Allied‘Chemical & Ironton Tronton 02 . RA PRP 03/03/95 1 2026
Coke ' : 02’ RAY PRP  03/03/95 4 1996
5 OH Alsco Anaconda ~ Gnadenhutten - 01 RA PRP 09/30/91 1 1996 1 1996
. 02 RA PRP 09/28/94 1 1996 1 1996
5 OH Big D Campground Kinésville 01 RA PRP 05/11/94 1 2016 1 2016 .
5 OH Buckeye Reclamation 'St. cla%rsville 0 RA ‘PRP 02/10/95 4 199§
5 OH Coshocton Landfill Franklin Township 01 . RA PRP 12/03/93 ~2 1996 2 1996




Progress Toward Implementing Superfund: Fiscal Year 1995
)  APPENDIX A
STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- PREVIOUS PRESENT
‘ ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME - .___LOCATION UNIT ACTIVITY LEAD __ START SCHEDULE SCHEDULE
5 OH Dpver Chemical Corp. - Dover . 0 RI/FS PRP-  08/24/88 2 1996 3 1996
5 OH Feed Materials Production Center‘ Fernald 03 RI/FS FF 04/09/90 2 1996 2 1996
(USDOE) . ‘ 05 R1/FS FF 04/709/90 2 1995 2 1996
5 OH Fields Brook Ashtabula 02 RI/FS PRP 03/22/89 2 1995 1 1996
) ) 03 RI/FS PRP 09/26/89 2 1995 - & 1996
03 RI/FS F 09/09/94 4 1996
04 RI/FS PRP 01/10/93 1 1996
5 OH Miami County Incinerator ) Tm)" ' 01 RA PRP 05/20/95 2 1996
5 OH Mound Plant (USDOE) Miamisburg - 02 RI/FS FF 06/21/93 3 2000 3 2000
: . 05 RI/FS FF 02704/93 4 1997 4 1997
06 RIJFS . FF ~ 07/17/92 "1 2001 1 2001
‘ 09 RI/FS FF 05/22/92 1 2008 1 2008
5 OH Nease Chemical Salem 01 RI/JFS ° "PRP  01/27/88 ‘ 3 1995 2 1996
5 OH New Lyme Landfill : New Lyme '01 RA F 04/11/88 1 1995 2 1996
.5 OH Pristine, Inc. Reading - 04 RA PRP 05/30/94 2 1995 1 1996
5 OH Reilly Tar & Chemical Corp. (Dover - Dover' ' 01 RI/ES PRP 03/29/89 4 1995 4 1996
Plant) ‘ _ ‘ . -
5 OH Rickenbacker Air National Guard + Lockbourne 00 RI/FS FF 09/15/93 . 1 1996
(USAF) ) '
5 OH South-Pgint Plant . '7 South- Point 01 RI/FS PRP 03/31/87 1 1996
5 OH Sumit National Deerfield 01 RA PRP 06/22/93 3 1997 © 1 199
: Township :
5 OH Unitéd Scrap Lead Co., Inc. - Troy ’ 0_1 RA " F 09/17/92 4 1995 11996
5 OH Wright-Patterson Air Force : Dayton . 01 RA FF 10/03/94 3 1996
Base ] 02 RI/FS FF 07410792 3 1996 3 199 -
03 R1/FS FF 10/01/92 1 1996 4 1996
04 . R1/FS FF 10/01/92 4 1996 4 1996
1 1996 4 1996

05 RI/FS FF 10/01/92
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
. AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG__ ST _ SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
06 RI/FS FF 03/16/93 4 1997 4 1997
07 RI/FS FF 12/12/94 & 1997
08 R1/FS FF 06/28/94 4 1997 4 1997
09 RI/FS FF 01710794 3 1998 3 1998
10 R1/FS FF 07/28/93 3 1996 3 1996
1 RI/FS FF 12/12/94 4 1997
12 RI/FS - FF 08/31/95 2 1998
5 Wl Better Brite Plating Co. Chrome DePere 01 RI/FS S 09/28/90 2 1996 1 1997
and 2inc Shops 62 RA F 08/05/91 3 1997 3 1997
5 Wl City Disposal Corp. Landfill “Dunn 01 RA PRP 03/30/95 1 1998
5 WI Delavan Municipal Well #4& Delavan 01 RI/FS PS 09/28/90 1 199 1 1996
5 Wl Fadrowski Drum Disposal _Frankiin 01 RA PRP  05/21/93 2 199 1 1996
5 W! Hagen Farm Stoughton 01 RA PRP 08/14/91 1 1997 1 1997
: 02 RA PRP  05/19/95 1 1997
5 MWl  Hunts Disposal Caledonia 01 RA PRP 07/06/95 2 1997
5 Wl Kohter Co. Landfill Kohler 02 FS PRP*  07/31/92. 3 1995 2 _1996
5 Wl Lauer 1 Sanitary Landfill Menomonee 01 RI/FS PS 08/01/90 1. 1996
. Falls s ‘
5 Wl Lemberger.Landfill, Inc. Whitelaw 01 RA "PRP 03/08/95 4 1996
(Lemberger Fly Ash Landfitl) ’
5 Wl Lemberger Transport & Recycling Franklin Tounship 01 RA PRP  03/08/95 4 1996
5 Wl Madison Metropolitan Sewerage Blooming Grove 01 RI/FS PRP 09/24/92 2. 1995 2 1996
District )
5 Wl Master Disposal Service Brookfield 01 RA PRP 03/29/94 3 1995 2 1996
Landfill - .
A-38°
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

el

OPER- : PREVIOUS  PRESENT
: . . ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD ~ START SCHEDULE SCHEDULE
.5 Wl Moss-American (Kerr-McGee 0il Mi lwaukee 01 RA F 05/19/95 1 2000
Co.)
5 Wl  Muskego Sanitary Landfill Muskego ' 01 RA PRP 10/07'/93 2 1995 1 1996
5 Wl National Presto Industries, Eau Claire 01 RA PRP 11/12/93 2 1999 ~ 2 1999
Inc. 03 RI/FS PRP  06/04/86- 3 1995 1 1996
5 Wl Oconomowoc Electroplating Co., Ashippin 01 RA F 09/30/91 2 1995 4 1996
Inc. . 01 RA F 05/12/94 3 1996 3 1996
02 RI/ES ) F 09/20/90 1 1997 1 1997
5 Wl Onalaska Municpal Landfill o Onalaska 01 RA F 02/28/92 1 1995 1 1996
5 WL Scrap Processing Co., Inc. ) Medford 01 RI/FS F 05/11./92 2 1995 1 1996
5 Wl  sheboygan Harbor & River Sheboygan . 01 RI/FS PRP 04/11/86 1 1996 3 1996
L] .
5 WI Spickler Landfill . Spencer 01 RA PRP 02/23/94 1 1995 4 1995 "
5 Wl Tomah Armory ' Tomah 01 RI/FS FE* 05/27/93 2 1996 4 1996
5 Wl Tomah Fairgrounds Tomah 01 - RI/FS F* 05/27/93 1 1996 4 1996
5 MWl Tomah Municiple Sanitary _Tomah , 01 RI/FS PRP  01/11/94 2 1996 1 1997
Landfilt ¢
5 Wl Wheeler Pit La Prairie 01 RA PRP 65/21/92 1 1998 1 1998-
i Tounship : :
6 AR  Frit Industries Watnut Ridge 01 RA PRP 09/08/83‘ 2 1995 4 1995
6  AR. Gurley Pit ‘ Edmondson 01 RA F 03/29/89 1 1995 4 1995
6 AR Midland Products ] Ola/Birta 0 RA S 06/29/90 1 1995 4 1998
6 AR Popile, Inc. ,  El Dorado 01 RI/FS F- 12/27/91 1 1995 4 1995
: 0 " RA F 09727794 1 1999 1 1999
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995 °

OPER- PREVIOUS PRESENT
. RBLE FUNDING COMPLETION  COMPLETION
RG ST _SITE NAME LOCATION UNIT ACTIVITY LEAD START. SCHEDULE SCHEDULE
6 AR Vertac, Inc. Jacksonville 02 RA F 09/26/96 2 1996 2 1996
03 RI/FS PRP 07/12/89 1 1995 1 1996
06 RI/FS F 07/12/89 4 1995 4 1996
6 LA Agriculture Street Landfitl - New Orleans o1 R1/FS F 03/14/95 2 1996
6 LA American Cresote Works, Inc Winnfield * 01 RA F 09/28/93 1 1996 T 1 199
_ (Winnfield)
6 LA Bayou Bonfouca . ’ slidell 02 RA F 02/04/91 & 1997 4 1997
6 LA Cleve Reber Sorrento 01 RA PRP  04/10/92 1 1997 1 1997
6 LA Combustion, Inc. Denham Springs o1 RI/FS PS 10/25/88 1 1996 2 199%
6 LA Louisiana Army Ammunition ‘ Doyline 02 RI/FS FF 01/31/89 "4 1995 2 1996
Plant . 03 R1/FS FF 09/30/93 4 1995 4 1996
6 LA 0ld Citgo Refinery (Bossier Bossier 01 RI/FS F 09/22/96 4 1996 4 1996
. city) ' : :
6 LA Old Inger 0il Refinery DarroW 01 RA S 04/25/86 ~ 2 1999 2 1999
6 . LA Petro-Processors of Louisiana, Scotlandville 01 RA " PRP 06/30/87 4 1997 4 1998
" Inc. )
6 LA Southern Shipbuilding © Slidell S .RI/FS F 06/24/94 1 1995 & 1995
) 6 NM .AT & SF (Clovis) Clovis 01 RA " PRP  0B/O7/89 4 1998 4 1998
_ 6 NM  AT&SF (Albuquerque) 4 , Albuquerque 01 RI/FS PRP  06/06/9% 4 - 1995 2 199
6 NM Cal West Metals (USSBA) Lemi tar 01 RA F 09/29/93 2 1995 4 1995
B 6 NM Cimarron Mining Corp. Carrizozo 01 RA EP 08/13/917 1 1995 2 1996
_ _ ) . 02 RA EP - 12/20/91 2 1995 2 1996
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING  COMPLETION COMPLETION
RG___ST _SITE NAME i LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE _ SCHEDULE
6 NM  Lee Acres Landfill (USDOI) Farmington 01 ‘ RI1/FS FF . 02/25/92 1 1996 1 1996
6 NM  Prewitt Abandoned Refinery Prewitt 01 _RA PRP  01/16/95 4 199
01 RA PRP 01/16/95 4 1996
6 NM - South valley Albuquerque 06 RA PRP 06/18/95 1. 1997
6 NM  United Nuclear Corp. Church Rock 01 RA ‘PRP 09/12/89 4 1995 2 1996
6 0K Double Eagle Refinery Co. Ok lahoma City 02 RA _F 07/17/95 4 1996
6 0K  Fourth.Street Abandoned Oklahoma City 01 RA F 09/20/94 1 ~ 1996 3199
Refinery 02 . RA. F 07/17/95 4 1996
6 - OK National 2inc Corp. Bartlesville | 01 RA PS 03/15/94 4 1997
6 0K Rab valley Wood Preserving Panama 01 RI/FS F 09/27/94 4 1995 4 1996
6 OK Sand Springs Petrochemica Sand Springs 01 RA PRP  09/16/94 4 1996 4 1996
Comptex . ) ’
6 OK Tar Creek (Ottawa County) Ottawa County 02 RI/FS F- 08/25/94 4 1996
02 RI/FS F 08/25/94 4 1997
6 0K Tenth Street Dump/Junkyard Oklahoma City 01 RA F 09/28/94 1 1996 2 1996
6 TX . ALCOA (Point Comfort)/Lavaca Point Comfort 01 RI/FS PRP 03/31/96 2 1997 2 1997
Bay ‘ : :
6 - TX Air Force Plant # (General Fort Worth 01 R1/FS FF 08/20/90 4 1995 2 1996
Dynamics) - :
6 TX Bailey Waste Dispoéal Bridge City 01 RA MR 02/19/92 3 1996 3 1997
6 11X Brio Refining Co., Inc. Friendswood 01 RA PRP - 06/29/89 2 1997 4 1998
6 TX Crystal Chemical Co. Houston 01 - PRP  01/03/95 2 1996

RA
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS-IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
’ ABLE FUNDING COMPLETION  COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START _SCH‘EDULE SCHEDULE
6 TX French, Ltd. Crosby 02 RA PRP 06/28/89 3 1998 3 1998
6 TX Geneva Industries/Fuhrmann Houston 02 RA S 03/31/89 4 1999 4 1999

Energy

6 TX Lone Star Army Ammunition Texarkana 01 RI/FS FF 06)18/90 4 1996 1 1997
Plant 02 RI/FS FE 06/18/90 4 1996 1 1997

6 TX Longhorn Army Ammunition Karnack 01 R1/FS FF 10/16/91 4 1995 1 1996
Plant 02 RI/FS FF 10716791 2 1997 2 1997

03 RI/FS FF 10/716/91 3 1995 4 1995

03 R1/FS FF 10/16/91 2 1997 2 1997

04 RI/FS FF 10/16/91 3 1995 2 1997

05- RI/FS FF 10716/91 2 1997 2 1997

06 RI1/FS FF 10716791 1 1997 1 1997

6 TX MOTCO, Inc. La Marque 01 RA PRP 12/31788 3 1996 1 1997
02 RA PRP 12/13/93 3 1996 1 1997

6 TX North Calvacade Street Houston 01 RA S 09/12/91 3 1996 4 1999
02 RA ] 09/03/93 "1 1998 1 1998

6 TX Odessa Chromium #1 Odessa 02 RA S 09/27/89 2 1998 2 1998
6 TX Odeésa Chromium #2 (Andrews Odessa 02 RA' S 03/30/90 2 1997 2 - 1997
Highuay) 03 RA PRP 04718793 2 1998 2 1998

6 TX RSR Corp. Dallas 02 RI/FS PRP 08/09/93 2 1995 4 1995
03 RI/FS F 07/17/93 3 1995 2 199

65 RI/FS -F 05/10/93 3 1995 2 1996

6 TX Sikes Disposal Pits Crosby o1 RA ) 05/04/89 3 1996 . 4 1996
6 TX Sol Lynn/Industrial Transformers Houston 02 RA S 09710/91 4 1999 4 2004
6 ™ South Cavalcade $treet Houston 01 RA PRP  01/11/95 4 1999
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OPER- PREVIOUS PRESENT
’ ) ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD START __SCHEDULE SCHEDULE
6 TX Texarkana Wood Preserving Texarkana 01 RA S 05/21/93 4 1999 4 1999
Co.
6 TX United Creosoting Co. Conroe 03 RA S 09/17/93 . 4 1997 4 2000
03 RA S 09/17/93 2 1998 1 1999
7 1A Des Moines TCE (once l1sted as Des Moines 02 RI/FS F* 10/26/94 1 1996
DICO) 04 RI/FS F* 10/26/94 4 1995
7 IA Fairfield Coal Gasn‘lcatwn Fairfield 02 "RA PRP 07/20/92 4 2001
Plant
7 1A lowa Army Ammunition Plant Middietown 01 RI/FS FF . 09/20/96 4 1996 4 1997
7. IA  Mason City Coal Gasification Mason City 01 RI/FS PRP 10701/91 4 1996 3 1997
Plant
7 1A Midwest Manufacturing/North Kellogg 02 RA PRP 08/03/95 4 1997
Farm : '
7 IA  Peoples Natural Gas Co. Dubugque 01 RA PRP 03/29/94 4 1996 4 1997
7 1A Ralston Cedar Rapids 01 RIS PRP  11/27/91 3 1997
7 1A vdgel Paint & Wax Qrange City 01 "RA PS 05/20/91 2 1997 2 1997
7 1A Waterloo Coal Gaasification Waterloo 01 RI/FS PRP  05/30/95 1 1998
Plant
7 KS 29th & Mead Ground Water Wichita 01 RI/ES PS 09/27/89 4 1995 & 1997
Contamination ~ ’ :
7 KS 57th and North Broadway Streets Whichita Heigths 01 RI/FS F 09/15/94 4 199 2 1999
Site . : . .
7 Ks Cherokee County (Tar Creek, Cherokee County 03 RI/FS PRP 05/07/90 4 1995
Cherokee County) 07 - Fs F 98/23/95 1 1996
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REHEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER~ PREVIOUS PRESENT
. ' . ABLE FUNDING COMPLETION  COMPLETION
RG.- ST SITE NAME LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE _°
7 KS Doepke Disposal (Holliday) Johnson County 01 RA PRP 03/06/95 4 1998
7 KS Fort Riley Junction City ) 01 RI/FS FF 08/23/90 3 1995 2 1996
02 RI/FS FF 01722792 3 1996 3 1996
03 RI/FS FF 07/01/93 4 1996 4. 1996
7 KS Fourth &~Car:ey Site Hutchinson 01 R1/FS PS 05/03/9 4 1996 2 1997
7 KS Obee Road Hutchinson 02 RI F 09/30/94 4 2000
7 KS Pester Refinery Co. El Dorado 01 RA PS  11/01/9% 2 1997
. 02 RI/FS PS - 12/16/93 4 1996 4 1996
7 MO Bee Cee Manufacturing Co. Malden 01 Fs S 09/03/93 ' 3 1995
7 MO Kem-Pest Laboratories Cape Girardeau 02 RA F 02/10/93 & 1996 4 1996
7 MO Lake City Army Ammunition Plant Independence 01 . R1/FS FF 08/01/87 1 1999 1 1999
(Northwest Lagoon) 02. RI/FS FF 04721792 4 1996 4 1996
03 RI/FS FF 06/27/90 4 1996 1 1998
04 RI/FS FF 09/30/92 3 1999 3 1999
7 MO Lee Chemical Liberty 01 . RA PS 12731792 1 . 1995. 4 1999
7 MO Oronogo-Duenweg Mining Belt Jasper County 01 . RI/FS MR 08/02/91 3 1997
01 RI F 04/24/90 4 1995
7 MO solid State Circuits, Inc. Republic 0 RA PS 09/27/91 2 199 4 2034
7 MO St. Louis Airport/Hazelwood St. Louis 01 RI/FS PRP 06/26/90 1 1996 1 1997
Interim Storage/Futura Coat County
7 Mo syntex Facility Verona 01 RA PRP 09/30/89 4 1995 4 1996
7 MO Times Beach Site Times Beach 02 RA PRP 09/30/94 1 1996 1 1996
7 MO Weldon Spring Quarry (USDOE/Army) St. Charles 01 RA FF 04/10/95 3 1996
" County 03 RA FF 06/19/95 2 1996
03 RA FF 04/15/95 1 1996
05 RI1/FS FF 10/24/91 & 1996 4 1997 .
06 RI/FS FF "05/18/95 4 1998
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APPENDIX A .

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, -

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

SITE NAME

LOCATION

OPER-
ABLE
UNIT

ACTIVITY

FUNDING

PREVIOUS

COMPLETION

SCHEDULE

PRESENT

COMPLETION

SCHEDULE

Weldon Springs Ordnance
Works

Westlake Landfill

St. Charles
County

Bridgeton

01

01
02

RI/FS

RI/FS
R1/FS

START

02/16/90

03703793
12/14/94

2

1995

1996

1996

1996
1998

Bruno Co-op Association/Associated
Prop ’ .

Cleburn Street Well

Cornhusker Army Ammunition
Plant - :

i
Hastings Ground Water Contamination

" Nebraska Ordnance Plant
(Former)

Ogaltala Ground Water Contamination

Bruno

Grand Island

Hall County

Hastings

Mead

Ogallala

01

01

01
02

05
12
14
15
16"
19

02
03

01

RI/FS

RI/FS

RI1/FS
RI/FS

RI/FS
RI/FS
RI/FS
R1/FS
RI/FS
RI/FS

RI/FS

*RI/FS

RI/FS

05/17/94

09/16/91
03/15/90

12/01/94

09/30/93
08/31/90
09730/91
07/19/95
02/11/N
03/22/85

08/18/92
02/08/95

09/29/94

1996

1996

1997
1996

1997

1997 -
1997
1997
1997
1997

1996
1998

1997

Air Force Plant PJKS
Broderick Weod Products

California Gulch

Watertown

" Denver

Leadville

01
02

00
00
02
02
03
04
05
05
05
06

Ri/FS
RA

FS

02/07/89
05/01/95

06/12/92
04/07/94
04/07/87
08/26/94
08/26/94
08/26/94
08/26/94
08/29/91
09/16/93
08/26/94

& 2l We WSS

WN=2NWS =

1999
1996

1995
1996
1995
1996
1995
1996
1996
1995
1995
1996
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APPENDIX A

. STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
- ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME . LOCATIGON UNIT ACTIVITY _ LEAD _ START SCHEDULE SCHEDULE
07 RI/FS PRP 08/26/94 2 199
08 © RI/FS PRP 04/08/93 4 1995
08 RI/FS - PRP 08/26/94 4 1996
09 RI/FS PRP 09/15/94 3 1996
09 RI/FS PRP 08/26/94 4 1996
09 RI/FS F 08/26/%4 ~ 1 1996
10 RI/FS PRP 08/28/94 2 1996
12 RI/FS PRP 04/08/93 & 1996
8 €O Central City - Clear Creek Idaho Springs 03 RA F 09/30/92 4 1996
- 03 RA $ 09/29/93 3 1998
03 RA S 09/29/93 2 1997
03 RA s |, 09/29/93 2 1997
8 €0 Chemical Sales Co. Commerce City 02 RA F - 04/25/95 1 1996
’ 03 RA F 03/23/95 1 1996
8 CO Denver Radium Site Denver 08 RA PRP 03/31/93 3 1995 4 1996
09 - RA F © 06/04/792 2 1995 2 1996
8 (€0 Eagle Mine Minturn/Redcliff 01 RA PS 09/01/88 1 1996 4 1996
’ 02 FS F 09/01/92 3 1996
8 €0 Lincoln Park Canon City 01 FS F 03/11/92 4 199 & 1996
8 €O Rocky Flats Plant (USDOE) Golden 01 RI FF 02/06/90¢ 2 1996 . 2 199
) 02 RA FF 09711792 4 1995 4 1995 .
02 RI FF 04/12/90 &4 1995 4 1995
03 Rl FF 07/10/91 4 1999
. - 04 Rl FF 06/08/90 3 1995 3 199
- ’ 05 RI- FF 04/05/91 & 1999 4 1999
: . 06 RI FF 04/19/91 4 = 1999 4 1999
' 07 RI FF 06708790 1 1996 1 1996 .
08 RI FF 05/01/92 4 1999 & 1999
) : 09 RI FF 06/08/90 3 1996 3 1996
10 R FF 11/726/91 3 1996 3 1996
- . . 1 ° Rl FF 06/08/90 1 1997
. - . 12 RI FF 05/08/92 4 1999 4 1999
- ‘ .13 R1 FF 05/15/92 4 1999 & 1999
: . 14 Rl FF 06726/92 4 1999 4 1999
15 RI . FF 05/27/92 &4 1999 4 1999
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STATUS OF REMEDIAL INVEST!GATIONS_, FEASIBILITY STUDIES,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- - . PREVIOUS PRESENT

. - ABLE . FUNDING COMPLETION  COMPLETION

RG ST  SITE NAME LOCATICN UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
16 . RI FF 09/24/91 4 1999 4 1999
8 €O Rocky Mountain Arsenal » Adams County 02 RI FF - 10/27/87 1 1995 1 1995
- .03 RI/FS FF . 02/15/85 2 1996 2 1996
04 RI/FS- FF 02/15/85 3 1995 2 1996
15 RA FF 01701790 2 1998 « 2 1998
25 RA FF 03/21/91 2. 1997 2 1996
26 RA FF 11715791 2 1995 4 1996
26 - RA FF 07/15/93 4 1995 4 1995
26 RA _ FF 04/14/94 4 1995 2 1996
26 RA FF 05/01/94 4 1995 4 1995
- 28 RA FF ".02/05/93 ] 3 199
8 €O Smuggler Mountain Pitkin County 02  Ra PP 04/14/95 2 199
8 €O Sumitville Mine Rio Grande 00 - RI/FS MR* 05/11/93 1 1996 4 1998
. County 00 RA F 06/07/95 2 1997
01 RA F 06/07/95 4 1999
. 02 RA F 06/07/95 4 2003
03 FS F 09/21/96 4 1995 1 1996
8 MT  Anaconda Co. Smelter Anaconda 04 RI/FS PRP  09/30/94 3 1996 3 1997
: . - 07 RA PRP 05/19/94 '3 1998 3 1998
1 RA PRP 06/10/793 2 1996 4 . 1996
. 14 R PRP 09/28/88 3 1997
.- ‘ 16 RI/FS PRP 09/30/94 1 1996 3 199
8 MT East Helena Site East Helena. 01 RA PRP 03/31/92 3 1999 3 1997
: ’ 02 RI/FS PRP 06/23/87 1 1998 1 1998
03 RI/FS PRP 06/27/87 3 1996 1 1998
8 MT ' Idaho Pole Co. . Bozeman ) 01 RA PRP 06729795 11997
8 MT  Libby Ground Water Contamination Libby ' 02 RA PRP 10/18/89 4 1999 4 1999
8 MT  Milltown Reservoir Sediments " Milltown o 02 - FS PRP 02/02/90 1 1997
’ 02 RI PRP 02/02/90 4 1996
03 - RI/FS PRP 07707795 2 1998
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME _ . LOCATION : UNIT ACTIVITY LEAD ' START SCHEDULE SCHEDULE .
8 MT  Silver Bow Creek/Butte Area Silver Bow/Deer 01 RI/FS Ps 09730/ 1 1996
Lodge 04 RA PRP 06/30/92 2 1997 2 1997
07 RI/FS PRP 08/02/91 1 1996
08 RI/FS PRP 06/30/92 1 1998
12 RA FE¥* 05/18/94 1 1997 11997
8 SD Annie Creek Mine Tailings Lead 01 RI/FS PRP 05/11/92 4 1999 & 1999
N 8 sb Ellsworth Air Force Base Rapid City 01 RI/FS FF 12/11/92 4 1996 4 1996
02 RI1/FS FF 04/12/93 4 1996 4 1996
03 RI/FS FF 04705/93 2 1997 2 1997
04 RI/FS FF 04/12/93 4 1996 4 1996
. 05 RI1/FS FF 04/05/93 2 1997 2 1997 .
06. RI/FS FF 01724792 3 1996 3 199
07 " RI/FS FF 04705/93 2 1997 2 1997
08 RI/FS FF 04705793 2 1997 2 1997
09 RI/FS 33 01/26/93 1 1997 1 1997
10 RI/FS FF 01/26/93 1 1997 11997
11 - RI/FS FF 02/03/94 1 1998, 1 1998
12 RI/FS FF 01/26/93 1 1997’ 1 1997
8 UT Hill Air Force Base Ogden . 01 RI/FS FF 06/28/91 3 1996 2 1997
’ 02 RI/FS FF 06/28/91 - 1 1995
02 RA FF 01/30/92 4 1996
04 _RA FF - - 09/14/95 . 3 1998
05  RI/FS FF 08/13/91 3 1996 3 199
06 RI/FS FF 09/10/92 1 1997 1 1997
- 08 - RI/FS FF 05/03/95 1 1999
. 8 UT Kennecott (South Zone) Coppertouwn 00 . RI/FS PRP 09/22/93 3 1996
- : ' 00 RI/FS PRP  09/22/93 4 1995
01 RI/FS PRP  09/22/93 4 1996
02 RIJFS . PRP 07/29/94 & 1996 3 1997
8 UT Midvale Slag Midvale 01 RA S 09707795 4 1996
8 UT Monticello Mill Tailings - Monticello 01 RA FF 06/22/92 1 1994 1 199
_ (USDOE) 01 RA FF 07/31/93 3 -19% 1 199
N : 01 RA FF 08/01/95 3 1996
02 RA FF 05721/95 4 1996
02 RA FF 08/04/95 4 1996
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APPENDIX A

STATUS OF REMEDIAL lNVESTIGATIONS FEASIBILITY STUDIES
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- - PREVIOUS PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG_ ST SITE NAME ° LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
03 RI/FS FF 05/31/91 1 1998 1 1998
8 UT Monticello Radioactively Monticello 01 RA PRP 09/06/84 1 1996 ‘ 1 1997
Contaminated Properties 02 RA FF . 11/09/90 1 1997 4 1997
. 03 RA " PRP 11723793 3 1996 4 1997
05 RA FF 01/07/94 2 1998 - 1 1999 .
8 UT Petrochem Recycling COrp /Ekotek Salt Lake o1 RI/FS PRP 07/10/92 3 1995 1 1996
© . Plant City .
8 UT  Portland Cement (Kiln Dust 2 & Salt Lake 01 RA 5 04/03/95 1 1997
' 3 ‘ City 03 RI/FS F 10/24/94 2 1996
8 UT Richardson l;l'at Tailings Summit County 01 RI/FS PRP 09729789 1 1997
8 UT sandy Smelter Site Sandy 00 RI/FS F 11715/93 1 1995 4 1995
01 s F 1115793 1 1995 4 1995
8 UT sharon Steel Corp. (Midvale Midvale 01 RA S 05/18/95 4 1957
Tailings/Smel ters) 02 - RA S - 09720794 -1 1997 2 1996
02 RA s 09/29/95 ' 2. 1997
8 UT Tooele Army Depot (North Tooele ’ o1 . RI/FS FF '08/16/90 11995
Area) - = 01 RI/FS FF 12/31/91 1 1998
02 RI/FS FE 12/31/91 3 1997 2 1998
03 RI/FS FF 11/01/94 3 1998
04 R1/FS FF 07/15/93 3 1996 1 1998
08 RI/FS FF 03/19/93° 3 1996 1 1998.
09 RI/FS FF 01702792 1. 2001
10 RA FF 08/29/95 2 199%
8 UT - Utah Power & Light/American Barrel Salt Lake 0 RA PRP  07/23/94. 2 1995 2 1996
Co. . City o1 RA PRP 09/18/95 2 1996
8 UT wasatch Chemical Co. Salt Lake 01 RA PRP - 09/10/93 4 - 1995 1 1996
city o1 RA PRP 10/11/94 ‘ 1 1996 .
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STATUS OF REHEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, .
AND REMEDIAL ACTIONS IN PROGRESS CN SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
. ABLE FUNDING COMPLETION  COMPLETION
RG__ ST SITE NAME LOCATION - UNIT ACTIVITY_ LEAD _ START SCHEDULE SCHEDULE
8 INY F.E. Warren Air Force Base Cheyenne 02 R1/FS FF 01)06/94 3 1997 3 1997
03 R1/FS FF 01/25/93 3 1995 3 - 1995
06 RI/FS FF 03/09/964 1 1997 11997
o7 RI/FS FF 03/23/94 2 1997 2 1997
08 RI/FS FF 01/01/94 2 1996 2 1996
09 RI/FS FF 01/01/94 3 1996~ 3 1996
10 RI/FS FF 01701/94 1 1997 11997
9 AZ Hassayampa Landfill ’ Hassayampa 01 RA PRP 07/21/95 3 1997
9 Az Indian Bend Wash Area Scottsdale/Tmpe/Phnx 01 RA PRP  02/20/92 4 1995 1 1996
03 RI/FS F 03/14/88 4 1995 3 1996
06 RA PRP  02/08/94 4 1996 11997
05 RA PRP  07/11/94 4 1996 1 1997
) 07 RI F 09/26/90 4- 1997 4 1997
: ; 07 RA F 05/31/95 4. 1995
9 AZ Luke Air Force Base ‘ Glendale 01 RI/FS FF 09/27/90 3 1996 3 1997
. 02 RA FF 04/10/95 4 1999
9 AZ Nineteenth Avenue Landfill Phoenix 01 - RA S 05/11/9 31997
9 AZ  Phoenix-Goodyear Airport Goodyear 01 RA PRP  09/30/94 1 1996 2 1996
Area : :
9 AZ Tucson International Airport Tucson - 01 RA PRP 12712/917 2 1995 1 1996
.. Area . - 02 RI/FS PRP  12/11/90 2 1996 11997
9 AZ  Williams Air force Base Chandler 01 RA FF 03/69/95 & 1996
: 02 RA . FF 12/31/92 1 1996 4 1996
) : 03 RI/FS FF 01/19/93 2 1996 2 1996
N : 04 RI/FS FF 07/31/95 1 1998
g5 RI/FS. FF 09/01/93 3 1996 3 1996
. 9 AZ  Yuma Marine Corps Air Station ) Yuma 0t 1 RI/FS FF 09/30/91 4 1996 3 1997
B 02 RI/FS FF 09/30/91 3 1997 2 1997
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995 ’

OPER- ' ’ PREVIOUS = PRESENT
. ) ABLE . FUNDING COMPLETION  COMPLETION
RG_ ST _ SITE NAME LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
9 CA Aerojet General Corp. Rancho Cordova 01 " RI/FS PRP 09/08/88 4 1996 4 1999
9 CA Atlas Asbestos Mine Fresno County 01 RA . PRP 06/22/94 2 1996 2 1996
9 CA  Barstow Marine Corps Logistics _ Barstow 01 RI/ES f-:F 09/28/90 3 1996 11997
Base (Nebo Area) 02 RI/FS FF 09/28/90 2 1996 . 1 1997
. 03 RI/FS FF 09/28/90 2 1997 1 1998
9 CA  Brown & Bryant, Inc. (Arvin Arvin - 02 RI/FS F 09/30/92 2 1997 3 1998
Plant) ‘
9 CA Camp Pendleton Marine Corps .San Diego 01 . RI/FS FF 09/28/90 11996 1 1996
Base ) County 02 - RI/FS FF 09/28/90 3 1996 1 1997
03 RI/Fs FF 09/28/90 4 1996 1 1998
9 CA  Castlé Air Force Base Merced 01 RI/FS FF 07/21/89 1 1996 2 1996
. . : 02 RA EF 01/04/93 & 1999 4 1999
03 RA FF 1M/12/93 4 1999 " 4 1999
04 RI/FS FF 12/16/92 2 1996 2 1996
9 CA Cooper Drum .CO. : South Gate 01 R1/FS F. 08/12/93 1 1997 11997
9 CA Crazy Horse Sanitary Landfill Salinas 01 RI/FS EP 09/18/93 4 1995 1 1996
9 CA Del Amo Facility Los Angeles 01 . RI/FS MR 05/07/92 2 1996 2 1997
‘ . ) 062 . -RI/FS PRP  05/07/92 1 1996 1 1997
9 CA Edwards Air Force Base ' Kern County 01 - RI/FS FF 09/26/90 4 2004 4 2004
. 02 RI/FS FF 09/26/90 2 1997 2 1997
03 . RI/FS FF 12/18/92 1 1999 1 1999
05 RI/FS FF 06/21/94 2 2001
07 RI/FS FF 06/03/94 4 1999 4 1999
9 CA ELl Toro Marine COrps All‘ El Toro 01 RI/FS FF 09/28/90 2 1996 3 1997
-Station : . 02 RI/FS  FF 09/28/90 3 1996 4 1997
’ 03 RI/FS FF 09/28/90 3 1996 2 1999
04 . RI/FS FF 09/28/90 3 1996 4 1997
05 ‘RI/FS FF 09/28/90 . 4 1997
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Progress Toward Implementing Superfund: Fiscal Year 1995
APP‘EN‘DIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, -
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT
. ABLE FUNDING COMPLETION  COMPLETION
RG ST  SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE * SCHEDULE
9 CA Fairchild Semiconductor/Camera & South San 02 RA PRP 04/04/95 3 1997
(South San Jose Plant) Jose :
9 CA _Fort Ord . Marina 01 . RI/FS FF 07/23/90 3 1997 3 1997
02 RA FF 09/29/95 . 4 1999
04 RA FF 09/02/94 1 1995 . 1 1996
04 RA FF 06/19/95 4 1996
z 04 RA FF 06/21/95 4 1996
- 04 RA FF 06/26/95 4 1996
04 RA FF 06/26/95 4 1996
04 RA _ FF .. 07/05/95 4 1996
04 RA FF 07/10/95 4 1996
04 RA FF 07/10/95 4 1996
04 . RA FF 07726795 4 1996
06 RA T FF 08/01/95 4 1996
9 CA Frontier Fertilizer Davis 00 RI/FS F 08/02/93 3 1997
9 CA GBF, Inc., Dump - Antioch o1 RI/FS PS  07/28/93 1 1996 1 19%
9 CA George Air Force Base - Victorville . 02 R1/FS FF 09/21/90 & 1999 4 1999
03 - RI/ES  FF 08/27/91 2 1996 2 1996
9 CA Hunter's Point Annex San Francisco 01 RI/FS FF 09/28/90 4 1995 2 1996
- . .02 RI/FS FF 09/28/90 3 199 3 1997
03 RI/FS FF 09/28/90 4 1996 1 1998
04 RI/FS FF - 10/01/90 1 1997 4 1997
05 RI/FS FF 01/22/91 2 1997 3 1998
) 9 " CA -Industrial Waste Processing Fresno 01 - RI/FS PRP 05/12/93 1 1997
9 CA Intel Corp. (Mountain View Mountain View 02 RA PRP  04/17/95 2 1998
pltant) N
_ 9 CA ‘Iron Mountain Mine Redding 03 RA F 08/23/94 1 1996

04~ RI/FS F 04/21/94 3 1996 3 1996




Progress Toward Implementing Supeffund: Fiscal Year 1995
APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOQUS PRESENT
. ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE NAME . LOCATION __UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
9 CA J.H. Baxter & Co. Weed 01 RA PRP 07716792 3 1996 11997
01 FS F 08/04/95 4 1996
9 CA Jet Propulsion Laboratory Pasadena 01 . RI/FS . FF 12/23/92 3 1996 31996
(NASA) . . . 02 RI/ES FF 07/07/93 3 1996 3 1996
. 03 RI/FS FF 04729794 & 1996 . 4 1996
9 CA Koppers Co., Inc. (Oroville Oroville 01 RA PRP  .09/17/93 1 1996 1 1997
Plant) ‘ :
9 CA LEHR/Old Campus Landfitl ' Davis 01 RI/FS FF 09/30/94 4 1997
- (USDOE) ‘ ' ’ .
9 CA Lawrence Livermore National ‘ Livermore 01 "iu/Fs FF 06/29/92 1 1997 1 1997
Laboratory 03 RI/FS - FF 06/29/92 & 1996 4 1996
04 RI/FS FF 06729792 1 1998 1 1998
05 RI/FS " FF 06/29/92 4 1997 4 1997
06 RI/FS FF 06/29/92 2 1997 2 1997
9 ca Lawrence Livermore National Livermore 01 RA FF 08/05/92 ' 1 2000 1 - 2000
. Laboratory (USDOE) - .
9 CA  March Air Force Base Riverside .01 RI/FS FF 09/27/90 1 1997 11997
02 RI/FS FF 09/27/90 1 1995 1 199
03, RI/FS FF 08/06/91 1 1996 1 1996
04 RI/FS FF 01/24/92 3 1997 3 1997
9 CA Mather Air Force Base (AC & W Sacramento 01 RI/FS ~ FF 06/06/91 1 1996 1 1996
Disposal Site) . 03 RA FF~ ,06/21/94 1 1996 1 1996
04 RI/FS FF 09/19/95 1 1998
9 CA McClellan Air Force Base (Ground Sacramento 01 RA FF 05/11/95 2 1998
Water Contamination) 04 RI/FS FF 07/21/89 1 2001 1 2001
' 05 RI/FS FF 08/21/90 1 2001 1 2001
06 RI/FS FF 11/23/92 3 1998 3 1996
08 RI/FS FF 01/13/93 3 1996 2 1997
09 RI/FS FF 07/21/89 3 1996 2

1997
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Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,

APPENDIX A

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

Plant

OPER- PREVIOUS PRESENT

ABLE FUNDING COMPLETION  COMPLETION
RG__ST SITE NAME LOCATION UNIT ACTIVITY _LEAD START SCHEDULE SCHEDULE
9 CA McColl Fullerton 01 RA .S 06/11/84 4 199N 4 199
04 RI/FS PRP  02/04/94 . 2 1996
9 CA McCormic and Baxter Creosoting Stockton 01 R1/FS F 06/30/92 2 1997 2 1997
Co. 03 R1/FS F 09/28/94 2 1997
9 CA Modesto Ground Water Contamination Modesto 01 RI/FS F 03721/91 2 .1995 3 1996
9 CA Moffett Naval Air Station Sunnyvale 01 RI/FS FF 08/08/89 1 1996 4 1996
. : 02 RA FF 06/13/94 3 1996
05 RI/FS FF 08/08/89 1 1996 4 1996
06 RI/FS FF 08/08/89 &4 1996 2 1997
06 RI FF 07/06/92 4 - 1995 1 1996
9 <CA Monolithic Memories Sunnyvale 01 RA PS 09/11/91 1 1995 1 1996
9 CA Montrose Chemical Corp. Torrance 01 RI/FS PRP 10/10/86. 1 1996 4 1996
9 CA National Semiconducter Corp. Santa Clara o1 RA PS 09711791 3 1995 2 199
9 'CA Newmark Ground Water Contamination San Bernadino 01 RA F 09/18/95 - 4 1997
) 03 RI/FS F 02/09/94 1 1997 1 1997
9 CA Norton Air Force Base Saﬁ Bernardino 01 " RA FF 09/16/9§ 4 1995 1 1996
9 .CA Operating Industries, Inc., Monterey Park 01 RI/FS F 09/15/89 1 - 1997 1 1997
Landfill 04 - RA PRP  05/11/89 . 1 1997
9 CA Pacific Coast Pipe Lines Fillmore 01 RA PRP 12/29/94 4 1996
-9 CA Ralph Gray Trucking Co. Westminster 02 RI/FS F 06/19/93 1 1996 1 1997
9 CA Raytheon Corp. Mountain View 02 RA PRP  02/28/95 1 1998
9 CA Riverbank Army Ammunition Riverbank 01 RA FF 06/05/95 1 1996




Progress Toward Implementing Superfund: Fiscal Year 1995

- APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDlEé,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

(Thompson-Haywood Chem

OPER- PREVIOUS PRESENT
. ABLE FUNDING COMPLETION  COMPLETION
RG ST  SITE NAME - LOCATION UNIT ACTIVITY LEAD _ START SCHEDULE SCHEDULE
9 CA Sacramento Army Depot Sacramento 02 RA FF 02/16/90 & 2005 4 2005
” 05 RA FF 04708/94 2 - 1996 3 1996
9 CA San Fernando valley (Area Los Angeles 01 RI PRP 02/18/94 1 1995 1 1996
1b} 03 RA PRP 11/22/93 2 1996 2 1997
9 CA San Fernando Valley (Area Los ‘Angeles 02 R1/FS F 09/28/92 4 1995 4 1996
) 4) -
9 CA San Gabriel Valley (Area "El Monte 00 RI/FS F 06/13/84 1 1997 1 1997
N 01 RI/FS PRP  03/16/95 3 1997
05 RI/ES PRP  07/25/95 4 1997
9 CA San Gabriel Valley (Area - ‘La Puente 01 RI/FS PRP  09/30/93 1 1997 1 1997
_—t . ;
9 CA Selma Treating Co. ' Selma 01 RA 3 07/22/92 4 1996 4 1996
9 CA Sharpe Army Depot Lathrop ] RA FF 05/30/95 3 199
02 RI/FS FF 03/16/89 1199 1 1996
9 CA South Bay Asbestos Area (Alviso Alviso 01 " RA PRP  10/15/93 1 1997 1 1997
Dumping Area)
9 CA South Bay Basin Silicon vValley 01 RI/ES F 01/28/87 4 199 4 1991
9 .CA Stoker Company Imperial 01 RI/FS F 05/01/92 4 1996 & 1996 -
., 9 CA stringfellow Glen Avon 05 RI/FS F -10/01/90 4 1996 1 1997
Heights
9 €A Sulphur Bank Mercury Mine Clear Lake 01 RI/FS EP  09/28/90 2 1995 4 1996
02 R1/FS - F 11718/91 3 1996 1 1998
03 R1/FS EP 09/28/90 2 1995 4 1996
9 CA T.H. Agriculture & Nutrition Co. Fresno 01 RI/FS PS . 02/06/87 1 1995 1 1996
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Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL IHVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX A

PREVIOUS

OPER- PRESENT
ABLE FUNDING COMPLETION  COMPLETION
RG ST SITE MAME LOCATION UNIT _ ACTIVITY LEAD  START SCHEDULE SCHEDULE
9 CA" Tracy Defense Depot Tracy 01 RI/FS FF 06/727/91 1 1997 1 1997
02 RA FF 08/12/93 2 1996 4 1997
9 CA Travis Air Force Base Solano County 01 RI/FS FF 09/28/90 2 1997 2 1997
02 RI/FS FF 04/01/94 4 1996 4 1996
03 RI/FS FF 05/19/94 1 1998 ~ 1 1998
04 - RI/FS FF 06/10/95 2 1998
9 CA Watkins-Johnson Co. (Stewart Scotts Valley 0 RA PR 07/16/91 1 1995 1 1996
Division)
9 CA  Western Pacific Railroad Oroville 01 RI/ES PRP 03/15/94 3 1997
- Co. o
9 CA Westinghouse Electric Corp. Sunnyvale (1)) RA PRP. 06/28/94 2 1996 2 1996
(Sunnyvale Plant)
9 HI  Del Monte Corp. (Oahu Plantation) Honolulu County 01 RI/FS PRP 09/28/95 4 1997
9 HI Pearl Harbor Naval Complex Peart Harbor 01 RI/FS FF 09/30/93 1 1999 1 1999
02 RI/FS FF 09/30/93 1 1997 1 1997
03 - RI/FS FF 09/30/93 1 1998 1 1998
04 RI/FS FF 09/30/93 1 1999 1 1999
05 RI/FS FF 09/30/93 1 1999 1 1999
06 RI/FS FF 09/30/93 - 1 1999 1 1999
07 RI/FS FF 09/30/93 1 1999 1 1999
08 RI/FS FF 09/30/93 2 1999 2 1999
10 RI/FS FF 08/23/94 2 1999 2 1999
9 HI schofield Barracks Oahu. 01 Rl/ﬁs FF 09/27/91 1 1997 1 1996
. 02 RI/FS FF 09/27/91 3 1997 3 1997 .
03 RI/FS . FF 09/27/91 3 1996 3 199
04 RI/FS FF 09/727/91 1 1997 1 1997
9 NV Carson River Mercury Site (Trust Lyon/Churchill 02 F 09/28/90 3 1996 1 1997

Territories PC)

County

RI/FS




Progress Toward Implementing Superfund: Fiscal Year 1995

APPENDIX A

STATUS OF REMEDIAL lNVESTIGATlONS, FEASIBILITY STUDIES, °
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- ‘ PREVIOUS  PRESENT
ABLE FUNDING COMPLETION  COMPLETION

RG__ ST SITE NAME LOCATION ALJIT _ACTIVITY LEAD _ START -SCHEDULE SCHEDULE
10 AK  Arctic surplus Fairbanks 01 R1/FS PRP 07/24792 & 1995 4 1995

10 AK Eielson Air Force Base Fairbanks N Star 03 RI/FS FF 05/06/92 4 1995 4 1995

. Borough - 04 RI/FS FF 05/06/92 4 1995 4 1995

05 "RI/FS FF 05/06/92 4 1995 4 1995

07 - RI/FS FF 05/21791 2 1996 ~ 2 1996

08 RA FF 05/05/93 1 1996 1T 199

10 AK  Elmendorf Air force Base ’ Greater Anchorage 03 RI/FS FF 04/06/93- 1 1996 1 1996

: Borough 06 -RI/FS FF 01/18/9 4 1996 4 1996

: 08 RA FF 08/05/93 1 1996 1 1996

10 AK Fort Richardson (USARMY) Anchorage 01 R1/FS FF ~ 11/729/94 2 1997

10 AK  Fort Wainright ‘ Fairbanks N Star. 01 RI/FS FF 08/10/94 2 1997 2 1997

Borough 02 RI/FS FF 11701793 2 1996 2 1996

03 "RI/FS FF 09/15/92 & 1995 4 1995

04 RI/FS FF 11727792 1 1996 1 1996

, 05 RI/FS FF 01/17/95 3 1997

10 AK Standard Steel and Metals Salvage Anchorage 01 RI/FS FF 09/26/92 3 1995 2 199

Yard : ' )

10 Id Blackbird Mine i Lemhi County 01 RI/FS PRP  11/18/9% 3 1998

10 ID Bunker Hill Mining & Metallurgical Smelterville 01 RA " PRP 09/27/94 1 2002 1 2002

. . 02 RA F 04/13/95 1 2000

10 ID Eastern Michaud Flats Contamination Pocatello o0 RI/FS PRP 05/30/91 4 1996 4 1996
10 1D Idaho National Engineering Lab Idaho Falls 01 . RI/FS FF 12720791 1 1995 4 1995 -

(USDOE ) 02 RA FF 02/11/9% 4 1996 4 1996

06 RI/FS FF 04/01/95 1 1997

07 R1/FS FF .03/17/95 1 1998

08 RI/FS FF - 01729793 1 1996 1 1996

18 RA FF 12/07/94 1 1997

20 RI/FS FF 07/10/95 11999

24 RI/FS FF 12/14/93 4 1996 4 1996

35 RI/FS FF 12701793 2 1996

26 RI/FS ° FF 12/14/93 4 1996
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Progress Toward Implementing 'Superfund: Fiscal Year 1995

APBENDIX A
STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
. AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- PREVIOUS PRESENT
- ] ABLE FUNDING COMPLETION  COMPLETION
RG ST _ SITE NAME LOCATION . UNIT ACTIVITY LEAD START SCHEDULE . SCHEDULE
10 ID  Kerr-McGee Chemical Corp. (Sc;da Soda Springs 01 RI/FS .PRP 09/20/90 4 1995 4 1995
Springs Plant) ‘
10 1D Monsanto Chemcial Co. (Soda Soda Springs 01 RI/FS PRP 03719/91 1. 1996 2 1996
Springs Plant)
10 1D Mountain Home Airforce Base Mountain’Home 03 RI/FS FF = 05/12/92 3 1995 T4 1995 .
) 10 1D Union Pacific Railroad co. Pocatello 01 RA PR 05/19/964 1 1996 1 1996
"10 OR Fremont Nat. Forest Uranium Mines Lakeview 62 RI/FS FF 10/17/94 2 1997
(USDA) .
10 OR Gould, Inc. : Portland 01 RA PRP  03702/92 4 1998 4 1998
10 OR  McCormick & Baxter Creos. Co. Portland 01 RI/FS F 09/07/94 & 1995 2 1996
(Portland) )
10 OR Umatilla Army Depot (Lagoons) -Hermiston 01 RA FF 02/15/94 1 1995 1 1997
: ) 02 RA FF 06/20/94 3 1996 -3 1998
10 WA American Crossarm & Conduit Chehalis . - 01 RA F '09/01/94 4 1996 4 1996
Co. ’
10 WA Bangor Naval Submarine Base Silverdale 02 RA FF 09/13/94 4 1999
06 RI/FS FF 10/14/91 1 1995 & 1995
07 - RA FF 02/04/93 & 1995 4 1995
10 WA Bangor Ordnance Disposal Bremerton 01 RA FF 03/05/93 2 1996 2 1996
- 10 WA Bonneville Power Administration Vancouver 01 RA FF 01/18/94 . 2 1995 4 1996
i Ross Complex
10 WA Boomsnub/Airco Vancouver 01 RI/FS F 03/27/95 1 1997

- 10 WA Cotbert Landfill ) Colbert 61 RA MR 08/28/89 4 1998 4 19_98




Progress Toward 'lmplementing Superfund: Fiscal Year 1995
APPENDIX A
STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- . PREVIOUS PRESENT
. . ABLE . FUNDING COMPLETION  COMPLETION
RG .ST SITE NAME . _LOCATION UNIT ACTIVITY LEAD _ START ‘SCHEDULE SCHEDULE
10 WA Commencement Bay, Near shore/hde Pierce County 04 RA PS 11712791 2 1995 11997
. Flats 05 RA PS 01/16/90 2 1996 2 1997
. 06 RA PS 12/17/93 2 1995 2 1997
o7 RA PS 04711791 1 1996 2 1997
08 RA PS 09/30/89 4 1995 4. 1996
09 RA PS 07731792 37 1995 . 1 1997
1 RA PRP 06/25/93 4 1996 4 1996
19 FS PRP 10/04/94 4 1996
21 RA PRP 06/25/92 2 1995 © 4 1995
22 “RA PRP 12/21/93 4 1997 4 1997
10 WA Commencement Bay, South Tacoma Tacoma - . 03 RA. - F 07/19/90 2 - 1995 1 1996
Channel “ ‘
10 WA Fairchild Air Force Base (4 Waste Spokane County . - 01 RA - FF 03/16/93 3 1996 3 1996
Area) 02 RA FF * 03/07/94 1 1997 1 1997
© 03 _RI/FS FF . 09/15/92 3 1995 1 1996
10 WA Fort Lewis Logistics Ce'qter Tillicum 01 RA FE 01/15/92 4 1995 3 199
10 WA Hamilton Island Landfill . North Bonneville 01 ~ RI/FS - FF 09/24/93 3 1995 3 1995
(USA/COE) 0 : ’
, 10 WA Hanford 100-Area (USDOE) Benton County 01 “RA  FF  01/15/95 2. 199
. - 05 RI/FS FF 04/09/90 2 1995 1 1996
. : : : . - 08 RI/FS FF - 10/12/90 2 1996 -3 1997
. ‘ 09. RI/FS FF 10/12/90 4 1995 3 1997
\ 11 RI/FS FF 05/24/93 1 19%6 2 1996
' 12 RI/FS FF 10/28/93 4 1995 2 ,1996
13 RI/FS _ FF 06/30/93 4 1995 2 .199%
14 RI/FS FF 04/15/91 4 1996 2 1997
10 WA Hanford 200-Area (USDOE) Benton County 01 RI/FS FF 05/15/89 2 1995 2 1997
: : ) 02 RI/ES FF 08/31/92 2 1997 2 1997
" . RI/FS FF 01/31/94 2 1997 2 1997
12 R1/FS FF -~ 04/28/93 4 - 1996 3 1996
14 RA FF 05705795 - . 4 1996
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APPENDIX A

STATUS OF REMEDIAL.INVESTIGATIONS, FEASIBILITY STUDIES,

AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PREVIOUS PRESENT

; ABLE FUNDING  COMPLETION COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD  START SCHEDULE SCHEDULE
- 10 WA Hanford 300-Area (USDOE) Benton County 01 RI/FS FF 05/15/89 & 1995 2 1996
: 02 RI/FS FF 09727/89 4 1995 2 1996
10 - WA Harbor Island (Lead) - Seattle 07 RI/FS ‘F 09/07/88 &4 1995 2 1996
10 WA Naval Air Station, Whidbey Island - Whidbey 1sland 01 RA ° FF 08/15/94 ‘ 17 1996
(Ault Field) 02 RA . FF 01/10/95. 2 1997
03 RA FF 04/14/95 4 1996
05 RI/FS FF 07/14/9 4 1995 i 1996
10 WA Naval Undersea Warfare Engineering Keyport 01 RI/FS FF 07/17/90 2 1995 1 1996
Stn. (4 Waste Area) ' .
10 WA Northuest Transformer (South Everson 01 RA ‘PRP 09/30/92 1 1995 171997
. Harkness St.) .
10 WA old Navy Dump/Manchester ' Manchester . 01 RI/FS FF | 10/18/94 2 1997 -
Lab(USEPA/NOAA)
10 WA Pacific Sound Resources Seattle ' 01 RI/FS PRP  09/29/94 4 1997 2 1998
' : 02 RI/FS F 05/18/95 2 1998 .-
10 WA Puget Sound Naval Shipyard B'remer,ton 01 RI/FS FF 10/31/92 3 1996
Complex 02 RI/FS FF 01/26/94 3 1997
’ 03 RI/FS FF 07/31/% 4 - 1996
04 - RI/FS FF 10/09/92 3 199
10 WA Tulalip Landfill Marysville o1 RI/FS PRP  08/12/93 4 1996 2 1997
10 WA Vancouver Water Station #4 Vancouver 01 RI/FS F 04/02/92 3 1996 & 1997
— . Contamination ’
10 WA Moods Industry . Yakima 01  RI/FS PRP  06/28/90 2 199
10 WA Wycoff Co./Eagle* Harbor Bainbridge - 02 RI/FS F 09/16/92 2 1996 3 1997
—] : Island 04 RA F 12/15/94 i 1 2000
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Appendix B

Remedial Designs in Progress
on September 30, 1995

This appendix lists the remedial designs in

progress at the end of FY95 and their estimated

completion schedule. .

operable units, as well as first and subsequent
activities, are listed.

RG- EPA region in which the site is located.
ST — State in which the site is located.

Site Name — Name of the site, as listed on the
National Priorities List (NPL).

Location — Location of the site, as listed on

the NPL.

Operable Unit — Operable unit at which the
corresponding remedial activity is occurring; a
single site may include more than one operable
unit.

Lead — The entity leading the act1v1ty,
follows:

EP: Fund-financed with EPA employees
performing the project, not contractors;

F: Fund-financed and federal-lead by the
Superfund remedial program; ‘

FE: EPA enfdrcemc:nt program-lead;

FF: Federal facility-lead;

Activities at multiple -

MR: Mixed funding; monies from both the.
Fund and potentially responsible parties
(PRPs);

PRP: PRP-financed and conducted;

PS: PRP-financed work performed by the
PRP under a state order (may include federal

financing or federal oversight under an

enforcement document);

- S: State-lead and Fund-financed; and

SE: State enforcement-lead (may include

federal financmg)

Remaining terms used in the CERCLA
Information System (CERCLIS) database, O
(other), SN (state-lead and financed, no Fund
money), and SR (state-ordered PRP response

_activities), are excluded from this status report

because they do not include federal financing.

Funding Start — The date on which funds
were allocated for the activity.

Present Completion Schedule — The quarter
and fiscal year of the planned completion date
for the activity, as of 9/30/95. This
information was compiled from CERCLIS on

11/15/95. '
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Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX B

OPER- PRESENT
ABLE FUNDING COMPLETION
RG__ ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
1 cT Laurel Park Inc. (once listed as Naugatuck 02 PRP 04/24/91 2 199
Laurel Park Landfill) Borough
1 €T Linemaster Switch Corp. Woodstock 01 PRP 11/03/94 4 1996
1 MA Charles-George Reclamation Trust Tyngshorough 04 F 09/30/88 1 1996
Landfill .
1 MA Fort Devens Fort Devens 01 FF 09/26/95 T 1997
1 MA  Fort Devens - Sudbury Training Fort Devens . o1 FF 09/29/95 4 1996
Annex
1 MA  Nyanza Chemical Waste Dump Ashland 02 F 04/08/92 2 1997
03 F 07/27/93 1 1997
1 MA Otis Air National Guard Base/Camp Falmouth 01 FF 09/25/95 ° 3 199
Edwards :
1 MA Re-Solve, Inc. Dartmouth 03 MR 03/30/89 2 1996
1 MA  Sullivan's Ledge New Bedford 01, PRP 03/15/91 4 1996
02 PRP 04/05/93 & 1996
1 MA Wells G&H Woburn 01 PRP 04/27/90 4 1998
1 ME O'Connor Co. Augusta 01 PRP 12/14/90 3 199
1 NH  Auburn Road Landfill Londonderry 02 PRP 09/30/90 2 1997
1 NH Coakley Landfill North Hampton 01 PRP 06/19/92 1 1996
1 NH Dover Municipal Landfitl Dover 01 PRP 01/722/92 4 1996
1 NH oOttati & Goss) Kingston 03 F 09/20/90 2 1996
1 NH Pease Air Force Base Portsmouth/Newington 03 FF 09/30/94 1 1996
04 FF 09/26/95 1 1997
05 FF 06/26/95 1 1997
06 FF 09/18/95 1 1997
07 FF 09/26/95 1 1997
08 FF 01/30/95 2 1996




APPENDIX B

Progress Toward lmplementin'g Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PRESENT
, ABLE FUNDING COMPLETION

RG__ST SITE NAME LOCATION UNIT- LEAD START SCHEDULE
10 FF 08/09/95 1 1997,

1 NH  Savage Municipal Water Supply “Mitford 01 s* 09/30/93 1 1997
» 02 PRP 04728794 11997

1 NH Tibbets Road Barrington 0 PRP 11/07/9}0 2 1996
1 RI Picillo Farm Coventry 02 F 01/25/95 2 1996
2 NJ A. 0. Polymer Sparta Township: 02 PRP 04720792 3 199
2 NJ  Asbestos Dump Hillington 01 F 09/30/92 3 1995
2 NJ Chemical Insecticide Corp. Edison Township 03 F ' 05/30/95 1199
2 NJ Chemical Learﬁan Tank Lines, Bridgeport 01 PRP 01/03/91 1 1997

Inc. '

2 N4 Combe Fill South Landfill Chester Township 01 s 06/26/87 4 1994
2 NJ Cosden Chemical Coatings (:orp.‘ Beverly 02 F 09/27/94 2 1996
03 F 04/28/95 3 1996

2 NJ DeRenewal Chemical Co. Kingwood Township 01 F 09/30/89 4 1995
. . 01 F 09/30/89 4 1998

2 NJ Diamond Alkali Co. . Newark 01 PRP 12/14/89 2 1996
2 NJ  Dover Municipal Well 4 Dover Tounship 01 F _07/06/93 11997
2 N Ellis Propérty Evesham Township 01 ] 06/30/93 4 1995
02 S 09/30/93 1 1997

2 'NJ Evor Phillips Leasing old Bridge 01 SE 05/02/94 2 1995

Tounship -
2 NJ Ewan Property Shamong Township 02 PRP 06/09/95 2 1997




STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX B

Progress Toward Implementing Superfund: Fiscal Year 1995

OPER- PRESENT
ABLE FUMDING COMPLETION
RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
2 NS Fried Industries East Brunswick 01 F 09/30/94 1 1997
Township
2 NJ  GEMS Landfill Gloucester 01 ] 05/22/86 3 1996
Township
2 NJ Glen Ridge Radium Site Glen Ridge 03 F 09/26/90 1 1998
2 NJ Global Sanitary Landfill old Bridge 01 " pS* 11/15/93 3 199
Township
2 N lmperiél 0il Co., Inc./Champion Morganville. ' 01 S 09/30/91 4 1996
Chemicals 02 S 03/31/93 4 1995
2 NJ Metaltec/Aerosystems Franklin Borough 02 F 03/29/91 - 3 1997
2 NJ Montclair/West Orange Radium Montclair/West 03 F 09/26/90 1 1998
Site Orange
2 N4 Montgomery Township Housing Montgomery 02 S 03/24/89 1 1997
Development Township :
2 NJ Myers Property Franklin Township 01 PRP 05/12/92 2 1998
NJ Radiation Technology Inc. Rockaway Township 01 S 08/31/94 2 1997
2 NJ Reich Farms Pleasant Plains 02 PRP 04/05/90 2 1997
2 NJ Rockaway Borough Well Field Rockaua;' Tounship 02 PRP 07/14/94 1 1997
2 NJ Rockaway Township Wells Rockaway 01 PS 04/20/94 4 199
NJ  Rocky Hill Municipal Well Rocky Hill 01 S 03/24/89 1 1997
- Borough
2 NJ Roebling Steel Co. Florence 03 F - 09/25/91 3 199
2 NJ sharkey Landfill Parsippany/Troy 01 PRP 10/18/94 2 1997
Hills
2 N Suobe 0il &-Chemical Co. Pennsauken PRP 06/07/93 4 1995

02
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APPENDIX. B

Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PRESENT
: ABLE FUNDING COMPLETION
RG__ ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
2 N U.S. Radium Corp. Orange 01 F 09/30/93. 4 1998
02 F 09/29/95 2 1997
2 NJ‘ Vineland Chemical Co., Inc. Vineland 01 F 09/30/89 -2 1996
02 F 10702789 1 1997
2 N bllaldick Aerospace Devices, Wall Township 62 F 06/28/91 T 1997
nc. .
2 NJ  Woodland Route 532 Dumpr Woodland Township 02 PS 08/30/90 3 1996
2 NJ  Woodland Route 72 Dump Woodland Township 02 PS 08/31/9 1996
2 NY Byron Barrel & Drum Byron _ 01 PRP 09/25/90 1 1997
2 NY Circuitron Corp. East Farmingdale 02 F 02/01/95 4 1996
2 NY Claremont Polychemical old Béthpage 01 F 09/30/92 4 1997 »
2 NY Colesville Municipal Landfill Toun of Colesville 02 PS 04/01/91 2 1996
2 NY Cortese Landfill Vil. of Narrowsburg 01 PRP 09/29/95 1 1997
2 NY Facet Enterprises, Inc. Elmira 01 PRP 05/25/93 1 1996
2 NY GCL Tie & Treating Inc. Village of 01 F 05/17/95 1 1997
Sidney 02 F 05/17/95 4 1996
2 NY Genzale Plating Co. Franklin Square 03 F 09/25/91 4 199
2 NY Haviland Complex Town of Hyde 01 F 09/30/93 1 1997
' . ’ Park o
2 NY Hertel Landfill Plattekill 01 PRP 11723792 2 1996
2 Ny Hookér €102nd Stre.et) Niagara Falls 01 PRP 10/22/91 3 1996
2 NY Hoqker (South Area) Niagara Falls 01 PRP 12/15/94 4 1997
'2 WY Hooker Chemical/Ruco Polymer Hicksville o1 PRP 12/28/%. 4 199

Corp.
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Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX B
STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPEI.!- PRESENT

: : ABLE . FUNDING COMPLETION
RG___ST _ SITE NAHE LOCATION UNIT LEAD START SCHEDULE
2 NY Johnstown City Landfill Town of Johnstouwn 02 . PS ' 12/19/94 4 1996
2 MY Kentucky Avenue Well Field Horseheads 02 PRP 08/29/91 ' 3 1996
2 NY Ludlow Sand & Gravel claYVille 01 PS 11/712/89 2 19%
2 NY !:atti ace Petrochemical Co., Glen Cove ) 04 F 09/30/92 & 1996
nc.
) 2 NY Niagara County Refuse ' Wheatfield 01 PRP 01/17/95 - 11997
2 NY Pfohl Brothers Landfill Cheektowaga 01 PS‘ . T 10/17/94 1 1996
2 NY Port Washington Landfill Port Washington ) 01 . PRP 09/28/90 1 1997
2 N léol?intech, Inc./National Pipe . Toun of Vestat 01 PRP - 11/25/92 3 199 -
0. .
2 NY Rowe Industries Ground Water : Noyack/Sag 01 PRP 01/26/94 1 1996
Contamination . Harbor
2 NY Solvent Savers Lincklaen ' 01 PRP 07/02/91 1 1997
2 WY Syosset Landfill Oyster Bay , 01 PRP 04/03/91 1199
2 N - York 0il Co. . .Oyster Bay ' 01 PRP 03/29/95 1 1999
PR GE Wiring Devices ' " Juana Diaz 02 ©oeep 09/14/9% 3 1995
2 PR Juncos Landfill : Juncos 01 PRP 12/21/92 4 1995
3 3 DE DPelaware Sand & Gravel-(langollen/A New Castle 05 PRP 12/15/94 4 1996
rmy Creek Landfill) : County
3 DE Dover Air Force Base Dover 05 FF. 09/26/95 2 1997
- 3 DOE Dover Gas Light Co. Dover 01 " PRP 06/16/95 4 1997




SITE NAME

APPENDIX B

LOCATION

Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER-
ABLE
UNIT

FUNDING
START

PRESENT -
COMPLETION
SCHEDULE

E.l1. Du Pont de Nemours & Co.(Newpo

rt Pigment plant LdF

Halby Chemical Co.

Newport

New Castle

03

04

05
06
07
08

01

05/31/9
05/31/94

05/31/94

05/31/94
05/31/94

- 05/31/94

03/16/92

1997
1998
1999
1999
1998
1998

1996

Southern Maryland Wood ‘Treating

Woodtawn County Landfill

Hol lywood

Hoodlaﬁn

03
01 -

09/29/95
01/03/95

1997
1997

Blosenski Landfill

Butz Landfill
C & D Recycling

CryoChem, Inc.
Dorney Road Landfill
Eastern Diversified Metals

Havertown PCP
Heleva Landfitl

Hunterstown Road

Keystone Sanitation tandfill

West Caln
Touwnship

Stroudsburg

Foster Township
Worman

Upper Macungie
Tounship

Hometown

Haverford

North Whitehall

Straban Township

Union Township

03

61
01

02
03

02
02
03
02
03
01

03
04

02/23/94

09/29/92
11/10/9

12/28/90
12/31/91

05711793
05/11/94
08/31/93
04/10/92
06/21/94
09/12/94

03/11/92
03/11/92

1997

1996
1997

1996
1996

1996
i996
1997
1996
1997
1997

1996
1996




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX B
STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- ~ PRESENT

ABLE ° FUNDING COMPLETION
SITE NAME LOCATION UNIT START SCHEDULE

Lindane Dump : Lindane 01 09/24/93 4 1996

MW Manufacturing Valley Township 01 06/01/93 1996

2
03 09/30/90 2 1996
2

Naval Air Development Center (8 Warminster . 04 ) . 03/10/95

1996
waste centers) Township .

North Penn-Area 1(Gentle Cleaners/G Souderton 01 02/07/95 1996
ranite Knitting Mill ’

Novak Sanitary Landfill . South Whitehall 01 . 07/30/95 ' 1997
’ . Twp . .

Occidental Chemical Corp./Firestone Lower Pottsgrove 01 08/23/94 1996
Co. ) _ Tup. '

Paoli Rail Yard . Paoli 01 07/22/93 1998

Recticon/Allied Steel Corp. ' East Coventry o1 - 05/11/94 1996
Twp. - 0 05/11/9% 1996
" 03 - 05/11/% 1996

Revere Chemical Co. Nockami xon 01 01/13/95 1995
Township 02 01/13/95 1996

Saegerton Industrial 'Area Saegertoun 01 10/18/93 1996
Tonolli Corp. . Nesquehoning 01 12/21/93 1997
Westinghouse Elevator Co. Plant " Gettysburg 01 ] _ 03/16/93 1996

Whitmoyer Laboratories Jackson Tounship 03 03/05/92 1998
) . 05 03/05/92 1996

William Dick Lagoons Hest Caln ) 01 09/17/92 1997
’ Tounship , 02 07/10/95 1997
03 07710795 ’ 1996

" Arrowhead Associates/Scovill ) Montross 01 09707794 1997
Corp. : . :




Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTéﬁBER 30, 1995

APPENDIX B

OPER-

PRESENT
) ABLE FUNDING COMPLETION
RG_ ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
3 VA Greenwood Chemical Co. Newton 02 F 02/20/92 3 1996
3 VA L.A. Clarke & Son Spotsylvania 04 PRP 03/03/90 4 11996
County )
3 VA Rentokil, Inc. (Virginia Wood Richmond 01 PRP 05/02/94 2 1996
Preservation Division) .
3 VA Saunders Supply Co. Chuckatuck 01 F 07/22/92 3 199
3 WY Fike Chemicat Nitro 03 PRP 10/07/93 2 1996
3 WV Ordnance Works Disposal Areas Morgantown 01 PRP 08/06/90 11997
3 WV West Virginia Ordnance Point Pleasant 06 FF . 01711794 3 1996
4 AL Ciba-Geigy Corp. (McIntosh McIntosh 02 PRP 05/26/92 ‘3 1996
. Plant) 04 PRP 07/12/93 3 199
4 AL Interstate Lead Co. (ILCO) Leeds 1]} F 09/30/91 4 1997
4 AL Olin Corp. (Mcintosh Plant) McIntosh 01 PRP 08/30/95 4 1996
4 AL Redwing Carriers, Inc. (Saraland) Saraland 01 PRP 11/16/93 2 1996
4 AL Stauffer Chemical Co. (Clemoyne Axis 01 PRP 11/20/92 4 1995
Plant) 03 F 03/08/94 1 1997
-4 AL Stauffer Chemical Co. (Cold Creek Bucks 03 F 03/08/94 1 1997
Plant) ’
4 AL T.H. Agriculture & Nutrition Co. Hontgomery 01 PRP 09/27/95 2 1997
- (Montgomery Plant) .
4 FL Airco Plating Co. Miami 01 PRP 09720794 1 1996
4 FL  American Creosote Works, Inc. Pensacola 02 F 04/18/94 2 1996
(Pensacola Plant)
4 FL  Anodyne, Inc. North Miami 01 F 12/12/9 4 1995
Beach 01 F* 08/12/94 3 199




_ Progress Toward Implementing Superfund: Fiscal Year 1995

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- . ° PRESENT
. ABLE FUNDING COMPLETION
SITE NAME LOCATION UNIT START SCHEDULE

B&8 Chemical Co., Inc.

Cecil Field Naval Air Station
Jacksonville Naval Air Station
Hunisport Landfill

Piper Aircraft/Vero Beach Water &
Sewer

Reeves Southeast Galvanizing
Corp.

Hialeah
Jacksonville
chksonville

North Miami
Vero Beach

Tampa

01
06
02

01
01

01
01
02
03

09/20/95
04/21/95
09/21/95

12/12/91
12/12/91

0972279

03/26/93

11/30/94

11/30/94

1
1

1997
1996
1996

1996
1996

1996
1995

1997
1996

Cedartown Industries, Inc.
Firestone Tire & Rubber Co.
Hercules 009 Landfill

Marzone Inc./Chevron Chemical
Co.

Mathis Brothers Landfill (South
Marble Top Road)

Robins Air Force Base (Landfill
#4/ Sludge Lagoon)

T.H. Agriculture & Nutrition
Co.

Wool folk Chemical Works, Inc.

Cedartouwn
Albany
Brunswick

Tifton

Kensington

Houston County

Albany

Fort Valley

o1
o1
01
o1

01
01
01

01
02

11/03/93
03/16/94
10/07/93
08/14/95

10/14/93

08/01/91

11701793

06/28/94
09/29/95

1995
1995
1996
1996

1997

1997 -

1995

1996
1996

Brantley Landfill
Green River Disposal, Inc.

Smith's Farm

Calvert City
Macco

Brooks

01
01
02

05/08/95
05/12/95
06/01/94

1997
1996
1996




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX B
STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995
OPER- - : PRESENT

ABLE FUNDING © COMPLETION
SITE NAME . LOCATION __UNIT START SCHEDULE

Aberdeen Pesticide Dumps Aberdeen 01 08/24/93
01 08/24/93
01 08/24/93
01 08/24/93
01 08/24/93°
02 03/14/90
03 » 08/25/94
04 08/24/93

1996
1996
1996
1996
1996
1996
1997
1996

- N e PPN NN

n

Bypass 601 Ground Water Contaminati Concord 02 P 10/06/94 1997

on

Camp Lejeune Military Reservation ‘Onslow County 06 F 12/28/94 ' 1996 .
(Marine Corp Base) : .

Carolina Transformer Co. ' - Fayetteville T 01 09/30/92 . 1996

FCX, Inc. (Statesville Plant) ) Statesville 01 o 08/03/94 » 1996
02 . 08/18/94 1996

¥CX, Inc. (Washington Plant) Washington : 01 _ ‘ 02/23/94 1996

Geigy Chemical Corp. (Aberdeen Aberdeen » 01 05/21/93 - 1996
Plant) ) . :

JFD Electranics/Channel Master oxford | 01 . 08/20/93 . 2 199

National Starch & Chemical Saiisbury - 03 09/29/95 1996
Corp. A : 04 . 09729795 1996

New Hanover County Airport Burn L Wilmington 01 04/18/94 1996
pit ' .

Helena Chemical Co. Landfill ) Fairfax . 01 06/23/94 1996

.Kalama Specialty Chemicals : . Beaufort .01 08709794 1996
. 01 08/09/94 1996

Koppers Co., Inc. (Charleston ‘ Charteston 01 . 06705795 1996
Plant) : :




Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX B
STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEM@ER 30, 1995

OPER~ PRESENT

. ABLE FUNDING COMPLETION
SITE NAME LOCATION UNIT START SCHEDULE

Lexington County Landfill Area
Para-Chem Southern, Inc.
Rock Hill Chemical Co.

SCROI Btuff Road

Cayce
Simpsonville
Rock Hill

Columbia

Sangamo Weston, lﬁc./Tuelve-Mile . Pickens

Creek/Lake ﬂartuel PCB

Savannah River Site (USDOE)

Aiken -

01
01
01
01
01

29

06/13/95
08/04/94
03/23/95
11701/
06/30/92

- 02/16/95

4

1997
1995
1996
1995
1996

1995

Milan Army Ammunition Plant

Murray-Chio Dump .

Milan

Lawrenceburg

14
01

04/19/95
05/17/95

1996
1996

Acme Solvent Reclaiming, Inc.

NL Industries/Taracorp Lead
Smelter

Pagelt's Pit

Tri-County Landfitl Co./uaste
Management of Illinois, Inc.

Woodstock Municipal Landfill

Morristouwn

Granite City

Rockford

South Elgin

Woodstock

04
08

01

01
01

01

11/18/91
11/18/91

. 03708/91

12/14/92
02/02/94

09/02/94

1996
1997

1996

1997
1997

1997

American Chemical Service,
Inc.

Conrail Rail Yard (Elkhart)

Dougtas Road/Uniroyal, Inc.,
Landfill

Griffith

Elkhart

Mishawaka

"
]

02
01

09/30/94
09/30/94

06/14795
02/23/95

1997
1996

1997

1996




APPENDIX B

Progress Toward Implementing ‘Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PRESENT

: T ABLE FUNDING COMPLETION
RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
5 IN  -Himco, Inc., Dump glkhart 01' F " 04/13/95 2 1996
5 IN %akeland Disposal Service, Claypool 01 PRP 05/25/94 2 1997 -

nc. .
5 IN  Neal's Dump (Spencer) Spencer 01 PRP 08/22/85 3 1996
5 IN Reilly Tar & Chemical Corp. Indianapolis 03 FE* 09/12}94 4 1995

(Indianapolis Plant) ‘
5 Ml Berlin & Farro Swartz Creek 02 PRP 12/07/92 1 1996
5 Ml Butterworth #2 Landfill Grand Rapids 01 PRP 02/23/93 3 199
5 MI Cannelton Industries, Inc. Sault Sainte (1) PRP 05/10/93 1 1997
. : Marie ‘
5 M Chem Central Wyoming Tounship 01 PRP 04/07/92 1 19%
5 MI  Duell & Gardner Landfill Daiton Tounship 01 PRP 07/29/9 2 1997
5 Ml Electrovoice Buchanan 01 PRP 09/29/93 1 1996 V

01 PRP 05/08/95 4 1996

5 Ml Forest Waste Products otisville 02 PRP* 06/27/88 2 199
5 Ml lonia City Landfil‘l lonia 01 PRP 09/13/90 1 1998
5 MI 4 &L Landfill Rochester 01. - PRP 06/27/95 4 1996

: Hills
5 M'l K & L Avenue Landfill Oshtemo Township 01 PRP 09/18/92 11999
5 Ml Metamora Landfill Metamora 02 PRP 04/26/91 4 1996
5 Ml Motor Wheel, Inc. Lansing ) 01 PRP 05/16/92 1 1996
5 MI Peerless Plating Co. Muskegon ‘ 01 F 09/21/92 1 1996
5 Ml Rose Township Dump Rose Township 01 PRP 07/18/89 1 1996
5 Ml Spartan Chemical Co. Wyoming ’ 02 ] 09/28/93 3 1999

B-13




Progress Toward Implementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX B

OPER- PRESENT

ABLE FUNDIHG COMPLETION
RG_ - ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
5 MI  Sturgis Municipal Wells sturgis 01 S 09/21/93 1 1997
5 MI Tar Lake Mancelona 01 PRP 03/09/93 - 4 1996

Township .
5 Ml  Torch Lake Houghton County 01 F 09/01/94 1 1998
5 Ml Wash King Laundry Pleasant Plains 01 S 09/21/93 2 1996
‘ Tup

5 MN  MacGillis & Gibbs Co./Bell Lumber New Brighton 01 S 07/16/93 4 1996
& Pole Co. 03 F 03/31/95 3 1996
03 F 03/31/95 1 1997
5 MN  Ned Brighton/Arden Hills New Bri‘ght.on 07 FF 09/30/93 - 4 1995
5 MN  Perham Arsenic P;erham 01 F 09/19/94 4 1996
5 MN Ritari Post & Pole Sebeka 01 S 11/14/94 1 1996
5 MN st Re§i§ Paper‘ Co. Cass Lake 01 PRP 04/28/95 4 1996
5 OH Allied Chemical & Ironton Coke Ironton 02 PRP 06/16/93 1 1996
02 PRP 07/23/93 1 1997
02 PRP 06/16/93 1 1996
5 OH Feed Materials Production Center Fernald 01 FF 04/25/95 3 1996
(USDOE ) : 02 FF 08/07/95 1 1997
04 FF 02707795 1 1998
06 FF 0971979 4 2005
5 OH Fields Brook Ashtabuia 01 PRP 03722789 4 1997
5 OH Fultz Landfill Jackson Township 01 F 06/24/92 1 1996
5 OH Industrial Excess Landfill Uniontoun 01 F 09/29/89 1 1996
01 F- 09/29/89 2 199
S OH Miami County Incinerator Troy 01 PRP 04/02/93 2 199
5 O Powell Road Landfill Dayton o1 PRP 06/21/94 11997
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Progress Toward Implementing Superfund: Fiscal Year 1995
APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- ‘ PRESENT
. ~ ABLE ) FUNDING COMPLETION
RG ST SITE NAME . LOCATION UNIT _ LEAD START SCHEDULE
5 OH Pristine, Inc. Reading 05 PRP 10/29/91 2 1996
_ 05 PRP 12/10/94 4 1996
5 O} Sani‘,tary Landfifl Co. (Industrial Dayton 01 F* 06/06/94 1996
Waste Disposal Co.inc
5 OH Skinner Landfill West Chester 02 PRP . 03729794 3 1996
02 PRP 03/29/94 3 1996
5 OH Vvan Dale Junkyard Marietta 01 PRP 09723794 2 1996
5 Of Zanesville well Field Zanesville 01 F* 69/21/92 1 . 1996
5 Wl City Disposal Corp. Landfill Dunn 01 PRP 04/23/93 3 1997
5 Wl Eaul Claire Municipal Well Field Eau Claire 01 F 09/29/88 3 1996
5 Wl Hunts Disposal Caledonia 01 PRP 05/05/92 2 1996
5 Wl Janesville Ash Beds Jdanesville 01 PRP 07712/ 3 1996
5 Wl Janesville old Landfitl Janesville 01 PRP 07/12/91 3 1996
5 WI  Master Disposal Service Landfill Brookfie_ld 01 PRP 08/13/91 3 1996
5 Wl Moss-American (Kerr-McCee oil Mi lwaukee 01 PRP 07/15/91 3 1996
Co.)
5 Wl Muskego Sanitary Landfill Muskego 02 PRP 06/26/95 1 1997
5 Wl Stoughton City Landfill Stoughton 01 F 09/28/92 2 1997
6 AR South 8th Street Landfill Jacksonville 01 F 09/11/92 3 1996
6 AR Vertac, Inc. Jacksonville 05 PRP 04/19/94 4 1996
6 LA American Cresote Works, Inc Winnfield 0 F 02/19/?2' 4 1995
(Winnfield) ‘ . :
6 LA Gulf Coast Vaccuum Services Abbeville 01 PRP 05/24/94 3 1996 -
02 PRP 12711792 4 1995
B:15
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STATUS OF REMEDIAL DESIGHS IN PROGRESS ON SEPTEMBER 30, 1995

APPENDIX B

OPER- PRESENT
ABLE FUNDING COMPLETION
RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
6 LA PAB 0il & Chemical Service, Abbeville 01 F 11717794 1 1997
Inc. .
6 NM cleveland Mill silver City 01 PS 01/19/95 4 1996
6 NM Prewitt Abandoned Refinery Prewitt -01 PRP 05/14/93 2 1996
01 PRP 01715795 2 1996
6 OK Double Eagle Refinery Co. Oklahoma City 01 F .06/21/93 4 1996
6 0K Oklahoma Refining Co. (Pesses Cyril 01 S 09/22/92 4 1996
Chemical Co.)
6 1X Crystal Chemical Co. Houston 01 PRP 03/31/92 3199
6 TX Koppers Co., Inc. (Texarkana Texarkana 01 PRP 037/31/93 1 1996
- Plant) 01 PRP 03/31/93 4 1997
6 TX Petro-Chemical Systems, Inc. Liberty County 02 PRP 09725792 1 1997
(Turtle Bayou) 03 PRP 09/25/92 1 1997
6 TX RSR Corp. Dallas 03 F 07/15/93 4 1996
04 F 05/710/93 3 1996
05 F 05/10/93 3 1996
6 TX sheridan Disposal Service Hempstead 01 PRP 12/29/89 1 1997
02 PRP 03/29/90 2 1997
7 XS 29th & Mead Ground Water Contaminat Wichita 02 PRP 05/i8/94 4 1996
ion :
7 KS Strother Field Industrial Park Couwley County 01 pPs 12/18/94 2 1996
7 Mo Ellisville Site Ellisville 04 EP 10707/ 1 1996
. 05 _EP 10/07/9N1 2 1996
7 MO Minker/Stout/Romaine Creek (Area Imperial 01 EP 05/01/91 2 1996
2: Fills 1 & 2)
7 MO Shenandoah Stables (once listed as Moscow Mills 02 Ep 05/01/91 2 199

Arena 1: Shenandoah Stables)
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Progress Toward implementing Superfund: Fiscal Year 1995
APPENDIX 8

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

"OPER~- PRESENT
i : ABLE FUND ING COMPLETION

RG__ST SITE NAME LOCATION UNIT LEAD START SCHEDULE
7. MO  Weldon Spring auér.ry (USDOE/Army) : St. Charles 01 FF : 05/15/95 3 19%
County 02 FF 05720/94 4 1996

' 03 FF- 10/15/93 1 1996

03. FF 10/11/93 4 1996
7 MO Weldon Springs Ordnance Horks St. Charles 0 FF 04/04/94 4 1997

i County e

7 NE Cornhusker Army Ammunition Hall County 01 FF 12/01/94 2 1997
) Plant . ‘
7 NE Hastings Ground Water Contamination Hastings 01 - " PRP 04/27/93 1 1998
02 _PRP 10/01/92 1 1997

04 - PRP 09/28/90 1 1997

10 PRP 10701792 1 1996
7 MNE Nebraska Ordnance Plant (Former) Mead 01 " PRP 08/29/95 4 1995

[}

8 €O Chemical Sales Co. . Commerce City . 01 F 04/08/94 . 1 1996
04 F 05/09/94 3 1996

8 €O Denver Radium Site ‘Denver ' 08 PRP 06/07/92 2 199
. 8 €O Eagle Mine Minturn/Redcliff . 01 PRP - 06/08/94 2 199
8 €O Lowry Landfill ‘ 'Arapahoe County 01 PRP 05/15/95 4 1996
8 CO Rocky Flats Plant (USDOE) Golden . 02 .FF 09/01/92 4 1995
8 €O Rocky Mountain Arsenal Adams County 27 FF 09/24/93 1 199
) 28 - FF 02/05/93 3 1996

8 CO Summitville Mine Rio Grande : 04 F 03/15/95 4 1‘)97

- County
8 MY Idaho Pole Co. Bozeman 01 PRP 09/08/93 3 1996
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Progress Toward Implementing Superfund: Fiscal Year 1995
APPERDIX B
STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

OPER- PRESENT
ABLE FUNDING COMPLETION
RG ST SITE NAME LOCATION UNIT ©__LEAD START SCHEDULE
8 MT  Montana Pole and Treating Butte 0 F 08/16/94 2 1996
8 UT Hitl Air Force Base ’ Ogden ’ ‘Ulo FF 06/14/94 4 1996
8 UT Midvale Slag . Midvale 01 s . 03/27/95 1 1996
8 ur Monticello Hill Ta'ilings (USDOE) Monticello ]| FF 12/24/91 4 1996
. ’ 01 FF 01/12/93 3 1998
, ) 02 FF 05/12/92 2 1996
02 FF 07/26/93 4 1996
8 UT Monticello Radioactively Contaminat Monticello 02 FE 09/29/89 2 1996
: - ed Properties - 03 F 11/23/93 2 1996
: 04 PRP 03/17/95 3 1997
-8 UT  Sharon Steel Corp. (Midvale. ' Midvale 02 S 09/27/93 1 1996
Taitings/Smelters) :
8 UT Utah Power & Light/American Barrel Salt Lake - 01 PRP 09/18/95 1 1996
' Co. . city : :
8 WY Baxter/Union Pacific Tie Treating Laramie 01 PRP 02/15/87 1 1993
9 AZ Apache Powder Co. St. David 01 PRP 03/22/95 11997
9 AZ Hassayampa Landfill Hassayampa 01 PRP 03/14/95 1 1996
9 AZ Phoenix-Goodyear Airport Area Goodyear 01 -PRP 01/04/91 4 1996
9 -AZ Tucson International Airport Tucson ' ] PRP 01/07/89 1 1997
Area
9 CA Brown & Bryant, Inc. (Arvin ' Arvin 01 F © 04/19/9 1 1996
i Plant) . )
_ 9 CA Castle Air Force Base ‘ Merced 03 FF 03/01/93 11996
9 CA Fairchild Semiconductor/Camera & South San ' 01 PRP 01/02/91 3 1996
(South San Jose Plant) Jose .
9 cA Fort Ord Marina T FF 09/29/95 . 4 1996

03 FF 09/15/94 4 1997




Progress Toward meleﬁenting Superfund: Fiscal Year 1995
APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

SITE NAME

LOCATION

OPER-
ABLE
UNIT

FUNDING
START

PRESENT
COMPLETION
SCHEDULE

Fresno Municipal Sanitary Landfill
George Air Force Base

Intel Corp. (Mountain View
Plant) :

Iron Mountain Mine

J.H. Baxter & Co.

Jasco Chemical Corp.

Koppers Co., Inc. (Oroville
Plant)

Lawrence Livermore National
Laboratory

Lawrence Livermore National
Laboratory (USDOE) -

Lorentz Barrel & Drum Co.

Mather Air Force Base (AC & W
Disposal Site)

McCol L

Newmark Ground Water Contamination
Operating Industries, Inc.,
Landfill

Purity 0il Sales, Inc.

Raytheon Corp.

Fresno

Victorville

Mountain View

Redding

Weed

Mountain View

Oroville

Livermore

Livermore

San Jose

Sacramento

Fullerton

San Bernadino

Monterey Park

_Malaga

Mountain Vieu

01
0

0

01
02
03

01
01

01

o
o1

02
01

01
02

02

01
02

03

02
01

12/17/93
03/07/94

05/14/91

09721792
01727793
09721794

08/19/91
08/19/91

12/16/92
02/21/92
02/21/92
09/26/95
08705792

03/15/95

08/15/95

08/31/93

09/24/93
04/17/95

04/01/92

10/25/93
05/14/91

1997
1996
1996
1996
199
1996

1997
1997

1996

1997
1997

1996
1998

1996
1996

1996

1996
1997

1997

1996
1996
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APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

\

OPER- PRESENT

ABLE FUNDING COMPLETION
SITE NAME LOCATION . URIT : START SCHEDULE

Riverbank Army Ammunition Plant

Sacramento Army Depot

San Fernando Valley (Area 2)

Tracy Defense Depot
Valley Wood Preserving, Inc.

Waste Disposal, Inc.

Riverbank

Sacramento

Los Angeles/Glendale,

Tracy
Turlock

Santa fe Springs

01

0
04
05

02
03

" 02

o
01

03/23/94

03/13/95
03/13/95
03/13/95

05/01/94
05/01/94

08/12/93
06/25/92
09/27/94

1996
1997
1996
1996

1996
1996

1996
1996

1997

Car'son River Mercury Site (Trust
Territories PC)

‘Lyon/Churchill

County

01

04/05/95

1996

Eielson Air Force Base

.

Elmendorf Air Force Base

Fairbanks ¥ Star
Borough

Greater Anchorage
Borough

01
02

01-
62
05

10/18/94
10/18/94

03/16/95
06/09/95
03/17/95

- ) =

1996
1995

1996
1996
1996

Bunker Hill Mining & Metallurgical

Idaho National Engineering Lab
(USDOE)

Smelterville

ldgho Falls

02

15
18
19

03/29/93

12/23/94
09/24/93
11/07/94

1997

1996
1996
1996

Umatilla Army Depot (Lagoons)

Hermiston

03.
04
06
07

09/12/9
09/02/94
09/02/94
07/19/94

P IR T R OIS

1995
1996
1997
1996

American Crossarm & Conduit
Co.

Bangor Naval Submarine Base

Chehalis’

. Silverdate

01

01
05

01/14/94

09/28/94

09/02/94

o

1995

1996
1996




Progress touard Imptementing Superfund: Fiscal Year 1995

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1995

SITE NAME

APPENDIX B

LOCATION

FUNDING
START

PRESENT
COMPLETION
SCHEDULE

Commencement Bay, Near Shore/Tide
Flats .

Fairchild Air Force Base (4 Waste
Area)

Fort Lewis Logistics Center

frontier Hard Chrome, Inc.

Hanford 200-Area (USDOE)

Naval Undersea Warfare Engineering‘

Stn. (4 Waste Area)

Puget Sound Naval Shipyard
Complex

Queen City Farms

Wycoff Co./Eagle Harbor

Pierce County

Spokane County
Tillicum

Vancouver
Benton County

Keyport
Bremerton
Maple Valley

Bainbridge
Island

01/15/93
01/30/91
05/18/94
06/22/94
11/18/93
10/15/93
10/15/93
03/23/88
06/07/95

03/31/95
08/04/95

09/20/94
04/04/94

1995
1995
1998
1997
1996
1996
1996
1997
1997
1996
1996

1997
1996
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| Appendix C
List of Records of
Decision

This appendix provides a specific list of FY95 records of decision (RODs) signed from October 1, 1994
through September 30, 1995. Detailed descriptions of the feasibility studies, as required by CERCLA Section
301(h)(1)(a), are available from the National Technology Information Services (NTIS) at 703-605-6000.
EPA’s Superfund Docket Center will assist in providing the publication number or answer any questions about
the availability of specific RODs and can be reached at 703-603-9232. RODs can also be ordered through
NTIS over the internet at http://www.fedworld.gov/ntis/ntishome.html.

REGION _S_!IE STATE. DATE ' B

1 Davisville Naval Construction Battery Center Rl 9/18/95
Fort Devens {AOCs 44 AND 52) N . MA 3/28/95
Fort Devens (Shepley’s Hill Landfill) ' MA 9/26/95
Fort Devens - Sudbury Training Annex - MA 9/29/95
Loring Air Force Base : : ME  9/20/95
New London Naval Submarine Base ) : CcT 9/26/95
Otis Air National Guard/Camp Edwards MA 9/25/95
Otis Air National Guard/Camp Edwards MA 9/29/95
Parker Sanitary Landfill vT 4/4/95
Pease Air Force Base {Site 32/36} (OU4) ) . NH 9/26/95
Pease Air Force Base (Site 45) (OU10) NH 8/8/95
Pease Air Force Base (Zone 1) | " NH - 6/26/95
Pease Air Force Base (Zone 2) . , : * NH 9/18/95
Pease Air Force Base {Zone 3) , ’ NH 9/26/95
Pease Air Force Base {Zone 4} (OUS8) : " NH . 1/30/95
Raymark Industries, Inc. , ' o cT 7/3/95
Transitor Electronics, Inc. VT 9/29/95

2 Anchor Chemicals B NY 9/29/95
Batavia Landfill NY 6/6/95
Caldwell Trucking . NJ 2/27/95
Carroll & Dubies Sewage Disposal - NY . 3/31/95
Chemical Insecticide Corp. NJ "3/28/95
Denzer & Schafer X-Ray Co. o NJ 9/29/95
GCL Tie and Treating, Inc. NY 3/31/95.
Genzale P'Iating.C'Q. ) _  NY 9/29/95 "

Goldisc Recordings, Inc.- . - NY 9/29/95




Progress Toward Implementing SUPERFUND . Fiscal Year 1995

. REGION SITE STATE DATE
Hooker (102nd Street) NY 6/92/95
JIS Landfill ' NJ - 8/15/95
King of Prussia ‘ NJ 9/27/95
Naval Air Engineering Center ' o NJ 1/5/95
Niagara Mohawk Power Co. (Saratoga Springs) ’ NY 9/29/95
PJP Landfill ' NJ 9/28/95
Plattsburgh Air Force Base : A ' NY 3/31/95
Plattsburgh Air Force Base (Site ST-020) ' NY 3/31/95
Sealand Restoration, Inc. NY 9/29/95
Sydney Landfill : NY 9/28/95
U.S. Radium Corp. , NJ 8/29/95
Warwick Landfill NY 9/29/95

3 - A.LW. Frank/Mid-County Mustang PA 9/29/95
Aberdeen Proving Ground " MD 9/8/95
Aberdeen Proving Ground (Edgewood Area) : MD 10/11/94
Atlantic Wood Industries, Inc. ' VA 9/29/95
Brodhead Creek PA 6/30/95
Bush Valley Landfill MD 9/26/95
Centre County Kepone PA 4/21/95
Dover Air Force Base (Bldg. 124 (WP32)) DE 3/28/95
Dover Air Force Base (Bldg. 918) DE 3/28/95
Dover Air Force Base (Target Area 2 of Area 6) . DE 9/26/95
Dover Air Force Base (Target Area 3 of Area 6) ‘ ' DE 9/26/95
Dover Air Force Base (Target Area 1 of Area 6) DE 9/26/95
Dover Air Force Base (Lindane Source Area of Area 6) _ DE 9/26/95
H & H Inc., Burn Pit VA 6/30/95.
Naval Air Development Center (8 Areas) PA 3/10/95
Naval Weapons Station - Yorktown : PA © 9/29/95
North Penn - Area 6 PA 9/29/95

. Resin Disposal ST PA 9/29/95
Saltville Waste Disposal Ponds ) ) : VA 9/29/95.

* Shriver's Corner Site PA 9/29/95
Southern Maryland Wood Treating MD - 9/8/95
Standard Chlorine of Delaware, Inc. . DE 3/9/95
Sussex County Landfill No.b ‘ : DE 12/29/94
U.S. Defense General Supply ' VA 9/29/95
Westinghouse Elevator Co. Plant . . PA 3/31/95
York County Solid Waste/Refuse Landfill - ' PA 12/29/94
4 Anaconda Aluminum Co./Milgo Electronics ' FL ©11/22/94
" Beaunit Corp. (Circular Knit & Dye) : sC - 9/29/95
Brantley Landfill KY 12/14/94
Carolawn Inc. sC 9/21/95
Ciba-Geigy Corp. (Mclntosh Plant) : AL 7/25/95
FCX, Inc. (Statesville Piant) . NC 11/22/94
Fort Hartford Coal Co. Stone Quarry KY 3/30/95
General Electric Co./Shepherd Farm o NC 9/29/95
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Fiscal Year 1995

REGION

SITE

Green River Disposal, Inc.

Helena Chemical Co. Landfill

Harris Corp. (Paim Bay Plant)

Interstate Lead Co. (ILCO)

Interstate Lead Co. (ILCO)

Koppers Co., inc. {Charleston Plant)
National Starch & Chemical Corp.

Olin Corp. {Mclintosh Plant)

Palmetto Recycling, Inc.

Pensacola Naval Air Station

Sixty-Second Street Dump ‘

Stauffer Chemical Co. {Cold Creek Plant)
Taylor'Road Landfill

T.H. Agricuiture &Nutrition {(Montgomery) -
US DOE Oak Ridge Reservation

US DOE QOak Ridge Reservation (Kerr Hollow Quarry)

_ US DOE Oak Ridge Reservation (Lower Watts Bar Reservoir)

US DOE Paducah Gas Diffusion Plant {NE Plume)
US DOE Paducah Gas Diffusion Plant (SWMU 2&3)
US DOE Savannah River Site (GW 0OU)

US DOE Savannah River Site (PAR Ponds)
US DOE Savannah River Site '

US DOE Savannah River Site -
US DOE Savannah River Site -
US DOE Savannah River Site (M - Area)
USA Alabama Army Amvmuhition Plant
USAF Homestead AFB

USAF Homestead AFB QU4

USAF Homestead AFB QU6

USAF Robins AFB (Landfill/Sludge LA)
USMC Camp Lejeune

USMC Logistics Base 555

USMC Logistics Base 555

USN NAS Jacksonville

Velsicol Chemical Corp. (Hardeman County)
Woolfolk Chemical Works, Inc.

Wrigley Charcoal Plant

Zellwood Ground Water Contamination

Albion Sheridon Township Landfill

Allied Chemical & lronton Coke

Carter Industrials, Inc..

Carter Lee Lumber Co.

Douglas Road Uniroyal Inc. Landfill

Feed Materials Production Center {(USDOE)
Feed Materials Production Center (USDOE)
Feed Materials Production Center (USDOE)
Galen Myer’s Dump/Drum Salvage

STATE

KY
sC
FL
AL’
AL
sC
NC
AL
sC
FL
FL
AL
FL
AL
TN
™
Y
KY
KY
sc
sC
sC
sC
SC
sC
AL
FL
FL
FL
GA
NC
GA
GA
FL
TN
GA
™
FL

M
OH
M
N
IN
OH
OH
OH
IN

Progress Toward Implementing SUPERFUND

‘DATE

12/14/94
9/1/95
2/15/95
9/29/95

10/13/94
3/29/95
10/6/94

12/16/94
3/30/95 .

8/3/95
6/29/95
8/16/95
9/29/95
4/17/95

- 8/17/95

9/29/95
9/29/95

- 6/15/95

8/22/95
11/9/94
2/13/95
3/6/95

4/13/95
4/13/95
9/11/95
11/14/94

. 9/7/95

6/22/95
8/24/95
9/25/95
9/22/95
10/11/94
6/23/95
9/21/95
9/26/95
9/29/95

. 2/2/95

8/24/95

3/28/95
7/31/95
2/28/95
9/29/95

- 7/13/95

3/1/95
6/8/95
12/7/94
9/29/95




Progress Toward Impleménting SUPERFUND ' Fiscal Year 71995

REGION SITE ‘ STATE " DATE
Hechimovich Sanitary Landfill Wi 9/6/95 .
Mid-State Disposal Inc. Landfill ) . - Wi 8/4/95
Muskego Sanitary Landfill Wi 2/2/95
Petoskey Municipal Wellfield SoME 6/14/95
Pine Bend Sanitary Landfill ~MN 9/28/95
Refuse Hideaway wi 6/28/95
Reilly Tar & Chemical St. Louis Park- MN 6/30/95
Rockwell International Corp. Allegan Plant . Mi 7/11/95
Sauk County Landfill - Wl 9/28/95
Southside Sanitary Landfill . IN 9/28/95
SE Rockford Groundwater Contamination ) IL '9/29/95
US DOE Mound Plant OH 6/12/95
Whiteford Sales & Servi.ce National Lease IN - 9/29/95

6 Bayou Bonfouca LA 7/20/95
Longhorn Army Ammunition Plant , , X 5/12/95
Longhorn Army Ammunition Plant ' TX 9/27/95
National Zinc Corp. ' . . OK 12/13/94
RSR Corp. ' > - b/9/95
RSR Corp. TX 5/9/95
Southern Shipbuilding ) ' LA 7/20/95

7 10th Street Site : NE 2/23/25
Nebraska Ordnance Plant (Former) ’ NE 8/29/95
Quality Plating MO 1/24/95
Sheller-Globe Corp. Disposal : 1A 9/20/95

8 Elisworth Air Force Base ' sD 5/16/95
Ellsworth Air Force Base ) SD 5/16/95
F.E. Warren Air Force Base WY 11/3/94
F.E. Warren Air Force Base wy 8/9/95
Hill Air Force Base - uT 9/28/95
Hill Air Force Base ) uT 9/28/95
Midvale Slag ‘ uT 4/28/95
Portland Cement (Kiln Dust 2&3) ‘ . Ut 9/29/95
Summitville Mine co 12/15/94
Summitville Mine _ cCoO . 12/16/94
Summitville Mine co 12/17/94
Summitville Mine * , CcO 12/18/94

9 Carson River Mercury Site ’ NV 3/30/95
Fort Ord . CA 4/13/95
Hewlett-Packard (620-640 Page Mill Road) , . CA 3/24/95
Lawrence Livermore Laboratory {Site 300} CA 9/26/95
Louisiana-Pacific Corp. ) CA " 8/1/95
Mather Air Force Base CA 8/13/95
McClellan Air Force Base {Ground Water Contamination) CA 5/11/95

Moffett Naval Air Station ' CA ©12/22/94
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Fiscal Year 1995 : . Progress Toward Impleménting SUPERFUND

REGION ‘ . - SITE ‘ STATE 'DATE

Newmark Ground Water Contamination i ] CA 3/24/95
Sacramento Army Depot : CA 1/17/95
United Heckathron Co. ' : , CA 10/26/94
10 Adak Naval Air Station ©AK - 3/31/95
Arctic Surplus ’ ) AK 9/28/95
Commencement Bay, Nearshore/Tide Flats WA 3/24/95
Eiélson Air Force Base : o AK 9/22/95°
Elmendorf Air Force Base : : AK 12/28/94
Eimendorf Air Force Base o ’ AK 3/31/95
Eimendorf Air Force Base L AK " 9/27/95
Fort Wainwright . AK 7/20/95
Hamilton Island Landfill (USA/COE) . WA 3/30/95
Hanford 100-Area (USDOE) (OUs 100-BC-1, 100-DR-1 and 100-HR-1) WA 9/28/95
Hanford 200-Area (USDOE) . WA 1/20/95
Hanford 200-Area (USDOE) ' WA 5/24/95
ldaho National Engineering Lab (USDOE) iD 12/2/94
Idaho National Engineering Lab (USDOE) ' ID 8/18/95
idaho National Engineering Lab (USDOE) - ' ID 9/28/95
Kerr-McGee Chemical Corp. (Soda Springs) ' ID 9/28/95
Mountain Home Air Force Base (OU 1,3,5,6) ) ID 9/27/95 i
Naval Air Station, Whidbey Island (AULT) . WA 4/14/95
Pacific Hide & Fur Recycling Co. ID 9/27/95
Port Hadlock Detachment (USN} WA 8/4/95
Teledyne Wah Chang - o OR 9/27/95
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, : OFFICE OF
;o THE INSPECTOR GENERAL

MEMORANDUM

SUBJECT: Review of the Superﬁmd_Ann,ual»-Repbrts to Congress
for Fiscal Years 1995 and 1996 '
Audit Report E1SFF7-11-0022- 9100024

. FROM: Nikki L. Tinsley Tl L Au_.g._é ;
' Acting Inspector General - N
TO: Carol M. Browner o -
 Administrator ' -

Background and Summary of Results -

Section 301 (h){1) of the Comprehensive Environmental Response, Compensation, and Liability
Act, as amended by the Superfund Amendments and Reauthorization Act of 1986, requires EPA
(the Agency) to submit to Congress, by January 1 of each year, a report on its progress in
implementing Superfund dunng the prior fiscal year.

We have completed our- mandated review of two of the, Agency s Annual Reports to Congress
(Annual Reports), Progress Toward Implementing Superfund. This review covers the Annual
Reports for fiscal years 1995 and 1996. In accordance with Section 301 (h)(2), we reviewed
these Annual Reports for reasonableness and accuracy This report’ becomes part of the Annual
Reports.

After conducting a limited scope review, we determined that the fiscal years 1995 and 1996
Annual Reports were generaily reasonable and accurate, though we observed that the two reports -
are being issued late. This led us to question their usefulness since, in their absence, Congress

had to obtain needed information through means other than the Annual Reports. We believe the
Agency should consider alternative reporting methods like the Internet to transmit accomplish-
ment data and the SARC faster to Congress and the public with less administrative costs.

We are closing this repert on issuance. Accordingly, no written response to the report is ~
necessary. '

- Recycled/Macyciable « Printed with Vegetable Ol Based Inks on 100% Recycied Paper (40% Postconsumer)




Purpose, Scope and Methodology

We conducted our review at EPA Headquarters' Office of Emergency and Remedial Response
(OERR) in the Office of Solid Waste.and Emergency Response (OSWER). and in Regions 1

and 5. For purposes of this review, we defined “reasonableness” as information that was
rationally grounded and not excessive in nature. We defined “accuracy” as consistent with
supporting documentation and not contradicting past of similar information. See the attachment
to this report for a complete discussion of the scope and methodology of our review.

Obijectives

The overall objective of our review was to determine whether the Agency’s fiscal years 1995 and
1996 Annual Reports were reasonable and accurate, as required by the statute. Sub-objectives
we pursued in order to meet our overall objective were to determine whether:

1) the Annual Reports presented consistent accomplishment information within each report,
between the two reports and with supporting documentation. '

2) the necessary statutory requirements were met. '

3)  internal controls over data entry and reporting were adequate.

4) construction completion accomplishments, one of the Agency’s main indicators of site
progress, were supported by source documentation.

We also inquired into the causes for significant delays in issuing the Annual Reports.

Resuits of the Review-

Based on our review, we believe the Annual Reports for fiscal years 1995 and 1996 were _
generally accurate and reasonable. Below are the review resuits individually addressing each of

our four specific sub-objectives.

To answer our first sub-objective, we selected a judgmental sample of the majority of data
relating to accomplishment results. We identified inconsistencies, most of which were minor,
within and between the Annual Reports and with supporting documentation. We communicated
our concerns to OERR staff who made the necessary corrections. o

Conceming our second sub-objective, we noted that the draft Annual Reports did not include
statutorily required information for a detailed description of each feasibility study at each facility.
We notified OERR which added a reference to an alternative source for a detailed description of
. the feasibility studies (a CD-ROM provided by National Technology-Information Services).
Additionally, Record of Decision abstracts, another source for detailed information on a site, can

be found at hrtp://\www.epa.gov/superfund. Therefore, the statutory information reéluir_ements‘
were reasonably met. ' .




For sub-objective three, we conducted a partial review of internal controls over data entry
procedures for the data system supporting compllanon of the accomplishment information and
observed that in EPA Regions 1 and 5 the controls appeared adequate. (We last looked at
CERCLIS data internal controls in depth in our report entitled “Reliability of CERCLIS Data:
Superfund Performance Measures for Fiscal 1993.” audit report number 4100229, March 30,

1994.)

Under sub-objective four, we determined that source documentation supported 100 percent of the
construction completion accomplishments, one of the Agency's main indicators of site progress.
(See our report entitled “Superfund Construction Completion Reporting,” audit report number
8100030, December 30, 1997, which further details our work in this area.)

In addition to our four sub-objectives, we also examined the causes of significant delays in the
issuance of the Annual Reports. Even though the Agency streamlined content information
included in the fiscal years 1995 and 1996 Annual Reports, the reports significantly exceeded
their January 1996 and January 1997 deadline dates. The fiscal year 1995 report is over two and
" a half years late and the fiscal year 1996 report is over.a year and a half late. Part of the delay in .
preparing the two reports originated in the untimeliness of prior reports spanning back to the
fiscal 1992 Annual Report. (For background information concerning delays in earlier Annual
Reports, see our special report entitled “Superfund Reports to Congress Were Not Timely,” audit
report number 2400033, March 31, 1992.) Additional reasons given by the Agency for delays in
preparatlon of the fi scal years 1995 and 1996 Annual Reports were:

o A reorganization in the report preparatxon office in early 1996; ,

L Expiration of the contract to support the fiscal 1992 through 1994 Annual Reports’ '
preparation and a delay in awarding the subsequent support contract; and

° Subsequent in-house preparanon and pnnung of the fiscal 1992 through 1994 Annual

Reports.

Conclusions . v -,

The Agency took the necessary actions to correct and clarify information during our review of
these Annual Reports; therefore, as of the date of this report, we believe the fiscal years 1995 and
1996 Annual Reports are generally reasonable and accurate. However, we observed that the two
_reports are being issued late, despite streamlining efforts. This led us to question their usefulness
since, in their absence, Congress obtains needed information through other means. We believe
the Annual Reports will continue to be late unless OSWER adopts additional corrective actions
"to improve the report production process. We suggest the Agency should consider alternative
reporting methods like the Internet to transmit accomplishment data and the SARC faster to
Congress and the public with less administrative costs. This suggestion is provided for Agency
con51deratton but we are not making a formal recommendatxon at this time.




ATTACHMENT

Scope and Methodology

With respect to the first sub-bbjective discussed on page 2, we compared Comprehensive
Environmental Response, Corripénéatioxi, and Liability Information System (CERCLIS) printouts
and other supporting documents to the data included in the Annual Reports. . We reviewed key
accomplishment data in each of the Annual Reports’ executive summary exhibits (“Summary of
Fiscal Year 1995 [or 1996] Superfund Activities” and “Summary of Program Activity by Firnal
Year") and compared the data in the exhibits to the data within the texts of the Annual Reports
_themselves. We also compared the consistency between the two Annual Reports, and reviewed
accomplishment numbers from past fiscal years to detect any significant increases or decreases.
Additionally, we reviewed accomplishment definitions to identify any changes that would cause

significant increases or decreases in accomplishment numbers.

For the second sub-objective, we reviewed the Annual Reports’ content to determine whether
information required by statute was included. We examined the exhibit “Statutory Requirements '
for the Report” to determine what information the Agency used to meet the conditions of the
statute.- We communicated with various Headquarters officials to discuss the text and the '
Agency’s interpretation of the requirements using January 1998 drafts of the Annual Reports.

On July 23, 1998, we received and consequently reviewed the latest versions of the two Annual

- Reports. .

Next, we addressed the third sub-objective by performing a partial review of internal controls
over data entry procedures for the CERCLIS data system which supports compilation of the
accomplishment information. We interviewed staff at Headquarters and in Regions 1 and 5
regarding controls over data entry. We performed reviews of policy documentation for entering
and verifying data. We reviewed documentation discussing CERCLIS and its related systems
which the Agency uses to capture Superfund information. Also, we discussed issues such as -
employee training and the coding of Superfund information for data entry.

Fourth, we determined whether EPA met its criteria for reporting Superfund site construction
completions for fiscal years 1995 and 1996. Properly supported construction completions would
be an indicator that the accomplishments under this category were reasonable and accurate. For
this review, acceptable support consisted of preliminary or final close-out reports, no-further-

action Records of Decision, or deletion notices. These are documents the Agency would sign to
confirm that the criteria for a construction completion has been met. We reviewed earlier work
performed in this area by Office of Inspector General staff. We then compared our listing of
construction completions to related source documents and an Agency listing.




Finally, concerning the timeliness of the Annual Reports. we obtained documents regarding
requests for data to prepare the Annual Reports, who the contributors were. and progress toward
finalizing the reports. We also spoke with various Headquarters staff concerning methods for
ensuring accuracy and timeliness of the Annual Reports. :

We began our review on October 30. 1997. and completed field work on August 28, 1998.







‘Appendix E

Summary of the Superfund
Program [1995-1997]

The U.S. Environmental Protection Agency
(EPA) is committed to accelerating the pace of
hazardous waste site cleanup. As part of this
commitment, EPA has placed 220 National Priorities
List (NPL) sites into the construction completion
category during FY95-FY97 for a total of 498 NPL
sites in this category.

Throughout FY95-FY97, EPA ' successfully
encouraged potentially responsible parties (PRPs) to
undertake and finance cleanup efforts at Superfund
sites. By the end of FY97, PRPs led more than 69
‘percent of remedial designs (RDs) and remedial
actions (RAs) started during the fiscal year. During
FY95-FY97, EPA continually improved the
effectiveness of the Superfund program through the
continuation of SACM, the implementation of
administrative reforms and the brownfields initiative,
reorganizing the Superfund program, and supporting
reauthorization efforts with Congress.

Superfund Acceleratéd Cleanup Model

EPA’s - continued
Superfund Accelerated Cleanup Model (SACM)
resulted in streamlining the cleanup process and
changed the paradigm of doing business in
Superfund. SACM allows for rapid reduction of
risks at Superfund sites and long-term restoration of
- the environment. SACM introduced significant
improvements to the existing cleanup process by:

*  eliminating sequential and duplicative studies
by combining site assessment and investigation
activities;

implementation of the

removing the existing overlap between the
types of cleanup actions done under the
Superfund removal program and those done
under the remedial program, to save time and
money; and .

redeﬁmng Superfund cleanup actions as early
and long—term actions.

Administrative Reforms

EPA improved the effectiveness of the
Superfund program by further refining initiatives and
identifying administrative changes to be made within
the existing statutory and regulatory framework.
Three rounds of reforms have been. launched,
including the second round and third rounds, in
FY95 and FY96, respectively. Each round of reforms
brought about a number of new or enhanced
initiatives and continued ongoing
Collectively, the initiatives involve diverse activities
such as promotion of economic redevelopment,
enforcement reform, environmental justice,
enhancement of community involvement, improve-
ment of cleanup effectiveness and consistency, and
expansion of the roles of states and Indian tribes.
Examples of specific initiatives include:

Round 2
testmgv the allocation - process under which
neutral parties allocate shares among responsible

parties;

~ providing relief to lenders by clarifying
application of liability exemption;

initiatives. .



Progress Toward Implementihg SUPERFUND

Fiscal Year 1995

promoting economic redevelopment by archiving
sites from CERCLIS determined to be of no
further federal Superfund mterest and awarding
Brownfields pilots;

reducing the cost and duration of cleanup
through additional oroundwater and land use
guidances; and

initiating a voluntary cleanup program to speed
the cleanup of non-NPL sites.

Round 3

compensating settlors for a portion of orphan
shares, thereby reducing the responsibility of
cooperative parties for shares attributable to
insolvent parties; ~

increasing the number of protected small
contributors;

reducing oversight of cooperative parties
performing remedies and decreasing transaction
costs;

establishing a National Remedy Review Board to
review proposed cleanup actions and help reduce
cleanup costs;

initiating remedy “Rules of Thumb” to produce
time and cost savings;

allowing economic redevelopment with the
partial deletion of some sites; and

" fostering consistency among Regions for faster,
fairer cleanups, reasonable risk assessments, and
reduced PRP oversight.

Brownfields Initiative’

EPA also promoted the redevelopment of
abandoned and contaminated properties once used
for industrial and commercial purposes
(“brownfields”). EPA believes that environmental
cleanup is a building block to economic

The FY95 Brownfields Economic Re-
development Initiative is a comprehensive approach
to empower state and local governments,
communities, and other stakeholders interested in
economic redevelopment to work together in a timely
manner to prevent, assess, safely cleanup, and
sustainably reuse brownfields. In 1995, the General
Accounting Office (GAO) estimated that there are
450,000 brownfields sites in the United States.

EPA addressed implementation of the initiative
through the Brownfields Action Agenda and the

_subsequently established Brownfields National

redevelopment and must go hand-in-hand with

bringing life and economic v1ta11ty back to
communities.

Partnership Action Agenda. The Agendas comprise
a collection of bold strategies:

¢ implementing Brownfields pilot programs in
cities, counties, towns, and Tribes across the
country;

. clarifying liability ‘and other issues of concern
for lending institutions, municipalities,
prospective purchasers, developers, property
owners, and others;

establishing partnerships with other EPA

" programs, federal agencies, states, cities,
stockholders, and organizations;
* promoting community involvement by

supporting job development and training -
activities linked to brownfield assessment,
cleanup, and redevelopment; and .

linking environmental protection with economic
redevelopment and community revitalization.

By the end of FY97, EPA had announced the
selection of 121 Brownfields Pilots to be funded
through cooperative agreements worth up to
$200,000 each for a two-year period. These pilots
are either funded through Headquarters or the 10
Regional offices. The pilots are intended to provide
redevelopment models, direct efforts toward
removing regulatory barriers, and coordinate public
and private efforts at the federal, state, and local
levels. '
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Progress Toward Implementing SUPERFUND

Superfund Program Reorganization

EPA’s Office of Emergency and Remedial
Response (OERR) was reorganized in FY96 from a
hierarchical, four division structure to a matrix
organization with 14 centers of expertise. The
reorganization had several distinct purposes:

to accelerate site cleanup;
promote teamwork;

empower states; and

;.)rovide better customer service.
Reauthorization Activities

EPA continued to work with Congress on
reauthorization issues. CERCLA was last amended
in 1986 by the Superfund Amendments and
Reauthorization Act (SARA).

The major Superfund program areas include:
Site Evaluation, Emergency Response, Remedial
Progress, Enforcement Progress, Federal Facility
Cleanups, Resource Estimates, and Superfund
Program Support Activities.

Site Evaluation

Over FY95-FY97, EPA’s progress in identifying
and assessing newly discovered sites has resuited in
a total of over 40,100 sites identified in the CERCLA
Information System (CERCLIS). CERCLIS is
Superfund’s inventory of potentially threatening
- hazardous waste sites that require fuither federal
Superfund program attention.

Through FY97, the Agency had begun work at
over 98 percent of the 1,405 sites proposed to, listed
on, or deleted from the NPL. Through the end of
FY97, a total of 156 sites have been deleted from the
NPL.

EPA carried on the implementation of SACM
that encourages EPA Regions to reduce repetitive

tasks and cost by combining certain site assessment,

long-term remediation program, and removal
program activities.

The NCP was modified so that CERCLIS sites
needing no further EPA-financed response actions
could be placed in a‘separate “archived” database.
During- FY95-FY97, EPA also proceeded with
ongoing efforts to address technical complexities and
improve site evaluation guidance.

During the 1995-1997 time period, EPA has
undertaken projects to address brownfields issues by
establishing  the  Brownfields  Economic
Redevelopment Initiative in FY95. This initiative is
directed toward empowering states, local
governments, communities, and others to work
together to assess and safely cleanup brownfields
sites.

Emergency Response

To protect human health and the environment
from immediate or near-term threats, EPA and
potentially responsible parties (PRPs) started nearly
830 removal actions and completed more than 889
removal actions during FY95-FY97. Through the
end of FY97, more than 4,490 removal actions have
been started and nearly 3,939 have been completed
since the inception of the Superfund program.

The removal authority for “early actions,” has
been expanded to reduce immediate risks and
expedite cleanup at NPL sites. The expansion was a
key element of SACM. Early actions may include
emergency, time-critical, or non-time critical removal
responses or quick remedial responses.

Under the reportable quantities (RQ) regulatory
requirements, EPA proposed an expanded
exemptions rule (60 FR 40042) under which
exemptions may be granted for releases of naturally
occurring radionuclides associated - with land
disturbance due to certain mining activities.

EPA also issued guidance during FY96 that
provides answers to common removals/RQ
adjustment questions and concerns of the regulated
community and general public. Additional guidance
was completed on the removal response to radiation
sites.
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Remedial Progress
Accomplishments during FY95-FY97 reflect

EPA’s continued efforts to. accelerate the overall
pace of cleanup and complete cleanup activities at an

increasing number of sites. During the period, -
cleanup activities resulted in the placement of 220 -

additional NPL sites in the construction completion
category for an overall total of 498 NPL sites in this
category. Also started by EPA or PRPs were nearly
107 remedial investigation/feasibility studies
(RI/FSs), more than 230 remedial designs (RDs), and
more than 328 remedial actions (RAs). EPA signed
492 records of decision (RODs) at Fund-financed or
PRP-financed sites.

Two components of the remedial program with
significant activity during FY95-FY97 were the five-
year review program and the Superfund Innovative
Technology Evaluation (SITE) Program. A total of
146 five-year reviews, required by CERCLA Section
121(c), were carried our during this period. These
reviews assure that human health and the
environment are being protected by the selected
remedial action. The SITE Program demonstrates
and evaluates full-scale, innovative hazardous waste
treatment technologies. In FY96, the program
shifted from a technology-driven focus to one that
was more integrated, driven by the needs of the waste
remediation community. EPA’s technology transfer

and interagency coordination efforts have long been’

recognized leaders in the technology innovation
arena, and are continually enhanced through
conferences, demonstrations, and reference
publications.

Enforcement Progress

Accomplishments during 1995-1997 reflect
EPA’s continuing commitment to maximizing PRP
involvement in financing and conducting cleanup
and recovery of Superfund monies expended for

response actions. Over the three-year period, EPA

has achieved enforcement agreements worth
approximately $2.2 billion in PRP response work.
Through its cost recovery effort, EPA achieved
approximately $769 million in cost recovery
settlements and collected more than $822 million for
reimbursement of Superfund expenditures in FY95-
FY97. By the end of FY97, EPA had collected a
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total of over $1.7 billion in cost recovery settlements,
bankruptcy settlements, fines and penalties.

"EPA has been working toward improving the
efficiency and fairness of Superfund enforcement.
Transaction costs have been reduced through SACM,
three rounds of administrative reforms, and
promotion of an “enforcement first” initiative to
secure increased PRP financial involvement. The
reforms of FY95 encouraged de minimis settlements
and de micromis settlements. Other approaches to
promote fairness and flexibility in settlements were
continued, and guidance documents were issued in
FY95, detailing specific approaches to enforcement
fairness.

Federal Facility Cleanups

Federal departments and agencies are largely
responsible for implementing CERCLA at federal -
facility sites. To ensure federal facility compliance
with CERCLA requirements, EPA provides advice
and assistance, oversees activities, and takes
enforcement action where appropriate. For sites that
are on the NPL, EPA must concur with the selected
remedy.- The June 27, 1997 Federal Agency
Hazardous Waste Compliance Docket listed a total
of 2,104 federal facilities sites. Of the sites on the
docket, 157 were proposed to or listed on the NPL,
including 151 final and six proposed sites.

Throughout 1995-1997, the closure of military
bases was an important issue. Major achievements
in FY95 led EPA and the Department of Defense
(DoD) to determine which installations to include in
the Fast Track Cleanup Program of the Base
Realignment and Closure Act (BRAC) in FY96.
These actions allow for expedited cleanup and reuse
of bases scheduled for closure. Several interagency
forums were also held during this time span,
allowing EPA to make significant progress in
addressing further concerns associated with federal
facility cleanup. ‘

Resource Estimates

Under Executive Order 12580, EPA is required
to estimate the resources needed to carry out
Superfund program responsibilities assigned to EPA
and other federal departments and agencies. Since
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the enactment of CERCLA in 1980, Cbngress has
provided Superfund with $17.7 million in budget
authority (FY81 through FY97).

Estimates of the long-term resources required to
implement Superfund are based on the Outyear

Liability Model (OLM). The OLM provides long- .

range forecasts, with flexibility to refine these
forecasts, and can be adjusted to accommodate many
- program-related variables. To calculate a cost
estimate, the OLM reviews active NPL sites, sites yet
to begin the remedial process, non-site costs, and
factors related to remedial action costs. The OLM
cost estimate of completing cleanup of current NPL
sites is more than $13.6 billion for FY97 and beyond,
bringing the total estimated cost of the program to
$31.3 billion.

Superfund Program Support.

Throughout 1995-1997, EPA has taken measures
to enhance support activities in the Superfund
program. These steps include efforts to improve
community relations, enhance public access to
information, strengthen EPA’s partnership with
states and Indian tribes, and increase minority
contractor utilization.

In its community involvement efforts, EPA
tailors activities to the specific needs of individual
communities and identifies ways to enhance
community involvement efforts. EPA emphasized the
importance of effective community involvement with
guidance that encourages the Regions to establish
community advisory groups (CAGs) in FY96. EPA
also continued to provide technical outreach to
communities, hold national conferences on
community involvement, offer training and
workshops, and facilitate community access to
technical assistance grants (TAGs). To aid
communities in obtaining technical assistance, EPA
awarded 46 TAGs during FY95-FY97, bringing the
total number of TAGs awarded since FY88 to 198,
for a total value of more than $13 million.

To enhance public access to Superfund
information, EPA continued its partnership with the
National Technical Information Service (NTIS), to
provide Superfund document distribution services.
EPA has fulfilled requests for more than two million
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documents free-of charge through NTIS, aided by a
brOadéried use of electronic tools (e.g. the Internet
and multimedia computers) initiated in FY96. A
Superfund Order Desk is also maintained where
single copies of documents or -customized
subscriptions may be purchased.

Performance Partnership Grants (PPGs) or
Coopérative Agreements (CAs) may be awarded to
states or tribes by EPA to support state and tribal
involvement in the Superfund response activities.
More than $20 miilion is awarded annually in Core
Program Cooperative Agreements (CPCAs). These
agreements make it easier for Regions to assist states
and tribes in developing comprehensive Superfund
programs.

To promote smalil and disadvantaged business
participation in Superfund contracting, EPA directly
and indirectly awards Superfund work contracts to
minority contractors. Direct procurement involves
any procurement activity where EPA is a direct party

~ to a contractual arrangement for supplies, services or

construction. Financial assistance programs utilize
indirect procurement methods. Awards and/or CAs
are granted to eligible states, local municipalities,
universities, non-profit and commercial institutions,
hospitals and individuals. Direct procurement
contracts totaled nearly $151.5 million during FY95-
FY97, while cooperative and interagency agreements
with minority contractors totaling more than $3.1
million and nearly $104 million, respectively. In
addition, EPA’s Office of Small and Disadvantaged
Business Utilization (OSDBU) conducted a number
of outreach activities during FY95-97, including
seminars, conferences, and training sessions.
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